

DRAFT

CENTRAL FLORIDA MPO ALLIANCE
2016 SIS HIGHWAY PROJECTS FOR PRIORITIZATION
DRAFT MAY 2015

DRAFT

Priority	FDOT Financial Management Number	Project Name or Designation	From	To	Length (Miles)	Work Description	Latest Project Phase Funded	Project Phase(s) Remaining Unfunded	Estimated Remaining Cost (Present-Day)	MPO/TPO
1	4269054	Ellis Rd Widening ¹	I-95 (John Rhodes Blvd)	Wickham Rd.	2.00	Widening 2 to 4 Lanes	ROW 2020-2023	CST	\$10,000,000	Space Coast TPO
2	4336521	I-75 Interchange Impr. at SR 40	SW 40th Avenue	---	1.25	Operations and capacity improvements	Design underway; ROW \$8M 2017/18-2018/19	CST	\$15,000,000	Ocala/Marion TPO
3a	2424847	I-4	S of SR 528/Beachline Expy.	W of SR 435/Kirkman Rd.	3.90	Ultimate Configuration for General Use & Managed Lanes	Partial PE 2015/16	ROW/CST	\$224,500,000	MetroPlan
3b	2424848	I-4	Orange/Osceola Co. Line	W of SR 528/Beachline Expy.	5.80	Ultimate Configuration for General Use & Managed Lanes	Partial PE 2015/16	ROW/CST	\$301,200,000	MetroPlan
3c	4314561	I-4	2.8 mi. S of Polk/Osceola Co. Line	Orange/Osceola Co. Line	10.65	Ultimate Configuration for General Use & Managed Lanes	Partial PE 2015/16	ROW/CST	\$70,930,000	MetroPlan
4a	2425924	I-4	E of SR 434	Seminole/Volusia Co. Line	10.30	Ultimate Configuration for General Use & Managed Lanes	Partial PE 2015/16	ROW/CST	\$455,000,000	MetroPlan
4b	4084642	I-4	Volusia/Seminole Co. Line	SR 472	---	Add 4 managed-use/variable toll lanes	PE 2015/16	PE/ROW/CST	To be determined	River to Sea TPO
5	4102511	SR 15 (US 17)	Ponce de Leon Blvd.	SR 40	---	Widen 2 to 4 lanes	ROW 2014/15	CST	\$30,000,000	River to Sea TPO
6	4371811 4074023 4074024	SR 528 SR 528 ² SR 528 ²	W of I-95 SR 524 (Industry) SR 3	SR 524 (Industry) East of SR 3 Port Canaveral Interchange	4.30 3.70 5.10	Widen 4 to 6 lanes, New Indian River Bridge	PE PE PE	ROW/CST ROW/CST ROW/CST	\$91,271,658 \$421,924,750 \$269,405,898	Space Coast TPO
7	4289471	SR 40	Williamson Blvd.	Breakaway Trail	---	Widen 4 to 6 lanes	PD&E complete	ROW/CST	To be determined	River to Sea TPO
8	2408371	SR 40	Cone Rd.	SR 11	---	Widen 2 to 4 lanes	ENV 2012/13	ROW/CST	To be determined	River to Sea TPO
9	N/A	SR 25/US 27	CR 561 (west)	Florida's Turnpike (northern ramps)	2.14	Widen to 6 lanes	---	PD&E/PE/ ROW/CST	\$25,000,000	Lake-Sumter MPO
10	2408361	SR 40	SR 11	SR 15	---	Widen 2 to 4 lanes	PE 2013/14 ENV 2014/15	ROW/CST	To be determined	River to Sea TPO
11	410674-3	SR 40	CR 314	CR 314A	6.1	Widen to 4 lanes w/ multi-use trail (Black Bear Scenic Trail)	DES underway	ROW/CST	\$93,000,000	Ocala/Marion TPO
12	410674-4	SR 40	CR 314A	Levy Hammock Road	2.8	Widen to 4 lanes w/ multi-use trail (Black Bear Scenic Trail)	-	DES/ROW/CST	\$35,000,000	Ocala/Marion TPO

¹Request to designate as SIS Connector now before FDOT; ²Top priority segment of SR 528 widening between SR 524 and Port Canaveral; I-4 Ultimate Configuration is noted as a PPP project.

CENTRAL FLORIDA MPO ALLIANCE
SIS HIGHWAY PROJECTS FOR PRIORITIZATION
FUNDED FOR CONSTRUCTION

Old Priority #	FDOT Financial Management Number	Project Name or Designation	From	To	Length (Miles)	Work Description	Latest Project Phase Funded	Project Phase(s) Remaining Unfunded	Estimated Remaining Cost (Present-Day)	MPO/TPO
1	2427152	I-95/I-4 Systems Interchange	---	---		Interchange upgrade	CST 2014/15	---	---	River to Sea TPO
2	N/A	I-95/Matanzas Woods	---	---		Interchange Improvements	CST 2014/15	---	---	River to Sea TPO
3a	4269053	I-95/Ellis Road Interchange	---	---		New Interchange	CST 2016/17	---	---	Space Coast
5	2384221	SR 25/US 27	Boggy Marsh Rd.	Lake Louisa Rd.	6.70	Widen to 6 lanes	CST 2015/16	---	---	Lake-Sumter
10	4106742	SR 40	SR 35	CR 314	4.5	Widen 2 to 4 lanes	Design underway; ROW \$7.6M 2014/15-2017/18	Partial ROW/CST	\$105,300,000	Ocala/Marion TPO

NOTE: Although funded for construction, projects will continue to be shown until construction starts.

CFMPOA Regional Trail Priorities
MAY 2015 (DRAFT)

Priorities Programmed Through Construction Draft									
Trail Name	FM Number	Limits A	Limits B	Length (Miles)	Mega-Trails	Latest Project Phase Funded	MPO		
Seminole Volusia Gap	436434-1	Wayside Park (Seminole County)	Spring to Spring Trail (Volusia County)	0.80	Heart of Florida: Coast to Coast	PE \$720,289 in FY 2015/16 and CST \$1,379,067 in FY 2017/18	River to Sea/Metroplan Orlando		
South Lake Trail Phase 3C		SR 33	Villa City	1.04	Heart of Florida: Coast to Coast	Design underway - ROW, CST as part of the Grovelnd SR 50 Realignment FM# 427056-1	Lake-Sumter		
Clarcona-Ocoee Trail		West Orange Trail	Clarcona-Ocoee Road	0.20	Heart of Florida; Coast-to-Coast	Design programmed for 2015; ROW programmed for 2018; Construction programmed for 2020	MetroPlan Orlando		
Land Bridge Gap	436358-1	SR 200	SW 49th Ave Trailhead	5.20	Heart of Florida	Design/build - FY 2016	Ocala/Marion		
Santos Gap	436291-1	SW 49th Ave Trailhead	Santos Trailhead	9.00	Heart of Florida	Design/build - FY 2016	Ocala/Marion		
Silver Springs Gap	435486-1	SE 64th Ave Trailhead	Silver Springs State Park	6.00	Heart of Florida	Design - FY 2016, Construction - FY 2018	Ocala/Marion		
Halifax River Greenway		Beville Road	Wilder Blvd	0.50	River-to-Sea; East Coast Greenway	Construction funded in FY 2014/15	River to Sea		
Halifax River Greenway		Beach Street	Riverfront Park	0.15	River-to-Sea; East Coast Greenway	Construction funded in FY 2014/15	River to Sea		Draft
East Central FL Rail Trail; Garden St Pedestrian Overpass	424040-6	Canaveral Avenue	Draa Road	0.60	River-to-Sea; Coast-to-Coast	Construction funded in FY 2014/15	Space Coast		
East Central FL Rail Trail (county	424040-4	Kingman Road	Volusia County Line	12.80	River-to-Sea; Coast-to-Coast	Construction funded in FY 2014/15	Space Coast		
		Draft	Total Mileage of Priorities Programmed Through Construction	36.29	Draft				

Ranked Priorities Draft										
Priority	Trail Name	FM Number	Limits A	Limits B	Length (Miles)	Mega-Trails	Latest Project Phase Funded	Project Phase(s) Remaining Unfunded	Estimated Remaining Cost (Present Day)	MPO
1	Space Coast Trail	Part of SR405/Garden St corridor study	Canaveral Avenue	Max Brewer Causeway/MINWR Entrance	1.90	River to Sea; Coast-to-Coast; East Coast Greenway	Feasibility Study in Fy 2014/15; Downtown connector between ECFRRT and MINWR	Design/build	\$1,000,000	Space Coast

CFMPOA Regional Trail Priorities
MAY 2015 (DRAFT)

2	Spring to Spring Trail, Seg. 3a		Detroit Terrace	US 17/92	4.90	Heart of Florida; River to Sea	Study underway		\$3,010,000	River to Sea
3A	Space Coast Trail	437093-1	Max Brewer Causeway/MINWR Entrance	Atlantic Ocean	10.50	River to Sea; Coast-to-Coast; East Coast Greenway	\$450,000 PD&E FY 2015/16; \$802,660 Design FY 2017/18	Construction	\$10,500,000	Space Coast
3B	Space Coast Trail		Max Brewer Causeway	US 1	12.90	River to Sea; East Coast Greenway		Construction	\$12,900,000	Space Coast
4	Pruitt Gap	435484-1	Withlacoochee River Trail Bridge	SR 200	8.80	Heart of Florida	Design - FY 2016	Construction	\$3,200,000	Ocala/Marion
4	Silver Springs to Mount Dora		Silver Springs	CR 42	22.00	Heart of Florida; Mt. Dora Bikeway	Study needed; significant portion of trail in Marion County will be on existing public lands	\$500,000 for PD&E programmed for 2016.	\$500,000	Ocala/Marion
5	Pine Hills Trail Phase 3		Clarcona-Ocoee Rd.	Seminole County Line	3.00	Heart of Florida; Coast-to-Coast	ROW and Design needed	\$1,090,000 for PD&E & design for 2014/15 from 2014 special allocation	\$9,948,000	MetroPlan Orlando
6	South Sumter Connector		Van Fleet Trail	Withlacoochee Trail	19.50	Heart of Florida; Coast-to-Coast	PD&E programmed for 2016 (\$350k)- FDOT to advance to 2015	\$350,000 for PD&E for 2015/16, corridor feasibility study underway	\$16,705,923	Lake-Sumter

Ranked Priorities (cont.)

Priority	Trail Name	FM Number	Limits A	Limits B	Length (Miles)	Mega-Trails	Latest Project Phase Funded	Project Phase(s) Remaining Unfunded	Estimated Remaining Cost (Present Day)	MPO	
7	West Orange Trail Phase 5a		Lester Road	Kelly Park	4.20	Heart of Florida; Mt. Dora Bikeway	ROW and design needed		\$7,800,000	MetroPlan Orlando	
8	South Lake Trail Phase 3B		Silver Eagle	SR 33 (Crittengen St.)	2.50	Heart of Florida; Coast-to-Coast	Design Underway	ROW \$4.73 million CST \$2.0 million	\$10,090,000	Lake-Sumter	
9	Space Coast Loop		US 1	Aurantia Rd/ECFRRT	9.36	River to Sea	North connector ECFRRT/KSC loop; no ROW or PD&E needed		\$3,200,000	Space Coast	
10	Neighborhood Lakes Trail		Kelly Park	Lake County Line	2.66	Heart of Florida; Mt. Dora Bikeway	ROW and design needed		\$1,300,000	MetroPlan Orlando	
11	South Lake Trail Phase 4		Villa City Rd.	Van Fleet Trail	8.40	Heart of Florida; Coast-to-Coast	Design Phase underway	Design \$3.4 million, ROW \$6.3 million CST \$4.445 million	\$12,035,000	Lake-Sumter	
12	Wekiva Trail Segment 1		Tremain St.	CR 437	7.14	Heart of Florida; Mt. Dora Bikeway	PD&E Underway/ Design Funded in 2016	Design \$505,000, ROW \$5,000,000, CST \$4,000,000	\$9,000,505	Lake-Sumter	
13	Wekiva Trail Segment 2		CR 437	Red Tail Blvd.	2.66	Heart of Florida; Mt. Dora Bikeway	PD&E Underway/ Design Funded in 2016	Design \$155,000, ROW \$1,000,000, CST \$750,000	\$1,750,155	Lake-Sumter	
14	West Orange Trail Phase 5b		Rock Springs Road	Wekiva Springs SP entrance	2.80	Heart of Florida; Mt. Dora Bikeway	ROW and design needed	Spur off Heart-of-Florida loop to Wekiva State Park entrance	\$5,200,000	MetroPlan Orlando	
15	Clarcona-Ocoee Trail		Pine Hills Trail	Hiawassee Road	1.50	Heart of Florida; Coast-to-Coast	Widening existing sidewalk to shared use path standards; ROW and design needed	\$530,000 for PD&E & design for 2014/15 from 2014 special allocation	\$4,371,600	MetroPlan Orlando	
					Total Mileage of Ranked Priorities	124.7			Total Estimated Remaining Costs of Ranked Priorities	\$112,511,183	

CFMPOA Regional Trail Priorities
MAY 2015 (DRAFT)

Unranked Projects									
Trail Name	FM Number	Limits A	Limits B	Length	Mega-Trails	Latest Project Phase Funded	Project Phase(s) Remaining Unfunded	Estimated Remaining Cost (Present Day)	MPO
Tave-Dora Trail		Tremain St	Wooten Park	8.30	Mt. Dora Bikeway	Study completed	Design, ROW & CST Phases needed	\$4,500,000	Lake-Sumter
Tav-Lee Trail Phase 2		Lakes Blvd.	Sleepy Hollow	3.87	Mt. Dora Bikeway	Study completed	Design, ROW & CST Phases needed	\$2,902,000	Lake-Sumter
Sabal Bluff Connector		Tav-Lee Trail	Sabal Bluff Preserve	0.50	Mt. Dora Bikeway	Study completed	Design, ROW & CST Phases needed	\$375,000	Lake-Sumter
Lake Yale Loop Trail		Sabal Bluff Preserve	Marion County Line	11.71	Mt. Dora Bikeway	Study completed	Design, ROW & CST Phases needed	\$8,782,000	Lake-Sumter
Black Bear Scenic Trail		Volusia County Line	Marion County Line	7.73	Heart of Florida	PD&E Funded in FY2020	Design, ROW & CST Phases needed	\$6,500,000	Lake-Sumter
North Lake Trail		CR 450	SR 40	19.50	Spur off Heart of Florida		PD&E, Design, ROW & CST Phases needed	\$24,857,000	Lake-Sumter
Halifax River Greenway - Beach Street		Wilder to Shady Place	Live Oak to Orange Ave	0.53	Coast to Coast; ECGA	None	CST phase needed	\$523,282	River-to-Sea
Halifax River Greenway - Donnelly Place		Shady Place	Bellevue Ave.	0.28	Coast to Coast; ECGA	None	Design & CST Phases needed	\$240,039	River-to-Sea
US 17 Trail		Ponce DeLeon Blvd	SR 40	6.35	Heart of Florida; River-to-Sea	Design funded in FY 2014/15 & ROW funded in FY 2015/16 through 2019/20	To be constructed as part of road widening project		River-to-Sea
Black Bear Scenic Trail		Volusia County Line	US 17	6.40	Heart of Florida	Study completed	Design, ROW & CST Phases needed	\$5,381,630	River-to-Sea
Black Bear Scenic Trail	436360-1	Levy Hammock Road	Lake County Line	13.60	Heart of Florida	PD&E Funded in FY2020	Design, ROW & CST Phases needed	\$13,600,000	Ocala/Marion
Spring-to-Spring Trail		US 17-92	Detroit Terrace	5.00	Heart of Florida; River-to-Sea		CST phase needed	\$3,010,000	River-to-Sea
Space Coast Trail/US 1		SR 50	Grace Street	3.10	East Coast Greenway	Feasibility Study complete	Design, CST Phases needed	\$3,700,000	Space Coast
				Total Mileage of Unranked Priorities	86.9			Total Estimated Costs of Unranked Priorities	\$74,370,951
				Total Mileage of Priorities Programmed Through Construction	36.3			Total Priorities Programmed Through Construction	NA
				Total Mileage of Ranked Priorities	124.7			Total Estimated Remaining Costs of Ranked Priorities	\$112,511,183

CFMPOA Regional Trail Priorities

MAY 2015 (DRAFT)

Total Mileage of All Priorities	247.9
------------------------------------	-------

Total Estimated Costs of All Priorities	\$186,882,134
--	---------------

CFMPOA Regional Trail Priorities

MAY 2015 (DRAFT)

Programmed Projects								
MPO	Trail Name	Limits A	Limits B	Mega-Trails	Status	Cost	Length	Notes
Lake-Sumter	South Lake Trail Phase 3A	West Beach, Clermont	Silver Eagle	Heart of Florida; Coast-to-Coast	Construction underway	\$2,800,000	3.10	Dec. 2014 completion date
Lake-Sumter	Tav-Lee Trail Extension	Wooten Park	Sinclair Ave.	Heart of Florida; Mt. Dora Bikeway	Programmed for CST 2017	\$659,198	1.00	Shovel ready
MetroPlan Orlando	Seminole-Wekiva Trail Phase 4	SR 436	Orange Co. line	Heart of Florida; Coast-to-Coast	Programmed for construction 9/2013	\$2,500,000	2.60	
Space Coast	East Central Regional Rail Trail	Draa Road	Kingman Road	River to Sea; Coast-to-Coast	Programmed for construction in 2013	\$1,500,000	1.4	Includes trailhead
Space Coast	East Central Regional Rail Trail	Glenn Road	Kingman Road	River to Sea; Coast-to-Coast	Programmed for construction in 2014	\$838,522	3.70	off road trail
Space Coast	East Central Regional Rail Trail	Draa Road	Canaveral Avenue	River to Sea; Coast-to-Coast	Programmed for construction in 2014	\$3,005,000	0.60	Includes overpass
River to Sea	Spring to Spring Trail, Seg. 3b	French Avenue	Detroit Terrace	River to Sea	Design/build contract approved by Volusia County Council on April 3, 2014	\$3,059,000	2.40	
River to Sea	East Central Regional Rail Trail	South of SR 442	Brevard Co. Line	River to Sea; Coast-to-Coast	Programmed for construction in 2015 & 2016	\$7,129,000	13.50	Includes \$3,700,000 in local funds.
River to Sea	East Central Regional Rail Trail	West side of SR 415	East side of SR 415	River to Sea; Coast-to-Coast	Construction underway	\$1,965,000	0.12	Overpass
River to Sea	East Central Regional Rail Trail	South side of SR 442	North side of SR 442	River to Sea; Coast-to-Coast	Construction underway	\$2,159,500	0.12	Overpass
River to Sea	East Central Regional Rail Trail	South side of SR 442	Dale Ave.	River to Sea; Coast-to-Coast	Advertised for construction	\$2,234,655	3.80	
River to Sea	East Central Regional Rail Trail	SR 415	Guise Road	River to Sea; Coast-to-Coast	Advertised for construction	\$1,390,000	2.58	
Lake-Sumter	Neighborhood Lakes Trail	SR 46	Orange Co. line	Heart of Florida; Mt. Dora Bikeway	PD&E Underway; design funded in 2014/15; ROW acquired, CST funded in 2018	\$2,547,160	2.20	Design \$247,160 (2015), CST \$2,300,000 (2018)
Ocala/Marion	Pruitt Trailhead Connection	Bridges Road	SR 200	Heart of Florida	Programmed for design/build in FY 2015	\$5,000,000	8.00	
River to Sea	East Central Regional Rail Trail	Gobblers Lodge	Maytown Spur	River to Sea; Coast-to-Coast	Programmed for construction in FY 2014/15	\$5,576,987	6.50	
River to Sea	East Central Regional Rail Trail	Guise Road	Gobblers Lodge	River to Sea; Coast-to-Coast	ROW underway; Programmed for construction in FY 2018/19	\$4,539,000	3.50	
Lake-Sumter	Wekiva Trail Segment 3	Red Tail Blvd.	Wekiva River	Heart of Florida; Mt. Dora Bikeway	Design underway	\$1,600,000	6.90	CST as part of Wekiva Parkway Segment 6 in 2017, ROW acquired
MetroPlan Orlando	Rinehart Road Path	CR 46A	SR 46	Heart of Florida; Coast-to-Coast	ROW acquired; design/build	\$554,000	0.88	
Total Programmed						\$49,057,022	62.9	



Regional Transit Priorities

Proposed transit priorities are focused on high capacity rail or bus projects requiring a significant investment of federal, state and local funds. These are shown in three tiers: (1) projects currently underway; (2) prospective projects currently being studied; and (3) future projects that will be studied. Privately-funded projects are shown for information purposes.

Transit Projects Currently Underway

- SunRail - Phase II (DeBary-Deland; Sand Lake Road-Poinciana)
- Orlando International Airport (OIA) Intermodal Terminal Facility (ITF)
- Parramore Lymmo (Lime Line)
- Lymmo Expansion (North)

Prospective Transit Projects Currently Being Studied or in Development

- SunRail - Phase III (Meadow Wood Station to OIA)
- OIA Refresh Alternatives Analysis
- US 192 Bus Rapid Transit
- SR 50 Bus Rapid Transit
- Volusia Transit Connector Study
- Prospective All Aboard Florida Brevard Station Study

Future Transit Projects That Will Be Studied

- SunRail extension from Sanford to Orlando-Sanford International Airport
- SunRail extension to Polk County
- Jacksonville to Miami Commuter Rail

Privately-Funded Transit Projects

- All Aboard Florida (Orlando-West Palm Beach-Ft. Lauderdale-Miami)
- EMMI/AMT (Orange County Convention Center to Orlando International Airport)