
River to Sea TPO 
CAC & TCC Meetings

May 21, 2024
1:15 p.m. (CAC) & 3:00 p.m. (TCC)



I. Call to Order / Roll Call / Determination of Quorum /
Pledge of Allegiance

CAC/TCC Meetings
May 21, 2024





II. Public Comment/Participation

CAC/TCC Meetings
May 21, 2024



III. ACTION ITEMS
A. REVIEW AND APPROVAL OF THE APRIL 16, 2024 
CAC/TCC MEETING MINUTES 

CAC/TCC Meetings
May 21, 2024



III. ACTION ITEMS
B. REVIEW AND RECOMMEND APPROVAL OF RESOLUTION 
2024-## AMENDING THE FY 2023/24 TO FY 2027/28 
TRANSPORTATION IMPROVEMENT PROGRAM (TIP) (ROLL CALL 
VOTE REQUIRED)

CAC/TCC Meetings
May 21, 2024
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River to Sea Transportation Planning Organization 
ATTN: Ms. Colleen Nicoulin, Executive Director 
1 Deuce Court, Suite #100 
Daytona Beach, FL 32124 
 
RE: Request for Revision to Fiscal Year (FY) 2023/24-2027/28 Transportation 

Improvement Program (TIP)  
 
Dear Ms. Nicoulin:  
 
Florida Department of Transportation requests River to Sea TPO revise the FY 2023/24-
2027/28 TIP.   
 
Project #447117-1 has experienced cost increases which requires an amendment to the 
current TIP so that project details are accurately reflected.  Although the project is 
scheduled to begin the construction phase in state FY 25 and the FY 2024/25-2028/29 
TIP contains updated information for the projects, this amendment is necessary so that 
federal funding authorization can be obtained prior to the start of the federal fiscal year 
beginning October 1, 2024.  This is a bridge replacement project. 
 
Please use the information in the table below to amend the TIP accordingly: 
 

FM# Project 
Description 

Project 
Limits 

Length Phase Fund 
Source 

Amount FY 

447117-1 SR 5/US 1 
NB  

Over Turnbull 
Creek Bridge 
Replacement 

.293 CST 
 
 

ACBR 
 

$   9,288,053 2025 

 
As always, feel free to contact the Liaison Group at D5-MPOLiaisons@dot.state.fl.us if 
you would like to discuss further. 
 

DocuSign Envelope ID: 096B5FB9-D79E-4FDB-9345-E13EC3CEBCE1

05/13/2024 | 1:48 PM EDT
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RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 

RESOLUTION 2024-XX 

RESOLUTION OF THE RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
AMENDING THE FY 2023/24 TO FY 2027/28  

TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 
______________________________________________________________________________ 

WHEREAS, the River to Sea Transportation Planning Organization (TPO) is the duly designated 
and constituted body responsible for carrying out the urban transportation planning and 
programming process for Volusia County and portions of Flagler County inclusive of the cities of 
Flagler Beach, Beverly Beach, and portions of Palm Coast and Bunnell; and 

WHEREAS, Florida Statutes 339.175; 23 U.S.C. 134; and 49 U.S.C. 5303 require that the 
urbanized area, as a condition to the receipt of federal capital or operating assistance, have a 
continuing, cooperative, and comprehensive transportation planning process that results in plans 
and programs consistent with the comprehensively planned development of the urbanized area; 
and 

WHEREAS, the River to Sea TPO shall annually endorse and amend as appropriate, the plans 
and programs required by 23 C.F.R. 450.300 through 450.324, among which is the Transportation 
Improvement Program (TIP); and 

WHEREAS, the River to Sea TPO’s adopted TIP is required to be consistent with the Florida 
Department of Transportation’s adopted Five-Year Work Program; and 

WHEREAS, the Florida Department of Transportation has provided additional information 
to the River to Sea TPO regarding the FDOT adopted Five-Year Work Program. 

NOW, THEREFORE, BE IT RESOLVED, by the River to Sea TPO that the: 

1. River to Sea TPO’s FY 2023/24 to FY 2027/28 TIP is hereby amended as shown in
Attachment "A" attached hereto and made a part of this resolution; and the

2. Chairperson of the River to Sea TPO (or his/her designee) is hereby authorized and 
directed to submit the FY 2023/24 to FY 2027/28 TIP as amended to the:
a. Florida Department of Transportation;
b. Federal Transit Administration (FTA) (through the Florida Department of

Transportation); and the
c. Federal Highway Administration (FHWA) (through the Florida Department

of Transportation); and the

DR
AF
T
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River to Sea TPO 
Resolution 2024-XX 
Page 2 
 

 DONE AND RESOLVED at the regularly convened meeting of the River to Sea TPO held on the 
22nd day of May 2024. 
 

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 
 

______________________________________ 
DELAND MAYOR CHRISTOPHER M. CLOUDMAN 

   CHAIRPERSON, RIVER TO SEA TPO 
 

CERTIFICATE: 
 
The undersigned duly qualified and acting Recording Secretary of the River to Sea TPO certified that 
the foregoing is a true and correct copy of a resolution, adopted at a legally convened meeting of 
the River to Sea TPO held on May 22, 2024. 
 
ATTEST: 
 
________________________________________ 
DONNA KING, RECORDING SECRETARY 
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 

DR
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Resolution 2024-XX
Attachment A

SR 5/US 1 NB Over Turnbull Creek Bridge Replacement Managed By: Non-SIS

Bridge Replacement Length: 0.293 miles County: Volusia

LRTP Ref:

Fund Phase <2024 2024 2025 2026 2027 2028 >2028 Total
ACBR CST -$  9,288,053$          -$  -$  -$  9,288,053$          

1,838,105$         -$  9,288,053$         -$  -$  -$  -$  11,126,158$       TOTAL

4471171 FDOT

Project Type:

- Pgs 2-3 to 2-5

River to Sea TPO Transportation Improvement Program FY 2023/24 to FY 2027/28 Amended May 22, 2024

DR
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IV. PRESENTATION, STATUS REPORTS, AND DISCUSSION ITEMS
A. PRESENTATION AND DISCUSSION OF THE CENTRAL FLORIDA
REGIONAL PLANNING MODEL (CFRPM) VERSION 8 UPDATE
(TCC ONLY)

Flagler County                  Volusia County 

CAC/TCC Meetings
May 21, 2024

https://experience.arcgis.com/experience/d20f9f08bb8944bf84730d55cd70f9df
https://experience.arcgis.com/experience/7502665ae6df4c7e9b9653f566c65fe1






FDOT District 5
Elements of 

Update
Florida’s Turnpike Enterprise

Central Florida Regional Planning Model 
(CFRPM) v8

Model Turnpike State Model (TSM)

Long Range Transportation  Plan Reason Annual Update Cycle

Data Collection Phase      Model Calibration Status Data Collection Phase

Updating from Cube to TransCAD Platform PTV Visum

2022/2050
Base/Horizon 

Years
2022/2050

Socioeconomic Data updated to include 
Census and American Community Survey

Base Year 
Updates

Socioeconomic Data updated to include 
Census and American Community Survey

Interactive Map Tool + Virtual Meetings
Format for 
Feedback

Face-to-Face Meetings

Emails + meetings planned for April-June Schedule Meetings throughout 2024

Interactive map application comments are due June 14, 2024







jsnow@wrallp.com

Interactive map application comments are due June 14, 2024

mailto:jsnow@wrallp.com


IV. PRESENTATION, STATUS REPORTS, AND DISCUSSION ITEMS
B. PRESENTATION AND DISCUSSION OF THE DRAFT 2024 
LIST OF PRIORITY PROJECTS

Priority Lists

CAC/TCC Meetings
May 21, 2024

https://www.r2ctpo.org/wp-content/uploads/Draft-2024-List-of-Priority-Projects.pdf


List of Changes to the TPO Priority List
(Comparing the 2023 Adopted/Amended Lists with the 2024 Draft Lists) 

SIS List 

• Added I-95 at SR 40 Interchange PDE Study – New Project
• Added Truck Parking – Central Florida I-4 Corridor Eastbound Volusia County – New Project
• Added Truck Parking – Central Florida I-4 Corridor Westbound Volusia County – New Project
• Updated Programmed Funding and Cost Estimates

Regionally Significant Non-SIS List 

• Removed Tomoka River Bridge Replacement Project (LPGA Blvd) – Project included in I-95/LPGA
Blvd Widening and Interchange Modification Project listed on SIS List

• Updated Programmed Funding and Cost Estimates

Traffic Operations Tier “A” List 

• Added Sauls Street Bridge Replacement – Design Funded (South Daytona)
• Added Beach St Complete Streets Retrofit – Construction Funded (Daytona Beach)
• Added SR A1A at SR 40 Signal Upgrade – Project Funded as part of FDOT Resurfacing Project (Volusia

County)
• Added North Nova Rd Corridor Improvements – Project Funded as part of FDOT Resurfacing Project

(Ormond Beach)
• Added US 1 Rhode Island Emergency Signal – Construction Funded (Edgewater)
• Added Benson Junction Rd Reconstruction – Construction Funded (DeBary)
• Added South Daytona Traffic Camera Network – Design and Construction Funded (South Daytona)
• Added Belle Terre Pkwy Corridor Improvements (3 projects) – Project Funded through State

Appropriation (Palm Coast)
• Removed US 1 Traffic Signal Upgrades – Project Complete (Holly Hill)
• Removed Elkcam Blvd Paved Shoulders – Project Complete (Deltona)
• Removed Williamson Blvd Access upgrades – Withdrawn by Project Sponsor (Volusia County)
• Updated Programmed Funding and Cost Estimates

Traffic Operations Tier “B” List 

• Added Madeline at Nova and S Swallowtail at Dunlawton Intersection Improvements – New Project
(Port Orange

• Added SR 44 at Corbin Park Traffic Signal – New Project (New Smyrna Beach)
• Added Reed Canal Park Bridge Replacement – New Project (South Daytona)
• Added US 17-92 at Barwick Rd Traffic Signal – New Project (DeBary)
• Added US 17-92 at Belmond Dr Traffic Signal – New Project (DeBary)
• Removed Sauls Street Bridge Replacement – Moved to Tier “A” (South Daytona)
• Removed Beach St Complete Streets Retrofit – Moved to Tier “A” (Daytona Beach)
• Removed SR A1A at SR 40 Signal Upgrade – Moved to Tier “A” (Volusia County)
• Removed North Nova Rd Corridor Improvements – Moved to Tier “A” (Ormond Beach)
• Removed US 1 Rhode Island Emergency Signal – Moved to Tier “A” (Edgewater)

DRAFT



 

Traffic Operations Tier “B” List - Continued 

• Removed Benson Junction Rd Reconstruction – Moved to Tier “A” (DeBary) 
• Removed South Daytona Traffic Camera Network – Moved to Tier “A” (South Daytona) 
• Removed Belle Terre Pkwy Corridor Improvements (3 projects) – Moved to Tier “A” (Palm Coast) 
• Removed Fort Florida Rd Bridge Reconstruction – Withdrawn by Project Sponsor (DeBary) 
• Removed Fort Florida Rd Reconstruction – Withdrawn by Project Sponsor (DeBary) 
• Removed Debary Elementary Turn Lanes – Withdrawn by Project Sponsor (DeBary) 
• Updated Programmed Funding and Cost Estimates 

Traffic Operations Tier “C” List 

• Added Nova Rd at Herbert St and Eagle Lake Intersection Improvements – New Project (Port Orange) 
• Added Williamson Blvd at Town West Blvd Intersection Improvements – New Project (Port Orange) 
• Added SR 100 at Seminole Wood Blvd Intersection Improvements – New Project (Palm Coast) 
• Added SR 100 at Belle Terre Intersection Improvements – New Project (Palm Coast) 
• Added Madeline Ave EB and WB Turn Lane Improvements at Clyde Morris – New Project (Port Orange) 
• Added Old Kings Rd at SR 100 Turn Lane Improvements – New Project (Flagler County) 
• Added SR 100 Parallel Access Road from Belle Terre to Seminole Woods – New Project (Palm Coast) 
• Added John Anderson-Roberts Rd at SR 100 Intersection Improvements – New Project (Flagler County) 
• Removed Eastbound Madeline Avenue Left-Turn Lane at Clyde Morris Boulevard – Withdrawn by 

Project Sponsor (Port Orange) 
• Removed Reed Canal Park Bridge Replacement – Project Implementation Application Received listed on 

Tier “B” (South Daytona) 
• Removed US 17/92 Sustainability Corridor – Withdrawn by Project Sponsor (DeBary) 
• Removed West Highbanks at US 17/92 Intersection Improvements - Withdrawn by Project Sponsor 

(DeBary) 
• Removed Intersection of Herbert Street and Nova Rd – Withdrawn by Project Sponsor (Port Orange) 

Bicycle/Pedestrian Tier “A” List 

• Added Sauls Street to Carmen Dr Shared Use Path – Construction Funded (South Daytona) 
• Added Sauls Street Bridge Replacement – Design Funded (South Daytona) 
• Added Graham Swap Trail Gap, Phase 2 – Design Funded (Palm Coast) 
• Added Madeline Ave Trail and Sidewalk, Phase 1 – Design Funded (Port Orange) 
• Added Port Orange Sidewalk Bundle #1 – Design Funded (Port Orange) 
• Added Old Kings Rd South Multi-Use Trail – Design and Construction Funded (Flagler County) 
• Added US 1 Trailhead for Lehigh Trail – Design and Construction Funded (Flagler County) 
• Removed SR A1A Pedestrian Safety Improvements – Project Complete (Ormond Beach) 
• Removed Fremont Ave Sidewalks – Project Complete (Daytona Beach) 
• Removed SR 442 Shared Use Path – Project Complete (Edgewater) 
• Removed Derbyshire Park Area Sidewalks, Phase 2 – Project Complete (Daytona Beach) 
• Removed Navy Canal Trail – Withdrawn by Project Sponsor (Daytona Beach) 
• Removed Derbyshire Park Trail – Withdrawn by Project Sponsor (Daytona Beach) 

DRAFT
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Bicycle/Pedestrian Tier “A” List - Continued 

• Removed Tarragona Way Sidewalk – Withdrawn by Project Sponsor (Daytona Beach) 
• Updated Programmed Funding and Cost Estimates 

Bicycle/Pedestrian Tier “B” List 

• Removed Sauls Street to Carmen Dr Shared Use Path – Moved to Tier “A” (South Daytona) 
• Removed Sauls Street Bridge Replacement – Moved to Tier “A” (South Daytona) 
• Removed Graham Swap Trail Gap, Phase 2 – Moved to Tier “A” (Palm Coast) 
• Removed Madeline Ave Trail and Sidewalk, Phase 1 – Moved to Tier “A” (Port Orange) 
• Removed Port Orange Sidewalk Bundle #1 – Moved to Tier “A” (Port Orange) 
• Updated Programmed Funding and Cost Estimates 

Bicycle/Pedestrian Tier “C” List 

• Added US 1 Multi-Use Trail – New Project (Flagler County) 
• Added Old Kings Rd Multi-Use Trail – New Project (Flagler County) 
• Added SR 40 (Granada Blvd) Bridge Safety Improvements – New Project (Ormond Beach) 
• Added John Anderson Highway Multi-Use Trail – New Project (Flagler Beach) 

Shared-Use Nonmotorized (SUN) Trail Tier “A” List  

• Removed Palmetto Avenue Gap – Project Complete (South Daytona) 
• Added South Daytona Gap: Sauls St/McDonald Rd to Carmen Dr/Ridge Blvd – Construction Funded 

(South Daytona) 
• Added Spring to Spring Gap: Lake Beresford Pk to Old New York Ave – Construction Funded (Volusia 

County) 
• Added Spring to Spring Gap: Old New York Ave to SR 44 – Construction Funded (Volusia County) 
• Added A1A Gap: SR 40 to Roberta Rd – Construction Funded (Volusia County) 
• Added A1A Gap: Sandra Dr to Volusia/Flagler County Line – Construction Funded (Volusia County) 
• Added Graham Swamp Trail Gap: Phase 2 – Design Funded (Palm Coast) 
• Updated Programmed Funding and Cost Estimates 

Shared-Use Nonmotorized (SUN) Trail Tier “B” List  

• Added SR A1A Gap: Marineland – New Project (Marineland) 
• Removed South Daytona Gap: Sauls St/McDonald Rd to Carmen Dr/Ridge Blvd – Moved to Tier “A” 

(South Daytona) 
• Removed Spring to Spring Gap: Lake Beresford Pk to Old New York Ave – Moved to Tier “A” (Volusia 

County) 
• Removed Spring to Spring Gap: Old New York Ave to SR 44 – Moved to Tier “A” (Volusia County) 
• Removed A1A Gap: SR 40 to Roberta Rd – Moved to Tier “A” (Volusia County) 
• Removed A1A Gap: Sandra Dr to Volusia/Flagler County Line – Moved to Tier “A” (Volusia County) 
• Removed Graham Swamp Trail Gap: Phase 2 – Moved to Tier “A” (Palm Coast) 

DRAFT



IV. PRESENTATION, STATUS REPORTS, AND DISCUSSION ITEMS
C. PRESENTATION AND DISCUSSION OF THE DRAFT FY
2024/25 TO FY 2028/29 TRANSPORTATION IMPROVEMENT
PROGRAM (TIP)

CAC/TCC Meetings
May 21, 2024

Link to TIP

https://www.r2ctpo.org/wp-content/uploads/Draft-FY-2024-25-to-FY-2028-29-TIP-for-Review.pdf


IV.    PRESENTATION, STATUS REPORTS, AND DISCUSSION ITEMS
D. FDOT REPORT 

CAC/TCC Meetings
May 21, 2024
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719 South Woodland Boulevard 
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Volusia and Flagler Counties Project Status Update 
as of April 30, 2024 

The following is a brief status update on major FDOT road construction projects in Volusia and 
Flagler Counties as of the April cutoff. The next cutoff date is May 31, 2024. Information is also 
available on www.cflroads.com. For questions, please contact Jonathan Scarfe at 386-943-5791 
or via email at D5-MPOLiaisons@dot.state.fl.us.  

Upcoming Projects: 

VOLUSIA COUNTY 

431922-1 SR 44 (E. New York Avenue) at Kepler Road Roundabout and Safety 
Improvements 

• Contract: T5822 
• Estimated Project Start: June 2024 
• Estimated Completion: Fall 2025 
• Contractor: P&S Paving, Inc. 
• Construction Cost: $8.5 Million 

 
The Florida Department of Transportation (FDOT) is constructing a two-lane roundabout at the 
intersection of State Road (S.R.) 44 (E. New York Avenue) and Kepler Road in DeLand, Volusia 
County, to enhance safety and improve the flow of traffic.  

Once completed, the roundabout will replace the existing signalized intersection. The roundabout 
will also have two travel lanes in each direction with right turn bypass lanes at three of the four road 
connections, a concrete apron to accommodate large trucks, and landscaping in the center island.  

Pedestrian safety enhancements include new sidewalks and crosswalks equipped with 
Rectangular Rapid Flashing Beacons (RRFBs) at the roundabout approaches. Each RRFB will 
include flashing yellow LED lights to increase drivers’ awareness of pedestrians crossing at the 
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roundabout. For more information about RRFBs and how to use them, visit: 
https://www.alerttodayflorida.com/Pedestrian.  

S.R. 44 will also be resurfaced from approximately 800 feet west of Kepler Road to Talisman Road. 
Kepler Road will be resurfaced from 650 feet south of S.R. 44 to 1,250 feet north of S.R. 44. 
Additionally, a center bi-directional turn lane will be added along S.R. 44 from east of Kepler Road 
to Lake Winnemissett Drive.  

To learn more about roundabouts, including how to use them: 
http://www.fdot.gov/agencyresources/roundabouts/ 
https://safety.fhwa.dot.gov/intersection/innovative/roundabouts/  

 

449457-2 US 17-92 from Beresford Ave to Plymouth Ave Safety Improvements 

• Contract: E54A6 
• Estimated Project Start: May 2024 
• Estimated Completion: Late 2024 
• Contractor: P&S Paving, Inc. 
• Construction Cost: $1.5 Million 

  
The Florida Department of Transportation (FDOT) is implementing pedestrian safety improvements 
along Woodland Boulevard (U.S. 17-92) from East Beresford Avenue to Plymouth Avenue in 
DeLand. Improvements include upgrading existing pedestrian crossings and adding six new 
pedestrian crossings at the following locations: 

• At East Winnemissett Avenue 
• At the Intermodal Transportation Facility 
• At Georgia Avenue 
• At Michigan Avenue 
• At University Avenue 
• South of Pennsylvania Avenue 

The crossings will be equipped with Rapid Rectangular Flashing Beacons (RRFBs), which are 
pedestrian-activated signals that display flashing yellow lights to alert drivers that a pedestrian is 
ready to cross. By state law, vehicles must stop at all marked crosswalks when a pedestrian is 
present. More information about RRFBs can be found by going to www.alerttodayflorida.com.  

Upgrades to existing crosswalks and pedestrian curb ramps are included. 
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447105-1 Granada Boulevard (S.R. 40) Safety Improvements from U.S. 1 to SR A1A, with 
the exception of the Halifax River Bridge 

• Contract: E59B3 
• Estimated Project Start: May 2024 
• Estimated Completion: Fall 2025 
• Contractor: Chinchor Electric, Inc. 
• Construction Cost: $9.2 Million 

  
The Florida Department of Transportation (FDOT) is implementing safety improvements and 
resurfacing the roadway along Granada Boulevard (State Road (S.R.) 40) from U.S. 1 to S.R. A1A 
(Ocean Shore Boulevard/South Atlantic Avenue), with the exception of the bridge over the Halifax 
River in Ormond Beach. 

In addition to repaving this segment of S.R. 40, the travel lanes along this segment of Granada 
Boulevard will be slightly narrowed to ten feet and subtle changes in the roadway alignment will be 
introduced to encourage slower driving speeds. Pedestrian safety improvements include a new 
mid-block pedestrian crossing between Vining Court and Bovard Avenue. Upgrades will also be 
made to existing crossings at Washington Street and west of Beach Street. 

The mid-block crossings located west of Beach Street and located between Vining Court and 
Bovard Avenue will be slightly elevated to be level with the sidewalk and will include in-road lighting 
to further alert motorists of people crossing the roadway and encourage reduced speeds. 

All three crossings will be equipped with a Pedestrian Hybrid Beacon (PHB) and overhead lighting 
to increase driver awareness and visibility of pedestrians. A PHB is an overhead traffic device that 
remains dark until a pedestrian activates the beacon, signaling for drivers to come to a stop and for 
pedestrians to cross. Audible pedestrian signals and detectible warning pads will also be installed 
at each crossing to provide accessibility for the visually impaired. 

For more information about PHBs and how to use them, 
visit https://www.alerttodayflorida.com/Pedestrian. 

Intersection lighting will be upgraded, and new mast arm poles will be installed at the Ridgewood 
Avenue and S.R. A1A traffic signals. New bicycle lanes next to turn lanes, called keyholes, minor 
drainage improvements, median modifications, and a new directional median to reduce left-turn 
conflicts at Washington Street will also be included. Existing sidewalks and on-street parking will 
remain. 
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445301-1 US 17-92 (SR 15 / 600) Resurfacing from Wisconsin Ave to north of SR 15A 
(Taylor Rd) 

• Contract: E56C5 
• Estimated Project Start: May 2024 
• Estimated Completion: Fall 2025 
• Contractor: P&S Paving, Inc. 
• Construction Cost: $10.6 Million 

  
The Florida Department of Transportation (FDOT) is resurfacing Woodland Boulevard (U.S. 17-
92/State Road (S.R.) 15/600) from Wisconsin Avenue in Orange City to north of Taylor Road (S.R. 
15A) in DeLand to extend the life of the existing roadway. 

In addition to repaving the travel lanes, the project will upgrade pedestrian curb ramps and existing 
crosswalks. This project will also modify the existing drainage system to accommodate the 
proposed sidewalk, signal and roadway work. 

 

429142-1-72-18 Dunlawton Avenue (SR 421) Resurfacing from I-95 to Nova Road (SR 5A) 

• Contract: E56C5 
• Estimated Project Start: May 2024 
• Estimated Completion: Fall 2024 
• Contractor: P&S Paving, Inc. 
• Construction Cost: $833,000 
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The Florida Department of Transportation (FDOT) is resurfacing segments of Dunlawton Avenue 
(State Road (S.R.) 421) from the Interstate 95 (I-95) interchange to Nova Road (S.R. 5A) in Port 
Orange, Volusia County, to extend the life of the roadway. Not all travel lanes of Dunlawton 
Avenue will be resurfaced in this project. As this is maintenance work, only the sections of the 
roadway identified as needing repair will be repaved. 

Work also includes the restoration of pavement markings and the re-installation traffic loops, which 
are devices embedded into the roadway that detect vehicles approaching a signal. 

 

Current Projects: 

FLAGLER COUNTY 

441990-3-52-23 I-95 (S.R. 9) Virtual Weigh-In-Motion Station 

• Contract: T9030 
• Project Start: May 2024 
• Estimated Completion: Early 2025 
• Update: The contractor has started underground work at the northbound weigh station. 

  
The Florida Department of Transportation (FDOT) is constructing virtual Weigh-In-Motion (WIM) 
and associated Intelligent Transportation System features for the northbound and southbound truck 
weigh stations in Flagler County. These improvements will be installed along Interstate 95 (I-95) 
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from the Palm Coast Parkway interchange (Exit 289) to approximately 2 miles south of the State 
Road 100 (East Moody Boulevard) interchange. 

WIM systems utilize sensors embedded in the pavement to record the weights of moving 
commercial vehicles and allow underweight vehicles to bypass the weigh station. Because WIM 
systems do not require vehicles to stop, they help reduce congestion and keep goods moving to 
their destination. 
The I-95 northbound weigh station in Flagler County is currently closed to truck traffic.  

 

445219-1 S.R. 100 from N. Palmetto Street to Old Kings Road South 

• Contract: T5801 
• Project Start: April 2024 
• Estimated Completion: Summer 2025 
• Update: The contractor is working on paving operations and concrete sidewalk. 

  
The purpose of the project is to resurface State Road (S.R.) 100 from east of N. Palmetto Road in 
Bunnell to east of Old Kings Road in Palm Coast to extend the service life of the existing roadway. 
Improvements include constructing 6-foot-wide sidewalk to close sidewalk gaps where existing 
right of way allows and improving pedestrian features at intersections within the project limits. The 
project will also upgrade traffic signals at two existing intersections with new signal poles and install 
Wrong Way Driving devices at the I-95 interchange off-ramps. 
Sunday, May 5, through Thursday, May 9, from 9 p.m. to 7 a.m. nightly, motorists should 
expect southbound and northbound lane closures on S.R. 100 from N. Palmetto Street to Old 
Kings Road for milling and paving operations. The contractor will start by paving the inside 
eastbound lane, and once completed, continue with the westbound inside lane. Please reduce your 
speed approaching the work zone. 
 
Sunday, May 12, through Thursday, May 16, from 9 p.m. to 7 a.m. nightly, Motorists should 
expect eastbound and westbound inside lane closures on S.R. 100 from N. Palmetto Street to east 
of Old Kings Road for milling and paving operations. The contractor will be paving the median 
crossovers and left turn lanes. All structural asphalt in the mainlines have been completed. Please 
reduce your speed approaching the work zone. 
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439156-1 & 447082-1: S.R. 11 Resurfacing from the Volusia County Line to U.S. 1 

• Contract: T5809 
• Estimated Start: March 2024 
• Estimated Completion: Summer 2025 
• Update: The contractor is working on paving operations along S.R. 11. 

439156-1 447082-1 

  

  
The purpose of the project is to construct a 
roundabout at the intersection of State Road (S.R.) 
11 (Perkins Highway) and County Road (C.R.) 304 
in Flagler County to enhance safety and 
operations.  

The purpose of this project is to repave State 
Road (S.R.) 11 from the Volusia County line to 
south of County Road (C.R.) 304 and from north 
of C.R. 304 to U.S. 1 in Flagler County. 
Additional improvements include the construction 
of a shared-use path, signal improvements, and 
minor widening.  

Monday, May 6, to Friday, May 10, from 7 p.m. to 7 a.m. nighty,  
Monday, May 13, to Friday, May 17, from 7 p.m. to 7 a.m. nightly, 
Monday, May 20, to Friday, May 24, from 7 p.m. to 7 a.m. nightly, motorists should expect single 
lane closures on northbound and southbound State Road (S.R.) 11 (Perkins Highway) from the 
Volusia County Line to U.S. 1 for paving operations. Motorists will be directed through the 
construction zone by flagging operations and traffic signage. Exercise caution and avoid distractions 
while driving through the work zone. 
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452444-1 S.R. A1A Resiliency Project - Flagler County 

• Contract: H5461 
• Project Start: March 2024 
• Estimated Completion: Fall 2025 
• Update: The contractor is constructing the platform for upcoming drill rig work. 

  
The purpose of this project is to construct a buried seawall in southern Flagler County to provide 
long-term protection for State Road (S.R.) A1A. The seawall will begin at South Central Avenue 
and extend south to the Flagler County line. The wall will continue to north of High Bridge Road in 
Volusia County.  Construction is expected to begin near South Central Avenue in late February. 

The Volusia County portion is covered under project 452443-1, and is estimated to begin 
construction in Summer 2024. 

The project was recommended in the S.R. A1A Resiliency Plan, which was a joint effort by 
representatives from the FDOT, Flagler County, the City of Flagler Beach, and Volusia County to 
explore options to repair and strengthen S.R. A1A in Flagler and Volusia counties. 

There are no lane closures at this time. 
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VOLUSIA COUNTY 

412326-5-72-48: Nova Canal (S.R. 5A) Drainage System Restoration 

• Contract: E56C8 
• Project Start: April 2024 
• Estimated Completion: Late 2024 
• Update: The contractor has started cleaning out the canal near Herbert Street. 

  
The purpose of the project is to restore the Nova Canal drainage system along Nova Road (S.R. 
5A) from 10th Street to 3rd Street and Orange Ave and Canal View Blvd. / Herbert St. Work 
includes cleaning, reshaping, clearing & grubbing, tree and vegetation removal, herbicide 
application, and turf restoration in a series of canal segments. 
There are no lane closures at this time. 

 

444001-1-72-04: US 17-92 (S.R. 15/600) Drainage Repair in Debary 

• Contract: E53C2 
• Project Start: January 2024 
• Estimated Completion: Late 2024 
• Description: The purpose of this project is to desilt, video, and line stormwater pipes and 

clean and seal manholes along U.S. 17-92 (SR 15/600) in Debary, Volusia County. 
• Update: The contractor is working on cleaning, videoing, and lining of a drainage system 

under US 17-92 in Debary. 

445716-1: U.S. 17 (S.R. 15) Safety Improvements from Spring Garden Avenue (S.R. 15A) 
to Ponce Deleon Boulevard 

• Contract: T5799 
• Project Start: January 2024 
• Estimated Completion: Spring 2025 
• Update: The contractor is working on paving operations at the U-Turn areas along U.S. 

17 between north of Retta Street and Spring Street. 
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The purpose of this project is to provide median modifications on U.S. 17 (State Road 15) from 
Spring Garden Avenue (State Road 15A) to Ponce Deleon Boulevard in De Leon Springs. Other 
improvements include repaving, drainage modifications, sidewalk and pedestrian curb ramp 
reconstruction, updated signage and striping, and lighting improvements.    
The travel lanes on US 17 from SR 15A to south of Spring Street have been reduced to one inside 
lane in each direction from north of Retta Street to Spring Street for paving operations at the U-turn 
locations. The median crossover at Reynolds Road/Wheeler Street will remain open during this 
work. 

 

442907-1 & 448921-1 SR 415 Resurfacing from north of Acorn Lake Road to SR 44 

• Contract: E59B7 
• Project Start: October 2023 
• Estimated Completion: Summer 2024 
• Update: The contractor is working on paving operations. 

442907-1 448921-1 
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The purpose of this project is to repave the travel 
lanes and shoulders along a 10-mile segment of 
State Road (S.R.) 415 from north of Acorn Lake 
Road to S.R. 44 to improve the driving surface and 
extend the life of the existing roadway. The project 
also plans to widen a section of S.R. 415 to 
accommodate a new southbound left-turn lane onto 
Quail Ranch Road. The right-turn lane from 
northbound S.R. 415 to eastbound S.R. 44 will also 
be lengthened. 

The purpose of this project is to perform 
maintenance on the following three bridges 
along State Road 415 in Volusia County. 

• S.R. 415 over Deep Creek (Bridge 
#790033) 

• S.R. 415 over Alabama Creek (Bridge 
#790034) 

• S.R. 415 over Lake Ashby Canal 
(Bridge #790035) 

Work includes joint repairs and the application of 
an epoxy overlay on the decks of all three 
bridges. The slope protection at the S.R. 415 
Bridge over Deep Creek will also be repaired. 

Sunday, May 5, through Friday, May 10, from 6 p.m. to 6:30 a.m. nightly,  
Sunday, May 12, through Friday, May 17, from 6 p.m. to 6:30 a.m. nightly,  
Motorists should expect alternating single lane closures on northbound and southbound S.R. 415 
from S.R. 44 to Acorn Lake Road for paving operations. The contractor will be utilizing flagging 
operations to guide traffic around the lane closures. Traffic may be delayed up to 15 minutes at a 
time in either direction during flagging operations. Motorists are encouraged to plan their commutes 
accordingly. 

 

410251-3 U.S. 17 (S.R. 15) Widening from south of Spring Street to Lake Winona Road 

• Contract: T5792 
• Project Start: September 2023 
• Estimated Completion: Summer 2025 
• Update: The contractor is working on storm drainage, gravity wall, and sidewalk. 
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The purpose of this project is to increase capacity and enhance safety along U.S. 17/State Road 
(S.R.) 15 from south of Spring Street to Lake Winona Road. The project widens U.S. 17 from two 
lanes to four lanes to enhance mobility in the area. A new roundabout at the intersection of U.S. 17 
and Spring Garden Avenue/Spring Garden Ranch Road is also being constructed to improve 
operations and safety. 
This project also includes a multi-use trail from Spring Garden Avenue to Lake Winona Road and a 
new entrance into the Department of Forestry compound.  This project is a portion of the overall 
project approved in the 2006 PD&E study to widen U.S. 17 to north of S.R. 40 (FPID No. 410251-
1). 
Another segment, project 410251-4, proposes to widen U.S. 17 from south of Winona Road to S.R. 
40 and includes a new bridge over Deep Creek, as well as a wildlife crossing culvert. 
There are no lane closures at this time. 

 

445300-1 S.R. 44 Resurfacing from N Hill Ave to Eastbound I-4 On Ramp 

• Contract: E50B5 
• Project Start: September 2023 
• Estimated Completion: Summer 2024 
• Update: The contractor is working on guardrail, signalization, storm drainage, and 

sidewalk and driveway apron reconstruction. 

  
The purpose of this project is to repave State Road (S.R.) 44 from N. Hill Avenue to the 
eastbound Interstate 4 (I-4) on ramp, with the exception of the proposed limits of a new roundabout 
at the S.R. 44 intersection with Kepler Road. The roundabout will be constructed under a separate 
design-build project, (FPID No. 431922-1) scheduled to begin in summer 2024. 
Improvements also include safety and operational upgrades such as correcting slopes at two 
curves and upgrading the guardrail at the I-4 overpass. Pedestrian safety improvements include 
enhanced intersection lighting, upgraded pedestrian signals, and reconstructed sidewalk curb 
ramps to meet current Americans with Disabilities Act (ADA) standards. 
There are no lane closures at this time. 

The contractor is completing work behind a concrete low profile barrier wall. 
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445208-1 U.S. 92 Resurfacing from north of Educators Rd to north of Tomoka Farms Rd 

• Contract: E56B5 
• Project Start: August 2023 
• Estimated Completion: Summer 2024 
• Update: The contractor is working on signalization, sidewalks, and sod.  

  
The purpose of the project is to repave this segment of International Speedway Boulevard (U.S. 
92/S.R. 600) from north of Educators Road to north of Tomoka Farms Road to rehabilitate the 
asphalt pavement and extend the life of the existing roadway. 
There are no lane closures at this time. 

 
437942-1 International Speedway Blvd (U.S. 92/S.R. 600) Safety Improvements from the 
Halifax River Bridge to S.R. A1A 

• Contract: E54B1 
• Project Start: June 2023 
• Estimated Completion: Summer 2024 
• Update: The contractor is working on the installation of storm drainage and roadway 

widening along U.S. 92 as well as signalization work at the S.R. A1A intersection.  
 

  
This project involves widening International Speedway Boulevard (U.S. 92/S.R. 600) between the 
Halifax River Bridge and S.R. A1A to provide two travel lanes, a 6-foot-wide sidewalk headed 
westbound, and a 10-foot-wide sidewalk headed eastbound. Improvements also include resurfacing 
along International Speedway Boulevard, building a raised median, and upgrading the traffic signals 
at Halifax Avenue, Peninsula Drive (S.R. 441), Grandview Avenue and S.R. A1A. 
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Saturday, May 11, to Friday, May 17, from 7:30 p.m. to 7 a.m. nightly,  
• intermittent single outside lane closures on northbound and southbound S.R. A1A for traffic 

signal work at the U.S.92/S.R. A1A intersection.  
• Intermittent single inside and outside lane closures on eastbound and westbound U.S. 92 

(International Speedway Blvd) for drainage installation and roadway widening.  
Saturday, May 18, to Friday, May 24, from 7:30 p.m. to 5:30 a.m. nightly, Intermittent single 
inside and outside lane closures on eastbound and westbound U.S. 92 (International Speedway Blvd) 
from Peninsula Avenue to S.R. A1A for drainage installation, roadway widening, and light pole work. 

 
448922-1 S.R. 46 over the St. John’s River and the Cabbage Slough waterway Bridge 
Maintenance 

• Contract: E52B5 
• Project Start: April 2023 
• Estimated Completion: Spring 2024  
• Update: The contractor is working on punch list items and repouring . 

 

  
The Florida Department of Transportation (FDOT) is performing maintenance on two existing State 
Road (S.R.) 46 bridges. One bridge connects Volusia and Seminole Counties over the St. Johns 
River, and the other bridge carries S.R. 46 over the Cabbage Slough waterway in Volusia County. 

Long columns, known as piles, form the supports for both bridges. The purpose of this project is to 
install fiberglass pile jackets around the existing bridge piles. These pile jackets will serve as a 
protective covering that will reinforce and extend the life of each bridge. 

There are no lane closures at this time. 
 
437935-1 Barracuda Boulevard over the Canal Bradano Waterway Bridge Replacement 

• Contract: T5743 
• Project Start: December 2022 
• Estimated Completion: Summer 2024 
• Update: Barracuda Blvd is closed from The Middle Way to Quay Assisi. The contractor is 

continuing sea wall work. 
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This project involves removal and replacement of the Barracuda Bridge in New Smyrna Beach, 
Volusia County. The original bridge was built in 1965, and The City of New Smyrna Beach has 
contracted with the FDOT to construct a new bridge. 

The Barracuda Bridge is closed to vehicle and pedestrian traffic. 

Barracuda Boulevard, including the Barracuda Bridge, is closed from The Middle Way to Quay Assisi 
in New Smyrna Beach, Volusia County. This stretch of Barracuda Boulevard will remain closed until 
project completion, which is estimated to be Summer 2024. Motorists and pedestrians wishing to 
access the Marine Discovery Center and properties on Quay Assisi and adjacent side streets will be 
directed through a temporary detour route along Quay Assisi and North Causeway. 

Watercraft access will be maintained during construction of the new Barracuda Bridge. However, 
there will be brief instances in which marine traffic access will be limited in the work zone for safety 
purposes. During these short closures, boaters are encouraged to use the channel below North 
Causeway to access Indian River North. 

 
438982-1 U.S. 1 (Ridgewood Ave) Signalization Improvements at 6th St, 8th St, Walker St, 
and Flomich St 

• Contract: T5740 
• Project Start: August 2022 
• Estimated Completion: Spring 2024  
• Update: This project has been final accepted. 

  
The purpose of this project is to implement improvements on U.S. 1 (Ridgewood Avenue/State Road 
[S.R.] 5) at the intersections of 6th Street, 8th Street, Walker Street, and Flomich Street in Holly Hill, 
Volusia County. The existing concrete strain poles supporting the traffic signals at each intersection 
will be replaced with steel mast arms. Work also includes resurfacing the roadway within each 
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intersection, minor pavement widening, and sidewalk and curb ramp improvements to enhance 
pedestrian safety and mobility. 

There are no lane closures at this time. 
 
441682-1-72-04 Concrete Slab Replacement on U.S. 92 (S.R. 600), U.S. 1 (S.R. 5), U.S. 17-
92 (S.R. 15), and S.R. 44 

• Contract: E5X08 
• Project Start: March 2022 
• Estimated Completion: Spring 2024 
• Update: The contractor is working on concrete slab operations on US 17-92 (Woodland 

Boulevard) in DeLand. 

  
This project consists of concrete slab replacement and joint repairs on International Speedway 
Boulevard [U.S. 92/State Road (S.R.) 600] in DeLand and Daytona, U.S. 1 (Ridgewood Avenue/Dixie 
Freeway/S.R. 5) in Edgewater and Port Orange, and Woodland Boulevard (U.S. 17-92/S.R. 15) and 
New York Avenue (S.R. 44) in DeLand. 

For historical purposes, the below information refers to a project that was completed in 
January 2021, 441682-1-72-02. 

This project involved repairing and replacing concrete slabs along U.S. 92 from Kepler Road in 
DeLand to Educators Road in Daytona Beach. The work included repair and replacement of concrete 
slabs, shoulder rework and widening, and striping of the roadway. 

For historical purposes, the below information refers to two projects that were completed in 
May 2020, 441682-1-72-01 and 441682-1-72-03. 

This project involved concrete slab replacement on U.S. 1 from just south of Reed Canal Road in 
South Daytona and Fleming Avenue in Port Orange. 

There are no lane closures at this time. 
 
 
 
 
 
 
 

46

https://www.cflroads.com/project/441682-1


Page 17 of 20 
 

429556-1 S.R. 44 Over the St. John’s River Bridge Replacement  
• Contract: T5706  
• Project Start: July 2020  
• Estimated Completion: Spring 2024 
• Update: The new State Road (S.R.) 44 Bridge has opened, and traffic has been shifted 

from the previous drawbridge to the newly constructed fixed span structure. The contractor 
has completed the reconstruction of the access road from S.R. 44 (New York Ave) to Ed 
Stone Park and the adjacent businesses.  

 

  
The purpose of this project is to replace the existing State Road (S.R.) 44 bridge over the St. Johns 
River, also known as the Whitehair Bridge, with a high-level fixed span bridge. During construction, 
the existing S.R. 44 bridge will remain open for drivers to use while the new bridge is constructed to 
the south of the existing bridge. After construction, the existing bridge will be removed. 

Starting May 20, 2024, Old New York Avenue (County Road 4110) under the new bridge structure 
near Shady Oak Restaurant and Captain Jed's Airboat Rides will be closed for approximately three 
weeks. This closure is necessary to facilitate the reconstruction of the roadway underneath the new 
State Road 44 Bridge. During this period, a detour will be in place to guide motorists to their 
destinations. Drivers will be directed by video message boards and other signage to follow the 
designated detour route as follows: 

DETOUR: Motorists wishing to access local residences and businesses along Old New York Avenue 
(County Road 4110) under the bridge will be detoured down New York Avenue (S.R. 44) and South 
Shell Road by signage. 

The construction schedule is subject to change pending weather or other unforeseen 
circumstances. Please follow posted signage, avoid distractions, and allow extra travel time 
to reach your destination. 
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FLAGLER AND VOLUSIA COUNTIES 
 

452229-2-52-01 Districtwide Rumble Stripes Bundle 5B - Volusia & Flagler 

• Contract: T5820 
• Project Start: April 2024 
• Estimated Completion: Late Summer 2024 
• Update: The contractor is working on thermoplastic striping. 

  
The purpose of this project is to enhance safety along select segments of state roadways in Volusia 
and Flagler Counties by installing sinusoidal rumble striping and pavement markings along the travel 
lane lines. The rumble stripes help to alert drivers if the vehicle moves outside the travel lane by 
creating vibration and noise. 
The roadways to be included will have speed limits of 50 mph or greater with flush shoulders, and 
which do not already have auditory or vibratory pavement markings. Roadways to be included are: 
 
Flagler County: 
State Road A1A from south of Camino Del Rey Parkway to north of Armand Beach Drive in Palm 
Coast 
Volusia County: 

• U.S. 1 (S.R. 5)  
o from The Volusia/Flagler County Line to north of West Street in Ormond Beach 
o from south of Harbor Road in Port Orange to north of Lagoon Avenue in Oak Hill 

• S.R. 44 from east of Oliver Drive in New Smyrna Beach to east of Old New York Avenue in 
DeLand (not pictured in the map) 

• S.R. 415 from east of the Seminole/Volusia County Line to west of Reed Ellis Road in Osteen 
(not pictured in the map)  

• S.R. 11 from the Volusia/Flagler County Line to south of Center Drive in DeLand (not pictured 
in the map) 

• S.R. 5A (S. Nova Road) from north of Cedar Street to Reed Canal Road in Daytona Beach 
• U.S. 17 from north of Palmetto Avenue E. in Pierson to S.R. 11 in DeLand (not pictured in the 

map) 
Sunday, May 12, through Friday, May 17, from 8 p.m. to 5 a.m. nightly, the contractor will 
conduct nighttime moving operations intermittently along all project roadway segments.  
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449765-1 ITS Advanced Incident Warning System along I-95 (S.R. 9) 

• Contract: T5785 
• Project Start: September 2023 
• Estimated Completion: Spring 2024 
• Description: The purpose of this project is to implement an Intelligent Transportation 

System (ITS) Advanced Incident (Queue and Stopped Vehicle) Warning System along I-
95. The project limits extend along I-95 between Old Kings Road N in Flagler County 
and the U.S. 1 interchange in Ormond Beach, Volusia County. The deployment seeks to 
provide early detection of traffic incidents, such as stopped vehicles or queuing, and 
display an advanced warning on roadside signs with flashing beacons approaching the 
incident. The goal is to provide ample notification to roadway users of unsafe traffic 
conditions ahead, so that motorists can take precautionary measures to reduce 
secondary crashes. 

• Update: This project has been final accepted. 

450227-1 I-95/SR-9 Wrong Way Vehicle Detection System Installation at Palm Coast 
Parkway interchange, I-95 at Matanzas Woods Parkway interchange, and at I-4 at SR 44 
interchange 

• Contract: E59B4 
• Project Start: January 2024 
• Estimated Completion: Fall 2025 
• Update: The contractor is working on conduit and electrical conductors at all three 

interchanges. 

  
The purpose of this project is to install wrong way vehicle detection systems (WWVDS) on interstate 
off-ramps to notify drivers, traffic emergency responders, and law enforcement of a wrong way driving 
activity. This goal of this project is to enhance safety for the travelling public by deterring and 
minimizing accidents due to wrong way driving. This technology will be implemented at all 6 ramps on 
I-95 at Palm Coast Parkway interchange, I-95 at Matanzas Woods Parkway interchange, and at I-4 at 
SR 44 interchange. The WWVDS initiative supports the FDOT’s commitment to achieving zero 
fatalities and serious injuries on the State Highway System. For more information on the WWVDS 
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initiative and technology visit https://www.fdot.gov/traffic/teo-divisions.shtm/cav-ml-stamp/Wrong-
Way-driving 

There are no lane closures at this time. 
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IV. PRESENTATION, STATUS REPORTS, AND DISCUSSION ITEMS
E. VOLUSIA AND FLAGLER COUNTY  CONSTRUCTION 
REPORTS

CAC/TCC Meetings
May 21, 2024



Volusia County Construction Report – March 2024 
 
 
Completed within the last 6 months: 
1) Howland Blvd 4-lane widening (Providence Blvd to Elkcam Blvd)   
2) Old New York paved shoulders (Shell to S-44) 
3) Trail Connection from Marine Discovery Center to River to Sea Loop  
4) City Island Seawall Repair  
5) Graves Ave Turn lanes (Veterans Memorial Parkway to Kentucky)  
6) Blue Lake Extension from Victoria Park to SR-472  
7) Old Elections Parking Lot Replacement  

 
 

Under Construction or Advertised for Construction: 
1) Williamson Blvd. and Strickland Range Rd. Intersection Improvements – Under Construction  
2) Pioneer Trail and Sugar Mill Intersection Improvements – Under Construction   
3) LPGA Blvd. and Clyde Morris Blvd. Intersection Improvements – Under Construction  
4) Turnbull Bay Road paved shoulders – Bids Opened / Bid Under Review  
5) Amelia Ave. (Voorhis to Ohio) – Under Construction  
6) Veterans Memorial Plaza – Bids Opened / Bid Under Review  

 
 

Design Projects: 
1) Spring to Spring Trail - Segment 3C (Trail along Don Smith Blvd) – Design ongoing  
2) Beresford Ave Extension (Blue Lake to MLK) – Design Ongoing 
3) Beresford Ave Extension (MLK to SR-44) – Design Ongoing 
4) Spring to Spring Trail (Lake Beresford to Old New York) – Design Ongoing 
5) Spring to Spring Trail (Old New York to SR-44) – Design Ongoing 
6) Spring to Spring Trail (SR-44 to Grand Avenue) – Design On Hold  
7) Williamson Blvd. (Strickland Range to Hand Ave) – Design Ongoing 
8) Old Mission Road from W. Park to Josephine – Design Ongoing 
9) Taylor Branch Rd. widening (Dunlawton to Clyde Morris) – Project not moving forward 
10) Pioneer Trail and Tomoka Farms Rd. Roundabout – Design Ongoing / ROW Ongoing 
11) Williamson Blvd. Access Management Improvements (Airport to Taylor) – Project not moving forward 
12) Doyle Rd. Twisted Oak to Lush Lane paved shoulders – Design Ongoing 
13) Orange Camp Rd. from US-17/92 to MLK – widening study – Study Ongoing 
14) Veterans Memorial Parkway from Graves to SR-472 – Negotiating Design Scope  
15) Williamson from Madeline to Beville Rd. widening – Design Ongoing  
16) Dunn Ave Extension from LPGA Blvd to I-95 – Design Ongoing 
17) Pioneer Trail and Williams– Design Ongoing  
18) Dirksen from US-17/92 to I-4 widening study – Traffic Study Ongoing 
19) USS Lexington Phase 2 (Beville to Bellevue) – Design Ongoing  
20) Tomoka Farms and Bellevue Ave Traffic Improvements – Design Ongoing  
21) Tomoka Farms and Taylor Rd. Intersection Improvements – Design Ongoing 
22) Ponce Inlet Sidewalks – Design Starting  
23) Hand Ave (Clyde Morris to Nova Rd.) – Design Ongoing  

 
 
*Changes/Updates since last report are underlined. 
Note: Dates are subject to change due to normal project development issues.  
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Flagler County Construction Report – April 2024 

Construction Phase Projects 

1. ACOE/FDOT Dune and Beach Restoration City of Flagler Beach – The USACOE 
released solicitation for bids for the “Modified Federal Project” which includes both 
Federal and Non-Federal reach segments on Feb. 29, 2024. Bids are scheduled to be 
received on April 4, 2024. Construction is expected to begin in July 2024 with 
completion by March 2025.  

2. Hurricane Ian and Nicole FEMA Category B Project/North Hammock/Marineland 
Reaches -Construction complete.  

3. Marineland Acres Road Improvement - Construction complete. 

4. Old Haw Creek from County Road 304 to SR 11 - Design complete; construction bid 
opening scheduled for 3/27/24.  

5. CR 90 from Hickory St to CR 75 Improvements – Western segment (2 miles) complete; 
Eastern segment (1 miles) scheduled for 2nd Q 2024 start. 

6. Rehabilitation and Resurfacing of Seascape - Construction complete. Final project 
acceptance by 3/26/24. 

7. Commerce Parkway – Construction is in progress and currently on schedule. Primary 
onsite construction activities include clearing/grubbing, erosion control setup, 
embankment construction, and maintenance of traffic.   

Design Phase Projects 

1. CR 304 Replacement of 4 Bridges - Design Complete. 

2. East Daytona North Paving Phase II (Various Roadways) - Design Complete. 

3. Hargrove CR 1421 from Otis Stone Hunter CR 1422 to US 1 - Design complete. 

4. Otis Stone from County Road 13 to US 1 - Design complete. 

5. Rehabilitation and resurfacing of Armand Beach Drive (Various Roadways) – Design 
  complete. 

6. Rima Ridge Resurfacing (Rodeo, Bareback Trl, Pinto Ln, Relay Rd, Oakridge Rd, Bridle 
Path Ln, Cone Rd, Shadow Ln, Sunny Rd) - Design complete. 

7. East Daytona North Paving Phase I (Various Roadways) – Final Plans Submitted to 
FDOT in January 2024. Upcoming: project closeout procedures. 
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8. Bulow Creek headwaters Regional Park - Development of the design consultant scope
and fee for planning phase underway.

9. Stormwater Master Planning - Final report development completed; BOCC Stormwater
Master Plan adoption on April 1, 2024. Final deliverables to be submitted to the County
in May 2024.

10. Walnut Ave Paving – FDOT State Funding Grant Agreement (SFGA) executed. Notice to
proceed issued to consultant in November 2023. Conceptual design submitted March
15th.  60% Design development underway.

11. Westmayer Place Paving – FDOT State Funding Grant Agreement (SFGA) executed.
Notice to proceed issued to consultant in December 2024. Preliminary engineering
complete and design is in progress and ongoing. 60% plans submittal due May 3, 2024.

12. Canal Ave/CR302 Paving of existing unpaved roadway from Forest Park to Coconut -
Design phase is underway. Field survey complete. 30% Plan submittal reviewed and
comments provided back to CMT. 60% submittal package expected 8/1

13. Expansion of Beach Nourishment Permit modification - Field work, design studies, and
pre-applicant regulatory meetings underway.

14. Fire Rescue Station 51 – Engineering received project Mid-January 2024 for
administration. Task 1 – Concept design development complete.  Task 2 – design services
underway. 60% Design Submittal provided by the consultant to the County on March 1st.
Upcoming CMAR advertisement.

15. Fire Rescue Station 62 – Engineering received project Mid-January 2024 for
administration. Task 1 – Concept design development in progress.  Upcoming CMAR
advertisement.

16. Trailhead at US1 for Lehigh Trail – Design funding anticipated to become available in
July (FDOT FY25). Preparations underway to utilize FDOT Continuing Services
Contract for design services procurement. FDOT determined that access connection to
US1 would not be approved to the planned project site. Staff is currently evaluating
potential options.

17. Old Kings Road South Multi-Use Trail from County Line to SR100 - Design funding
anticipated to become available in July (FDOT FY25). Preparations underway to utilize
FDOT Continuing Services Contract for design services procurement.

18. Permit Modification for Beach Nourishment Project, R-77 – R44 – Field work is
underway to survey to survey the beach and map rock along the shoreline from R64 –
R40.  Engineering analysis also underway for design. Coordination between BOEM,
USACE, and FDEP continues.
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V. STAFF COMMENTS
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VI. CAC/TCC MEMBER COMMENTS
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VII. INFORMATION ITEMS
→ CAC & TCC Attendance Records
→ River to Sea TPO Outreach and Events
→ Upcoming River to Sea TPO Events
→ TPO Board Meeting Summary
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VIII. ADJOURNMENT

The next CAC & TCC meetings will be 
  Tuesday, June 18, 2024
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