



MEETING AGENDA

Citizens Advisory Committee (CAC) & Technical Coordinating Committee (TCC)
Greg Feldman, CAC Chairperson/Simone Kenny, TCC Chairperson

DATE: Tuesday, May 19, 2026
TIME: 1:15 P.M. (CAC) & 3:00 P.M. (TCC)
PLACE: Volusia-Flagler TPO Conference Room
1540 Cornerstone Blvd, Suite 240
Daytona Beach, FL 32117

Microsoft Teams Information:
[Join the CAC/TCC meetings](#)
By phone: +1 561-484-5911 ID: 108 364 334#

CAC/TCC AGENDA

- 1. CALL TO ORDER/ROLL CALL/DETERMINATION OF QUORUM/PLEDGE OF ALLEGIANCE**
- 2. PUBLIC COMMENT/PARTICIPATION** *(Length of time at the discretion of the Chairperson)*
Anyone wishing to make a public comment should fill out a speaker card and hand it to a TPO staff member or the Chairperson. You will be called on when the item is discussed. If you wish to speak on an item not on the agenda, you will be called during public comment/participation.
- 3. ACTION ITEMS**
 - A. Review and Approval of the April 21, 2026 CAC/TCC Meeting Minutes *(pgs. 3-11)*
 - B. Nomination and Election of CAC/TCC Officers for FY 2026/27 *(pg. 12)*
- 4. PRESENTATIONS AND DISCUSSION ITEMS**
 - A. Presentation and Discussion of the Draft 2026 List of Prioritized Projects (LOPP) *(pg. 13)*
 - B. Presentation and Discussion of the Draft FY 2026/27 to FY 2030/31 Transportation Improvement Program (TIP) *(pg. 14)*
 - C. FDOT Report *(pgs. 15-30)*
 - D. Volusia County and Flagler County Construction Reports *(pgs. 31-34)*
- 5. STAFF COMMENTS**
- 6. CAC/TCC MEMBER COMMENTS**
- 7. INFORMATION ITEMS** *(pgs. 35-45)*
 - A. CAC & TCC Attendance Records
 - B. TPO Board Meeting Summary
 - C. Upcoming Events
 - D. TPO Outreach & Activities
- 8. ADJOURNMENT**

The next CAC & TCC meetings will be held on June 16, 2026

If any person decides to appeal a decision made by this board concerning any matter considered at such meeting or hearing, they will need a record of the proceedings, including all testimony and evidence upon which the appeal is to be based. To that end, such a person will want to ensure that a verbatim record of the proceedings is made.

Individuals covered by the Americans with Disabilities Act of 1990 in need of accommodations for this public meeting should contact the Volusia-Flagler TPO office, 1540 Cornerstone Blvd, Suite 240, Daytona Beach, Florida 32117; (386) 271-0249, extension 1, at least five (5) working days before the meeting date.

The Volusia-Flagler TPO does not discriminate in any of its programs or services. To learn more about our commitment to nondiscrimination and diversity, visit our Title VI page at www.vftpo.org or contact our Title VI/Nondiscrimination Coordinator, Pamela Blankenship, at 386-271-0249, extension 1, or pblankenship@vftpo.org.

Persons who require translation services, which are provided at no cost, should contact the Volusia-Flagler TPO at (386) 271-0249 or by email at PBlankenship@vftpo.org at least five (5) business days before the meeting.

ACTION ITEM 3A

Review and Approval of the April 21, 2026 CAC/TCC Meeting Minutes

Contact: Melanie Pruneau, MPruneau@vftpo.org

SUMMARY BACKGROUND:

Minutes are prepared for each meeting and must be approved by the CAC/TCC. The April 21, 2026 CAC/TCC meeting minutes are provided with this agenda packet for your review and approval.

RECOMMENDED ACTION:

MOTION to approve the April 21, 2026 CAC/TCC Meeting Minutes

ATTACHMENTS:

Draft April 21, 2026 CAC Meeting Minutes

Draft April 21, 2026 TCC Meeting Minutes

**Citizens' Advisory Committee (CAC)
Meeting Minutes
TPO Conference Room
1540 Cornerstone Blvd, Suite 240
Daytona Beach, FL 32117
April 21, 2026**

CAC Members Physically Present:

Emily Nice
John MacFarlane
Kerry Karl
Janet Deyette
Paul Mykytka
Greg Feldman, Chairperson
Lisa Divina
Daniel Nicholas
Bob Storke
Bill Navarra
Elizabeth Lendian
Pam Phillips
James Roberts
Siva Persad
Kia Powell (non-voting advisor)
Richard Zion (non-voting)

CAC Members Virtually Present:

Rick Belhumeur
Mark Woods
Wayne Josvai

CAC Members Absent:

Shawn Collins
Christine Power
Bob Williams (excused)
Paul Martel
Karen Pittman
Bobby Ball (excused)
Jim Tuholski
Patricia Lipovsky
Omar Atallah (non-voting)

Others Physically Present:

Melanie Pruneau, Recording Secretary
Pamela Blankenship
Stephan Harris
Colleen Nicoulin
Kenzie Anderson
Gilles Blais

Representing:

Daytona Beach Alternate
DeBary
DeLand
Deltona
Flagler Beach
Flagler County
Flagler County Schools
Flagler County Transit
Orange City
Ormond Beach
Volusia County
Volusia County Alternate
Volusia County Schools
Volusia County Transit Services
FDOT
FC Traffic Engineering Alternate

Representing:

Flagler Beach
Palm Coast Alternate
Ponce Inlet

Representing:

Daytona Beach
Edgewater
New Smyrna Beach
Pierson
Pierson Alternate
Port Orange
South Daytona
Volusia County
Volusia County Traffic Engineering

Representing:

TPO Staff
TPO Staff
TPO Staff
TPO Staff
Bike/Walk Central Florida
Citizen

1. Call to Order / Roll Call / Determination of Quorum/Pledge of Allegiance

Citizens Advisory Committee (CAC) Chairperson Greg Feldman called the meeting of the Volusia-Flagler Transportation Planning Organization (TPO) Citizens Advisory Committee (CAC) to order at 1:15 p.m. The roll was called, and it was determined that a quorum was physically present. The meeting was held in a hybrid format with nine voting members and two non-voting members physically present, and four voting members virtually present.

The Pledge of Allegiance was given.

MOTION: *Mr. Persad made a motion to allow virtual participation. The motion was seconded by Mr. Storke and carried unanimously.*

2. Public Comment/Participation

There were no public comments.

3. Action Items

A. Review and Approval of the March 17, 2026 CAC Meeting Minutes

MOTION: *Mr. Williams moved to approve the March 17, 2026 CAC minutes. The motion was seconded by Mr. Persad and carried unanimously.*

B. Review and Recommend Approval of Resolution 2026-## amending the FY 2025/26 to FY 2029/30 Transportation Improvement Program (TIP) (Roll Call Vote Required)

Ms. Nicoulin explained that the TIP must be amended to include approximately \$19 million of additional construction funding to a project that is already within the TIP.

Chairperson Feldman asked why the funding increased. Ms. Powell stated it is likely due to an increase in the project cost estimate.

MOTION: *Mr. Persad made a motion to recommend approval of Resolution 2026-## amending the FY 2025/26 to FY 2029/30 Transportation Improvement Program (TIP). The motion was seconded by Ms. Deyette and carried unanimously by roll call vote.*

C. Review and Recommend Approval of Resolution 2026-## Resolution 2026-## adopting the FY 2026/27 and FY 2027/28 Unified Planning Work Program (UPWP) and authorizing the execution of the FDOT/Metropolitan Planning Organization Agreement (Roll Call Vote Required)

Ms. Nicoulin discussed the development of the new UPWP including the staff day-to-day and deliverables. The draft has been compiled and sent to FDOT and FHWA for a thirty-day public comment and review period; FDOT sent several editorial comments, requiring no changes to the document. FHWA sent six comments resulting in minor changes to the document, including adding a specific timeline for the deliverables. She stated that the edits have been made and explained how the budget ties into the UPWP.

Members discussed when funds must be spent.

MOTION: *Mr. Persad made a motion to recommend approval of Resolution 2026-## amending the FY 2024/25 and 2025/26 Unified Planning Work Program (UPWP) and authorizing the execution of the FDOT/Metropolitan Planning Organization Agreement. The motion was seconded by Ms. Nice and carried unanimously by roll call vote.*

4. Presentation Items

A. Presentation and Discussion of the Proposed Reed Ellis Road Trail

This presentation was postponed due to a scheduling conflict.

B. Presentation and Discussion of Bike/Walk Central Florida's Best Foot Forward for Pedestrian Safety Program

Ms. Anderson gave a presentation on Bike/Walk Central Florida's Best Foot Forward for Pedestrian Safety Program. She gave an overview of sign waving events, explained the evaluations of driver yield rates, and discussed the 2025 engineering insights.

Ms. Anderson discussed how locations are selected for sign waving events, explaining that they reach out to city and county partners, favoring proximity to schools, parks, and prominent pedestrian activity.

Ms. Divina recommended Bel Terre Parkway as a good spot for an event.

Members discussed educating children on crosswalk safety. Ms. Anderson stated there is a Bike/Walk kids program funded individually by interested cities and counties.

Conversation ensued regarding driver yield rate data for marked vs. unmarked crosswalks. Mr. Mykytka mentioned that Flagler Beach may be interested in data regarding PHBs.

Ms. Nicoulin noted that for the first three years Bike/Walk Central Florida came to Volusia County, it was funded by FDOT, and the TPO has taken over funding the program as a deliverable in the UPWP.

C. FDOT Report

Ms. Powell presented the FDOT Report; she announced that Work Zone Awareness Week is from April 20th – 24th and shared a video illuminating the importance of driving safely through work zones; announced the next annual Central Florida Safety Summit on May 8th in St. Cloud; and stated that FDOT is beginning their tentative Work Program for FY 2028 to FY 2032 and that statewide program planning workshops are scheduled for April through July.

D. Volusia and Flagler County Construction Reports

The Volusia County and Flagler County Construction Reports were provided in the agenda.

5. Staff Comments

Ms. Nicoulin stated that the development of the FY 2027/28 to FY 2030/31 Transportation Improvement Program has started and will be presented in May with adoption in June.

6. CAC Member Comments

There were no member comments.

7. Information Items

- A. CAC & TCC Attendance Records
- B. TPO Board Meeting Summary
- C. Upcoming Events
- D. TPO Outreach & Activities

8. Adjournment

There being no further business, the CAC meeting adjourned at 1:57 p.m.

VOLUSIA-FLAGLER TRANSPORTATION PLANNING ORGANIZATION

**MR. GREG FELDMAN, CHAIRPERSON
CITIZENS' ADVISORY COMMITTEE (CAC)**

CERTIFICATE:

The undersigned duly qualified and acting Recording Secretary of the Volusia-Flagler TPO certified that the foregoing is a true and correct copy of the minutes of the April 21, 2026 regular meeting of the Citizens' Advisory Committee (CAC), approved and duly signed this 19th day of May 2026.

MELANIE PRUNEAU, RECORDING SECRETARY
VOLUSIA-FLAGLER TRANSPORTATION PLANNING ORGANIZATION

***** A recording of the April 21, 2026 CAC meeting is available upon request.***

**Technical Coordinating Committee (TCC)
Meeting Minutes
TPO Conference Room
1540 Cornerstone Blvd, Suite 240
Daytona Beach, FL 32117
April 21, 2026**

TCC Members Physically Present:

Adrian Calderin
Brian Woodworth
Chris Carson
Matthew West
Freshteh Somji
Dilena Talley
Bill Freeman
Simone Kenny, Chairperson
Richard Zion
Joshua Steele
Shane Corbin
Bernice Gonzalez
Noel Eaton
Jose Papa
Mark Karet
Tim Burman
Becky Witte, Vice Chairperson
Ralf Heseler
Kia Powell (non-voting advisor)

TCC Members Virtually Present:

Steven Bapp
Jonathan Lord
Patty Rippey

TCC Members Absent:

Gwyn Herstein
Joe Barker
Roy Sieger
Lisa Divina
Daniel Nicholas (excused)
Lee Evett
James Roberts
Omar Atallah

Others Physically Present:

Melanie Pruneau, Recording Secretary
Pamela Blankenship
Stephan Harris
Colleen Nicoulin
Kenzie Anderson

Others Virtually Present:

Jonathan Scarfe
Joseph Jaskula

Representing:

Bunnell
Daytona Beach
DeLand Alternate
Deltona
Deltona Alternate
Edgewater Alternate
Flagler Beach
Flagler County
FC Traffic Engineering Alternate
Holly Hill Alternate
New Smyrna Beach
Orange City Alternate
Ormond Beach Alternate
Palm Coast
Pierson
Port Orange
South Daytona
Volusia County Transit Services
FDOT

Representing:

DeBary
FC Emergency Management
Ponce Inlet

Representing:

Daytona Beach Shores
DeBary Alternate
Flagler County Aviation
Flagler County Schools
Flagler County Transit
Lake Helen
Volusia County Schools
Volusia County Traffic Engineering

Representing:

TPO Staff
TPO Staff
TPO Staff
TPO Staff
Bike/Walk Central Florida

Representing:

FDOT
Volusia County

1. Call to Order / Roll Call / Determination of Quorum

Technical Coordinating Committee (TCC) Chairperson Simone Kenny called the Volusia-Flagler Transportation Planning Organization (TPO) Technical Coordinating Committee (TCC) meeting to order at 3:00 p.m. The roll was called and it was determined that a quorum was physically present. The meeting was held in a hybrid format with seventeen voting members and one non-voting member physically present, and three voting members virtually present.

MOTION: *Mr. West made a motion to allow remote participation. The motion was seconded by Mr. Woodworth and carried unanimously.*

2. Public Comment/Participation

There were no public comments.

1. Action Items

A. Review and Approval of the March 17, 2026 TCC Meeting Minutes

MOTION: *Mr. Heseler moved to approve the March 17, 2026 TCC minutes. The motion was seconded by Mr. Woodworth and carried unanimously.*

B. Review and Recommend Approval of Resolution 2026-## amending the FY 2025/26 to FY 2029/30 Transportation Improvement Program (TIP) (Roll Call Vote Required)

Ms. Nicoulin explained that the TIP must be amended to include approximately \$19 million of additional construction funding to a project that is already within the TIP.

MOTION: *Mr. Karet made a motion to recommend approval of Resolution 2026-## amending the FY 2025/26 to FY 2029/30 Transportation Improvement Program (TIP). The motion was seconded by Mr. Woodworth and carried unanimously by roll call vote.*

C. Review and Recommend Approval of Resolution 2026-## Resolution 2026-## adopting the FY 2026/27 and FY 2027/28 Unified Planning Work Program (UPWP) and authorizing the execution of the FDOT/Metropolitan Planning Organization Agreement (Roll Call Vote Required)

Ms. Nicoulin discussed the development of the new UPWP including the staff's day-to-day activities and deliverables. The draft document was compiled and sent to FDOT and FHWA for their review and comment. It was also posted for a thirty-day public comment period. FDOT provided several editorial comments, requiring no changes to the document. FHWA provided six comments resulting in minor changes to the document, including adding specific timelines for the deliverables. She stated that these edits have been made and explained how the budget ties into the UPWP. She added that there was a change to the budget tables in Task 6, Special Studies; last month, the TPO deobligated funds from the current UPWP to use in the first year of the new UPWP. There is an "80/20" rule in which you must spend down 80% of the PL funds in order to flex new SU funds. Since a significant amount of PL funds were deobligated, the TPO would be using those instead of adding additional SU funds so the threshold can be met moving forward.

Members discussed when funds must be spent.

Mr. Papa asked if the planning studies have been identified. Ms. Nicoulin responded that they have not been programmed yet.

MOTION: *Mr. Heseler made a motion to recommend approval of Resolution 2026-## amending the FY 2024/25 and 2025/26 Unified Planning Work Program (UPWP) and authorizing the execution of the FDOT/Metropolitan Planning Organization Agreement. The motion was seconded by Ms. Witte and carried unanimously by roll call vote.*

2. Presentation Items

A. Presentation and Discussion of the Proposed Reed Ellis Road Trail

This presentation was postponed due to a scheduling conflict.

B. Presentation and Discussion of Bike/Walk Central Florida’s Best Foot Forward for Pedestrian Safety Program

Ms. Anderson gave a presentation on Bike/Walk Central Florida’s Best Foot Forward for Pedestrian Safety Program. She gave an overview of sign waving events, explained the evaluations of driver yield rates, and discussed the 2025 engineering insights.

Ms. Anderson discussed the typical duration of sign-waving events and how driver yield rates are tested.

C. FDOT Report

Ms. Powell presented the FDOT Report; she announced that Work Zone Awareness Week is from April 20th – 24th and shared a video illuminating the importance of driving safely through work zones; announced the next annual Central Florida Safety Summit on May 8th in St. Cloud; and stated that FDOT is beginning their tentative Work Program for FY 2028 to FY 2032 and that statewide program planning workshops are scheduled for April through July.

D. Volusia and Flagler County Construction Reports

The Volusia County and Flagler County Construction Reports were provided in the agenda.

3. Staff Comments

Ms. Nicoulin stated that the development of the FY 2027/28 to FY 2030/31 Transportation Improvement Program has started and will be presented in May with adoption in June. She requested members to be responsive to inquiries regarding their projects.

6. TCC Member Comments

Mr. Calderin asked for an update on the TPO’s interlocal agreement. Ms. Nicoulin responded that FDOT has approved the interlocal agreement to be sent to all member governments. The document will be sent to city managers to be taken to commissions and councils.

7. Information Items

- A. CAC & TCC Attendance Records
- B. TPO Board Meeting Summary
- C. Upcoming Events
- D. TPO Outreach & Activities

8. Adjournment

There being no further business, the TCC meeting adjourned at 3:32 p.m.

VOLUSIA-FLAGLER TRANSPORTATION PLANNING ORGANIZATION

**MS. SIMONE KENNY, CHAIRPERSON
TECHNICAL COORDINATING COMMITTEE (TCC)**

CERTIFICATE:

The undersigned duly qualified and acting Recording Secretary of the Volusia-Flagler TPO certified that the foregoing is a true and correct copy of the minutes of the April 21, 2026 regular meeting of the Technical Coordinating Committee (TCC), approved and duly signed this 19th day of May 2026.

MELANIE PRUNEAU, RECORDING SECRETARY
VOLUSIA-FLAGLER TRANSPORTATION PLANNING ORGANIZATION

***** A recording of the April 21, 2026 TCC meeting is available upon request.***

ACTION ITEM 3B

Nomination and Election of CAC/TCC Officers for FY 2026/27

Contact: Melanie Pruneau, MPruneau@vftpo.org

SUMMARY BACKGROUND:

At the end of each fiscal year, the CAC and TCC each elect a new Chairperson and Vice Chairperson for the upcoming fiscal year which runs from July 1, 2026 to June 30, 2027. The TPO's Bylaws provide that nominations from the floor will be provided by those committee members present at the regularly scheduled meeting in June. Officers shall be elected by a majority of the members present. TCC and CAC officers cannot serve more than two (2) consecutive terms for the same office. A non-voting staff support advisor may not serve as an officer for the CAC. TCC officers may include non-voting members, but at no time may a TPO staff advisor chair the TCC.

The current officers of the CAC are:

Chairperson – Greg Feldman (served 1 term - eligible for 1 additional term)

Vice Chairperson – Paul Mykytka (served 1 term - eligible for 1 additional term)

The current officers of the TCC are:

Chairperson – Simone Kenny (elected mid-year to fill vacancy – eligible for 2 full terms)

Vice Chairperson – Becky Witte (elected mid-year to fill vacancy – eligible for 2 full terms)

RECOMMENDED ACTION:

MOTION to nominate and elect CAC/TCC Officers for FY 2026/27

PRESENTATION ITEM 4A

Presentation and Discussion of the Draft 2026 List of Prioritized Projects (LOPP)

Contact: Colleen Nicoulin, CNicoulin@vftpo.org

SUMMARY BACKGROUND:

The Volusia-Flagler TPO develops eight lists of priority projects (LOPP), each representing a different category of projects. Each year, the TPO updates these lists and, upon adoption, transmits the lists to the Florida Department of Transportation (FDOT) district office for use in allocating transportation funds to the area.

Two of the priority project lists – the Strategic Intermodal System projects (SIS) and the Regionally Significant and the Non-SIS Roadway projects list – were updated to reflect projects/project phases that have moved into the Work Program and updated cost estimates.

Three of the lists – the Traffic Operations, Safety, and Local Initiatives (traffic operations-focused) projects; Bicycle/Pedestrian and Local Initiatives (bicycle/pedestrian-focused) projects; and Transportation Planning Studies – are updated annually with the "Call for Projects." Project applications submitted to the TPO in these categories are reviewed and ranked by the respective subcommittees based on the criteria developed through the subcommittees and approved by the Volusia-Flagler TPO Board.

The Shared Use Nonmotorized (SUN) Trail Projects list contains projects that are populated by the State's SUN Trail Program priorities.

The Transit Projects list contains regional transit projects. The TPO defers to VoTran or Flagler County Public Transportation to determine project priorities.

The Transportation Regional Incentive Program (TRIP) Eligible Projects list contains projects that local governments have identified that are ready to advance into the Work Program should funding become available, and have committed to the local match requirement, if required.

The draft 2026 List of Priority Projects (LOPP) reflects changes as a result of updates to the status of projects already on the lists (e.g., completed phase(s), updated cost estimates, etc.), as well as the incorporation of new projects received and ranked through the Annual Call for Projects.

RECOMMENDED ACTION:

Presentation Item - No Action Required.

LINK:

[Draft 2026 List of Priority Projects](#)

PRESENTATION ITEM 4B

Presentation and Discussion of the Draft FY 2026/27 to FY 2030/31 Transportation Improvement Program (TIP)

Contact: Colleen Nicoulin, CNicoulin@vftpo.org

SUMMARY BACKGROUND:

The Volusia-Flagler TPO is required by 23 CFR 450.326 and Florida Statute 339.175 to develop a Transportation Improvement Program (TIP). The TIP is a program of transportation projects covering a period of five years and is developed and formally adopted by the TPO each year. It must be consistent with the Long-Range Transportation Plan and required for projects to be eligible for funding under Title 23 U.S.C. and Title 49 U.S.C. Chapter 53. The TIP is developed in cooperation with FDOT, local governments, public transit operators, and the public and lists capital and non-capital surface transportation projects supported with state, federal, and/or local matching funds.

TPO staff will lead a discussion regarding the development of the draft FY 2026/27 to FY 2030/31 TIP, provide an update on notable changes, and discuss the process for adoption.

The draft TIP will be posted to the TPO website for public review by May 22, 2026.

RECOMMENDED ACTION:

Presentation Item - No Action Required.

PRESENTATION ITEM 4C

FDOT Report

Contact: Kia Powell, Kia.Powell@dot.state.fl.us

SUMMARY BACKGROUND:

The Florida Department of Transportation (FDOT) staff will be present to answer questions regarding the FDOT Construction Status Report.

RECOMMENDED ACTION:

Presentation Item - No Action Required

ATTACHMENT:

FDOT Construction Report



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

**Volusia and Flagler Counties Project Status Update
as of April 30, 2026**

The following is a brief status update on major FDOT road construction projects in Volusia and Flagler counties as of the April 30 cutoff date. The next cutoff date is May 31. Information is also available on www.cflroads.com. For questions, please contact Jonathan Scarfe at 386-943-5791 or via email at D5-MPOLiaisons@dot.state.fl.us.

UPCOMING VOLUSIA COUNTY PROJECTS

450642-1 | S.R. 44 from I-95 to east of South Walker Drive

- Contract: T5877
- Expected Project Start: June 2026
- Estimated Completion: Spring 2027

	<p>Work Type: Resurfacing</p> <p>Phase: Design</p> <p>Length: 6.902 miles</p> <p>County: Volusia</p> <p>Road: SRA1A</p> <p>Design Cost: \$2.5 Million</p> <p>Letting: 10/29/2025</p>
--	---

The Florida Department of Transportation (FDOT) plans to make improvements along State Road (S.R. 44) from west of I-95 to east of South Walker Drive in New Smyrna Beach. This project will resurface the corridor and make lighting and signalization improvements at the I-95, Colony Park Road, and South Glencoe Road intersections. -Limited sidewalk construction and curb ramp reconstruction will occur as needed to meet Americans with Disabilities Act (ADA) standards, as along with minor drainage improvements-

Additionally, the Volusia-Flagler Transportation Planning Organization (TPO) will fund the construction of a new multi-use trail near the I-95 interchange. At Sugar Mill Drive, the existing traffic signal is being reconstructed by a private developer.

VOLUSIA COUNTY

Current Projects:



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

431922-1 | S.R. 44 (East New York Avenue) at Kepler Road Roundabout and Safety Improvements

- Contract: T5822
- Project Start: June 2024
- Estimated Completion: Spring 2026

Update: The contractor is currently working on pouring concrete for the installation of the monument sign.

	<table> <tr> <td>Work Type:</td> <td>Roundabout</td> </tr> <tr> <td>Phase:</td> <td>Construction</td> </tr> <tr> <td>Length:</td> <td>0.475 miles</td> </tr> <tr> <td>City:</td> <td>DeLand</td> </tr> <tr> <td>County:</td> <td>Volusia</td> </tr> <tr> <td>Road:</td> <td>SR 44</td> </tr> <tr> <td>Construction Cost:</td> <td>\$8.6 Million</td> </tr> <tr> <td>Project Start:</td> <td>Summer 2024</td> </tr> <tr> <td>Est. Completion:</td> <td>Spring 2026</td> </tr> </table>	Work Type:	Roundabout	Phase:	Construction	Length:	0.475 miles	City:	DeLand	County:	Volusia	Road:	SR 44	Construction Cost:	\$8.6 Million	Project Start:	Summer 2024	Est. Completion:	Spring 2026
Work Type:	Roundabout																		
Phase:	Construction																		
Length:	0.475 miles																		
City:	DeLand																		
County:	Volusia																		
Road:	SR 44																		
Construction Cost:	\$8.6 Million																		
Project Start:	Summer 2024																		
Est. Completion:	Spring 2026																		

The Florida Department of Transportation (FDOT) is constructing a two-lane roundabout at the intersection of State Road (S.R.) 44 (East New York Avenue) and Kepler Road in DeLand to enhance safety and improve the flow of traffic.

Once completed, the roundabout will replace the existing signalized intersection. It will feature two travel lanes in each direction, right-turn bypass lanes at three of the four road connections, a concrete apron to accommodate large trucks, and landscaping in the center island.

Pedestrian safety enhancements will include new sidewalks and crosswalks equipped with Rectangular Rapid Flashing Beacons (RRFBs) at the roundabout approaches. Each RRFB will include flashing yellow LED lights to increase drivers' awareness of pedestrians crossing at the roundabout. For more information about RRFBs and how to use them, visit:

www.alerttodayflorida.com/Pedestrian.

S.R. 44 will also be resurfaced from approximately 800 feet west of Kepler Road to Talisman Road. Kepler Road will be resurfaced from 650 feet south of S.R. 44 to 1,250 feet north of S.R. 44. Additionally, a center bi-directional turn lane will be added along S.R. 44 from east of Kepler Road to Lake Winnemissett Drive.

To learn more about roundabouts, including how to use them:

www.fdot.gov/agencyresources/roundabouts/

www.safety.fhwa.dot.gov/intersection/innovative/roundabouts/

442874-1 | S.R. A1A from North of S.R. 40 (Granada Boulevard) to North of Roberta Road

- Contract: E54B2
- Project Start: January 2025



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

- Estimated Completion: Fall 2026

Update: The contractor is currently working on paving operations, sidewalks, and curb and gutter.

	<p>Work Type: Resurfacing</p> <p>Phase: Construction</p> <p>City: Ormond Beach</p> <p>County: Volusia</p> <p>Road: SR 40 SR A1A</p> <p>Construction Cost: \$20.4 Million</p> <p>Project Start: Early 2025</p> <p>Est. Completion: Fall 2026</p>
--	---

This project will make improvements along State Road (S.R.) A1A from north of Granada Boulevard (S.R. 40) to north of Roberta Road in Ormond Beach. The project will repave this portion of S.R. A1A and enhance safety and operations for all users.

To encourage safer driving speeds, the project will introduce subtle alignment shifts and add curb and gutter along parts of the corridor. Improvements will also include adding left-turn lanes at the intersection of Neptune Avenue for enhanced traffic operations. The speed limit of 35 mph throughout the corridor will be reduced to 30 mph during construction and will remain 30 mph after project completion.

Pedestrian safety enhancements will include new sidewalks where possible on the east side of the road as well as a shared-use path on the west side of the road. Existing pedestrian curb ramps will be upgraded to current Americans with Disabilities Act (ADA) standards. Raised midblock crossings with pedestrian-activated signals will be installed. Traffic signal, lighting, and drainage improvements will also be included.

[442884-1](#) | S.R. A1A from North of International Speedway Boulevard to Milsap Road

- Contract: E54B2
- Project Start: January 2025
- Estimated Completion: Fall 2026

Update: The contractor is working on concrete sidewalks, utility adjustments, drainage structures, and signalization.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

	<table> <tr> <td>Work Type:</td> <td>Resurfacing</td> </tr> <tr> <td>Phase:</td> <td>Construction</td> </tr> <tr> <td>Length:</td> <td>3.666 miles</td> </tr> <tr> <td>City:</td> <td>Daytona Beach</td> </tr> <tr> <td>County:</td> <td>Volusia</td> </tr> <tr> <td>Road:</td> <td>SR A1A</td> </tr> <tr> <td>Construction Cost:</td> <td>\$20.5 Million</td> </tr> <tr> <td>Project Start:</td> <td>Early 2025</td> </tr> <tr> <td>Est. Completion:</td> <td>Fall 2026</td> </tr> </table>	Work Type:	Resurfacing	Phase:	Construction	Length:	3.666 miles	City:	Daytona Beach	County:	Volusia	Road:	SR A1A	Construction Cost:	\$20.5 Million	Project Start:	Early 2025	Est. Completion:	Fall 2026
Work Type:	Resurfacing																		
Phase:	Construction																		
Length:	3.666 miles																		
City:	Daytona Beach																		
County:	Volusia																		
Road:	SR A1A																		
Construction Cost:	\$20.5 Million																		
Project Start:	Early 2025																		
Est. Completion:	Fall 2026																		

The goal of the project is to extend the service life of the roadway and enhance safety and operations for all users along the corridor. In addition to repaving this segment of S.R. A1A, the project will introduce subtle alignment shifts and raised intersections to encourage safer driving speeds and enhance pedestrian safety. Traffic signal and lighting upgrades, as well as drainage improvements, will be included.

Pedestrian safety enhancements will include wider sidewalks, raised midblock crossings with pedestrian-activated signals, and upgraded curb ramps to comply with the Americans with Disabilities Act (ADA).

Goes with 446544-1.

[446544-1](#) | S.R. A1A at Williams Avenue

- Contract: E54B2
- Project Start: January 2025
- Estimated Completion: Fall 2026

Update: The contractor is currently awaiting power to activate the new signals.

	<table> <tr> <td>Phase:</td> <td>Construction</td> </tr> <tr> <td>Length:</td> <td>0.006 miles</td> </tr> <tr> <td>City:</td> <td>Daytona Beach</td> </tr> <tr> <td>County:</td> <td>Volusia</td> </tr> <tr> <td>Road:</td> <td>SR A1A</td> </tr> <tr> <td>Construction Cost:</td> <td>\$1.2 Million</td> </tr> <tr> <td>Project Start:</td> <td>Early 2025</td> </tr> <tr> <td>Est. Completion:</td> <td>Fall 2026</td> </tr> </table>	Phase:	Construction	Length:	0.006 miles	City:	Daytona Beach	County:	Volusia	Road:	SR A1A	Construction Cost:	\$1.2 Million	Project Start:	Early 2025	Est. Completion:	Fall 2026
Phase:	Construction																
Length:	0.006 miles																
City:	Daytona Beach																
County:	Volusia																
Road:	SR A1A																
Construction Cost:	\$1.2 Million																
Project Start:	Early 2025																
Est. Completion:	Fall 2026																



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

The purpose of this project is to provide traffic-signal upgrades at the intersection of State Road (S.R.) A1A (Atlantic Avenue) and Williams Avenue. This project also includes pedestrian lighting, curb-ramp and sidewalk upgrades, drainage pipe and structures, along with signage and pavement markings.

Goes with [442884-1](#).

452994-1 | Nova Road (S.R. 5A) at Miles Drive New Traffic Signal

- Contract: Unknown
- Project Start: April 2025
- Estimated Completion: Spring 2026

Update: The contractor is currently awaiting the final walkthrough for final acceptance.

	<table> <tr> <td>Work Type:</td> <td>Traffic Signal Work</td> </tr> <tr> <td>Phase:</td> <td>Construction</td> </tr> <tr> <td>Limits:</td> <td>Nova Road (S.R. 5A) at Miles Drive</td> </tr> <tr> <td>Length:</td> <td>0.1 miles</td> </tr> <tr> <td>City:</td> <td>Port Orange</td> </tr> <tr> <td>County:</td> <td>Volusia</td> </tr> <tr> <td>Road:</td> <td>SR 5A</td> </tr> <tr> <td>Construction Cost:</td> <td>\$1,000,000</td> </tr> <tr> <td>Project Start:</td> <td>Early 2025</td> </tr> <tr> <td>Est. Completion:</td> <td>Spring 2026</td> </tr> </table>	Work Type:	Traffic Signal Work	Phase:	Construction	Limits:	Nova Road (S.R. 5A) at Miles Drive	Length:	0.1 miles	City:	Port Orange	County:	Volusia	Road:	SR 5A	Construction Cost:	\$1,000,000	Project Start:	Early 2025	Est. Completion:	Spring 2026
Work Type:	Traffic Signal Work																				
Phase:	Construction																				
Limits:	Nova Road (S.R. 5A) at Miles Drive																				
Length:	0.1 miles																				
City:	Port Orange																				
County:	Volusia																				
Road:	SR 5A																				
Construction Cost:	\$1,000,000																				
Project Start:	Early 2025																				
Est. Completion:	Spring 2026																				

The purpose of the project is to improve safety and operations at the intersection of Nova Road (State Road 5A) and Miles Drive in Port Orange. Work involves constructing a traffic signal with new mast arms, new accessible pedestrian signals and crosswalks, and new intersection lighting. Sidewalk and curb-ramp construction and minor resurfacing within the intersection will be included.

448798-1 | S.R. 430 from Clyde Morris Boulevard to east of Beach Street

- Contract: T5832
- Project Start: May 2025
- Estimated Completion: Spring 2026

Update: The contractor is currently performing signalization and sidewalk work.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

	<table> <tr> <td>Work Type:</td> <td>Resurfacing</td> </tr> <tr> <td>Phase:</td> <td>Construction</td> </tr> <tr> <td>Length:</td> <td>2.37 miles</td> </tr> <tr> <td>City:</td> <td>Daytona Beach</td> </tr> <tr> <td>County:</td> <td>Volusia</td> </tr> <tr> <td>Road:</td> <td>SR 430</td> </tr> <tr> <td>Construction Cost:</td> <td>\$12 Million</td> </tr> <tr> <td>Project Start:</td> <td>Spring 2025</td> </tr> <tr> <td>Est. Completion:</td> <td>Spring 2026</td> </tr> </table>	Work Type:	Resurfacing	Phase:	Construction	Length:	2.37 miles	City:	Daytona Beach	County:	Volusia	Road:	SR 430	Construction Cost:	\$12 Million	Project Start:	Spring 2025	Est. Completion:	Spring 2026
Work Type:	Resurfacing																		
Phase:	Construction																		
Length:	2.37 miles																		
City:	Daytona Beach																		
County:	Volusia																		
Road:	SR 430																		
Construction Cost:	\$12 Million																		
Project Start:	Spring 2025																		
Est. Completion:	Spring 2026																		

The purpose of the project is to repave Mason Avenue (State Road (S.R.) 430) from Clyde Morris Boulevard to east of Beach Street and implement safety improvements along the corridor. The design will incorporate recommendations developed during the Mason Avenue Corridor Planning Study (work performed under FPID [446756-1](#)). The purpose of the planning study was to evaluate near-term and longer-term improvements to enhance multimodal safety, operations, and connectivity for all modes of travel.

Planned improvements include four new raised midblock crossings equipped with Pedestrian Hybrid Beacons (PHBs), upgrading existing crosswalks, and a new sidewalk on the north side of Mason Avenue.

[450227-2](#) | I-95 Wrong-Way Vehicle Detection System Installation on I-95 at I-4/State Road (S.R.) 400 interchange and at the U.S. 92 interchange

- Contract: T5845
- Project Start: August 2025
- Estimated Completion: Summer 2026

Update: The contractor is currently installing wrong-way vehicle detection systems (WWVDS) and signalization.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

	<p>Work Type: Safety Project</p> <p>Phase: Construction</p> <p>Limits: I-95 at I-4/SR 400 interchange and at US 92 interchange.</p> <p>Length: 4.6 miles</p> <p>City: Daytona Beach</p> <p>County: Volusia</p> <p>Road: I-4 I-95 SR 400 US 92</p> <p>Construction Cost: \$2,300,000</p> <p>Project Start: Summer 2025</p> <p>Est. Completion: Summer 2026</p>
--	---

The purpose of this project is to install wrong-way vehicle detection systems (WWVDS) on interstate off-ramps to notify drivers, traffic emergency responders, and law enforcement of wrong-way driving activity. The goal is to enhance safety for the traveling public by deterring and minimizing accidents due to wrong-way driving. This technology will be implemented at 24 ramps on I-95 at Old Dixie Highway interchange, I-95 at the SR 421 interchange, I-95 at the I-4/SR 400 interchange, I-95 at the U.S. 92 interchange, and I-95 at the U.S. 1 interchange. The WWVDS initiative supports the FDOT's commitment to achieving zero fatalities and serious injuries on the state highway system. For more information on the WWVDS initiative and technology, visit www.fdot.gov/traffic/teo-divisions.shtm/cav-ml-stamp/Wrong-Way-driving.

[453709-1](#) | I-4 Bridge Rehabilitation

- Contract: E55F9
- Project Start: November 2025
- Estimated Completion: Spring 2026

Update: This project received final acceptance on April 13.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

	<p>Work Type: Bridge Work</p> <p>Phase: Construction</p> <p>Length: 3.128 miles</p> <p>City: DeBary Deltona Sanford</p> <p>County: Seminole Volusia</p> <p>Road: I-4</p> <p>Construction Cost: \$485,000</p> <p>Est. Completion: Spring 2026</p>
<p>The purpose of this project is to perform various repairs to Interstate 4 (I-4) bridges from Orange Boulevard in Seminole County to Saxon Boulevard in Volusia County. Planned bridge repairs include approach-slab resurfacing to smooth the transition onto the bridges at I-4 over Orange Boulevard, deck repairs at I-4 over Dirksen Drive, and concrete sealing at Saxon Boulevard over I-4.</p>	

[449792-1](#) | S.R. 40 Movable Bridge Rehabilitation

- Contract: E52F0
- Project Start: January 2026
- Estimated Completion: Summer 2026

Update: The contractor is currently installing the bridge generator.

	<p>Work Type: Bridge Work</p> <p>Phase: Construction</p> <p>Length: 0.098 miles</p> <p>City: Astor</p> <p>County: Volusia</p> <p>Road: SR 40</p> <p>Construction Cost: \$5.6 Million</p> <p>Project Start: Early 2026</p> <p>Est. Completion: Summer 2026</p>
--	--

This project will update mechanical and electrical components of the State Road (S.R.) 40 movable bridge crossing the St. Johns River in Astor. Improvements include a new emergency backup generator and new machinery, including span locks and brakes. A new control system will also be installed.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

[453438-1](#) | S.R. 44 Bridge Bearing Rehabilitation

- Contract: E55F8
- Project Start: March 2026
- Estimated Completion: Summer 2026

Update: The contractor is preparing for anchor-bolt work. Work will resume in the coming weeks.

	Work Type:	Bridge Work
	Phase:	Construction
	Length:	0.465 miles
	City:	New Smyrna Beach
	County:	Volusia
	Road:	SR 44
	Construction Cost:	\$1.5 Million
Project Start:	Early 2026	
Est. Completion:	Summer 2026	

The purpose of this project is to replace displaced and deteriorated bearing pads on the State Road (S.R.) 44 (South Causeway) high-level bridge in New Smyrna Beach.

[447698-1](#) | S.R. 600 at the intersection of Lockhart Street

- Contract: T5864
- Expected Project Start: March 2026
- Estimated Completion: Summer 2026

Update: The contractor is currently working on drilled shaft operations for mast arm installation.

	Work Type:	Safety Project
	Phase:	Construction
	Length:	0.061 miles
	City:	Daytona Beach
	County:	Volusia
	Road:	SR 600 US 92
	Construction Cost:	\$1.1 Million
Project Start:	Early 2026	
Est. Completion:	Summer 2026	



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

The purpose of this project is to improve pedestrian safety by constructing a signalized crossing at the intersection of International Speedway Boulevard (U.S. 92/State Road (S.R.) 600) and Lockhart Street in Daytona Beach. The signalized crossing will require construction of new signal poles as well as curb reconstruction to meet Americans with Disabilities Act (ADA) requirements.

450946-1 | S.R. A1A from north of Roberta Road to the Flagler County line

- Contract: T5861
- Expected Project Start: April 2026
- Estimated Completion: Fall 2027

Update: The contractor is currently working on implementing MOT and signage.

	<table> <tr> <td>Work Type:</td> <td>Resurfacing</td> </tr> <tr> <td>Phase:</td> <td>Construction</td> </tr> <tr> <td>Length:</td> <td>6.902 miles</td> </tr> <tr> <td>County:</td> <td>Volusia</td> </tr> <tr> <td>Road:</td> <td>SR A1A</td> </tr> <tr> <td>Construction Cost:</td> <td>\$13 Million</td> </tr> <tr> <td>Project Start:</td> <td>Spring 2026</td> </tr> <tr> <td>Est. Completion:</td> <td>Fall 2027</td> </tr> </table>	Work Type:	Resurfacing	Phase:	Construction	Length:	6.902 miles	County:	Volusia	Road:	SR A1A	Construction Cost:	\$13 Million	Project Start:	Spring 2026	Est. Completion:	Fall 2027
Work Type:	Resurfacing																
Phase:	Construction																
Length:	6.902 miles																
County:	Volusia																
Road:	SR A1A																
Construction Cost:	\$13 Million																
Project Start:	Spring 2026																
Est. Completion:	Fall 2027																

This purpose of this project -is to resurface the segment of State Road (S.R.) A1A from north of Roberta Road to the Flagler County line in northern Volusia County. The project will also add pedestrian crosswalks and lower the posted speed limit where feasible to enhance safety.

Three new crosswalks equipped with Rectangular Rapid Flashing Beacons (RRFBs) are planned at Holland Road, Seabreeze Drive and Michael Crotty Bicentennial Park. The RRFBs flash when activated to alert drivers someone intends to cross S.R. A1A.

Fifteen other crosswalks are planned at: Sunset Boulevard; Kathy Drive, Ocean Breeze Circle, Sunrise Avenue, Wisteria Drive, San Jose Drive, Sunny Beach Drive, Imperial Heights Drive; Ocean Grove Drive; Marlin Drive; Sand Dollar Drive; Ocean Aire Terrace; between Seabridge Drive and Sea Oats Terrace; Bass Drive, and Coquina Key Drive.

The project proposes adding median islands at Imperial Heights Drive and Sand Dollar Drive. The medians will not block side streets.

Other proposed safety improvements include a 10-foot-wide shared-use path with curb and gutter on the southbound side of S.R. A1A from north of Roberta Road to south of North Peninsula State Park. Signing and pavement marking, and drainage enhancements are also planned.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

The construction start is being pushed back a few months to accommodate completion of the buried seawall along S.R. A1A that falls within the limits of this project.

Three new crosswalks equipped with Rectangular Rapid Flashing Beacons (RRFBs) are planned at Holland Road, Seabreeze Drive and Michael Crotty Bicentennial Park. The RRFBs flash when activated to alert drivers that someone intends to cross S.R. A1A.

Fifteen additional crosswalks will be installed at: Sunset Boulevard; Kathy Drive, Ocean Breeze Circle, Sunrise Avenue, Wisteria Drive, San Jose Drive, Sunny Beach Drive and Imperial Heights Drive; Ocean Grove Drive; Marlin Drive; Sand Dollar Drive; Ocean Aire Terrace; between Seabridge Drive and Sea Oats Terrace; Bass Drive; and Coquina Key Drive.

The project will add median islands at Imperial Heights Drive and Sand Dollar Drive. The medians will not block side streets.

Other proposed safety improvements include a 10-foot-wide shared-use path with curb and gutter on the southbound side of S.R. A1A from north of Roberta Road to south of North Peninsula State Park. Other improvements include signage, pavement marking, and drainage enhancements.

The start of construction is being delayed a few months to accommodate completion of the buried seawall along S.R. A1A within the project limits.

[447086-1](#) | S.R. 44 from Riverside Drive to DeSoto Drive

- Contract: E50G5
- Expected Project Start: April 2026
- Estimated Completion: Summer 2026

Update: The contractor is currently working on paving operations.



Phase:	Construction
Length:	1.14 miles
County:	Volusia
Road:	SR 44
Construction Cost:	\$1.3 Million
Project Start:	Spring 2026
Est. Completion:	Summer 2026

This is a maintenance resurfacing project on two segments of State Road (S.R.) 44 in New Smyrna Beach. The first segment is on Canal Street (S.R. 44 Business Connector) from S.R. 44 to 0.142 miles east of S.R. 44. The second segment is from Riverside Drive to Desoto Drive. The project includes upgrades to pedestrian curb ramps as needed to meet current Americans with Disabilities Act (ADA) standards.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

UPCOMING FLAGLER COUNTY PROJECTS

447118-1 | U.S. 1 (S.R. 5) over Pellicer Creek Bridge Replacement

- Contract: T5875
- Expected Project Start: May 2026
- Estimated Completion: Fall 2027

	<p>Phase: Design</p> <p>Length: 0.231 miles</p> <p>County: Flagler</p> <p>Road: SR 5 US 1</p> <p>Design Cost: \$1.9 Million</p> <p>Letting: 01/28/2026</p>
--	--

The purpose of the project is to replace the northbound and southbound U.S. 1 (State Road (S.R.) 5) bridges over Pellicer Creek at the Flagler/St. Johns County line.

The Project Development and Environment (PD&E) Study was completed in February 2025. The project is currently in the design phase.

FLAGLER COUNTY

445216-1 | U.S. 1 (S.R. 5) from East Ridgewood Avenue to north of Palm Coast Parkway

- Contract: T5825
- Project Start: November 2024
- Estimated Completion: Spring 2026

Update: The contractor is currently working on signalization, paving, and striping operations.



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

	<p>Work Type: Resurfacing</p> <p>Phase: Construction</p> <p>Length: 5.966 miles</p> <p>City: Bunnell Palm Coast</p> <p>County: Flagler</p> <p>Road: SR 5 US 1</p> <p>Construction Cost: \$15.2 Million</p> <p>Project Start: Fall 2024</p> <p>Est. Completion: Spring 2026</p>
<p>The purpose of the project is to repave this segment of U.S. 1 (State Road (S.R.) 5) to extend the service life of the existing roadway. To enhance safety, the project proposes to convert the existing median opening at East Plane Street to a directional median opening. Other improvements include constructing a 6-foot-wide sidewalk to close sidewalk gaps where existing right of way allows and upgrading pedestrian features at intersections within the project limits.</p>	

[445216-2](#) | U.S. 1 (S.R. 5) from north of Palm Coast Parkway to St. Johns County line

- Contract: E55F2
- Project Start: July 2025
- Estimated Completion: Spring 2026

Update: The contractor is currently working on paving operations.

	<p>Work Type: Resurfacing</p> <p>Phase: Construction</p> <p>Length: 6.84 miles</p> <p>City: Palm Coast</p> <p>County: Flagler</p> <p>Road: SR 5 US 1</p> <p>Construction Cost: \$8 Million</p> <p>Project Start: Summer 2025</p> <p>Est. Completion: Spring 2026</p>
--	---



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

The purpose of the project is to resurface U.S. 1 (State Road 5) from north of Palm Coast Parkway to south of the St. Johns County line to extend the service life of the existing roadway.

Work on this project does not include the existing roundabout intersection at West Matanzas Woods Parkway or the roundabout at the intersection of Old Kings Road and U.S. 1, which recently started construction. A private developer is building the roundabout at Old Kings Road. For questions regarding that project, please contact the developer's project manager, Joe Walter, at JMWalter@drhorton.com or by phone at 904-421-4613.

FLAGLER AND VOLUSIA COUNTIES


452444-1 & 452443-1 | S.R. A1A Road/Slope Protection from S.R. 5 to Flagler Road and Volusia/Flagler County line to Osprey Road

- Contract: H5461
- County: Flagler
- Estimated Start: March 2024
- Estimated Completion: Spring 2026

Update: This project received final acceptance on April 10.

- Contract: H5461
- County: Volusia
- Estimated Start: March 2024
- Estimated Completion: Spring 2026

Update: This project received final acceptance on April 10.





Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 South Woodland Boulevard
DeLand, Florida 32720-6834

JARED W. PERDUE, P.E.
SECRETARY

<p>Work Type: Erosion Protection</p> <p>Phase: Construction</p> <p>Limits: Flagler County line to S. Central Avenue</p> <p>City: Flagler Beach</p> <p>County: Flagler</p> <p>Road: SRA1A</p> <p>Construction Cost: \$21.4 Million</p> <p>Project Start: Spring 2024</p>	<p>Work Type: Erosion Protection</p> <p>Phase: Construction</p> <p>City: Ormond Beach</p> <p>County: Volusia</p> <p>Road: SR A1A</p> <p>Construction Cost: \$82.5 Million</p>
<p>The purpose of this project is to construct a buried seawall in southern Flagler County to provide long-term protection for State Road (S.R.) A1A. The seawall will begin at South Central Avenue and extend south to the Flagler County line. The wall will continue to north of High Bridge Road in Volusia County. Construction is expected to begin near South Central Avenue in late February.</p> <p>The Volusia County portion is covered under project 452443-1 and began construction in summer 2024.</p> <p>The project was recommended in the S.R. A1A Resiliency Plan, which was a joint effort by representatives from the FDOT, Flagler County, the City of Flagler Beach, and Volusia County to explore options to repair and strengthen S.R. A1A in Flagler and Volusia counties.</p>	<p>The purpose of this project is to construct buried seawalls in Volusia County to provide long-term protection for State Road (S.R.) A1A. The first location is from south of Sunrise Avenue to Marlin Drive. The second location begins one-half mile north of High Bridge Road and continues to the Flagler County line.</p> <p>The Flagler County portion is covered under project 452444-1 and began construction in summer 2024.</p> <p>The project was recommended in the S.R. A1A Resiliency Plan, which was a joint effort by representatives from the FDOT, Flagler County, the City of Flagler Beach, and Volusia County to explore options to repair and strengthen S.R. A1A in Flagler and Volusia counties.</p>

PRESENTATION ITEM 4D

Volusia County and Flagler County Construction Reports

Contact: Melanie Pruneau, MPruneau@vftpo.org

SUMMARY BACKGROUND:

Staff from Volusia County Traffic Engineering and Flagler County Traffic Engineering will present an update on the county projects that are either under construction or close to being ready for construction.

RECOMMENDED ACTION:

Presentation Item - No Action Required

ATTACHMENT:

Flagler County Construction Report

LINK:

[Volusia County Construction Report](#)



Flagler County Design & Construction Projects Report

April 2026

Road & Bridge Program

- Walnut Avenue Paving Project – 100% Design is complete. Plans finalization was concluded in November 2025 and accepted by the Department. USACOE permitting is ongoing.
- Jungle Hut Road from A1A to beach access – FDOT complete review of 100% design and issued formal acceptance of plan submittal. Plans finalization and permitting are complete as of March 2026.
- Forest Park Street from CR 90 to SR 100 – 60% design plans reviewed by FDOT. Plans finalization and permitting are anticipated to conclude in July 2026.
- CR 205 Resurfacing Project – Required design update was finalized in preparation of construction contractor procurement. Funding Agreement was approved by the BOCC on December 15, 2025. Project is currently being advertised for Bid as 26-ITB-005 on OpenGov.com with bids scheduled to be received May 20, 2026.
- CR 304 Resurfacing Project (CR 305 to SR-11) – Design Plans update and permit activities are anticipated to begin in the second quarter 2026. Construction is anticipated to commence in the third quarter 2026.
- First Avenue Phase 2 Drainage – 100% Design plans development in progress. Plan finalization is scheduled for April 2026.

Sidewalk & Trail Program

- Bulow Creek Headwaters Regional Park – Planning phase is underway A second public meeting was held on February 3, 2026. Presentation of the final master plan to BOCC for approval and public use approval is anticipated May 18, 2026. Submittal of the Final Plan and Report is anticipated by end of June 2026 which will conclude the planning phase. Project will begin to transition into design and permitting phase in Summer 2026.
- Trailhead for GST & Lehigh Trail – Coordination with the Department's CSC is underway and is being coordinated with planned Eco-Discovery Center. Design phase is anticipated to begin in the second quarter 2026.



- Old Kings Road South Trail (SR100 to County Line) – Design began in July 2025. Design is progressing towards 90% submittal. Public Open House was held on April 24, 2026, 4:00-6:00 pm in the Commission Chambers. Completion of design and permitting is anticipated by September 2026.

Vertical CIP Program

- Fire Rescue Station 51 – Construction Notice to Proceed was issued on November 19, 2025. Groundbreaking ceremony was held on December 8, 2025, 11am-12pm. Contractor continues with construction.
- Fire Rescue Administration Station 50 – Construction Notice to Proceed was issued on October 8, 2025. Groundbreaking ceremony was held on November 13, 2025, 10-11am. Contractor continues with construction.
- SMA Integrated Stabilization Unit – Construction Notice to Proceed was issued on October 22, 2025. Groundbreaking ceremony was held on November 18, 2025, 1-2pm. Contractor continues with construction.
- Eco-Discovery Center – The BOCC approved award of Design-Build contract to The Collage Companies on September 15, 2025. Design kick-off meeting held on January 26, 2026. Design-Builder has commenced preliminary design to establish the scope of the project.
- Multipurpose Emergency Preparedness Project – Task Work Order Four was issued to Design Build Team. This is the final Task Work Order needed to complete construction of all remaining work by June 30, 2026. Contractor continues with construction.

Stormwater Master Plan Program

- MalaCompra Canal Restoration and Resiliency – Design and Permitting phases are underway. Conceptual design phase was completed. Project completion is anticipated in July 2026.

Beach Management Plan Program

- Beach Reach 2 (North 7th St to Varn Park) – All permits have been received. Invitation to bid was released on March 5, 2026 and bids are due May 7. Pending favorable bids and



contract approval from the Board of County Commissioners in June construction could begin as early as August, depending on the contractor's schedule. The contract will specify that the dredge project must be complete within 365 days from Notice to Proceed.

- Beach Reach 3 (Varn Park to Washington Oaks) – The Professional Services Agreement with Moffatt & Nichol was approved by the BOCC on April 21, 2025. Field work for permitting studies began in May 2025 and continues. Project design activities are actively underway. Hardbottom mapping has been delayed pending favorable water clarity in June or July, but the existing data indicates the extent of protected habitat could limit design options.
- Hammock Dunes Emergency Dune Restoration Project (Varn Park to Jungle Hut Park) – Completed as of November 2025.
- Ocean Hammock/Hammock Beach and Golf Resort Emergency Dune Restoration Project (Jungle Hut Park to MalaCompra Park) – Completed in December 2025.
- FEMA Category G Dune Restoration Project (MalaCompra Park to Washington Oaks, and Washington Oaks to Marineland)– Completed April 2026.

INFORMATION ITEMS 7 A-D

- A. CAC & TCC Attendance Records
- B. TPO Board Meeting Summary
- C. Upcoming TPO Events
- D. TPO Outreach & Activities

Contact: Melanie Pruneau, MPruneau@vftpo.org

SUMMARY BACKGROUND:

These items are provided for information purposes.

RECOMMENDED ACTION:

Information Items - No Action Required

ATTACHMENTS:

CAC & TCC Attendance Records
TPO Board Meeting Summary
Upcoming TPO Events
TPO Outreach & Activities

CAC ATTENDANCE 2026

LEGEND:	IN PERSON	P	VIRTUAL	V	EXCUSED	E	ABSENT
----------------	-----------	---	---------	---	---------	---	--------

Name	Representing	Appt. Date	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Shawn Collins	Daytona Beach	06/21		A	A									
Emily Nice	Daytona Beach - Alt	06/21	P	E	E	P								
Vacant	Daytona Beach Shores													
Vacant	Daytona Beach Shores- Alt													
Kerry Karl	DeLand	03/21	P	A	P	P								
Janet Deyette	Deltona	11/10	P	P	E	P								
John MacFarlane	DeBary	07/23	P	P	E	P								
Christine Power	Edgewater	11/23	P	P	P	A								
Vacant	Edgewater - Alt													
Paul Mykytka	Flagler Beach	03/25	P	P	E	P								
Rick Belhumeur	Flagler Beach - Alt	03/26			V									
Greg Feldman	Flagler County	06/22	P	P	P	P								
Daniel Nicholas	Flagler County Transit	01/26		V	P	E								
Trevor Martin	Flagler County Transit Alt	07/23	A											
Bob Williams	New Smyrna Beach	02/24	P	P	P	E								
Bob Storke	Orange City	01/08	P	P	P	P								
Bill Navarra	Ormond Beach	05/25		P	P	P								
Anthony Del Valle	Palm Coast	09/25												
Mark Woods	Palm Coast - Alt	09/25	V	V	V	V								
Paul Martel	Pierson	03/06	A	A	A	A								
Karen Pittman	Pierson - Alt	05/24	A	A	A	A								
Wayne Josvai	Ponce Inlet	02/24	P	P	V	E								
Bobby Ball	Port Orange	12/02	P	E	P	E								
Jim Tuholski	South Daytona	07/24	A	A	A	A								
Vacant	Volusia County Chair													
Elizabeth Lendian	Volusia County At-Large	05/13	P	E	A	P								
Patricia Lipovsky	Volusia County D2	04/17												
Pam Phillips	Volusia County - D2 Alt	11/23	E	P	E	V								
James Roberts	Volusia County Schools	03/26				P								
Siva Persad	VC Transit Svcs	05/25	P	P	P	P								
Ralf Heseler	VC Transit Svcs - Alt	07/13												
Hamid Tabassian	FC Traffic Engineering	08/23	A	A	A	A								
Omar Atallah	VC Traffic Engineering	09/23	A	P	A	A								
Vacant	VC Traffic Eng - Alt													
Kia Powell/Jonathan Sca	FDOT	10/23	P	P	P	P								
QUORUM:			Y	Y	Y	Y								

- VACANCIES:**

 - Beverly Beach
 - Bunnell
 - Daytona Beach Shores
 - Holly Hill
 - Lake Helen
 - Oak Hill
 - Volusia County
 - Flagler County Schools

TCC ATTENDANCE 2026

LEGEND:	IN PERSON	P	VIRTUAL	V	EXCUSED	E	ABSENT	A
----------------	-----------	---	---------	---	---------	---	--------	---

Name	Representing	Appt. Date	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Notes
Adrian Calderin	Bunnell	04/2024	P	E	P	P									
Vacant	Bunnell - Alternate														
Brian Woodworth	Daytona Beach	06/2021		P	P	P									
Gwyn Herstein	Daytona Beach Shores	01/2024	P	A	A	A									
Chris Carson	DeLand	01/2025	P	P	P	P									
Sam Nelson	DeLand	04/2026													
Joseph Barker	DeBary	11/2020		A											
Steve Bapp	DeBary - Alternate	12/2021	V	A	V	V									
Matthew West	Deltona	04/2025	P	P	P	P									
Freshteh Somji	Deltona - Alternate	11/2025	P	P	P	P									
Ryan Solstice	Edgewater	03/2024													
Dilena Talley	Edgewater - Alternate	03/2025	P	P	P	P									
Bill Freeman	Flagler Beach	09/2024	A	P	P	P									
Simone Kenny	Flagler County	08/2023	P	P	P	P									Chair
Hamid Tabassian	FC Traffic Engineering	08/2023													
Richard Zion	FCTE - Alternate	08/2023	P	P	P	P									
Roy Sieger	Flagler County Aviation	08/2023	A	A	A	A									
Jonathan Lord	FC Emergency Management	08/2023	V	A	A	V									
Daniel Nicholas	FC Transit	01/2026		V	P	E									
Trevor Marlin	FC Transit Alt	07/2023	A												
Brian Walker	Holly Hill	10/2017													
Joshua Steele	Holly Hill - Alternate		P	P	P	V									
Lee Evelt	Lake Helen	03/2021	A	A	A	A									
Shane Corbin	New Smyrna Beach	03/2023	P	P	P	P									
Kyle Fegley	New Smyrna Beach - Alternate	03/2022													
Joe Ruiz	Orange City	06/2025	P	P	P										
Bernice Gonzalez	Orange City - Alternate	10/2025				P									
Shawn Finley	Ormond Beach	12/2017													
Noel Eaton	Ormond Beach - Alternate	05/2024	P	P	P	P									
Phong Nguyen	Palm Coast	02/2023			A										
Jose Papa	Palm Coast - Alternate	02/2023	P	V		P									
Mark Karet	Pierson	09/2016	P	P	P	P									
Patty Rippey	Ponce Inlet	12/2023			V	A									
Darren Lear/L Wheatcraft	Ponce Inlet - Alternate	12/2023	P	P											Res
Tim Burman	Port Orange	10/2013	P	P	P	P									
Margaret Tomlinson	Port Orange - Alternate	10/2022													
Becky Witte	South Daytona - Alternate	08/2022	P	P	E	P									VC
Vacant	South Daytona														
Ralf Heseler	VC Transit Division	11/2020	P	P	P	P									
Siva Persad	VC Transit Division - Alternate	05/2025													
James Roberts	Volusia County Schools	03/2026													
Omar Atallah	VC Traffic Engineering	09/2023	A	A	A	A									
Kia Powell/Jonathan Scarfe	FDOT	10/2023	P	P	P	P									
QUORUM:			Y	Y	Y	Y									

VACANCIES:
Beverly Beach Daytona Beach International Airport Oak Hill Flagler County Schools VC Emergency Management



VOLUSIA-FLAGLER TPO BOARD MEETING SUMMARY APRIL 22, 2026

- Approved a motion to allow remote participation
- Approved the Consent Agenda, including the March 25, 2026 TPO Board meeting minutes and an amendment to the FY 2025/26 TPO budget
- Reviewed and approved Resolution 2026-05 amending the 2025/26 to 2029/30 Transportation Improvement Program (TIP) by roll call vote
- Reviewed and approved Resolution 2026-06 adopting the FY 2026/27 and FY 2027/28 Unified Planning Work Program and authorizing the execution of the FDOT/Metropolitan Planning Organization Agreement by roll call vote
- Reviewed and approved Resolution 2026-07 supporting the Florida Department of Transportation (FDOT) as a Designated Recipient of Federal Transit Administration (FTA) formula-based funds (Section 5310) for the Deltona Urbanized Area and requested staff provide additional information on the Section 5310 Program, including types of eligible projects and previous funding received
- Reviewed and approved Resolution 2026-08 adopting the TPO Travel Reimbursement Rates
- Received a presentation and discussion of the draft FY 2026/27 TPO Operating Budget and requested information on use of the \$50,000 allocated to additional contingency for re-organization/staffing/merit in prior budgets
- Received the FDOT report; viewed a video as a reminder of Work Zone Awareness Week from April 20-24th, an announcement of the Central Florida Safety Summit on May 8th in St. Cloud, and a notice that FDOT's tentative Work Program for FY 2028 to FY 2032 is beginning and statewide program planning workshops are scheduled for April through July
- Received the Executive Director's report, including a comment that the development of the FY 2027/28 to FY 2030/31 Transportation Improvement Program (TIP) has started and will be presented in May with adoption in June, an update on the Call for Projects reviewing and scoring, and an update that the TPO Interlocal Agreement will be submitted to the cities and counties shortly for their execution
- Received TPO Board member comments including an invitation to participate in Celebrate Trails Day in Palm Coast on Saturday, April 25th; and appreciation from Commissioner Snow regarding the sympathy received for the loss of Vice Mayor Johnson and her formal introduction to the Board

***The next Volusia-Flagler TPO Board meeting will be on
Wednesday, May 27, 2026 at 9:00 a.m.***



Upcoming Events

May-June 2026

May 6

TPO Executive Committee Meeting

9:00 am
TPO Conference Room
1540 Cornerstone Blvd., Suite 240, Daytona Beach
More info: [Click Here](#)

May 7

Volusia County Community Traffic Safety Team (CTST) Meeting

9:00 am – 10:30 am
Volusia County Public Works Northeast Services Facility
3771 W International Speedway Blvd, Daytona Beach
More info: [Click Here](#)

May 8

FDOT Central Florida Safety Summit

10:00 am – 2:00 pm
Lavender on the Lake
2596 Clay Whaley Rd. St Cloud
More info: [Click Here](#)

May 9

New Smyrna Beach Library Helmet Fitting & Bicycle Safety Presentation

3:00 pm – 4:30 pm
New Smyrna Beach Regional Library
1001 S. Dixie Freeway, New Smyrna Beach
More info: [Click Here](#)
Note: The TPO will give a presentation on bicycle safety and fit bicycle helmets at this event.

May 12

Flagler County Community Traffic Safety Team (CTST) Meeting

9:00 am – 10:00 am
Flagler Gov't Services Bldg. #2
1769 E. Moody Blvd. 3rd Floor, Community Conference Room, Bunnell
More info: [Click Here](#)

May 13

TPO Bicycle/Pedestrian Advisory Committee (BPAC) Meeting

2:00 pm
TPO Conference Room
1540 Cornerstone Blvd., Suite 240, Daytona Beach
More info: [Click Here](#)



Upcoming Events

May-June 2026

May 13

Central Florida Commuter Rail Commission Technical Advisory Committee (TAC) Meeting

1:30 pm – 3:00 pm

Lynx Administrative Building

455 North Garland Ave, Orlando

More info: [Click Here](#)

May 19

TPO Citizens Advisory Committee (CAC) Meeting

1:15 pm

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

May 19

TPO Technical Coordinating Committee (TCC) Meeting

3:00 pm

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

May 25

Safe Kids Coalition Meeting

2:00 pm

Location TBD

More info: [Click Here](#)

May 27

Volusia-Flagler TPO Board Meeting

9:00 am

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

May 28

Central Florida Commuter Rail Commission Board Meeting

1:30 pm – 3:00 pm

Lynx Administrative Building

455 North Garland Ave, Orlando

More info: [Click Here](#)



Upcoming Events

May-June 2026

May 30

Deltona Bicycle Safety Day

8:00 am – 12:00 pm

Dewey O. Boster Sports Complex

1200 Saxon Blvd, Deltona

More info: [Click Here](#)

Note: The TPO will be helping community partners to fit bicycle helmets at this event

June 3

TPO Executive Committee Meeting

9:00 am

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

June 4

Volusia County Community Traffic Safety Team (CTST) Meeting

9:00 am – 10:30 am

Volusia County Public Works Northeast Services Facility

3771 W International Speedway Blvd, Daytona Beach

More info: [Click Here](#)

June 5

Central Florida MPO Alliance Meeting

10:00 am – 12:00 pm

MetroPlan Orlando

250 S. Orange Avenue, Suite 200 Orlando

More info: [Click Here](#)

June 6

National Trails Day Celebration

9:00 am – 12:00 pm

DeBary Hall

198 Sunrise Blvd, DeBary

More info: [Click Here](#)

Note: The TPO will host a table and be fitting helmets as well as sharing bicycle, pedestrian, and trail safety info

June 9

Flagler County Community Traffic Safety Team (CTST) Meeting

9:00 am – 10:00 am

Flagler Gov't Services Bldg. #2

1769 E. Moody Blvd. 3rd Floor, Community Conference Room, Bunnell

More info: [Click Here](#)



Upcoming Events

May-June 2026

June 10

TPO Bicycle/Pedestrian Advisory Committee (BPAC) Meeting

2:00 pm

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

June 10

Central Florida Commuter Rail Commission Technical Advisory Committee (TAC) Meeting

1:30 pm – 3:00 pm

Lynx Administrative Building

455 North Garland Ave, Orlando

More info: [Click Here](#)

June 13

Early Learning Coalition of Flagler & Volusia Summer Resource Fair

11:00 am – 2:00 pm

The Salvation Army

1555 LPGA Blvd, Daytona Beach

More info: [Click Here](#)

Note: The TPO will host a table and share bicycle, pedestrian, and driver safety info

June 16

TPO Citizens Advisory Committee (CAC) Meeting

1:15 pm

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

June 16

TPO Technical Coordinating Committee (TCC) Meeting

3:00 pm

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

June 18

DeBary Library Helmet Fitting & Bicycle Safety Presentation

2:00 pm – 4:00 pm

DeBary Public Library

200 N Charles Richard Beall Blvd, DeBary

More info: [Click Here](#)

Note: The TPO will be giving a presentation on bicycle safety and fitting children for bicycle helmets



Upcoming Events

May-June 2026

June 24

Volusia-Flagler TPO Board Meeting

9:00 am

TPO Conference Room

1540 Cornerstone Blvd., Suite 240, Daytona Beach

More info: [Click Here](#)

June 25

Central Florida Commuter Rail Commission Board Meeting

1:30 pm – 3:00 pm

Lynx Administrative Building

455 North Garland Ave, Orlando

More info: [Click Here](#)

APRIL 2026

WWW.VFTPO.ORG

PONCE PRESERVES THE PLANET FOR EARTH DAY

On April 18, families, nature lovers, and trail users gathered to celebrate Earth Day by wandering through ancient dunes, shaded hammocks, and wetlands at Ponce Preserves the Planet. This interactive, walk-and-learn Earth Day event blended environmental stewardship with outdoor fun. Ponce Preserve includes 41 acres, from the Atlantic Ocean to the Halifax River. Within the Preserve stands a live oak estimated to be over 350 years old.

This event invited participants to explore the Preserve in a fun way. Being provided maps, visitors walked the trails to find vendor tables where they answered questions or completed activities to earn stickers for their maps, which, once filled, they received a prize. One of the stops was the Volusia-Flagler TPO's table, where the conversations ranged from trails to bikes. Safety swag and items drew people in, but it was the e-bike discussions that kept them engaged.

E-bikes were a hot topic throughout the day. Questions about where e-bikes are allowed, how fast is too fast, and how riders and pedestrians can coexist safely were posed. TPO staff shared up-to-date information on e-bike laws, trail etiquette, and practical safety tips.

One of the most engaging moments came from a simple question posed to participants to earn a sticker for their maps: What's your favorite trail in Volusia or Flagler County? Responses were written on a paper banner, which showed a collective love for local trails and the personal connections people have to them.

By the end of the day, the trails were busy, the maps were full, and the conversations were rich. Ponce Preserves the Planet wasn't just an Earth Day celebration—it was a reminder that protecting our environment and using it safely go hand in hand.





Celebrate Trails Day at Waterfront Park

On Saturday, April 25th the TPO joined with Palm Coast and the Flagler Beaches, the City of Palm Coast, and many others to celebrate trails at Waterfront Park. This day is organized nationally by the Rails to Trails Conservancy. The celebration featured a butterfly release, guided nature walk, hands-on activities, games, food trucks and more—to celebrate 130+ miles of scenic trails. The TPO engaged in meaningful conversations with attendees to share trail etiquette and safety tips, bicycle and pedestrian safety information, and provide updates on current projects in Palm Coast and Flagler County.

Ongoing Activities

- Best Foot Forward for Pedestrian Safety Program Implementation in Flagler County
- Traffic Operations/Safety and Bicycle/Pedestrian Feasibility Studies Implementation
- Vision Zero Action Plan Implementation
- List of Priority Projects (LOPP) Development
- Volusia-Flagler TPO Website Update
- TPO Budget Development
- Public Participation Plan (PPP) Update
- FY 2026/27 to 2030/31 Transportation Improvement Program (TIP) Development
- TPO Slate of Officers Selection
- TPO Apportionment Agreement Distribution for Execution by Cities/COUNTIES

Upcoming Events

May 9 – New Smyrna Beach Library Safety Presentation & Helmet Fitting

3:00 pm – 4:30 pm
New Smyrna Beach Library, 1001 S. Dixie Freeway, New Smyrna Beach

June 6 – Trails Day at DeBary Hall Helmet Fitting

9:00 am – 12:00 pm
DeBary Hall, 198 Sunrise Blvd, DeBary

June 13 – Summer Resource Fair

11:00 am – 2:00 pm
The Salvation Army, 1555 LPGA Blvd, Daytona Beach

June 18 – DeBary Library Helmet Fitting

2:00 pm – 3:30 pm
DeBary Public Library, 200 N Charles Richard Beall Blvd, DeBary

