



2012 Priority Project Process Schedule

February 2012

- TPO staff issues **call for new projects** – application packets sent out to all interested parties (Tuesday, February 7)
- **Except as noted below, local governments are NOT required to submit a new application for a candidate project already on one of the VTPO's Priority Project lists. However, if a local government would like for its project(s) to remain on a list for funding, that local government must submit a letter to the VTPO reaffirming its support for the project(s). Candidate projects on the list of projects ready for Feasibility Study will not be moved to the list of projects ready for Project Implementation until a Feasibility Study has been completed AND the local government has submitted an application for Project Implementation to the VTPO.**
- TPO staff hosts **workshops** with local governments to discuss the Priority Project process and application requirements: East Volusia and West Volusia (dates, times and locations to be determined).

March/April 2012

- **Deadline** to submit Priority Project applications and/or letters of support for “candidate project(s)” **5:00 p.m. Friday, April 13, 2012**

May 2012

- TCC/CAC/BPAC - TIP Subcommittee meets to rank Transportation Enhancement and Traffic Ops/ITS/Safety projects (Tuesday, May 1)
- BPAC Ranking Subcommittee meets to rank XU Bicycle/Pedestrian projects (Tuesday, May 1)
- BPAC 1st review of draft XU Bicycle/Pedestrian and Transportation Enhancement Priority Project Lists (Wednesday, May 9)
- CAC 1st review of Transportation Enhancement and Traffic Ops/ITS/Safety Priority Project Lists (Tuesday, May 15)
- TCC 1st review of draft Transportation Enhancement and Traffic Ops/ITS/Safety Priority Project Lists (Tuesday, May 15)

June 2012

- BPAC 2nd review of draft XU Bicycle/Pedestrian and Transportation Enhancement Priority Project Lists (Wednesday, June 13)
- CAC 2nd review of draft Transportation Enhancement & Traffic Ops/ITS/Safety Priority Project Lists (Tuesday, June 19)
- TCC 2nd review of draft Transportation Enhancement & Traffic Ops/ITS/Safety Priority Project Lists (Tuesday, June 19)
- 30-day public notice for public to Review the draft Priority Project Lists (Friday, June 22)
- TPO 1st review of draft Priority Project Lists (Tuesday, June 26)
- TPO staff transmits draft Transportation Enhancement list(s) to FDOT for review (Friday, June 29)

July 2012

- Submit draft Priority Project Lists to TPO Board for 2nd review (July 10)
- TPO Board holds a Public Hearing on the Draft Priority Project Lists (Tuesday, July 24, unless meeting canceled, then Tuesday, August 28)
- **TPO Board adopts Priority Project Lists** (Tuesday, July 24, unless meeting canceled, then Tuesday, August 28)

August 2012

- TPO staff compiles all of the prioritization process information (including the adopted priority lists) and transmits this information to FDOT prior to the October 1, 2012 deadline