

2018 Priority Project Process Schedule

January						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
						6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3

Issue Call for
Projects/"Notice of
Funding Availability"
(9-1/2 weeks long)

February						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	1	2	3

TCC Meeting/Priority
Project Process
Workshop

March						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26	27	27	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

April						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26	27	28	29	30	31
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	1	2	3	4	5

Application Deadline (12:00 noon)

TIP Subcommittee and BPAC Subcommittee meet separately to score/rank applications

TIP Subcommittee and BPAC Subcommittee meet separately to complete application scoring/ranking

Project sponsors submit updated cost estimates for projects currently on List of Prioritized Projects

May						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2

BPAC reviews preliminary rankings

CAC/TCC review preliminary rankings; 30-day legal notice for adoption hearing

TPO Board reviews recommended preliminary rankings

30-day public notice/invitation to comment (post in area newspapers and on TPO website);

June						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

BPAC reviews/recommends rankings

CAC/TCC review/recommend rankings

TPO Board reviews/approves final rankings