

2019 Priority Project Process Schedule

January						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2

Issue Call for Projects/"
Notice of Funding Availability"

February						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	1	2

TCC Meeting/Priority
Project Process Workshop

March						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
24	25	26	27	28	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

Deadline for Project Applications
and Updated Cost Estimates

9 weeks

April						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	1	2	3	4
5	6	7	8	9	10	11

TIP Subcommittee and BPAC Subcommittee meet separately to score/rank applications

TIP Subcommittee and BPAC Subcommittee meet separately to complete application scoring/ranking

May						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1

BPAC reviews preliminary rankings

CAC/TCC review preliminary rankings; 30-day legal notice for adoption hearing

30-day public notice/invitation to comment (post in area newspapers and on TPO website); TPO Board reviews recommended preliminary rankings

June						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29

BPAC reviews/recommends rankings

CAC/TCC review/recommend rankings

TPO Board reviews/approves final rankings