

# SS4A Action Plan Estimated Schedule

Milestone	Schedule Date
Planned Draft Action Plan Completion Date	December 30, 2024
Planned Action Plan Completion Date	April 30, 2025
Planned Action Plan Adoption Date	May 31, 2025
Planned SS4A Final Report Date	June 30, 2025