TRANSPORTATION PLANNING ORGANIZATION
VISION - PLAN - IMPLEMENT

Please be advised that the Volusia Transportation Planning Organization (VTPO) CITIZENS’
ADVISORY COMMITTEE (CAC) will be meeting on:

DATE: Tuesday, March 15, 2011
TIME: 1:30 p.m.
PLACE: Volusia TPO Conference Room

2570 W. International Speedway Blvd., Suite 100
Daytona Beach, Florida 32141

NOTE: PLEASE SILENCE ALL BEEPERS AND CELL PHONES DURING THE MEETING
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Mr. Peter C. Hauser, Chairman

AGENDA
l. CALL TO ORDER / ROLL CALL / DETERMINATION OF QUORUM

Il CONSENT AGENDA

A. APPROVAL OF FEBRUARY 15, 2011 CAC MEETING MINUTES (Contact: Pamela
Blankenship) (Enclosures, pages 3-10)

11K ACTION ITEMS

A. REVIEW AND RECOMMEND APPROVAL OF RESOLUTION 2011-02 AMENDING
THE VOLUSIA TPO’S FY 2010/11-2011/12 UNIFIED PLANNING WORK PROGRAM

(UPWP) TO IMPLEMENT CORRIDOR IMPROVEMENT PROGRAM (Contact: Karl
Welzenbach) (Enclosures, pages 11-13)

V. PRESENTATIONS, STATUS REPORTS AND DISCUSSION ITEMS

A. FDOT REPORTS (Contact: Steve Friedel, FDOT District 5) (Enclosures, pages 14-21)

B. VOLUSIA COUNTY CONSTRUCTION REPORT (Contact: Jon Cheney, VC Traffic
Engineering) (Enclosure, page 22)
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V. STAFF COMMENTS (Enclosure, page 23)

VI. CAC MEMBER COMMIENTS (Enclosure, page 23)

VIIL. INFORMATION ITEMS (Enclosure, page 23)

VIIl. PRESS/CITIZEN COMMENTS (Enclosure, page 23)

IX. ADJOURNMENT (Enclosure, page 23)

**The next meeting of the CAC is Tuesday, April 19, 2011**

Be sure to visit our new website:
www.VolusiaTPO.org
&
Facebook page:
http://www.facebook.com/VolusiaTPO

Note: Individuals covered by the Americans with Disabilities Act of 1990 in need of
accommodations for this public meeting should contact the Volusia TPO office, 2570 W.
International Speedway Blvd., Suite 100, Daytona Beach, Florida 32114-8145; (386) 226-0422,
extension 21, at least five (5) working days prior to the meeting date.
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MEETING SUMMARY
(CAC)
MARCH 15, 2011

CONSENT AGENDA

A. APPROVAL OF FEBRUARY 15, 2011 CAC MEETING MINUTES
Background Information:

Minutes are prepared for each CAC meeting and said minutes must be approved by the
CAC.

ACTION REQUESTED:

MOTION TO APPROVE THE CONSENT AGENDA
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Citizens’ Advisory Committee (CAC)
Meeting Minutes
February 15, 2011

Members Present: Representing:
Donald Smart Daytona Beach
Richard Gailey DeBary

Frank Kinsley Deland

Bliss Jamison Edgewater
Gilles Blais Holly Hill

P.J. Arvidson New Smyrna Beach
Bob Storke Orange City
Susan Elliott Pierson

Bobby Ball Port Orange
Tomm Friend Volusia County
Dan D’Antonio, Vice Chairman Volusia County
Lary Galphin Volusia County
Heather Blanck Votran

Steve Friedel (non-voting) FDOT District V
Karl Welzenbach (non-voting) TPO Staff
Members Absent: Representing:
Peter Hauser, Chairman (excused) Ormond Beach
Nadine Collard (excused) Volusia County
Others Present: Representing:
Pamela Blankenship, Recording Secretary TPO Staff

Jean Parlow TPO Staff
Carole Hinkley TPO Staff
Stephan Harris TPO Staff
Robert Keeth TPO Staff

Lois Bollenback TPO Staff
Melissa Booker VC Traffic Engineering
Jon Cheney VC Traffic Engineering
Lorelle Friend Citizen

Ella Jordan Citizen

Lorelle Friend Citizen

Robert Baker Citizen

l. Call to Order / Roll Call / Determination of Quorum

The meeting of the Volusia Transportation Planning Organization (VTPO) Citizens’ Advisory
Committee (CAC) was called to order at 1:30 p.m. by Vice Chairman Dan D’Antonio. The
roll was called and it was determined that a quorum was present.

Citizens’ Advisory Committee — Minutes February 15, 2011
Page 1 of 6
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Il Consent Agenda

A) Approval of January 18, 2011 CAC Meeting Minutes

MOTION: Mr. Storke moved to approve the January 18, 2011 CAC meeting minutes.
The motion was seconded by Mr. Kinsley.

Mr. Friend stated that the third paragraph on page 3 of the January CAC minutes
should state “Mr. Friend added that he had met with the mayor of Port Orange...”

The motion with the above-mentioned correction carried unanimously.

1. Action Items

A) Review, Discussion and Possible Recommendation Regarding Williamson Boulevard

Vice Chairman D’Antonio noted that Ms. Lorelle Friend, Turnbull Bay Community, had
provided a letter written to the CAC members [referenced letter is attached] and that
previously there had been extensive discussion regarding the matter.

MOTION: Mr. Friend moved to recommend that the Williamson Boulevard
Extension project cost estimate as noted on the 2035 LRTP be changed
to $9.3 million to more accurately reflect the agreement between the
developer and Volusia County. Mr. Storke seconded the motion which
carried unanimously.

Mr. Friend stated that the Turnbull Bay Community objects to the Williamson
Boulevard project being listed as two segments on the 2035 LRTP. They had asked for
the project to be on the LRTP as one project. He added that the way the project is
currently listed, if it is earmarked, it would be through to Pioneer Trail. He stated that
the project does not need to be on the LRTP for the developer to build it and the only
reason that Williamson Boulevard is on the LRTP is so it will be eligible for an earmark.

Mr. Welzenbach replied that the project was submitted by Volusia County because it is
a county road and the purpose of including it on the LRTP is to make it eligible for
federal funds, not for an earmark.

Mr. Cheney stated that the project was placed on the county’s list for informational
purposes. To minimize the county’s financial risk, they placed the project out to
2025/2030. This means that the two cities and the developer, which the county has
agreements with, can utilize the road for modeling purposes for future land use
amendments.

Mr. Friend stated that the issue is that if the project were to be pulled for an earmark
it would not be for the whole length which would cause damage to Pioneer Trail and

Citizens’ Advisory Committee — Minutes February 15, 2011
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the surrounding communities. He asked for the road to be listed as one road segment
to SR 44; either a two-lane road or a four lane road.

Mr. Cheney explained that the project was broken into two segments because there is
a signed agreement with the developer for one segment; the segment from Pioneer
Trail to SR 44 has no approved alignment between the Volusia County Council, New
Smyrna Beach and their utility commission.

Mr. Friend stated that in December, the Utilities Commission mailed a map to all of its
customers with all their future projects, including the Williamson Boulevard project;
the Utilities Commission had held a meeting and unanimously approved donating the
land for the Williamson Boulevard extension.

Mr. Welzenbach stated that the right-of-way the Utilities Commission is willing to
donate for the road is not the preferred alignment. It makes no sense to identify the
projects as one road and one segment; it’s a county road, all the public outreach has
been done and the TPO has no authority to tell the county what to do with their road.

Mr. Cheney stated that Volusia County recommends that the 2035 LRTP be kept as is
with only the cost estimate for Williamson Boulevard being modified to $9.3 million.

Mr. Friend stated that at the November 17, 2011 LRTP Subcommittee meeting, Volusia
County staff suggested leaving the road on as a four lane in one of the five-year
programs and having it on as a two lane in another five year road program. This would
allow the developer to move forward with the project as a two lane road if they chose
to.

Mr. Cheney stated that at that time the discussion before the county council as it
related to the RR Farms development was not included; it was also prior to the
Daytona Beach News-Journal doing the article about Williamson Boulevard. Volusia
County did not know at that time that for the Publix to relocate to the ICI
development, the road would have to be designed and constructed in a certain
amount of time. Once Volusia County heard that information, the county’s
recommendation to the TPO staff was that Williamson Boulevard should not be in the
2030-2035 time frame; it should be in the existing and committed (E+C) and move
forward much faster. TPO Staff recommended that the county retain what we
currently had because of the current economic situation; the county agreed.

Discussion continued.
Mr. Friend clarified that what he was asking was that there be a two-lane option from

the terminus at South Williamson Boulevard to SR 44; it would be better planning and
would be cheaper.

MOTION: Mr. Friend moved to recommend that the two segments of Williamson

Boulevard be placed in the same five-year road plan.
Citizens’ Advisory Committee — Minutes February 15, 2011
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Note: There was no second to the motion.

B) Review and Recommend Approval of Resolution 2011-02 Amending the Volusia TPOs
FY 2010/11 — 2011/12 Unified Planning Work Program (UPWP) to Implement Corridor
Improvement Program

Mr. Welzenbach asked if county staff was willing to commit to continuing their work
providing a list of all studies and recommended projects.

Mr. Cheney replied that what county staff agreed to do was to compile a list of
projects recommended from various studies that have been completed since 2000; the
list is to help the local jurisdictions determine what projects they wanted to submit for
this year’s call for projects. He added that the county thinks it would be wiser to spend
the money on what is being compiled now, which would give better direction to future
consultants.

Mr. Welzenbach explained that what he was proposing was to compile a list of project
recommendations through the TCC, who would identify the critical corridors in Volusia
County, prioritize them, and look at what has been studied and analyzed within those
corridors; based on that information, the cities could infer what the communities
along those corridors could submit applications for the Call for Projects.

Discussion ensued.

MOTION: Ms. Arvidson moved to recommend Resolution 2011-02 amending the
Volusia TPOs FY 2010/11 — 2011/12 Unified Planning Work Program
(UPWP) to implement a Corridor Improvement Program. The motion
was seconded by Mr. Galphin.

[Note: These action items were tabled at the previous CAC meeting and therefore, the
motion and second were withdrawn by the makers; a new motion was then made by
the committee member that tabled the item.]

MOTION: Mr. Galphin moved to recommend Resolution 2011-02 amending the
Volusia TPOs FY 2010/11 — 2011/12 Unified Planning Work Program
(UPWP) to implement a Corridor Improvement Program. The motion
was seconded by Ms. Arvidson and carried unanimously.

Q) Review and Approval of Resolution 2011-04 Adopting the Volusia TPOs 2035 Needs
Plan

Mr. Welzenbach stated that the 2035 Needs Plan is a list of the needs of the local
jurisdictions that had not been included on the 2035 LRTP because of a lack of funding.
He proceeded to read the definition of the word “need” as defined by the TCC into the
record:

Citizens’ Advisory Committee — Minutes February 15, 2011
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“A project and/or system enhancement, currently unfunded, that addresses an
unmet trip destination or transportation system provision that cannot
reasonably be met within current plans and/or construction schedules and
would improve the ability of the TPO and member local governments to meet
or exceed the stated goals of the LRTP”

Mr. Welzenbach added that the LRTP Subcommittee had developed criteria for
screening projects for the needs list and came up with a list of projects that met the
definition and criteria.

MOTION: Mr. Storke moved to recommend approval of Resolution 2011-04
adopting the Volusia TPOs 2035 Needs Plan. The motion was
seconded by Ms. Arvidson and carried unanimously.

V. Presentation and Status Reports

A) Presentation on the Volusia TPOs Legislative Initiatives for the 2011 Legislative Session

Mr. Welzenbach stated that many of the legislative issues carried over from previous
years and were taken from the MPOAC and Central Florida MPO Alliance’s legislative
initiatives. At the last TPO Board meeting, a lengthy discussion took place regarding
truck weight limits. The trucking industry is pushing for an increase in the allowable
truck weight from the current 80,000 pounds to 97,000 pounds on federal (Interstate)
roads. He has drafted a letter to Congressman Mica on behalf of the TPO Board in
opposition of increased truck weights.

Mr. Welzenbach also stated that a study had been done to compare states that had a
law banning texting while driving and states that did not; the results showed that
accidents went up by 13-15% in states that had banned texting. The TPO supports a
move towards hands-free phone use instead of banning it altogether.

Mr. Kinsley stated that he was opposed to the vehicle registration fee increase, adding
that registration fees in Florida doubled last year and he has not seen any efficient use
of the money.

Mr. Cheney noted that currently there is a House Bill which would rescind red light
running camera laws. The TPO Board should oppose any rescission of the current laws
because three cities in Volusia County are in the process of installing red light cameras.
There was a study completed in the last couple weeks that concluded the installation
of red light camera increased the overall safety of the intersections and decreased the
number of crashes.

B) FDOT Reports

Mr. Friedel provided the CAC members an updated construction report and proceeded
to give the FDOT report.

Citizens’ Advisory Committee — Minutes February 15, 2011
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Q) Volusia County Construction Report

Ms. Booker gave the Volusia County construction report.

V. Staff Comments

There were no staff comments.

VI. CAC Member Comments

There were no CAC member comments.

VII. Information ltems

VIII. Press/Citizen Comments

There were no press or citizen comments.

IX. Adjournment
The meeting adjourned at 2:27 p.m.

Volusia Transportation Planning Organization

Mr. Peter C. Hauser, Chairman
Citizens’ Advisory Committee (CAC)

CERTIFICATE:

The undersigned duly qualified and acting Recording Secretary of the Volusia TPO, certified that the
foregoing is a true and correct copy of the minutes of the February 15, 2011 regular meeting of the
Citizens’ Advisory Committee (CAC), approved and duly signed this ﬂ day of March, 2011.

Pamela C. Blankenship, Recording Secretary

Volusia Transportation Planning Organization

Citizens’ Advisory Committee — Minutes February 15, 2011
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CAC Meeting 2-15-11 Public Comment

Dear CAC Members,

ICI stated in the News-Journal that they are ready to begin construction of the South
Wiiliamson extension.

This ICl project does not need to be on the LRTP for iCl to begin.

It does not need to be on the LRTP for ICl to collect $9.3M from the taxpayers as
specified in the 1CI Agreement.

It does have to be on the LRTP to be eligible for an Earmark. It will be Earmarked as it
appears on the Volusia County Long Range Transportation Plan. ‘

We are requesting that when it is Earmarked, it should appear on the LRTP as one
project to State Road 44.

There are no right of way issues to be resolved in order to accomplish this; there are
only alignment issues.

Having one project to SR 44 would have no effect on the ICl Agreement.

This would be better planning and would prevent avoidable damage to our residential
neighborhood and to Spruce Creek Preserve.

Thank you,

Lorelle Friend
2929 Turnbull Bay Rd
New Smyrna Beach, FL 32168
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MEETING SUMMARY
(CAC)
MARCH 15, 2011

ACTION ITEMS

A. REVIEW AND RECOMMEND APPROVAL OF RESOLUTION 2011-02 AMENDING
THE VOLUSIA TPO’S FY 2010/11-2011/12 UNIFIED PLANNING WORK PROGRAM
(UPWP) TO IMPLEMENT CORRIDOR IMPROVEMENT PROGRAM

Background Information:

In an effort to improve coordination among member local governments, develop a
strategy to pursue the goals of the TPO’s 2035 LRTP, and to provide concrete projects
that the member local governments can pursue through the TPO’s Project Priority
Process, the TPO staff has proposed utilizing funds that are currently not being fully
expended to create a new task in the UPWP entitled Corridor Improvement Programs.

The Mobility Plan Subcommittee will be meeting on Friday, March 11 and will discuss
this item.

The draft UPWP task will be provided under separate cover.

ACTION REQUESTED:

MOTION TO RECOMMEND APPROVAL RESOLUTION 2011-02 AMENDING THE VOLUSIA
TPO’S FY 2010/11-2011/12 UNIFIED PLANNING WORK PROGRAM TO IMPLEMENT
CORRIDOR IMPROVEMENT PROGRAM
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VOLUSIA TRANSPORTATION PLANNING ORGANIZATION
RESOLUTION 2011-02

RESOLUTION AMENDING THE 2010/11 TO 2011/12 UNIFIED PLANNING WORK PROGRAM
(UPWP) TO REALLOCATE XU FUNDS TO IMPLEMENT A CORRIDOR IMPROVEMENT PROGRAM

WHEREAS, Florida Statutes 339.175; 23 U.S.C. 134; and 49 U.S.C. 5303 require that the
Urbanized Area, as a condition to the receipt of federal capital or operating assistance, have a
continuing, cooperative, and comprehensive transportation planning process that results in plans and
programs consistent with the comprehensively planned development of the Urbanized Area; and

WHEREAS, the Volusia Transportation Planning Organization (TPO) is the duly designated and
constituted body responsible for carrying out the transportation planning process for the Urbanized
Area including Volusia County and Flagler Beach and Beverly Beach in Flagler County; and

WHEREAS, 23 U.S.C. 134 provides that the Volusia TPO shall annually endorse the plans and
programs required among which is the Unified Planning Work Program (UPWP); and

WHEREAS, the Volusia TPO’s adopted UPWP details the planning initiatives to be undertaken by
the TPO; and

WHEREAS, the Volusia TPO desires to pursue the goals of the recently adopted 2035 LRTP,
promote cooperation and collaboration among its member local governments and to provide planning
assistance to its member local governments;

NOW, THEREFORE, BE IT RESOLVED, by the Volusia TPO that the:

1. Volusia TPO’s FY 2010/11-2011/12 Unified Planning Work Program is hereby amended
to reallocate $250,000 in XU funds currently programmed for “feasibility studies”, to
develop and implement a “corridor improvement program”. The XU funds will be
reallocated as follows:

a.  $50,000 shall be moved from bicycle/pedestrian feasibility studies;

b.  $100,000 shall be moved from ITS/Traffic Ops/Safety feasibility studies;

c.  $100,000 shall be provided for TPO use from the current XU allocation provided to
Votran; and

2. Volusia TPO staff shall create a task within the UPWP entitled “Corridor Improvement
Program” and work with the TCC and CAC to identify and prioritize the corridors to be
studied; and

3. the Chairperson of the Volusia TPO (or her designee) is hereby authorized and directed
to submit the FY 2010/11-2011/12 UPWP as amended to the:

a. State and Regional Clearinghouse Offices;
b. Florida Department of Transportation;
C. Federal Transit Administration, via the Florida Department of Transportation;
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Volusia TPO
Resolution 2011-02
Page 2

Federal Highway Administration, via the Florida Department of Transportation;
East Central Florida Regional Planning Council;

Federal Aviation Administration;

Environmental Protection Agency; and

Division of Resource Planning & Management, Department of Community
Affairs

S oo

DONE AND RESOLVED at the regularly convened meeting of the Volusia TPO held on the 22"
day of March 2011.

VOLUSIA TRANSPORTATION PLANNING ORGANIZATION

Deland City Commissioner Leigh Matusick
Chairperson Presiding, Volusia TPO

CERTIFICATE
The undersigned duly qualified and acting Recording Secretary of the Volusia TPO certified that the

foregoing is a true and correct copy of a resolution, adopted at a legally convened meeting of the
Volusia TPO held on March 22, 2011.

ATTEST:

Pamela C. Blankenship, Recording Secretary
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MEETING SUMMARY
(CAC)
MARCH 15, 2011

PRESENTATIONS, STATUS REPORTS, AND DISCUSSION ITEMS

A. FDOT REPORTS
Background Information:

Mr. Steve Friedel, Florida Department of Transportation (FDOT), will be present to
answer questions regarding projects on the FDOT Project Status Report, Construction
Report, and the Push-Button Report.

The FDOT Project Status Report, Construction Report and Push-Button Report are
included in the agenda packet for your review.

ACTION REQUESTED:

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE CAC
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CONSTRUCTION STATUS REPORT

VOLUSIA

Contract # ESME2 Work Begin 11-12-2009
County VOLUSIA Present Amount $2,516,946.71
Contractor SHENANDOAH GENERAL CONSTRUCTION, |Days Used as of Last 383

CO. Approved Estimate
Project Manager CN513PT | Phillips, Terry (386)943-5770 Cost Perf. Measure 75.24%
Project Admin. CN313PT | Phillips, Terry (386)943-5770 Time Perf. Measure 89.86%
SM Contract Type MC | Maintenance Contract Adj. Est. Completion 12-22-2010
Finproj Lead St.Rd.# FAP Work Mix Contract Location Federal Project Oversight

425455-1-72-01 Yes -

- 6060 ROUTINE MAINTENANCE PIPE DESILT/VIDEO/ REPAIR VARIOUS LOCATIONS -

Contract #
County
Contractor

Project Manager
Project Admin.
SM Contract Type

E5P5T
VOLUSIA
P & S PAVING, INC.

CNS13PT | Phillips, Terry (386)943-5770
CN513PT | Phillips, Terry (386)943-5770
MC | Maintenance Contract

Work Begin
Present Amount

Days Used as of Last
Approved Estimate

Cost Perf. Measure
Time Perf. Measure
Adj. Est. Completion

08-26-2010
$77,805.79
77

100.00%
125.00%
10-12-2010

Finproj Lead St. Rd.

425684-1-7217 Yes -

# FAP Work Mix

Contract Location

- 6060 ROUTINE MAINTENANCE MISC PROJECTS DIW -

Federal Project Oversight

Contract # ESP32 Work Begin 09-13-2010
County VOLUSIA Present Amount $ 299,999 00
Contractor ARAZOZA BROTHERS CORPORATION Days Used as of Last 111
Approved Estimate
Project Manager MT591JR | Read, James Cost Perf. Measure 67.20%
Project Admin. MT591JR | Read, James Time Perf. Measure 111.00%
SM Contract Type MC | Maintenance Contract Adj. Est. Completion 11-19-2010
Finproj Lead St.Rd.# FAP Work Mix Contract Location Federal Project Oversight
425636-2-72-01 Yes - - 6060 ROUTINE MAINTENANCE GROUND COVER REHAB 14 VOLUSIA COUNTY -
Contract # E5P42-R0O Work Begin 08-26-2010
County VOLUSIA Present Amount $1,115,500.00
Contractor P & 5 PAVING, INC. Days Used as of Last 81
Approved Estimate
Project Manager MT591JR | Read, James Cost Perf. Measure 8.33%
Project Admin. MT591JR | Read, James Time Perf. Measure 7.40%
SM Contract Type MC | Maintenance Contract Adj. Est. Completion 08-25-2013
Finproj Lead St.Rd.# FAP Work Mix Contract Location Federal Project

425455-2-72-01 Yes -

- 6060 ROUTINE
MAINTENANCE

Oversight

SIDEWALK/CONCRETE RE PAIRS;PERFORMANCE -

VARIOUS LOCATIONS

Page 1 of 2
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CONSTRUCTION STATUS REPORT

VOLUSIA
Contract # Ta327 Work Begin 05-03-2010
County VOLUSIA Present Amount $ 1,542,064.57
Contractor HALIFAX PAVING, INC. Days Used as of Last 196
Approved Estimate
Project Manager CN513GT | Gnimm, Tim (386)943-5769 Cost Perf. Measure 95.50%
Project Admin. CN513GT | Grimm, Tim (386)943-5769 Time Perf. Measure 111.25%
SM Contract Type CLS | Construction Lump Sum Contract Adj. Est. Completion 11-02-2010
Finproj Lead St.Rd.# FAP Work Mix Contract Location Federal Project
Oversight

421621-1-52-01 Yes SR5,BREV CL- 4857045P 0010 TRAFFIC OPS SR5US 1 FROM S OF RUTLEDGE AVE TO STATE

SR6G00 IMPROVEMENT MAGNOLIA AVE ADMINISTERED
421621-1-52-02 No SR5,BREV CL- - 0010 TRAFFIC OPS SR5US 1 FROM S OF RUTLEDGE AVE TO -

SR600 IMPROVEMENT MAGNOLIA AVE
421621-2-52-01 No SR400;SR9-SR5 - 0012 RESURFACING SR 400 (BEVILLE RD) FROM 250'W OF SR 5 -

(US 1) TO INTERSECTION
Page 2 of 2 March 2, 2011
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March 8, 2011

Volusia County
Recently Completed Projects

1. US 1 - Median modifications and elimination of on-street parking along the 2.1 miles from
Beville Road to Magnolia Avenue (FM No. 4216211/2). Halifax Paving, Inc. completed the
$1,573,592 project December 1.

Construction in Progress

1. SR 40/US 1 - Resurface 1.4 miles of SR 40 from the Granada Bridge to SR A-1-A (FM No.
422030) and US 1 intersection improvements at Mason Avenue and Granada Blvd. (FM No.
2409923/4). P & S Paving, Inc. was awarded the $2,352,928 contract July 27. Work began
February 10.

Near Future Construction

1. Interstate 95 - Install median barrier from Port St. John in Brevard County 3.7 miles into
Volusia County (to the bifurcated section)(FM No. 4242941/2). A $10,676,220 design/build
contract was awarded to P & S Paving, Inc. July 23.

2. US 92 - Resurface 12.6 miles from Kepler Road to the end of concrete pavement (FM No.
4220241/2) and convert flashing beacon to full signal at West Parkway intersection (FM No.
423864). Bids were received December 8, with Superior Construction Company Southeast
being awarded the $13,651,579 contract January 19.

3. Nova Road (SR 5A) - Resurface 2.8 miles from Herbert Street to Beville Road (FM No.
422032). Bids were received December 1, with P & S Paving, Inc. being awarded the
$2,483,612 contract December 21.

Other Projects Pending

1. Interstate 4 - Six-laning the 12.2 miles from SR 44 to 1-95 (FM No. 408464). Design/build bids
are to be received in August. The estimated cost is $157 million.

2. Interstate 4 - Resurface 2.7 miles from east of US 92 to westbound ramp to Beville Road (FM
No. 427376). Bids are to be received in FY 12/13. The estimated cost is $5 million.

3. Interstate 95 — Design for widening to six lanes of 27.4 miles from the Brevard Co. line to 1-4 is
in progress, with right of way to be purchased through FY 12/13 (FM No. 4068694/6).

4. Interstate 95 - Landscaping and irrigation at SR 40 interchange (FM No. 2426952 & 421282).
$350,000 in grants to Ormond Beach are to pay for this city landscaping project.

5. Interstate 95 - Operational improvements and interchange modifications from south of 1-4 to
north of US 92 (FM No. 2427152). Design is in progress, with right of way acquisition funded
through FY 14/15).

6. SR 415 - Four-laning 3.3 miles from SR 46 in Seminole County to just Reed Ellis Road (FM

1
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March 8, 2011

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

No. 4073553). Bids are to be received in FY 11/12. The estimated cost is $46 million.

SR 415 - Four-laning five miles from Reed Ellis Road to just north of Acorn Lake Road (FM
No. 4073554). Bids are to be received in FY 11/12. The estimated cost is $23.5 million.

US 92 - A $2.4 million grant to Daytona Beach in will finance safety improvements and
beautification along the 1.2 miles from Nova Road to US 1 (FM No. 404419).

US 92 - Construct a second eastbound left turn lane and extend the westbound left turn lane at
Nova Road (FM No. 422683). Bids are to be received in FY 12/13. The estimated cost is $1
million.

US 17 - Design is in progress for the widening the 6.4 miles from Deleon Springs Boulevard to
SR 40 in Barberville (FM No. 410251).

US 1 - Median modifications along the 2.1 miles from north of Falcon Avenue to north of
Lamont Street (FM No. 426889). Bids are to be received in FY 12/13. The estimated cost is
$867,000.

SR 40 - An environmental study along the 40 miles from U.S. 17 to the end of the four lane
section in Marion County is in progress (FM No. 410676, 410675, & 410674).

SR 40 - Design for widening to four lanes along the 13.6 miles from US 17 to Cone Road is
funded in FY 11/12 & 12/13 (FM No. 240836 & 240837).

SR 40 - Resurface 1/3 miles from Washington Avenue to east of Beach Street (FM No.
4220302). Bids are to be received in FY 12/13. The estimated cost is $705,000.

SR 44 - Install a mast arm traffic signal at Glencoe Road intersection (FM No. 421629). Bids
are to be received in September. The estimated cost is $196,000.

SR 44 - Resurface 6.9 miles from SR 415 to Jungle Road/Hidden Pines (FM No. 427267). Bids
are to be received in FY 12/13. The estimated cost is $8.5 million.

US 92 - A $3 million grant to the City of Daytona Beach is to pay part of the cost of widening to
six lanes from the I-4 eastbound ramp to Tomoka Farms Road (FM No. 422627). Thisis a
Transportation Regional Incentive Program project.

ECF Regional Trail - $8 million in grants to Volusia County through FY 14/15 will pay for
design and construction of this trail project (FM No. 4154341/2).

SR 421 (Dunlawton Avenue) - $132,000 in grants to the city of Port Orange through FY 11/12
will pay part of the cost of design and construction of an eastbound right turn lane at Village
Trail (FM No. 427632).

Dirkson Drive Trail - $62,000 in grants to the county through FY 10/11 are to pay half the cost
of design and construction of this trail from US 17/92 to Gemini Springs Park (FM No. 424058).

SR 5A (Nova Road) - Convert intersection with US 1 to a standard “T” intersection and
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22,

23.

24,

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

construct dual left turn lanes from Nova Road to northbound US 1 in Ormond Beach (FM No.
425665). Bids are to be received in October. The estimated cost is $300,000.

Doyle Road (CR 4162) - An $840,000 grant to Volusia County in FY 09/10 is to pay for
construction of paved shoulders and audible edge/center line markings from Saxon Blvd. to
Courtland Boulevard (FM No. 423969).

Big Tree Road/Magnolia Avenue School Crossing - A $375,000 grant to the city of South
Daytona in FY 11/12 will pay for construction of a school crossing and intersection
improvements (FM No. 427633).

Alabama Avenue Trail - $587,000 in grants to the City of DeLand through FY 09/10 will pay
for design and construction of a trail from Earl Brown Park to Wisconsin Avenue (FM No.
415554).

CR A-1-A Sidewalk - An $862,000 grant to the city of Daytona Beach Shores in FY 11/12 will
pay for construction of a sidewalk from Dunlawton Avenue to Marcelle Avenue (FM No.
427635).

Riverside Drive Sidewalk - $240,000 in grants to Volusia County through FY 11/12 will pay
for design and construction of this sidewalk along the east side of Riverside Drive in Holly Hill
(FM No. 425192).

Greynolds Street Sidewalk - $82,000 in grants to the City of Deltona through FY 11/12 will
pay for design and construction of a sidewalk from Kimberly Dr. to Florida Dr. (FM No.
425820).

Baxter Street Sidewalk - $186,000 in grants to VVolusia County through FY 10/11 is to pay for
design and construction of this Deleon Springs sidewalk between Alcazar Avenue and US 17
(FM No. 423625).

Orange Avenue Sidewalk/Trail - $61,000 in grants to Daytona Beach through FY 10/11 are to
pay half the cost of design and construction of a sidewalk/trail from Tarragona Way to Nova
Road (FM No. 424054).

30™ Street (Edgewater) - $460,000 in grants to the city of Edgewater through FY 11/12 will
pay part of the cost of design and construction of a sidewalk from Silver Palm Drive to Whistle
Stop Park (FM No. 427627).

Mango Tree Drive - $487,000 in grants to Volusia County through FY 09/10 will pay for design
and construction of a sidewalk along this Edgewater street (FM No. 422571).

Hull Road - A $320,000 grant to the city of Ormond Beach in FY 11/12 will pay part of the cost
of construction of a right turn lane at the US 1 intersection (FM No. 427631).

Willow Run Blvd. - $100,000 in grants to the city of Port Orange through FY 11/12 is to pay
part of the cost of right turn lanes at Clyde Morris Blvd. (FM No. 427621).

Taylor Road - $200,000 in grants to the city of Port Orange through FY 10/11 is to pay part of
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35.

36.

the cost of design and construction of operational improvements at Devon Street (FM No.
424053).

Old Mission Road - A $300,000 grant to Volusia County in FY 10/11 will pay for installation of
guardrail from West Park Avenue to Josephine/10™ Street (FM No. 427636).

Seneca Street/Sparkman Avenue/Leavitt Avenue Sidewalks - $250,000 in grants is paying for
design and construction of sidewalks on Seneca St. from US 92 to George Engram Blvd. in
Daytona Beach; and Sparkman Avenue from French Avenue to Ohio Avenue, and Leavitt Ave.
from Blue Springs Ave. to Rhode Island Ave. in Orange City (FM No. 415497/8/9).
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PUSHBUTTON PROJECT LIST

VOLUSIA COUNTY
March 2010
WORK ORDER EST. CONST.

SECTION MP PROJECT DESCRIPTION PROJECT TYPE STATUS DATE COMPLETE

79060 1.405 US 92, Jacobs Rd Modify Pedestrian Features In Design NA NA

79030 10.758 US 1, Benton St. To Broadway Avenue Median Nose Modification On Hold NA NA
79070-006 0.731 SR 44, Grimm Lane Install Asphalt Shoulders Under Construction 2/15/2011 4/20/2011

79080 9.589 Al1A, Tom Renick Park/Rivershore Dr Pedestrian Improvments In Design NA NA

79100 30.3 SR 40 Railroad Crossing Install Post Mounted Flashers [ Under Construction 8/9/2010 11/11/2010

79110 3.401 I-4, Dirksen Road New Signal Design Complete NA NA

79110 3401  [I-4, Dirksen Road install South Bound and West | under Construction|  1/20/2011 4/3/2011
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MEETING SUMMARY
(CAC)
MARCH 15, 2011

PRESENTATIONS, STATUS REPORTS, AND DISCUSSION ITEMS

B. VOLUSIA COUNTY CONSTRUCTION REPORT

Background Information:

Mr. Jon Cheney, Volusia County Traffic Engineering, will present an update on the
county projects that are either under construction or close to being ready for

construction.

ACTION REQUESTED:

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE CAC
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VI.

VII.

VIIL.

MEETING SUMMARY
(CAC)
MARCH 15, 2011

STAFF COMMENTS

CAC MEMBER COMMENTS
INFORMATION ITEMS
PRESS/CITIZEN COMMENTS

ADJOURNMENT

***The next meeting of the CAC will be April 19, 2011***
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