
   Beverly Beach DeBary Flagler Beach New Smyrna Beach Palm Coast South Daytona 
Bunnell DeLand Flagler County Oak Hill Pierson Volusia County 
Daytona Beach Deltona Holly Hill Orange City Ponce Inlet 
Daytona Beach Shores Edgewater Lake Helen Ormond Beach Port Orange 

Please be advised that the RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION (TPO) BOARD will be 
meeting on:  

DATE: WEDNESDAY, AUGUST 26, 2020 
TIME: 9:00 A.M.  
PLACE: RIVER TO SEA TPO CONFERENCE ROOM 

2570 W. International Speedway Blvd., Suite 100 
Daytona Beach, FL 32114 

************************************************************************************** 
TPO Board Meeting  

Wed, Aug 26, 2020 9:00 AM (EDT) 

Please join my meeting from your computer, tablet or smartphone. 
https://global.gotomeeting.com/join/525161693 

You can also dial in using your phone. 
United States (Toll Free): 1 877 309 2073 

United States: +1 (571) 317-3129 

Access Code: 525-161-693 

New to GoToMeeting? Get the app now and be ready when your first meeting starts: 
https://global.gotomeeting.com/install/525161693 

************************************************************************************************* 

New Smyrna Beach Commissioner Jason McGuirk, Chairperson Presiding 

I. CALL TO ORDER / ROLL CALL /DETERMINATION OF A QUORUM

II. PLEDGE OF ALLEGIANCE

III. PUBLIC COMMENT/PARTICIPATION (Public comments may be limited to three (3) minutes at the discretion of the
Chairperson)

IV. CONSENT AGENDA

A. JUNE 24, 2020 RIVER TO SEA TPO BOARD MEETING MINUTES (Contact: Debbie Stewart) (Enclosure,
pages 4-12)

B. TREASURER’S REPORTS (Contact: Walter Lacey) (Enclosure, pages 4, 13)

NOTE: 
GoTo Meeting has been established for 

remote participation. 
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IV. CONSENT AGENDA (Continued)

C. EXECUTIVE COMMITTEE REPORT – Report by New Smryna Beach Commissioner Jason McGuirk, Executive 
Committee Chairperson (Enclosure, pages  4, 14)

D. TRANSPORTATION DISADVANTAGED LOCAL COORDINATING BOARD REPORT Report by Volusia County 
Council Member Barbara Girtman, TDLCB Chairperson (Enclosure, pages 4, 15)

E. BICYCLE/PEDESTRIAN ADVISORY COMMITTEE REPORT -- Report by Mr. Paul Eik, BPAC Chairperson 
(Enclosure, pages 4, 16)

F. 2045 LONG RANGE TRANSPORTATION PLAN (LRTP) SUBCOMMITTEE REPORT -- Report by Mr. Bob 
Storke, LRTP Subcommittee Chairperson (Enclosure, pages 4, 17)

G. CITIZENS ADVISORY COMMITTEE REPORT -- Report by Ms. Nora Jane Gillespie, CAC Chairperson (Enclosure, 
pages 4, 18)

H. TECHNICAL COORDINATING COMMITTEE REPORT -- Report by Ms. Becky Mendez, TCC Chairperson 
(Enclosure, pages 4, 19)

I. RIVER TO SEA TPO BOARD SUMMARY REPORT -- Report by New Smyrna Beach Commissioner Jason McGuirk, 
TPO Board Chairperson (Enclosure, pages 4, 20)

J. EXECUTIVE DIRECTOR TIMESHEET REVIEW REPORT -- Report by New Smyrna Beach Commissioner Jason 
McGuirk, TPO Board Chairperson (Enclosure, pages 4, 21)

K. CENTRAL FLORIDA MPO ALLIANCE (CFMPOA) WORKSHOP SUMMARY REPORT - Report by Lois 
Bollenback (Enclosure, pages  4, 22-23)

L. REVIEW AND APPROVAL OF EXPENDITURE OF THE SELECTION COMMITTEE’S RECOMMENDATION 
FOR LEGAL SUPPORT SERVICES (Enclosure, pages 4, 24)

M. REVIEW AND APPROVAL OF EXPENDITURE FOR THE AIR PARK ROAD SIDEWALK FEASIBILITY STUDY 
(EDGEWATER) ($30,153.77) (Contact: Stephan Harris) (page 4)

N. REVIEW AND APPROVAL OF EXPENDITURE FOR THE REED CANAL PARK BRIDGE FEASIBILITY STUDY 
(SOUTH DAYTONA) ($39,493.44) (Contact: Stephan Harris) (page 4)

O. REVIEW AND APPROVAL OF EXPENDITURE FOR THE DUNLAWTON AVENUE/NOVA ROAD 
ACCESSIBLE PEDESTRIAN SIGNAL (APS) SIDEWALK GAPS FEASIBILITY STUDY (PORT ORANGE)
($37,489.50) (Contact: Stephan Harris) (page 4)

V. ACTION ITEMS

A. REVIEW AND APPROVAL OF RESOLUTION 2020-14 AMENDING THE FY 2020/21 TO 2024/25 
TRANSPORTATION IMPROVEMENT PROGRAM (TIP) (Contact: Colleen Nicoulin) (pages 25-28)

B. REVIEW AND APPROVAL OF RESOLUTION 2020-15 ADOPTING THE 2020 “TELL THE TPO” 
SURVEY CAMPAIGN SUMMARY (Contact: Pam Blankenship) (pages 29-31)

VI. PRESENTATIONS, STATUS REPORTS AND DISCUSSION ITEMS

A. PRESENTATION AND DISCUSSION OF THE DRAFT CONNECT 2045 LONG RANGE 
TRANSPORTATION PLAN (LRTP) REPORT (Contact: Lois Bollenback) (Enclosure, pages 32-39 )
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VI. PRESENTATIONS, STATUS REPORTS AND DISCUSSION ITEMS (Continued)

B. FDOT REPORT (Contact: Vickie Wyche, FDOT District 5) (pages 40-52)

VII. EXECUTIVE DIRECTOR’S REPORT (page 53)
→ Update on SU Funding/Work Program 

→ R2CTPO Annual Audit/Annual Summary Reports

VIII. RIVER TO SEA TPO BOARD MEMBER COMMENTS

IX. RIVER TO SEA TPO CHAIRPERSON COMMENTS

X. INFORMATION ITEMS (Enclosure, pages 53-63)
→ Citizens Advisory Committee Attendance Record – 2020
→ Technical Coordinating Committee Attendance Record– 2020
→ Bicycle/Pedestrian Advisory Committee Attendance Record – 2020
→ June and July 2020 TPO Outreach and Activities
→ Volusia and Flagler County Construction Reports
→ Governor’s Executive Order 20-179
→ SJR2C Loop Trail Gap PD&E Study

XI. ADJOURNMENT (Enclosure, page 53)

*The next River to Sea TPO Board meeting will be September 23, 2020*

September 2020 Meeting Dates 
Executive Committee, September 2, 2020 @ 9:00 a.m. 
Bicycle/Pedestrian Advisory Committee, September 9, 2020 @ 2:00 p.m. 
2045 LRTP Subcommittee Meeting, September 15, 2020 @ 11:30 a.m. 
Citizens Advisory Committee, September 15, 2020 @ 1:15 p.m. 
Technical Coordinating Committee, September 15, 2020 @ 3:00 p.m. 
River to Sea TPO Board, September 23, 2020 @ 9:00 a.m. 

Individuals covered by the Americans with Disabilities Act of 1990 in need of accommodations for this public meeting 
should contact the River to Sea TPO office, 2570 W. International Speedway Blvd., Suite 100, Daytona Beach, Florida 
32114-8145; (386) 226-0422, extension 20416, at least five (5) working days prior to the meeting date. 

If any person decides to appeal a decision made by this board with respect to any matter considered at such meeting or 
hearing, he/she will need a record of the proceedings including all testimony and evidence upon which the appeal is to be 
based.  To that end, such person will want to ensure that a verbatim record of the proceedings is made. 

The River to Sea TPO does not discriminate in any of its programs or services. To learn more about our commitment to 
nondiscrimination and diversity, visit our Title VI page at www.r2ctpo.org or contact our Title VI/Nondiscrimination 
Coordinator, Pamela Blankenship, at 386-226-0422, extension 20416, or pblankenship@r2ctpo.org.  Persons who require 
translation services, which are provided at no cost, should contact the River to Sea TPO at (386) 226-0422 or by email at 
PBlankenship@r2ctpo.org at least five (5) business days prior to the event. 
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MEETING SUMMARY 

 TPO BOARD 
 JUNE 24, 2020 

IV. CONSENT AGENDA 
 

A. JUNE 24, 2020 RIVER TO SEA TPO BOARD MEETING MINUTES  

Minutes are prepared for each board meeting and said minutes must be approved by the River to Sea TPO 
Board. 

B. TREASURER’S REPORT  

Monthly treasurer reports are prepared for review and approval by the River to Sea TPO Board.  The June  
2020 Treasurer’s Report is provided for your information. 

C. EXECUTIVE COMMITTEE REPORT 

D. TRANSPORTATION DISADVANTAGED LOCAL COORDINATING BOARD (TDLCB) REPORT 

E. BICYCLE/PEDESTRIAN ADVISORY (BPAC) COMMITTEE REPORT 

F. 2045 LONG RANGE TRANSPORTATION PLAN (LRTP) SUBCOMMITTEE REPORTS 

G. CITIZENS ADVISORY COMMITTEE (CAC) REPORT  

H. TECHNICAL COORDINATING COMMITTEE (TCC) REPORT  

I. RIVER TO SEA TPO BOARD SUMMARY REPORT 

J. EXECUTIVE DIRECTOR TIMESHEET REVIEW REPORT 

K. CENTRAL FLORIDA MPO ALLIANCE (CFMPOA) WORKSHOP SUMMARY REPORT 

L. REVIEW AND APPROVAL OF EXPENDITURE OF THE SELECTION COMMITTEE’S RECOMMENDATION FOR 
LEGAL SUPPORT SERVICES  

Please see attached memo regarding the Selection Committee’s recommendation for Weiss, Serota, 
Helfman, Cole & Bierman  

M. REVIEW AND APPROVAL OF EXPENDITURE FOR THE AIR PARK ROAD SIDEWALK FEASIBILITY STUDY 
(EDGEWATER) ($30,153.77) 

TPO staff is seeking authorization for the expenditure of $30,153.77 for the Air Park Road Sidewalk 
Bicycle/Pedestrian Feasibility Study Task Work Order submitted by RS&H, Inc.    

N. REVIEW AND APPROVAL OF EXPENDITURE FOR THE REED CANAL PARK BRIDGE FEASIBILITY STUDY 
(SOUTH DAYTONA) ($39,493.44) 

TPO staff is seeking authorization for the expenditure of $39,493.44 for the Reed Canal Park Bridge 
Bicycle/Pedestrian Feasibility Study Task Work Order submitted by RS&H, Inc. 

O. REVIEW AND APPROVAL OF EXPENDITURE FOR THE DUNLAWTON AVENUE/NOVA ROAD ACCESSIBLE 
PEDESTRIAN SIGNAL (APS) SIDEWALK GAPS FEASIBILITY STUDY (PORT ORANGE) ($37,489.50) 

TPO staff is seeking authorization for the expenditure of $37,489.50 for the Dunlawton/Nova Road 
Accessible Pedestrian Signal (APS) Sidewalk Gaps Bicycle/Pedestrian Feasibility Study Task Work Order 
submitted by Traffic Engineering Data Solutions, Inc. 

 

 

 

ACTION REQUESTED: 

MOTION TO APPROVE THE CONSENT AGENDA 4
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JUNE 24, 2020 MEETING MINUTES  
OF THE  

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION (TPO) BOARD  
2570 W. International Speedway Boulevard, Suite 100 

Daytona Beach, FL 32114-8145 
 

**NOTE:  THIS MEETING WAS HELD AS AN ONLINE VIDEO/AUDIO CONFERENCE AS PERMITTED UNDER 
EXECUTIVE ORDER 20-69 (A physical presence was also supported) 
 
TPO Board Members Present:     Representing: 
Commissioner Robert Gilliland, Chairperson    Daytona Beach 
Mayor Karen Chasez      DeBary 
Commissioner Chris Cloudman     DeLand 
Vice Mayor Victor Ramos       Deltona 
Councilwoman Christine Power      Edgewater 
Commissioner Roy Johnson     Holly Hill 
Commissioner Jason McGuirk, 1st Vice Chairperson   New Smyrna Beach 
Commissioner Bill Lindlau**     Oak Hill 
Council Member Jeff Allebach       Orange City  
Commissioner Dwight Selby       Ormond Beach  
Member Bob Cuff      Palm Coast  
Council Member Scott Stiltner       Port Orange 
Councilman Ralph Schoenherr     South Daytona  
Volusia County Council Chair Ed Kelley     Volusia County 
Council Member Barbara Girtman     Volusia County District 1 
Council Member Billie Wheeler, 2nd Vice Chairperson   Volusia County, District 2 
Council Member Deb Denys     Volusia County, District 3 
Volusia County Council Vice Chair Fred Lowry    Volusia County, District 5 
Paul Eik (non-voting)       BPAC Chairperson 
Jose Papa (non-voting)       TCC Chairperson 
Vickie Wyche (non-voting advisor)     FDOT District 5 
 
TPO Board Members Absent:     Representing: 
Vice Mayor John Rogers*      Bunnell 
Commissioner Jeffrey Schuitema*     Beverly Beach 
Vice Mayor Richard Bryan*     Daytona Beach Shores 
Commissioner Joe Mullins      Flagler County 
Commissioner Vernon Burton*      Lake Helen 
Council Chair Samuel Bennett     Pierson 
Council Member Joe Perrone*      Ponce Inlet 
Carl Persis (non-voting)       Volusia County School Board 
Andy Dance (non-voting)       Flagler County School Board 
Nora Jane Gillespie (non-voting) (excused)    CAC Chairperson 
 
* Non-voting member in the Small City Alliance 
** Voting member for the Small City Alliance 
 
Others Present:       Representing: 
Debbie Stewart, Recording Secretary    TPO Staff 
Lois Bollenback       TPO Staff 
Pam Blankenship       TPO Staff 
Colleen Nicoulin       TPO Staff                            
Stephan Harris       TPO Staff 
Kellie Smith       FDOT  
Jim Stroz       FDOT 
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Others Present:       Representing: 
Judy Pizzo       FDOT  
Anna Taylor       FDOT 
Tony Nosse       FDOT 
Ron Meade       FDOT  
Doug Robinson       H.W. Lochner 
Jim Wood       Kimley-Horn 
William Roll       Kimley-Horn 
Abby Morgan       Kittelson & Associates 
Big John        Press 
Jon Cheney       Volusia County Traffic Engineering 
Melissa Winsett       Volusia County Traffic Engineering 
Travis Terpstra       Volusia County Traffic Engineering 
 

I. Call to Order / Roll Call / Determination of Quorum 
 
The meeting of the River to Sea Transportation Planning Organization (TPO) Board was called to order at 9:00 a.m. 
by TPO Chairperson Rob Gilliland.  Due to the COVID-19 virus, the meeting was held online and via teleconference 
pursuant to the Florida Governor’s Executive Orders 20-62 and 20-114 which suspended the Florida Statutes that 
require a physical quorum to be present in person and allows the use of telephone and video conferencing.  The 
roll was called and it was determined that a quorum was present online.    
 
Ms. Stewart announced that Commissioner Lindlau, Oak Hill, would be the voting member for the Small City 
Alliance. 
 

II. Pledge of Allegiance 
 

III. Public Comment/Participation 
 
There were no public comments. 
 

IV. Consent Agenda 
 
A. May 27, 2020 River to Sea TPO Board Meeting Minutes 
B. Treasurer’s Report 
C. Executive Committee Report 
D. Transportation Disadvantaged Local Coordinating Board (TDLCB) Report  
E. Bicycle and Pedestrian Advisory Committee (BPAC) Report 
F. 2045 LRTP Subcommittee Report 
G. Citizens Advisory Committee (CAC) Report 
H. Technical Coordinating Committee (TCC) Report 
I. River to Sea TPO Board (R2CTPO) Summary Report 
J. Executive Director Timesheet Review Report 
K. Review and approval of Resolution 2020-08 Authorizing the Execution of the Transportation Disadvantaged 

(TD) Trust Fund Agreement for FY 2020/21 with the Commission for the Transportation Disadvantaged (CTD) 
L. Review and Approval of Resolution 2020-13 Authorizing the Execution of the Metropolitan Planning 

Organization Agreement for the Use of Federal Funds 
M. Review and Approval of the Executive Director’s Contract and Salary Recommendation 
N. Cancellation of July Executive Committee and TPO Board Meetings 
 
MOTION:  A motion was made by Volusia County Council Chair Kelley to approve the Consent Agenda.  The 

motion was seconded by Council Member Wheeler. 
 
Chairperson Gilliland referred to Consent Agenda Item M, the Executive Director’s contract and salary 
recommendation, and stated this item was recommended for approval by the Executive Committee.  He noted the 
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Executive Committee recommended the increase in salary from $110,000 to $120,000 annually.  The salaries of 
other MPO directors including the Executive Directors of Polk County and Brevard County MPOs were reviewed 
and both of their salaries are in the low $130,000’s.  Based on the TPO’s current budget, the recommendation was 
to split that gap and raise the $110,000 salary to $120,000 annually.  There are no other material revisions the 
contract.  He wanted members to be aware of the salary increase and the rationale for it. 
 
The motion carried unanimously. 
 

V. Action Items 
 
A. Review and Approval of Resolution 2020-09 Adopting the FY 2020/21 to 2024/25 Transportation 

Improvement Program (TIP) 
 
Ms. Bollenback stated the Transportation Improvement Program (TIP) is a program of projects covering a five-
year period.  It is updated each year to remove the fiscal year that is ending and to add a new fifth or outer 
year.  The TIP primarily includes transportation projects and activities supported with state and federal funds; 
it also includes regionally significant projects that use local government or private funds. The TIP includes a 
variety of project types such as highway infrastructure, systems preservation and maintenance; safety 
improvements; sidewalks and trail projects; bus and rail transit; and aviation infrastructure.  The initial draft 
of the 5-year TIP spanning from FY 2020/21 to FY 2024/25 was presented to the TPO advisory committees and 
board for review in May.  A link to the final draft was provided in your agenda package.         
 
MOTION: A motion was made by Volusia County Council Chair Kelley to approve Resolution 2020-09 

adopting the FY 2020/21 to 2024/25 Transportation Improvement Program (TIP).  The motion 
was seconded by Commissioner McGuirk and carried unanimously. 

 
B. Review and Approval of Resolution 2020-10 Amending the FY 2019/20 to 20234/24 Transportation 

Improvement Program (TIP) 
 
Ms. Bollenback stated this item amends the current Transportation Improvement Program (TIP) by adding 
funding for a rail safety project at two crossings; West Beresford Avenue and Alexander Drive. 
 
MOTION: A motion was made by Commissioner Cloudman to approve Resolution 2020-10 amending the 

FY 2019/20 to 2023/24 Transportation Improvement Program (TIP).  The motion was seconded 
by Commissioner McGuirk and carried unanimously. 

 
C. Review and Approval of Resolution 2020-11 Adopting the 2020 List of Priority Projects (LOPP) 

 
Ms. Bollenback stated each year the River to Sea TPO develops priority lists that represent various categories 
of transportation projects. Once the lists are adopted, they are provided to the FDOT district office to use for 
allocating transportation funds to our planning area.  The process begins in the fall when the TPO reviews and 
updates the policies and project applications used in evaluating projects to be added to the priority lists.  
Project applications are submitted by local governments in spring for set-aside funding, which are reviewed 
and scored by the subcommittees to be added to the existing lists.  Major projects come from the Long Range 
Transportation Plan (LRTP) and do not change in priority order each year. The List of Priority Projects (LOPP) 
was presented as a draft to the TPO advisory committees and board for review in May.  Since then, there have 
been two changes to note; one, a SUN Trail Tier B list was added to ensure that projects and gaps not currently 
funded continue to be monitored as they await additional funding; and two, the addition of a Transportation 
Regional Incentive Program (TRIP) list; TRIP is a 50/50 match program that leverages state and local funds to 
encourage regional planning.  There are other eligible projects but, because the program requires a local 
match, the projects on this TRIP list are those for which local governments are willing to provide the match.  
The projects on this list have had letters of support from the city of Palm Coast and Volusia County.  If TRIP 
funds become available FDOT will look at this list for what project may be most appropriate to move forward; 
FDOT will contact the local government directly.  The TPO supports the program but does not dictate it; this 
gives FDOT the direction they need. 
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MOTION: A motion was made by Commissioner Selby to approve Resolution 2020-11 adopting the 2020 

List of Priority Projects (LOPP).  The motion was seconded by Volusia County Council Chair 
Kelley and carried unanimously. 

 
D. Review and Approval of an Amendment to the R2CTPO’s Public Participation Plan (PPP) 

 

Ms. Bollenback stated using on-line video conferencing is new to the River to Sea TPO; it is a result of the social 
distancing advisories needed to avoid the spread of the COVID-19 virus.  To recognize this change in the way 
the TPO may conduct business under unusual circumstances, we are required to update the Public 
Participation Plan (PPP).  The updated draft PPP has been posted for the 45-day required public comment and 
was presented to the advisory committees and TPO Board in May.  The Governor has extended his executive 
order to allow virtual meetings like this until August 1, 2020.  

 
MOTION: A motion was made by Councilman Schoenherr to approve an amendment to the R2CTPO’s 

Public Participation Plan (PPP).  The motion was seconded by Council Member Allebach and 
carried unanimously. 

 
E. Review and Approval of the FY2020/21 R2CTPO Budget 

 
Ms. Bollenback stated that each year the TPO develops a budget for the upcoming fiscal year, in this case 
beginning on July 1, 2020.  The Budget Subcommittee met to review and discuss the draft budget; the 
subcommittee is a sub-set of the TPO Board and is chaired by the TPO Board’s 1st Vice Chairperson and 
Treasurer, Commissioner McGuirk.  The draft FY 2020/21 TPO budget was presented for review last month; 
no comments were received and no changes have been made. 

 
MOTION: A motion was made by Commissioner McGuirk to approve the FY 2020/21 R2CTPO budget.  The 

motion was seconded by Commissioner Lindlau and carried unanimously. 
 

F. Review and Approval of Resolution 2020-12 Adopting the Connected and Automated Vehicle (CAV) 
Readiness Study and Technology Transition Plan 

 

Ms. Bollenback stated that in the future, successful communities will be those that utilize the benefits 
provided by transportation technology.  This study and transition plan provides guidance for adapting policies 
and procedures to keep pace with rapidly evolving technology.  It is intended to be a tool for local governments 
to help understand what policies may need to be put in place and how to capitalize on opportunities that may 
exist as we know there will not be much funding.  The information is specific to the River to Sea TPO planning 
area to support the advancement of technology; the report was presented last month and there have been 
no changes. 
 
MOTION: A motion was made by Commissioner Johnson to approve Resolution 2020-12 adopting the 

Connected and Automated (CAV) Readiness Study and Technology Transition Plan.  The motion 
was seconded by Council Member Denys and carried unanimously. 

 
G. Review and Approval of the Draft Connect 2045 Long Range Transportation Plan (LRTP) Project List for Public 

Outreach 
 

Ms. Bollenback introduced Mr. William Roll, Kimley-Horn, to lead the discussion on the draft project list for 
the 2045 Long Range Transportation Plan (LRTP).  She reminded members this information is critically 
important to the work the TPO does.  The development of these project lists is based on the amount of funding 
available and is limited to that funding and sets aside categories of funding for smaller projects.   
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Mr. Roll reviewed the list of projects and funding to be included in the draft Cost Feasible Plan.  The project 
lists are broken down into three categories; Strategic Intermodal System (SIS), other arterial state roads and 
other arterial local roads.  He reviewed the projects and the recommendations from the 2045 LRTP 
Subcommittee beginning with the SIS.  Mr. Roll reviewed SIS projects that are in the Cost Feasible Plan and 
those considered unfunded needs.  The Tomoka River Bridge was the highest priority for unfunded projects.  
He went on to review other arterial roads and stated the subcommittee met earlier and recommended a 
change to the state highway system project list to change the limits of the SR 44 project from Lake County to 
Grand Avenue; the original limits were from Lake County to SR 15A.  The recommendation was made by the 
CAC, TCC and TPO Board to flex the maximum of 10% of other arterial state roads funding and allocate it for 
local road projects. The action being requested today is to recommend approval of these lists of projects to 
present to the public for a final round of input.  He noted the dollar amounts are subject to change as better 
project cost information is received; the focus is the identification of projects in the Cost Feasible Plan and 
the relative order of those projects. 
 
Volusia County Council Chair Kelley referred to the Tomoka River Bridge and the $3 million set aside for it 
and stated his concern is that the bridge is not a silver bullet to fix transportation.  The project from Tymber 
Creek to US 92 is far down the list on Table 3 and there will still be congestion even if the bridge is widened.  
This is an integral part of moving the traffic along that section from US 92 and LPGA Boulevard to Tymber 
Creek.  That expansion will need to be evaluated in the near future. 
 
Mr. Roll replied that project is a local roadway and falls into Table 3 which is prioritized by Volusia County in 
terms of funding.  The bridge is highlighted because it has been concluded it is a state facility and state funds 
can be spent on it.  It has been discussed that it should be part of the I-95 and LPGA Boulevard interchange 
project; it is an opportunity for a critical and expensive improvement for a relatively small stretch of roadway 
to be funded with money the TPO does not prioritize.   This is why there is emphasis on the project rather 
than the projects to the west. 
 
Volusia County Council Chair Kelley stated he is aware of that and it is important that the bridge is getting a 
lot of focus; however, it is not a silver bullet to improving the congestion in that area.  He is glad it is on the 
radar and that we can receive help from the state. 
 
Chairperson Gilliland agreed with Volusia County Council Chair Kelley’s comments and added that this is one 
of three funding opportunities for the bridge; Volusia County has submitted a BUILD grant application that 
the TPO provided a letter of support for as well as discussion from the developer of Avalon Park to possibly 
include improvements in their development. 

 
MOTION: A motion was made by Volusia County Council Chair Kelley to approve the draft Connect 2045 

Long Range Transportation Plan (LRTP) project list for public outreach.  The motion was 
seconded by Councilman Schoenherr and carried unanimously. 

 
VI. Presentations and Discussion Items 
 

A. Presentation and Discussion of the Development of the 2045 Long Range Transportation Plan (LRTP)  
  
Ms. Bollenback stated Mr. Roll will also give the presentation; the Long Range Transportation Plan (LRTP) is the 
culmination of over a year of work and Mr. Roll will discuss additional points as we move forward in the 
development of the 2045 LRTP.  A full draft will be presented in August for the final comment period before 
adoption in September. 
 
Mr. Roll stated the Cost Feasible Plan factors in the funding scenario; they have identified two low funding 
scenarios as well as a high funding scenario.  It is likely that in the future the revenues will not be as high as 
projected which may mean a change in the type of projects or investments that are made.  There are many 
unfunded needs in the plan and it would be highly desirable to have additional funding available to fund those 
needs; he gave examples of potential additional funding opportunities. He reviewed the two low funding 
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scenarios and the high scenario and explained how the priorities in the 2045 LRTP may or may not be funded 
with each scenario. 
 
Ms. Bollenback stated this is part of what feeds into the LRTP.  A draft plan will be presented in August based 
on any additional public input received as well as subcommittee activity and then the plan will be adopted in 
September. 
 

B. Presentation and Discussion of the Florida Transportation Plan (FTP) Update 
 

Chairperson Gilliland introduced Ms. Judy Pizzo, FDOT, to give the presentation of the Florida Transportation 
Plan (FTP) update. 
 
Ms. Pizzo gave a PowerPoint presentation of the update to the Florida Transportation Plan (FTP).  The 
presentation given last year was on technology and resilience and this year’s emphasis is on state, interregional, 
regional and local issues.  The FTP provides policy guidance and a framework for allocating the state and federal 
transportation funds which flow through the five-year Work Program.  She reviewed the elements of the FTP 
and the four cross-cutting topics included in the plan.  She gave a survey QR code and weblink for members to 
participate in a live survey, went through the survey questions and received input.  The draft FTP will be ready 
for a 30-day public comment period in November and publication in December.    
 

C. Presentation and Discussion of the 2020 “Tell the TPO” Survey Preliminary Results 
 
Ms. Bollenback introduced Mr. Doug Robinson, H.W. Lochner, to give the presentation. 
 
Mr. Robinson gave a PowerPoint presentation of the 2020 “Tell the TPO” survey preliminary results. He noted 
that COVID-19 caused plans to change for public engagement so an additional week was given to accept survey 
responses.  Although the goal of 3,000 results was not reached, there was an increased response over the 2014 
and 2016 survey.  He reviewed the answers to some of the survey questions.  He announced Vice Mayor Ramos 
was the winner of the TPO Board Member Ambassador Challenge and the CAC won the advisory committee 
Ambassador Challenge. 
 

D. FDOT Report 
 
The FDOT report was provided in the agenda.  
 
Ms. Kellie Smith, FDOT D-5 Planning Manager, thanked TPO staff for providing quick updates to the Unified 
Planning Work Program (UPWP) and for providing the signed MPO Agreement.  She apologized for the 
inconvenience that was caused. 

 
VII. Executive Director’s Report 

 
→ Update on SU Funding/Work Program 

 
Ms. Bollenback stated the current fiscal year is reaching its end so we are looking into the next fiscal year as 
is FDOT.  They have been reaching out to project sponsors to inform them they must be ready to begin 
projects funded in the next fiscal year or the projects will be deferred.  Funding in the upcoming year is fully 
allocated as well as Advanced Construction (AC) funds that have been applied; therefore, there is no room 
for project advancements or project cost increases.  If a project drops out or if projects close out under budget 
then funds could be returned.  Projects added to the new priority list that was adopted earlier are likely to 
be funded in years three, four or five of the new Transportation Improvement Program (TIP).   
 
Ms. Bollenback stated a lot of information has been presented over the last few months; in addition to the 
development of the 2045 LRTP there has been the development of the budget, List of Priority Projects (LOPP), 
Transportation Improvement Program (TIP) and Unified Planning Work Program (UPWP).   She thanked 
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members for their patience and attention to detail as well as staff that have stepped up and kept things 
moving. 

 
 

VIII. River to Sea TPO Board Member Comments 
 

Council Member Denys asked if this is Chairperson Gilliland’s last official meeting as TPO Chair. 
 
Chairperson Gilliland replied yes; as of the end of this month he will hand the gavel over to Commissioner McGuirk. 
 
Council Member Denys thanked Chairperson Gilliland and stated he has served the board well with his knowledge, 
skill and command.  He has been a highly effective Chair and helped navigate the TPO through some difficult roads.  
As a past Chair she understands how much goes into the position, the language that has to be learned and the 
coordination with other agencies. 
 
Chairperson Gilliland thanked her and stated it has been a pleasure to be a member of this board.  It is an 
opportunity to accomplish things for our communities.  He has represented the city of Daytona Beach since 2008 
and has served two terms as TPO Chairperson.  He could not be more proud to serve on this board and work with 
this selfless group. 

 
IX. River to Sea TPO Chairperson Comments 

 
Chairperson Gilliland stated he met with representatives from the Avalon Park development a few weeks ago to 
address infrastructure needs.  They also met with representatives from Ormond Beach, Daytona Beach and Volusia 
County.  He told them if they are looking for transportation funding they needed to go to those who collect impact 
fees.  He will not support the use of ad valorem taxes for roadway improvements for which the city of Daytona 
Beach does not have jurisdiction; the only road in that area that is part of Daytona Beach is Hand Avenue which is 
the northern boundary of the city’s boundary.   He wanted to ensure Commissioner Selby, Ormond Beach, was 
aware of his position on this issue.  His goal, if this project moves forward, is to increase the curb/door value of a 
home in Daytona Beach and to bring the millage rate down to something more consistent with its neighbors.  If 
we allow a precedent to be set and divert ad valorem taxes to roadway improvements they will not be able to 
reach the goals he has in mind.  Everyone will have a tough budget year this fall; all are affected by the dollars not 
received due to COVID-19.  He wants his position related to the Avalon Park project to be known; their model on 
how they expect to fund roadway improvements needs rethinking.  The city of Daytona Beach does collect park 
impact fees so if they were to build parks he would agree to refund some of that.  This is multi-jurisdictional as 
Hand Avenue is important to Ormond Beach because it will relieve congestion on Granada Avenue as well as it 
being a priority for the TPO.  The Avalon Park proposal needs work before he will be on board with it. 
 
Commissioner Selby stated the Ormond Beach City Commission has not had a workshop regarding the Avalon Park 
project yet and he is interested to see what the other commissioners and Mayor have to say about it.  It is an 
obvious concern and while it is located in Daytona Beach’s jurisdiction, it fronts SR 40 and the citizens of Ormond 
Beach are concerned about the size of the project.  It requires much more discussion and has the potential to have 
a tremendous impact on the residents of Ormond Beach. 
 
Discussion continued regarding the proposed Avalon Park project. 
 

X. Information Items 
 
→ Citizens Advisory Committee Attendance Record – 2020 
→ Technical Coordinating Committee Attendance Report – 2020 
→ Bicycle/Pedestrian Advisory Committee Attendance Record – 2020 
→ May TPO Outreach and Activities 
→ Volusia and Flagler County Construction Reports 

 
XI. Adjournment 
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There being no further business, the River to Sea TPO Board meeting adjourned at 10:41 a.m. 
 
 

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 

_________________________________________ 
NEW SMYRNA BEACH COMMISSIONER JASON MCGUIRK 

   CHAIRPERSON, RIVER TO SEA TPO 
 
CERTIFICATE: 
 
The undersigned, duly qualified and acting Recording Secretary of the River to Sea TPO Board certifies that the foregoing is 
a true and correct copy of the minutes of the June 24, 2020 regular meeting of the River to Sea Transportation Planning 
Organization (TPO) Board, approved and duly signed this 26th day of August 2020. 
 
 
__________________________________ 
DEBBIE STEWART, RECORDING SECRETARY 
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
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DESCRIPTION 19/20 BUDGET*
CURRENT 

MONTH FYTD TOTAL
UNDER (OVER) 

BUDGET
FYTD % 
BUDGET 

REVENUES
LOCAL FUNDS $203,437.00 $4,782.85 $102,527.59 $100,909.41 50.40%
STATE FUNDS 61,880.00 4,903.44 36,213.18 25,666.82 58.52%
FEDERAL FUNDS 1,682,371.00 136,710.27 898,451.07 783,919.93 53.40%

REVENUES $1,947,688.00 $146,396.56 $1,037,191.84 $910,496.16 53.25%

EXPENSES
SALARIES $534,061.00 $16,564.43 $472,453.54 $61,607.46 88.46%
FRINGE BENEFITS 200,072.00 15,194.84 174,944.28 25,127.72 87.44%
OFFICE SUPPLIES 10,000.00 300.31 7,792.91 2,207.09 77.93%
POSTAGE 5,000.00 372.59 3,724.92 1,275.08 74.50%
OFFICE RENT EXPENSE 121,300.00 9,377.62 115,012.58 6,287.42 94.82%
ADVERTISING 4,000.00 1,958.64 2,897.98 1,102.02 72.45%
PRINTING 13,000.00 0.00 1,287.78 11,712.22 9.91%
CONFERENCE, WORKSHOPS & SEMINAR FEES 6,300.00 600.00 1,526.00 4,774.00 24.22%
FEES 35,300.00 1,080.02 31,286.97 4,013.03 88.63%
DUES 3,574.00 0.00 2,901.00 673.00 81.17%
PUBLICATIONS 1,050.00 0.00 1,105.00 (55.00) 105.24%
COPY EXPENSE 22,000.00 4,719.96 23,944.08 (1,944.08) 108.84%
COPY MACHINE COSTS 21,000.00 1,792.21 13,663.61 7,336.39 65.06%
TRAVEL EXPENSE 15,575.00 (17.62) 7,290.61 8,284.39 46.81%
AWARDS PROGRAM/PROMO 18,000.00 0.00 4,106.56 13,893.44 22.81%
SPECIAL STUDIES/PROFESSIONAL SERVICES 787,140.00 197,591.72 601,258.16 185,881.84 76.39%
MEETING EXPENSE 3,000.00 434.12 3,111.46 (111.46) 103.72%
LIABILITY INSURANCE 13,100.00 3,382.00 16,512.75 (3,412.75) 126.05%
REPAIRS 22,875.00 223.58 22,496.58 378.42 98.35%
NETWORK COSTS 36,600.00 3,594.98 33,397.56 3,202.44 91.25%
CAPITAL OUTLAY 7,500.00 0.00 5,463.00 2,037.00 72.84%
SOFTWARE 6,434.00 164.50 4,472.15 1,961.85 69.51%
TELEPHONE 3,600.00 348.00 2,976.00 624.00 82.67%
EDUCATION 1,000.00 0.00 808.00 192.00 80.80%
CONTINGENCY 56,208.00 0.00 0.00 56,208.00 0.00%

EXPENSES $1,947,688.00 $257,681.90 $1,554,433.48 $393,255.52 79.81%

BALANCE $0.00 ($111,285.34) ($517,241.64) $517,240.64

100% OF YEAR COMPLETE

*Includes budget amendment passed during the January 3, 2020 Executive Committee Meeting for Office Renovations 

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION
MONTHLY TREASURER REPORT FY 19/20

PERIOD ENDING JUNE 30, 2020
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EXECUTIVE COMMITTEE  
MEETING SUMMARY 

 AUGUST 5, 2020 
 

Due to the COVID-19 virus, the June 3, 2020 Executive Committee 
meeting was held electronically using GoToMeeting (as allowed by 

Executive Orders 20-6, 20-114, 20-150 and 20-179) 
 

• Received update on COVID-19 business practices and impacts 
 

• Discussed history of TPO member assessments  
 

• Discussed FDOT D-5 draft priorities developed as input to the Strategic Intermodal System 
(SIS) statewide update 

 

• Review and recommended approval of expenditure for the Air Park Road Sidewalk Feasibility 
Study (Edgewater) ($30,153.77) 

 

• Reviewed and recommended approval of expenditure for the Reed Canal Park Bridge 
Feasibility Study (South Daytona) ($39,493.44) 

 

• Reviewed and recommended approval of expenditure for the Dunlawton Avenue/Nova Road 
Accessible Pedestrian Signal (APS) Sidewalk Gaps Feasibility Study (Port Orange) ($41,655.00) 

 
• Reviewed and recommended approval of Executive Director’s Timesheet Review Report for 

June 2020 
 

• Reviewed and approved draft August 26, 2020 TPO Board agenda  
 

****Follow-up Items**** 
 

• Staff to provide to Executive Committee members the draft table and TPO initial response 
regarding FDOT D-5 draft priorities to the Strategic Intermodal System (SIS) statewide update  
 
 

THE NEXT EXECUTIVE COMMITTEE MEETING WILL BE ON 
WEDNESDAY, SEPTEMBER 2, 2020 @ 9:00 A.M. 
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Transportation Disadvantaged Local Coordinating Board (TDLCB) 

Meeting Summary 
July 8, 2020 

   
• Due to the COVID-19 virus, the June 17, 2020 TDLCB meeting was held electronically using 

GoToMeeting (as allowed by Executive Orders 20-52, 20-69, 20-114 and 20-150)  
 
• Approved the minutes of the June 17, 2020 TDLCB meeting  

 
• Approved the Community Transportation Coordinator’s (CTC) monthly paratransit reports for 

April and May 2020 
 

• Approved the FY 2019/20 Actual Expenditure Report (AER) 
 

• Approved the TDLCB Bylaws 
 

• Approved the FY 2020/21 Federal Transit Administration (FTA) Section 5310 grant application 
 

• Received a presentation of the Florida Transportation Plan update and participated in a live 
survey 

 
• Received a presentation of the 2020 “Tell the TPO” survey campaign update 
 
• Received a presentation of On-Time Performance for Paratransit Service  

 
• Introduced Ms. Bobbie King, Operations Manager, Volusia County Community Services 

 
• Announced TDLCB Workshop will be held after the October 14, 2020 TDLCB meeting 
 
• Received staff update on Votran services during COVID-19 pandemic  

 
• Announced upcoming public webinar regarding the development of the Connect 2045 Long 

Range Transportation Plan (LRTP) on July 21, 2020 at 10:00 am; the webinar will also be available 
on-demand July 22 -31, 2020 

*The next TDLCB meeting will be on Wednesday, October 14, 2020** 
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Bicycle/Pedestrian Advisory Committee (BPAC)  

Meeting Summary 
  August 12, 2020 

 
 

• Due to the COVID-19 virus, the August 12, 2020 BPAC meeting was held electronically using 
GoToMeeting (as allowed by Executive Orders 20-52, 20-69, 20-114 and 20-179)  
 

• Approved the minutes of the June 10, 2020 BPAC meeting  
 

• Reviewed and recommended approval of Resolution 2020-## amending the US Bicycle Route 
1 through Volusia County 

 
• Reviewed and recommended approval of Resolution 2020-## amending the FY 2020/21 to 

2024/25 Transportation Improvement Program (TIP) 
 

• Reviewed and recommended approval of Resolution 2020-## adopting the 2020 “Tell the TPO” 
Survey Campaign Summary 

 
• Received a presentation on the draft Connect 2045 Long Range Transportation Plan (LRTP) and 

announced the chapters will be available for review next week 

 
• Received TPO staff update on SU Funding/Work Program  

 

• Announced the Veteran’s Memorial Bridge on Orange Avenue is now open and a discussion 
item regarding the bike lanes will be added to the October BPAC agenda 
 

 
 

 
 

**The next BPAC meeting will be on Wednesday, September 9, 2020 at 2:00 pm** 
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2045 Long Range Transportation Plan (LRTP) Subcommittee   
Meeting Summary 

August 10, 2020    

 
• Due to the COVID-19 virus, the August 10, 2020 2045 LRTP Subcommittee 

meeting was held electronically using GoToMeeting (as allowed by Executive 
Orders 20-52, 20-69, 20-114 and 20-179)  
 

• Reviewed and approved a motion adding the I-95 and SR 442 interchange 
project to the Strategic Intermodal System (SIS) unfunded needs list  

 
• Approved a motion to remove two projects from the SIS unfunded needs list; I-

4 from SR 472 to SR 44 and I-4 from SR 44 to US 92 
 

• Received a presentation and discussed the draft 2045 Connect Long Range 
Transportation Plan (LRTP) 

 
• Discussed Connect 2045 Next Steps and announced the chapters will be 

available for review next week; the draft plan will be presented to the advisory 
committees and TPO Board in August and will be adopted at the September 23, 
2020 TPO Board meeting 
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Citizens Advisory Committee (CAC) 

Meeting Summary 
                                August 18, 2020 

 
• Due to the COVID-19 virus, the June 16, 2020 CAC meeting was held electronically using 

GoToMeeting (as allowed by Executive Orders 20-52, 20-69, 20-114 and 20-179)  
 

• Approved the June 16, 2020 CAC meeting minutes  
 

• Reviewed and recommended approval of Resolution 2020-## amending the FY 2020/21 to 2024/25 
Transportation Improvement Program (TIP) 
 

• Reviewed and recommended approval of Resolution 2020-## adopting the 2020 “Tell the TPO” 
Survey Campaign Report 

 
• Reviewed and discussed the draft Connect 2045 Long Range Transportation Plan (LRTP) and 

announced four draft chapters are available for review on the website; the remaining four draft 
chapters will be posted once finalized 

 
• The FDOT report was provided in the agenda 

 
• The Volusia County and Flagler County Construction Reports were provided in the agenda; 

announced the Veteran’s Memorial Bridge is now open 
 

 
 
 

**The next CAC meeting will be on Tuesday, September 15, 2020** 
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Technical Coordinating Committee 

(TCC) Meeting Summary 
August 18, 2020 

 
• Due to the COVID-19 virus, the June 16, 2020 TCC meeting was held electronically using GoToMeeting 

(as allowed by Executive Orders 20-52, 20-69, 20-114 and 20-179)  
 

• Approved the June 16, 2020 TCC meeting minutes  
 

• Reviewed and recommended approval of Resolution 2020-## amending the FY 2020/21 to 2024/25 
Transportation Improvement Program (TIP) 

 
• Reviewed and recommended approval of Resolution 2020-## adopting the 2020 “Tell the TPO” 

Survey Campaign Report 
 

• Reviewed and discussed the draft Connect 2045 Long Range Transportation Plan (LRTP) and 
announced four draft chapters are available for review on the website; the remaining four draft 
chapters will be posted once finalized 

 
• The FDOT report was provided in the agenda 

 
• The Volusia County and Flagler County Construction Reports were provided in the agenda; 

announced the Veteran’s Memorial Bridge is now open 

 

 

 

**The next TCC meeting will be on Tuesday, September 15, 2020** 
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River to Sea TPO Board   
Meeting Summary  

June 24, 2020 
 

Due to the COVID-19 virus, the June 24, 2020 TPO Board meeting was held 
electronically using GoToMeeting (as allowed by Executive Orders 20-69 and 20-114) 

 

• Approved the Consent Agenda including approval of: May 27, 2020 meeting minutes; Executive 
Director’s timesheet report; Resolution 2020-08 authorizing the execution of the Transportation 
Disadvantaged (TD) Trust Fund Agreement with the Commission for the Transportation Disadvantaged 
(CTD); Resolution 2020-13 authorizing the execution of the MPO Agreement for use of federal planning 
funds; Executive Director’s contract and salary recommendation; and cancellation of July Executive 
Committee and TPO Board meetings 
 

• Approved Resolution 2020-09 adopting the fiscal year (FY) 2020/21 to 2024/25 Transportation 
Improvement Program (TIP) 

 

• Approved Resolution 2020-10 amending the FY 2019/20 to 2023/24 TIP 
 

• Approved Resolution 2020-11 adopting the 2020 List of Priority Projects (LOPP) 
 

• Approved an amendment to the R2CTPO’s Public Participation Plan (PPP) to allow for video conference 
meetings when conditions require them 
 

• Approved the FY 2020/21 R2CTPO Budget 
 

• Approved Resolution 2020-12 adopting the Connected and Automated Vehicle (CAV) Readiness Study 
and Technology Transition Plan 
 

• Approved the draft Connect 2045 Long Range Transportation Plan (LRTP) project list for public outreach 
 

• Discussed the development of the 2045 Long Range Transportation Plan alternative funding scenarios 
 

• Received a PowerPoint presentation of the Florida Transportation Plan (FTP) update and participated 
in a live survey 
 

• Received a PowerPoint presentation of the 2020 “Tell the TPO” survey preliminary results and 
announced Vice Mayor Ramos as the TPO Board Challenge winner 
 

• The FDOT report was provided in the agenda 

• Received Executive Director’s report on SU Funding/Work Program  

• Received member comments regarding the proposed development of Avalon Park 
 

The next River to Sea TPO Board meeting will be on Wednesday, August 26, 2020 
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SUMMARY REPORT TO THE RIVER TO SEA TPO BOARD 
ON A WORKSHOP FOR THE CENTRAL FLORIDA MPO ALLIANCE (CFMPOA) & A JOINT 

SUMMIT WITH THE WEST CENTRAL FLORIDA CHAIRS COORDINATING COMMITTEE (WCFCCC) 
JULY 10, 2020  

 

DUE TO RESTRICTIONS ON SOCIAL GATHERINGS IN RESPONSE TO THE COVID-19 VIRUS, MEETINGS OF THE 

CFMPOA REQUIRING ACTION HAVE BEEN SUSPENDED. TO CONTINUE ADVANCING REGIONAL COLLABORATION 

AND INFORMATION SHARING, THIS VIRTUAL WORKSHOP WAS SCHEDULED USING ZOOM VIDEO CONFERENCING.    
 

• Call to Order – CFMPOA Vice-Chair Michelle Stone, Commissioner from the Ocala/Marion TPO 

opened the CFMPOA workshop at 10:00 a.m.  She led in the Pledge of Allegiance, and entertained 

introductions of the CFMPOA representatives.  Vice-Chair Stone invited public comment (no 

comments were provided).     

• Delegation Reports – Vice-Chair Stone called attention to the delegation reports provided by each of 

the member organizations which are provided to Alliance members for informational purposes. 

• FDOT District Reports  

o FDOT District 1 – No report was provided.   

o Ms. Loreen Bobo, FDOT District 5, announced the appointment of Jared Perdue as the FDOT District 

5 Secretary.  She explained that the reduction in traffic volumes have allowed several construction 

projects to advance more quickly including those on I-4 and at Sandlake Road.  Ms. Bobo also 

announced that FDOT District 5 will conduct a Truck Parking Study later this year with a focus on I-4.   

o Mr. Siansi Fine, Florida’s Turnpike Enterprise (FTE), announced a virtual public meeting planned on 

August 13th to review a widening project for the Turnpike.  

• Action Items   

o Due to meeting restrictions that prevent a physical presence, no actions were taken at this meeting.   

• Presentations/Discussion 

o Development and update of the Regional Prioritized Project List - Ms. Lois Bollenback, Executive 
Director of the River to Sea TPO, gave an overview of the Draft Prioritized Project List. Ms. 
Bollenback reviewed the more significant changes in project information on the list and discussed 
the addition of a Transportation of Regional Incentive (TRIP) project listing. She added that the 
integration of a Regional TSM&O project listing was still in work. The draft list may be viewed at: 
https://metroplanorlando.org/wp-content/uploads/Regional-LOPP-2020-All-Tables-7-7-20-
DRAFT.pdf 
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CFMPOA Report 
January 10, 2020 
Page 2 of 2 

• Member Comments 

o No additional member comments were provided.  Vice-Chair Stone requested that members stand-

by while staff transitions to the joint summit. 

 

River to Sea TPO representatives in attendance included:  

Ms. Lois Bollenback, Executive Director of the R2CTPO; City of Edgewater Councilperson, Christine Power, 

Volusia County Councilperson, Barbara Girtman and City of DeLand Commissioner, Chris Cloudman 

 

THE NEXT MEETING OF THE CENTRAL FLORIDA MPO ALLIANCE WILL BE ON October 9th, 2020 

 

 

Joint Regional Transportation Summit with West Central 
Florida Chairs Coordinating Committee 

 

• Call to Order – CFMPOA Vice-Chair Michelle Stone and WCFCCC Chair Darden Rice opened the meeting 

at 11:00 a.m. and welcomed members. 

• Presentation and Discussion 

o Courtney Drummond, FDOT gave brief opening remarks  

o Secretary L.K. Nandam, District 1, Secretary Jared Perdue, District 5 and Secretary David Gwynn, 

District 7 spoke in succession and each emphasized the importance of partnerships.  They 

discussed funding decreases, managing growth, managing freight and traffic congestion, 

transportation technology solutions and dealing with a rapidly changing transportation 

environment.  Panelists discussed these topics within the context of managing mobility on I-4 as 

funding constraints impact the ability to deliver major transportation construction projects.  

• Public Comments 

o No additional public comments were provided. 
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LBM 2020-04 

 
To: River to Sea TPO Board 

From: Lois Bollenback, Executive Director, River to Sea TPO 

 

Date: August 19, 2020 

 
Re: River to Sea TPO Legal Services Request for Qualifications 
 

The River to Sea Transportation Planning Organization (R2CTPO) staff issued a Legal Services 
Request for Qualification in Jul 2020 in accordance with the procedures outlined in the R2CTPO 
Purchasing Manual.   

Three (3) responses were received from interested firms and a selection committee was 
established to review qualifications. Each of the firms were invited to present to the selection 
committee on August 19, 2020, and a final ranking and recommendation was determined by 
members of the selection committee. 

Firm Name Score 

Weiss, Serota, Helfman, Cole & Bierman 97 

Mateer & Harbert 86 

Scott Simpson 73 

 

The selection committee recommends approval from the River to Sea TPO Board to authorize the 
Executive Director to enter into negotiations with the top ranked firm of Weiss, Serota, Helfman, 
Cole & Bierman.   
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MEETING SUMMARY 

TPO BOARD 
AUGUST 26, 2020 

V. ACTION ITEMS 
 
A. REVIEW AND APPROVAL OF RESOLUTION 2020-14 AMENDING THE FY 2020/21 TO 2024/25 

TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 
 

Background Information: 
 

Each year, FDOT develops the tentative 5-Year Work Program that becomes effective on July 1st.  The 
TPO incorporates the tentative Work Program into the new Transportation Improvement Program (TIP), 
which is also effective on July 1st.  Year 1 of the TIP and the Work Program should always 
match.  However, when the new TIP and Work Program become effective, there are often projects that 
were supposed to get authorized prior to June 30th (i.e. when the previous TIP and Work Program were 
in effect), but did not.  These projects will automatically roll forward in the Work Program, but not in the 
TIP.  Hence, there is a need to reconcile the two documents and bring the new TIP up-to-date.  This is 
accomplished by what is known as a “roll forward” TIP amendment.  

When FDOT releases the Roll Forward Report, the TPO receives an email from our FDOT-MPO Liaison, 
listing the "roll forward" projects and other changes needed to reconcile the TIP with FDOT's Five-Year 
Work Program.  A copy of the roll-forward report can be accessed through the following link:  
 

https://www.r2ctpo.org/wp-content/uploads/FDOT-Roll-Forward-Letter-and-Report-07.29.2020.pdf  

The proposed amendment is authorized in the enclosed Resolution 2020-## and the revised Draft FY 
2020/21 – 2024/25 TIP incorporating the changes associated with this amendment is provided in 
Attachment “A”, which can be accessed through the following link:  
 
https://www.r2ctpo.org/wp-content/uploads/FY-2020-21-to-2024-25-TIP-Roll-Forward-Amendment-August-
DRAFT.pdf 
 
Additionally, a comparison report which provides a project-by-project comparison of the adopted FY 
2020/21 – FY 2024/25 TIP to the proposed amendment to the FY 2020/21 – FY 2024/25 TIP can be 
accessed through the following link:  
 

https://www.r2ctpo.org/wp-content/uploads/TIP-Comparison-Report-Roll-Forward-Amendment-August-
DRAFT.pdf 
 

In addition to the “roll forward” projects, this amendment includes the following changes and additons:  

• Revises the project limits and funding allocation to for the Turnbull Bay Paved Shoulders project 
(FM # 438981-1).  

• Adds three regionally significant local road projects to the TIP for informational purposes 
  

TPO Staff will review the “roll forward” items as well as any other project changes included in this 
proposed amendment. 

ACTION REQUESTED: 

MOTION TO APPROVE RESOLUTION 2020-14 AMENDING THE FY 2020/21 TO 2024/25 
TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 25
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RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 

RESOLUTION 2020-14 
 

RESOLUTION OF THE RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
AMENDING THE FY 2020/21 TO FY 2024/25 

TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 
______________________________________________________________________________ 
  
 WHEREAS, the River to Sea Transportation Planning Organization (TPO) is the duly designated 
and constituted body responsible for carrying out the urban transportation planning and 
programming process for Volusia County and portions of Flagler County inclusive of the cities of 
Flagler Beach, Beverly Beach and portions of Palm Coast and Bunnell; and 
 
 WHEREAS, Florida Statutes 339.175; 23 U.S.C. 134; and 49 U.S.C. 5303 require that the 
urbanized area, as a condition to the receipt of federal capital or operating assistance, have a 
continuing, cooperative and comprehensive transportation planning process that results in plans 
and programs consistent with the comprehensively planned development of the urbanized area; 
and 
 

 WHEREAS, the River to Sea TPO shall annually endorse and amend as appropriate, the plans 
and programs required by 23 C.F.R. 450.300 through 450.324, among which is the Transportation 
Improvement Program (TIP); and 
 
 WHEREAS, the River to Sea TPO’s adopted TIP is required to be consistent with the Florida 
Department of Transportation’s adopted Five-Year Work Program; and 
 

WHEREAS, the Florida Department of Transportation has provided additional information 
to the River to Sea TPO regarding the FDOT adopted Five-Year Work Program. 

 
 NOW, THEREFORE, BE IT RESOLVED, by the River to Sea TPO that the: 
  

1. River to Sea TPO’s FY 2020/21 to FY 2024/25 TIP is hereby amended as shown in 
Attachment "A" attached hereto and made a part of this resolution; and the 

 
2. Chairperson of the River to Sea TPO (or his/her designee) is hereby authorized and 

directed to submit the FY 2020/21 to FY 2024/25 TIP as amended to the: 
a. Florida Department of Transportation; 
b. Federal Transit Administration (FTA) (through the Florida Department of 

Transportation);  
c. Federal Highway Administration (FHWA) (through the Florida Department 

of Transportation); and the  
d. Department of Economic Opportunity.  
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River to Sea TPO 
Resolution 2020-14 
Page 2 
 

 DONE AND RESOLVED at the regularly convened meeting of the River to Sea TPO held on the 
26th  day of August 2020. 
 

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 
 

______________________________________ 
NEW SMYRNA BEACH COMMISSIONER JASON MCGUIRK 

   CHAIRPERSON, RIVER TO SEA TPO 
 

 
CERTIFICATE: 
 
The undersigned duly qualified and acting Recording Secretary of the River to Sea TPO certified that 
the foregoing is a true and correct copy of a resolution, adopted at a legally convened meeting of 
the River to Sea TPO held on August 26, 2020. 
 
ATTEST: 
 
________________________________________ 
DEBBIE STEWART, RECORDING SECRETARY 
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
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Turnbull Bay Road Paved Shoulders

Proposed Programming Adjustments

County Project No. P-5757

FDOT No. 438981-1-58-01

8/4/2020

Current Programming

Project Limits:  Pioneer Trail to Sunset Drive - approximately 3.4 miles

Local Funding FDOT / FHWA Total

Design

CEI 290,000.00$      290,000.00$       

CST 692,665.00$      1,710,530.00$    2,403,195.00$    

Total 982,665.00$      1,710,530.00$    2,693,195.00$    

County Match 36.49%

* not including design

Proposed Programming

Project Limits:  Pioneer Trail to the Railroad - approximately 2.16 miles

Local Funding FDOT / FHWA Total

Design 272,620.00$   272,620.00$       

CEI 250,000.00$   250,000.00$       

CST 289,470.00$   1,710,530.00$    2,000,000.00$    

Total 812,090.00$   1,710,530.00$    2,522,620.00$    

County Match 32.19%

* CEI is estimated at roughly 12% of construction costs

Revisions Summary:

Project Length Change -1.24 -37%

Federal Funding Change -$                      0%

Local Funding Change (170,575.00)$      -17%

Total Project Cost Change (170,575.00)$      -6%

* Design Costs include $57,340 for survey, $49,800 for environmental assessment and

estimates $165,480 for engineering design

Volusia County is requesting a change to the project limits and funding allocation for the 
Turnbull Bay Paved Shoulders project to 1) reduce the project limits by approximately 
1.24 miles and 2) reduce the total project cost.     

A summary of the requested changes provided by Volusia County is shown below.  As 
indicated, with the requested changes the local match is approximately 32% and the 
overall total project costs are reduced by $170,575.  
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MEETING SUMMARY 

TPO BOARD 
AUGUST 26, 2020 

 
V. ACTION ITEMS 

 
B. REVIEW AND APPROVAL OF RESOLUTION 2020-15 ADOPTING THE 2020 “TELL THE TPO” SURVEY 

CAMPAIGN SUMMARY 

 
Background Information: 

The draft preliminary results of the bi-annual 2020 Tell the TPO Survey Campaign were presented to the 
TPO Board and advisory committees at their June meetings.  

The survey kicked-off on March 30, 2020 and closed on June 7, 2020 and received 1,344 responses.  This 
year’s data has been compared to the data obtained from the previous “Tell the TPO” surveys as well as 
establishing a baseline from the new questions that were asked.  

The draft Campaign Summary was reviewed and recommended for approval by the BPAC, CAC and TCC 
at their August meetings.     

A link to the summary report is provided here for your review and approval: 
 
https://www.r2ctpo.org/wp-content/uploads/TellTheTPOSurvey-2020-Web.pdf 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION REQUESTED: 
 
MOTION TO APPROVE RESOLUTION 2020-15 ADOPTING THE 2020 “TELL THE TPO” SURVEY CAMPAIGN 
SUMMARY 
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RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 

RESOLUTION 2020-15 
 

RESOLUTION OF THE RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION  
ADOPTING THE 2020 TELL THE TPO SURVEY CAMPAIGN SUMMARY  

______________________________________________________________________________ 
 WHEREAS, Florida Statutes 339.175; 23 U.S.C. 134; and 49 U.S.C. 5303 require that the 
urbanized area, as a condition to the receipt of federal capital or operating assistance, have a 
continuing, cooperative, and comprehensive transportation planning process that results in 
plans and programs consistent with the comprehensively planned development of the 
urbanized area; and 
 

WHEREAS, pursuant to 23 U.S.C. 134, 49 U.S.C. 5303, 23 CFR 450.310, and Florida 
Statutes 339.175, the River to Sea Transportation Planning Organization (TPO) is the duly 
designated and constituted body responsible for carrying out the urban transportation planning 
and programming process for Volusia County and portions of Flagler County inclusive of the 
cities of Flagler Beach, Beverly Beach, and portions of Palm Coast and Bunnell; and  
 

WHEREAS, 23 U.S.C. 450.316 requires that the River to Sea Transportation Planning 
Organization develop a Public Participation Plan (PPP) that defines a process for engaging 
interested parties and for providing reasonable opportunities to be involved in the metropolitan 
transportation planning process of the River to Sea TPO; and 
 
 WHEREAS, the River to Sea Transportation Planning Organization has developed a Public 
Participation Plan that utilizes a variety of strategies that seek to improve awareness throughout 
the community of the role of the TPO as well as ensure opportunities for the public and interested 
parties to provide input; and 
 

WHEREAS, the River to Sea Transportation Planning Organization develops and administers 
a public survey once every two years as part of this outreach effort. 
 
 NOW, THEREFORE, BE IT RESOLVED by the River to Sea TPO that the: 
 

1. River to Sea TPO Board and advisory committees have reviewed and adopted the 
2020 Tell the TPO Survey Campaign Summary; and the 

 
2. Chairperson of the River to Sea TPO (or their designee) is hereby authorized and 

directed to submit the 2020 Tell the TPO Survey Campaign Summary to the:  
a. Florida Department of Transportation;  
b. SunRail; 
c. reThink Your Commute; 
d. Votran; and 
e. Flagler County Public Transportation. 
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River to Sea TPO 
Resolution 2020-15 
Page 2 
 

 DONE AND RESOLVED at the regularly convened meeting of the River to Sea TPO held on the 
26th day of August 2020. 
 
      RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 

 
 _______________________________________ 

 NEW SMYRNA BEACH COMMISSIONER JASON MCGUIRK 
       CHAIRPERSON, RIVER TO SEA TPO 

 
CERTIFICATE: 
 
The undersigned duly qualified and acting Recording Secretary of the River to Sea TPO certifies 
that the foregoing is a true and correct copy of a resolution, adopted at a legally convened 
meeting of the River to Sea TPO held on August 26, 2020. 
 
ATTEST: 
 
__________________________________________ 
DEBBIE STEWART, RECORDING SECRETARY 
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
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MEETING SUMMARY 
        TPO BOARD 

AUGUST 26, 2020 
 

VI. PRESENTATIONS AND DISCUSSION ITEMS 
 

A. PRESENTATION AND DISCUSSION OF THE DRAFT CONNECT 2045 LONG RANGE 
TRANSPORTATION PLAN (LRTP) 
 

Background Information: 

As a requirement for receiving state and federal transportation dollars, the River to Sea TPO is 
responsible for developing and maintaining the area's Long Range Transportation Plan (LRTP).  The LRTP 
is the guiding document that identifies the transportation projects that may be pursued in the TPO area 
over the next 25 years and outlines the transportation mobility vision for the TPO planning area. 

The TPO has been working over the past year and a half to develop the Connect 2045 Long Range 
Transportation Plan for our planning area.  Throughout this timeframe, various components of the plan 
were developed and presented to the TPO advisory committees, the TPO Board, local stakeholders and 
the public.  The final plan pulls together all the components of the plan into the Connect 2045 Plan 
document.    

The draft Connect 2045 Plan Report is currently under development and will be provided for review as 
chapters are available.  A 30-day public review period is required for plan adoption; therefore, all draft 
chapters will be posted to the Connect 2045 website no later than August 24, 2020.  The Connect 2045 
website link is provided here: 

https://r2ctpoconnect2045.com/ 

TPO staff and the Connect 2045 Consulting Team with Kimley-Horn and Associates will summarize the 
planning efforts to date and present the key components of the draft plan. 

 

 

 

 

 

ACTION REQUESTED: 

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE TPO BOARD 
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Connect 2045
Draft Plan Discussion 

TPO Board Meeting
August 26, 2020
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Plan Development Activities

FinalizePrioritizationNeeds 
AssessmentVisioning

Public Involvement Plan

Goals & Objectives

Focus Group Workshops

Connect 2045 Survey

Model Forecasting

Scenario Planning

Identify Needs

Civic Presentations

Public Workshops

Revenue Forecast

Evaluation Criteria

Project Prioritization

Public Workshops

CFP List of Projects

Public Workshop

Environmental Justice

Environmental 
Consultation

Final Public Comment

Adopt 
CONNECT 

2045 
Plan

September 2020

August - January January - April April - June July - August
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LRTP Subcommittee

• Recommended Amending the SIS Unfunded Needs Project List to:
• Add I-95/SR 442 Interchange
• Remove I-4 Widening Project 

• SR 472 to SR 44
• SR 44 to US 92 Connector

• Re-Imagining Clyde Morris Blvd (6-lane vs Complete Streets/Operational)
• Preserve Rail Envelope on I-4
• Identified High Priority Corridors Planning Studies

• Mason Avenue (SR 430)
• Follow-up on SR A1A
• Re-evaluation of major capacity projects
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Draft Plan
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Draft Plan
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Next Steps

• Connect 2045 Draft Chapters posted to www.r2ctpoConnect2045.com

• 30-Day Public Comment Period August 24th – September 23rd

• Adopt Connect 2045  September 23, 2020
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www.r2ctpoconnect2045.com
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                         MEETING SUMMARY 

TPO BOARD 
AUGUST 26, 2020 

 
VI. PRESENTATIONS AND DISCUSSION ITEMS 

 
B. FDOT REPORT 
 
Background Information: 
 
Ms. Vickie Wyche, Florida Department of Transportation (FDOT) will be present to answer questions 
regarding projects on the FDOT Construction Status Report and Push Button Report. 

The Construction Status and Push Button Reports are provided for your information.   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION REQUESTED: 

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE TPO BOARD 
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Florida Department of Transportation 

RON DESANTIS 
GOVERNOR 

719 S. Woodland Boulevard 
DeLand, Florida 32720-6834 

KEVIN J. THIBAULT, P.E. 
SECRETARY 

 

www.fdot.gov 

Volusia/Flagler County Project Status Update 
as of July 19, 2020 

The following is a brief status update on major FDOT road construction projects in Volusia and 
Flagler counties as of the July cutoff.  The next cutoff date is August 16, 2020. Information is 
also available on www.cflroads.com.  
 

Upcoming projects: 
 

440270-1 S.R. 40 Adaptive Signal Control System from North Tymber Creek Road to S.R. 
A1A  

o Contract E5Z62 
o Contractor: Chinchor Electric, LLC  
o Project Cost: $1,685,555.77 
o Estimated Start: August 2020  
o Estimated Completion: Early 2021  

 

439136-1 U.S. 1 from Woodland Avenue to the Flagler Co. Line Resurfacing  
o Contract E5Z86  
o Contractor: P&S Paving, Inc.  
o Project Cost: $7,339,261.61 
o Estimated Start: August 2020  
o Estimated Completion: Late 2021  

 

442499-1 & 436355-1 S.R. 44 Adaptive Signal Control System from Airport Road to 3rd 
Ave. and from Palmetto Street to Live Oak St.  

o Contract T5682  
o Contractor: SICE, Inc.  
o Project Cost: $2,040,522.39 
o Estimated Start: August 2020  
o Estimated Completion: Early 2021  

 

442467-1 U.S. 17-92 at Fort Florida Road Signalization  
o Contract E50A8  
o Contractor: Chinchor Electric, Inc.  
o Project Cost: $609,060.94 
o Estimated Start: October 2020 
o Estimated Completion: Early 2021  
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Current projects: 
 

429556-1 S.R. 44 Over the St. John’s River Bridge Replacement  
o Contract T5706  
o Project Start: July 2020  
o Estimated Completion: Fall 2023 
o The contractor is working on clearing and grubbing the area.  

 

442522-1 S.R. 421 Adaptive Signal Control System from Summer Trees Road to South 
Atlantic Avenue  

o Contract T5689  
o Project Start: June 2020  
o Estimated Completion: Early 2021  
o Contractor is working in the signal cabinets preparing for the signal upgrades.  

 

443271-1 S.R. 430 over the Halifax River Bridge Bearing Rehab  
o Contract E50A1  
o Project Start: June 2020   
o Estimated Completion: Fall 2020 
o The contractor is working under the bridge on bearing pad replacement.  

 

441682-1 U.S. 92 Concrete Repair from Kepler Road to Educators Road  
o Contract: E5V12 
o Project Start: May 2020  
o Estimated Completion: Summer 2021 
o Contractor is working on westbound U.S. 92, performing concrete repair.  

 

435596- 1 & 438017 – 1 S.R. A1A at Cardinal Drive and Harvard Drive Intersection 
Improvements  

o Contract T5663  
o Project Start: February 2020  
o Estimated Completion: Summer 2020  
o Contractor is working on signalization improvements at the intersections.   

 

443266-1 Bridge Improvements at S.R. 430, Joint Replacement at End Bent 11 of S.R. 430 
over Halifax River  

o Contract E5Z83  
o Project Start: May 2020   
o Estimated Completion: Summer 2020  
o Contractor is working on joint replacement   

 

439131-1 I-95 Resurfacing I-95 from north of S.R. 40 in Volusia County to Old Dixie 
Highway in Flagler County  

o Contract T5678  
o Project Start: January 2020  
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o Estimated Completion: Early 2021  
o Paving operations are continuing with the contractor working both northbound and 

southbound lanes.   
 

437842-1 Adaptive Signal Control System on US 17-92 from Monroe Road in Seminole 
County to Minnesota Avenue, in Volusia County.  

o Contract: T5664  
o Project Start: November 2019  
o Estimated Completion: Summer 2020  
o Signalization work is ongoing at intersections along the project route.  

 

439121-1 and 439144-1 S.R. 472 Resurfacing from U.S. 17-92 to the I-4 Interchange  
o Contract: E5Z77 
o Project Start: October 2019  
o Estimated Completion: Summer 2020 
o Contractor is working on roadway resurfacing.  

 

437595-1 U.S. 1 at Matanzas Woods Parkway Roundabout 
o Contract: T5648 
o Project Start: Late October 2019 
o Estimated Completion: Late Summer 2020 
o The project is now in Phase Two of construction with Matanzas Woods Parkway now 

open to right in right out traffic, with traffic now shifted to the outside lanes on U.S. 
1.  

 

242715-2 I-95 Widening, I-4, U.S. 92 System to System Interchange 
o Contract: E5W26 
o Estimated Completion: Summer 2020 
o The contractor is completing roadway striping and miscellaneous items.  

 

240992-5 U.S. 1 at Canal Street intersection improvements 
o Contract: T5660 
o Project Start: March 2019 
o Estimated Completion: Late 2020 
o Contractor is doing roadway work along Canal Street, and a new traffic pattern is in 

place. Signalization work is continuing with paving operations ongoing.  
 

438003-1 and 438003-2 I-95 Resurfacing Flagler County 
o Contract: T5636 
o Project Start: March 2019 
o Estimated Completion: Early 2021 
o Contractor is now placing the final layer of pavement.   
o Daytime and nighttime lane closures can be expected Sunday - Friday 
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FDOT District 5 - DeLand Operations Office  
1650 N. Kepler Road , DeLand, FL  32724  

Phone (386) 740-3548 Fax (386) 736-5469  
DeLand Operations Engineer Ron Meade, P.E  

Outside Consultant

In-House Construction

Maintenance

Project Status Report as of  July 19, 2020  

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Archer Western Contractors LLC LET DATE: 9/05/2014 ORIGINAL: 1,100 $204,975,000.00

CCEI: Jacobs Engineering Group NTP: 11/25/2014 CURRENT: 1,580 $206,228,829.56

FED. AID #: 0954-140-1 TIME BEGAN: 11/25/2014 ELAPSED: 2,062 $205,462,150.89

FUND TYPE Federal WORK BEGAN: 11/25/2014 % ORIGINAL: 187.45% 100.24%

Current CPPR: 94 EST. COMPLETION: Summer 2020 % TO DATE: 130.51% 99.63%

Robert Parker

Lynda Parker

Jose Medina

Ryan Gwaltney

Glenn Raney

Amy Scales, P.E.

Mike Meadows

Jim Read

Ryan Gwaltney

Mike Conway

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Masci General Contractors Inc. LET DATE: 10/31/2018 ORIGINAL: 550 $28,838,467.02

CCEI: Jacobs NTP: 1/7/2019 CURRENT: 679 $28,923,998.26

FED. AID #: D517085B TIME BEGAN: 2/18/2019 ELAPSED: 518 $23,267,390.99

FUND TYPE Construction WORK BEGAN: 2/18/2019 % ORIGINAL: 94.18% 80.68%

Current CPPR 94 EST. COMPLETION: Early 2021 % TO DATE: 76.29% 80.44%

Tony Phillips

Lynda Parker

David Jewett

Jason Burns

Rick Coe

Amy Scales, P.E.

Roy Blankenship 

Jim Read

Jason Burns

David Jewett

jasonburns@mascigc.com

FDOT PROJECT MANAGER: O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

O: 386.333.9537 C: 386.281.2238 lynda.parker@jacobs.com

CEI ASST. PROJECT ADMINISTRATOR: O: 386.333.9537 C: 386.804.2403 jose.medina@jacobs.com

O: 386.333.9537 C: 352.547.7145 mike.meadows@jacobs.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: O: 386.333.9575 C: 386.916.3507

CONTRACT SUPPORT SPECIALIST (CSS)

FDOT PROJECT MANAGER: O: 386.740.3524 C:386.846.4862 michael.raney@dot.state.fl.us

SENIOR PROJECT ENGINEER: O: 386.333.9537 C: 386.481.3758 amy.scales@jacobs.com

mconway@walshgroup.com

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: O: 386.333.9575 C: 863.245.1814 rgwaltney@walshgroup.com

SENIOR INSPECTOR:

FLAGLER

I-95 Resurfacing from the Volusia County Line to St. Johns County Line

438003-1-52-01, 438003-2-52-01

T5636
Conventional Pay Item

PROJECT DESCRIPTION: I-95 resurfacing in Flagler County from the Volusia County line to the St. Johns County line.

CONTACT PHONE EMAIL

CEI SENIOR PROJECT ADMINISTRATOR C: 904.415.8024 tony.phillips@jacobs.com

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.333.9537 C: 386.281.2238

davidjewett@mascigc.com

lynda.parker@jacobs.com

CONTRACTOR'S PROJECT MANAGER: C: 386.281.9042 davidjewett@mascigc.com

CONTRACTOR'S SUPERINTENDENT: C: 386.527.0650

VOLUSIA

I-95 Widening and I-4, U.S. 92 System to System Interchange Reconstruction

242715-2-52-01

E5W26

DESIGN BUILD

PROJECT DESCRIPTION: Widening of I-95 from four to six lanes, complete reconstruction of the I-4/SR 400 and US 92 interchanges, reconstruction of Bellevue Bridge, improvements to 

S.R. 400, U.S. 92, Bellevue Road and Tomoka Farms Road.

CONTACT PHONE EMAIL

SENIOR PROJECT ENGINEER: O: 386.333.9537 C: 386.481.3758 amy.scales@jacobs.com

SENIOR INSPECTOR: O: 386.333.9537 C: 386.801.4097 Roy.Blankenship@jacobs.com

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.527.0650 jasonburns@mascigc.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.281.9042 

CEI PROJECT ADMINISTRATOR O: 386.333.9537 C: 904.449.0923 robert.parker@jacobs.com

CONTRACTOR'S PROJECT MANAGER: O: 386.333.9575 C: 863.245.1814 rgwaltney@walshgroup.com
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Outside Consultant

In-House Construction

Maintenance

Project Status Report as of  July 19, 2020  

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Masci General Contractors Inc. LET DATE: 10/31/2018 ORIGINAL: 430 $4,991,772.04

CCEI: CDM Smith NTP: 1/7/2019 CURRENT: 505 $5,075,960.30

FED. AID #: D518041B TIME BEGAN: 3/8/2019 ELAPSED: 490 $4,156,465.53

FUND TYPE Construction WORK BEGAN: 3/18/2019 % ORIGINAL: 113.95% 83.27%

Current CPPR 100 EST. COMPLETION: Late 2020 % TO DATE: 97.03% 81.89%

Greg Shelton

Seth Simpson

Chris Wright

Don Chapmen

Glenn Raney

Virgil Rook, P.E. 

Mike Brown

Jim Read

Don Chapmen

Chris Wright

FIN #

CONTRACT #

TIME COST

CONTRACTOR: P&S Paving Inc. LET DATE: 5/22/2019 ORIGINAL: 250 $2,614,877.70

CCEI: Atkins Global NTP: 7/26/2019 CURRENT: 298 $2,614,877.70

FED. AID #: D518111B TIME BEGAN: 9/25/2019 ELAPSED: 298 $2,184,393.40

FUND TYPE Construction WORK BEGAN: 10/21/2019 % ORIGINAL: 119.20% 83.54%

Current CPPR 98 EST. COMPLETION: Summer 2020 % TO DATE: 100.00% 83.54%

Javier Castro 

Cody Williams 

Kirsten Berg 

John Dunlap

Glenn Raney

Eric Rosenstein P.E.

Michael Conner 

Jim Read

John Dunlap

Brian Davidson

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.561.8057 chriswright@mascigc.com

SENIOR INSPECTOR: C: 407.419.1248 brownmw@cdmsmith.com

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.281.9645 donchapmen16@yahoo.com

FLAGLER

U.S. 1 at Matanzas Woods Parkway Roundabout

437595-1-52-01

T5648

Conventional Pay Item

PROJECT DESCRIPTION:  Construct a new roundabout at the intersection of U.S. 1 and Matanzas Woods Parkway in Palm Coast.

CONTACT PHONE

RookVE@cdmsmith.com

CEI SENIOR PROJECT ADMINISTRATOR C: 407.948.9021 sheltongb@cdmsmith.com

CONTRACT SUPPORT SPECIALIST (CSS) O: 407.488.7984 simpsonsa@cdmsmith.com

CONTRACTOR'S PROJECT MANAGER: C: 386.561.8057 chriswright@mascigc.com

CONTRACTOR'S SUPERINTENDENT: C: 386.281.9645 donchapmen16@yahoo.com

FDOT PROJECT MANAGER: O: 386.740.3524 C:386.846.4862 michael.raney@dot.state.fl.us

SENIOR PROJECT ENGINEER: C: 407.468.6240

EMAIL

U.S. 1 at Canal Street Intersection Improvements

240992-5-52-01

T5660

Conventional Pay Item

PROJECT DESCRIPTION: Intersection improvements at S.R. 5 (U.S. 1) including milling and resurfacing, widening, curb and gutter, drainage improvements, sidewalk, signalization, 

lighting, and utility work (water and sewer).

CONTACT PHONE EMAIL

VOLUSIA

CEI SENIOR PROJECT ADMINISTRATOR C: 904-392-3082 Javier.Castro@atkinsglobal.com

CONTRACT SUPPORT SPECIALIST (CSS) C: 850-559-7526 Ephe.willimas@atkinsglobal.com 

CONTRACTOR'S PROJECT MANAGER: C: 386.566.0551 kberg@pandspavinginc.com 

CONTRACTOR'S SUPERINTENDENT: C: 386.214.8896 jd@pandspavinginc.com

FDOT PROJECT MANAGER: O: 386.740.3524 C:386.846.4862 michael.raney@dot.state.fl.us

SENIOR PROJECT ENGINEER: C: 850.596.8081 eric.rosenstein@atkinsglobal.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.566.0551 bdavidson@pandspavinginc.com

SENIOR INSPECTOR: C: 386-205-0325 Michael.conner@atkinsglobal.com

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.214.8896 jd@pandspavinginc.com
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Outside Consultant

In-House Construction

Maintenance

Project Status Report as of  July 19, 2020  

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Halifax Paving, Inc. LET DATE: 9/25/2019 ORIGINAL: 340 $9,468,271.30

CCEI: ETM NTP: 12/6/2019 CURRENT: 378 $9,468,271.30

FED. AID #: D5190525 TIME BEGAN: 1/5/2020 ELAPSED: 196 $5,392,819.58

FUND TYPE Construction WORK BEGAN: 1/5/2020 % ORIGINAL: 57.65% 56.96%

Current CPPR 90 EST. COMPLETION: Early 2021 % TO DATE: 51.85% 56.96%

Joe Wilson

Deborah Whitaker 

Joseph Durrance

Josh Loyd

Rick Coe

Louis Bramblet 

Pat McKenna 

Jim Read

Joseph Durrance

Josh Loyd

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Chinchor Electric, LLC. LET DATE: 2/26/2020 ORIGINAL: 180 $1,568,188.82

FED. AID #: NA NTP: 4/30/2020 CURRENT: 180 $1,568,188.82

FUND TYPE Construction TIME BEGAN: 6/29/2020 ELAPSED: 21 $98,583.94

Current CPPR: WORK BEGAN: 6/29/2020 % ORIGINAL: 11.67% 6.29%

EST. COMPLETION: Early 2021 % TO DATE: 11.67% 6.29%

Joe Wilson

Deborah Whitaker 

Dan Chichor 

Adam Blocker

Rick Coe

Louis Bramblet 

Marlon Godwin

Jim Read

Dan Chichor 

Brenden Mora

VOLUSIA & FLAGLER 

I-95 Resurfacing from Airport Road to Old Dixie Highway 

439131-1-52-01

T5678

Conventional Pay Item

PROJECT DESCRIPTION: Resurfacing I-95 from Airport Road in Voluisa County to Old Dixie Highway at the Flager County Line 

CONTACT PHONE EMAIL

CEI SENIOR PROJECT ADMINISTRATOR C: 407.488.0264 wilsonj@etminc.com

CONTRACT SUPPORT SPECIALIST (CSS) O: 407.505.8998 WhitakerD@etminc.com

CONTRACTOR'S PROJECT MANAGER: C: 386.547.4852 jdauburn84@aol.com.

CONTRACTOR'S SUPERINTENDENT: C: 386.937.7850 hpi-josh@cfl.rr.com

FDOT PROJECT MANAGER: O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

SENIOR PROJECT ENGINEER: C: 407.312.8326 BramblettL@etminc.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.937.7850 hpi-josh@cfl.rr.com

INSPECTOR: C: 407-304-9153 MckennaP@etminc.com 

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.547.4852 jdauburn84@aol.com.

VOLUSIA

S.R. 421 Adaptive Signal Control System from Summer Trees Road to South Atlantic Avenue 

442522-1-52-01 

T5689

Conventional Pay Item

PROJECT DESCRIPTION: The work on this project consists of installing an Adaptive Signal Control System on S.R. 421(Taylor Road/Dunlawton Avenue) in Port Orange 

CONTACT PHONE EMAIL

CEI SENIOR PROJECT ADMINISTRATOR

CONTRACT SUPPORT SPECIALIST (CSS)

CONTRACTOR'S PROJECT MANAGER:

C: 407.488.0264 wilsonj@etminc.com

O: 407.505.8998 WhitakerD@etminc.com

C:386.561.7687 dchinchor@chinchorelectric.com

CONTRACTOR'S SUPERINTENDENT:

FDOT PROJECT MANAGER:

SENIOR PROJECT ENGINEER:

C: 386-414-3300 ablocker@chinchorelectric.com

O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

C: 407.312.8326 BramblettL@etminc.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

SENIOR INSPECTOR:

MAINTENANCE CONTACT:

24 HR CONTRACTOR EMERGENCY CONTACT:

C: 386-748-1585 brendenmora@yahoo.com

C: 850-227-8304 GodwinM@etminc.com

O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

C:386.561.7687 dchinchor@chinchorelectric.com
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FIN #

CONTRACT #

TIME COST

CONTRACTOR: Gemstone, LLC LET DATE: 2/04/2020 ORIGINAL: 130 $258,893.00

FED. AID #: NA NTP: 4/7/2020 CURRENT: 130 $258,893.00

FUND TYPE Construction TIME BEGAN: 6/21/2020 ELAPSED: 27 $13,950.00

Current CPPR: 86 WORK BEGAN: 7/8/2020 % ORIGINAL: 20.77% 5.39%

EST. COMPLETION: Fall 2020 % TO DATE: 20.77% 5.39%

Joe Wilson

Deborah Whitaker 

Cameron Jewell 

Randy Chambers

Rick Coe

Louis Bramblet 

Steve Haney

Jim Read

Cameron Jewell 

Randy Chambers

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Superior Construction Company LET DATE: 3/25/2020 ORIGINAL: 1,100 $44,888,403.00

FED. AID #: NA NTP: 6/11/2020 CURRENT: 1,100 $44,888,403.00

FUND TYPE Construction TIME BEGAN: 7/11/2020 ELAPSED: 9 $1,963,176.01

Current CPPR: 98 WORK BEGAN: 7/13/2020 % ORIGINAL: 0.82% 4.37%

EST. COMPLETION: Fall 2023 % TO DATE: 0.82% 4.37%

Chris Briggs 

Renu Paliath

David Blair 

Bruce Gibson 

Glenn Raney

Amy Scales, P.E.

Bo Davis

Jim Read

David Blair 

Donald Anderson 

amy.scales@jacobs.com

VOLUSIA/LAKE

S.R. 44 Over the St. Johns River Bridge Replacement 

429556-1-52-01 

T5706

Convential Pay Item 

PROJECT DESCRIPTION: The purpose of this project is to replace the existing State Road (S.R.) 44 bridge over the St. Johns River, also known as the Whitehair Bridge, with a high-level 

fixed span bridge. During construction, the existing S.R. 44 bridge will remain open for drivers to use while the new bridge is constructed to the south of the existing bridge. After 

construction, the existing bridge will be removed.

CONTACT PHONE EMAIL

SENIOR PROJECT ENGINEER:

CEI SENIOR PROJECT ADMINISTRATOR

CONTRACT SUPPORT SPECIALIST (CSS)

CONTRACTOR'S PROJECT MANAGER:

C: 386-281-0720 chris.briggs@jacobs.com

C: 407-446-6409 renupaliath@mehtaeng.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

C: 352-208-3762 Dblair@superiorconstruction.com

C: 904-763-4372 Danderson@superiorconstruction.com

C: 352-459-6870 thomas.davis2@jacobs.com

O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

C: 352-208-3762 Dblair@superiorconstruction.com

C: 904-759-2701 Bgibson@superiorconstruction.com

O: 386.740.3524 C:386.846.4862 michael.raney@dot.state.fl.us

C: 386-481-3758

VOLUSIA/LAKE

S.R. 430 Eastbound and Westbound Bridges over the Halifax River Bearing Pad Replacement 

443271-1-52-01

E50A1

Conventional Pay Item

SENIOR INSPECTOR:

MAINTENANCE CONTACT:

24 HR CONTRACTOR EMERGENCY CONTACT:

CONTRACTOR'S SUPERINTENDENT:

FDOT PROJECT MANAGER:

PROJECT DESCRIPTION: The purpose of this project is to perform maintenance work on the eastbound S.R. 430 (Oakridge Blvd.) and westbound S.R. 430 (Seabreeze Blvd.) Bridges 

over the Halifax River. The work included on this project is bridge bearing pad rehabilitation.

CONTACT PHONE EMAIL

CEI SENIOR PROJECT ADMINISTRATOR C: 407.488.0264 wilsonj@etminc.com

CONTRACT SUPPORT SPECIALIST (CSS)

CONTRACTOR'S PROJECT MANAGER:

CONTRACTOR'S SUPERINTENDENT:

O: 407.505.8998 WhitakerD@etminc.com

C: 305-797-0239 cameronrjewell@gmail.com

C: 305-797-0904 rchambers@gemstonellc.com

FDOT PROJECT MANAGER:

SENIOR PROJECT ENGINEER:

SENIOR INSPECTOR:

O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

C: 407.312.8326 BramblettL@etminc.com

C: 904-813-3996 shaney@jea.net

MAINTENANCE CONTACT:

24 HR CONTRACTOR EMERGENCY CONTACT:

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

C: 305-797-0239 cameronrjewell@gmail.com

C: 305-797-0904 rchambers@gemstonellc.com
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FIN #

CONTRACT #

TIME COST

CONTRACTOR: P&S Paving, Inc. LET DATE: 4/07/2020 ORIGINAL: 300 $7,339,261.61

FED. AID #: NA NTP: 5/11/2020 CURRENT: 300 $7,339,261.61

FUND TYPE Construction TIME BEGAN: 9/8/2020 ELAPSED: 0 $0.00

Current CPPR: 100 WORK BEGAN: TBD % ORIGINAL: 0.00% 0.00%

EST. COMPLETION: Late 2021 % TO DATE: 0.00% 0.00%

Tony Phillips

Lynda Parker

Kirsten Berg 

Rick Coe

Amy Scales, P.E.

Jim Read

TBD

TBD

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Chinchor Electric, Inc. LET DATE: 4/07/2020 ORIGINAL: 100 $609,060.94

FED. AID #: NA NTP: 6/9/2020 CURRENT: 100 $609,060.94

FUND TYPE Construction TIME BEGAN: 10/7/2020 ELAPSED: 0 $0.00

Current CPPR: 100 WORK BEGAN: TBD % ORIGINAL: 0.00% 0.00%

EST. COMPLETION: Early 2021 % TO DATE: 0.00% 0.00%

Joe Wilson

Deborah Whitaker 

Dan Chichor 

Adam Blocker

Rick Coe

Louis Bramblet 

TBD

Jim Read

TBD

TBD

VOLUSIA

U.S. 1 from Woodland Ave to Flagler Co. Line Resurfacing

439136-1-52-01 

E5Z86

Conventional Pay Item

PROJECT DESCRIPTION: The purpose of the project is to resurface State Road (S.R.) 5/U.S. 1 from Woodland Avenue to the Flagler County line. Additional work includes sidewalk 

additions and reconstruction, curb ramps reconstruction, drainage improvements, signing and pavement markings, bicycle keyhole additions, traffic signal upgrades, pedestrian lighting 

improvements, and pier protection replacement at the I-95 overpass. 

CONTACT PHONE EMAIL

CEI SENIOR PROJECT ADMINISTRATOR C: 904.415.8024 tony.phillips@jacobs.com

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.333.9537 C: 386.281.2238 lynda.parker@jacobs.com

CONTRACTOR'S PROJECT MANAGER: C: 386.566.0551 kberg@pandspavinginc.com 

CONTRACTOR'S SUPERINTENDENT:

FDOT PROJECT MANAGER: O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

SENIOR PROJECT ENGINEER: O: 386.333.9537 C: 386.481.3758 amy.scales@jacobs.com

SENIOR INSPECTOR:

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT:

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

VOLUSIA

US 17-92 at Fort Florida Road Signalization 

442467-1-52-01

E50A8

Conventional Pay Item

PROJECT DESCRIPTION: The purpose of the project is to signalize the intersection of Fort Florida Road and U.S. 17/92. The project intends to provide mast arm to bring the T-

intersection under signal control. 

CONTACT PHONE EMAIL

CEI SENIOR PROJECT ADMINISTRATOR C: 407.488.0264 wilsonj@etminc.com

CONTRACT SUPPORT SPECIALIST (CSS) O: 407.505.8998 WhitakerD@etminc.com

CONTRACTOR'S PROJECT MANAGER: C:386.561.7687 dchinchor@chinchorelectric.com

CONTRACTOR'S SUPERINTENDENT: C: 386-414-3300 ablocker@chinchorelectric.com

FDOT PROJECT MANAGER: O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

SENIOR PROJECT ENGINEER: C: 407.312.8326 BramblettL@etminc.com

SENIOR INSPECTOR:

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT:

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:
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FIN #

CONTRACT #

TIME COST

CONTRACTOR: P&S Paving, Inc. LET DATE: 7/02/2019 ORIGINAL: 200 $3,278,490.18

FED. AID #: NA NTP: 8/28/2019 CURRENT: 200 $3,278,490.18

FUND TYPE TIME BEGAN: 9/27/2019 ELAPSED: 43 $511,251.06

Current CPPR: 98 WORK BEGAN: 10/21/2019 % ORIGINAL: 21.50% 15.59%

EST. COMPLETION: Spring 2020 % TO DATE: 21.50% 15.59%

Charles Long

Ernie Saltar

Kirsten Berg 

John Dunlap

Rafael Rodriguez, P.E.

P.J. Langello

Jonathan Jastremsky

PHONE EMAIL

PROJECT ADMINISTRATOR O: 386.740.3505 C: 407.415.0764 charles.long@dot.state.fl.us

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.740.3416 ernesto.saltar@dot.state.fl.us

VOLUSIA

S.R. 472 Resurfacing from U.S. 197/92 to the I-4 Interchange

439121-1-52-01 & 439144-1-52-01

E5Z77

Conventional Pay Item

PROJECT DESCRIPTION:  Mill and resurface S.R. 472, turn lane widening, and add turn lane from eastbound S.R. 472 to northbound Minnesota Avenue

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

SENIOR INSPECTOR: C: 386.931.8617 plangello@eismanrusso.com 

STRUCTURES CONTACT: O: 386.740.3418 jonathan.jastremsky@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT:

CONTRACTOR'S PROJECT MANAGER: O: 386.258.7911 C:574.335.9398 Kberg@pandspaving.com

CONTRACTOR'S SUPERINTENDENT: C: 386.214.8896 jd@pandspavinginc.com

CONSTRUCTION ENGINEER O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

CONTACT

FIN #

CONTRACT #

TIME COST

CONTRACTOR: P&S Paving, Inc. LET DATE: 7/02/2019 ORIGINAL: 200 $3,278,490.18

FED. AID #: NA NTP: 8/28/2019 CURRENT: 200 $3,278,490.18

FUND TYPE TIME BEGAN: 9/27/2019 ELAPSED: 43 $511,251.06

Current CPPR: 98 WORK BEGAN: 10/21/2019 % ORIGINAL: 21.50% 15.59%

EST. COMPLETION: Spring 2020 % TO DATE: 21.50% 15.59%

Charles Long

Ernie Saltar

Kirsten Berg 

John Dunlap

Rafael Rodriguez, P.E.

P.J. Langello

Jonathan Jastremsky

PHONE EMAIL

PROJECT ADMINISTRATOR O: 386.740.3505 C: 407.415.0764 charles.long@dot.state.fl.us

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.740.3416 ernesto.saltar@dot.state.fl.us

VOLUSIA

S.R. 472 Resurfacing from U.S. 17/92 to the I-4 Interchange

439121-1-52-01 & 439144-1-52-01

E5Z77

Conventional Pay Item

PROJECT DESCRIPTION:  Mill and resurface S.R. 472, turn lane widening, and add turn lane from eastbound S.R. 472 to northbound Minnesota Avenue

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

SENIOR INSPECTOR: C: 386.931.8617 plangello@eismanrusso.com 

STRUCTURES CONTACT: O: 386.740.3418 jonathan.jastremsky@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT:

CONTRACTOR'S PROJECT MANAGER: O: 386.258.7911 C:574.335.9398 Kberg@pandspaving.com

CONTRACTOR'S SUPERINTENDENT: C: 386.214.8896 jd@pandspavinginc.com

CONSTRUCTION ENGINEER O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

CONTACT

FIN #

CONTRACT #

TIME COST

CONTRACTOR: SICE, Inc. LET DATE: 4/07/2020 ORIGINAL: 110 $2,040,522.39

FED. AID #: NA NTP: 6/9/2020 CURRENT: 100 $2,040,522.39

FUND TYPE Construction TIME BEGAN: TBD ELAPSED: 0 $0.00

Current CPPR: 100 WORK BEGAN: TBD % ORIGINAL: 0.00% 0.00%

EST. COMPLETION: Early 2021 % TO DATE: 0.00% 0.00%

Joe Wilson

Deborah Whitaker 

Fernando Nieto Arroyo

TBD

Rick Coe

Louis Bramblet 

TBD

Jim Read

TBD

TBD

FIN #

CONTRACT #

TIME COST

CONTRACTOR: SICE, Inc. LET DATE: 5/05/2020 ORIGINAL: 150 $1,685,555.77

FED. AID #: NA NTP: 7/7/2020 CURRENT: 150 $1,685,555.77

FUND TYPE Construction TIME BEGAN: 8/7/2020 ELAPSED: 1 $21,446.74

Current CPPR: 100 WORK BEGAN: TBD % ORIGINAL: 0.67% 1.27%

EST. COMPLETION: Early 2021 % TO DATE: 0.67% 1.27%

Joe Wilson

Deborah Whitaker 

Dan Chichor 

Adam Blocker

Rick Coe

Louis Bramblet 

TBD

Jim Read

TBD

TBDALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

SENIOR INSPECTOR:

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT:

CONTRACTOR'S SUPERINTENDENT: C: 386-414-3300 ablocker@chinchorelectric.com

FDOT PROJECT MANAGER: O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

SENIOR PROJECT ENGINEER: C: 407.312.8326 BramblettL@etminc.com

CEI SENIOR PROJECT ADMINISTRATOR C: 407.488.0264 wilsonj@etminc.com

CONTRACT SUPPORT SPECIALIST (CSS) O: 407.505.8998 WhitakerD@etminc.com

CONTRACTOR'S PROJECT MANAGER: C:386.561.7687 dchinchor@chinchorelectric.com

VOLUSIA

S.R. 40 Adaptive Signal Control System 

440270-1-52-01

E5Z62

Conventional Pay Item

PROJECT DESCRIPTION: The work on this project consists of the installation of Adaptive Signal Control Technology at 17 intersections along S.R. 40 in Volusia County. The project will 

start at the intersection of S.R. 40 and North Tymber Creek Road and continue to S.R. A1A. 

CONTACT PHONE EMAIL

VOLUSIA

S.R. 44 Adaptive Traffic Signal Control System from Airport Road to 3rd Avenue and from Palmetto Street to Live Oak Street 

442499-1-52-01 & 436366-1-52-01

T5682

Conventional Pay Item

PROJECT DESCRIPTION: This project will include an Adaptive Signal Control System on S.R. 44 from Airport Road to 3rd Ave and from Palmetto Street to Live Oak Street. In addition the 

project will modify the existing turn lane on westbound S.R. 44 at Palmetto Street by extending its length back to Live Oak Street, and restriping it to allow through and right-turn traffic. 

CONTACT PHONE EMAIL

CEI SENIOR PROJECT ADMINISTRATOR C: 407.488.0264 wilsonj@etminc.com

CONTRACT SUPPORT SPECIALIST (CSS) O: 407.505.8998 WhitakerD@etminc.com

CONTRACTOR'S PROJECT MANAGER: C: 786.920.2004 fnieto@sice.com

CONTRACTOR'S SUPERINTENDENT:

FDOT PROJECT MANAGER: O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT:

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

SENIOR PROJECT ENGINEER: C: 407.312.8326 BramblettL@etminc.com

SENIOR INSPECTOR:

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 jim.read@dot.state.fl.us
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FIN #

CONTRACT #

TIME COST

CONTRACTOR: P&S Paving Inc. LET DATE: 8/07/2018 ORIGINAL: 420 $4,022,401.58

FED. AID #: N/A NTP: 10/6/2018 CURRENT: 531 $4,286,073.04

FUND TYPE Construction TIME BEGAN: 1/3/2019 ELAPSED: 529 $4,072,563.39

Current CPPR: 100 WORK BEGAN: 1/3/2019 % ORIGINAL: 125.95% 101.25%

EST. COMPLETION: Summer 2020 % TO DATE: 99.62% 95.02%

Rick Coe

Ernie Saltar

Brian Davidson

John Dunlap

Rafael Rodriguez, P.E.

Chuck Crossman

Jim Read

John Dunlap

Brian Davidson

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Chinchor Electric, Inc. LET DATE: 7/31/2019 ORIGINAL: 220 $1,968,815.28

FED. AID #: D519019B NTP: 10/03/2019 CURRENT: 274 $1,968,815.28

FUND TYPE Traffic Operations TIME BEGAN: 11/2/2019 ELAPSED: 200 $1,901,638.20

Current CFPR N/A WORK BEGAN: 11/4/2019 % ORIGINAL: 90.91% 96.59%

EST. COMPLETION: Summer 2020 % TO DATE: 72.99% 96.59%

Rick Coe

Ben Griffiths

Dan Chichor 

Rafael Rodriguez, P.E.

Michael Schnbacher

Jim Read

Dan Chichor 

Brandon Miller

FLAGLER

U.S. 1 at Old Dixie Highway Roundabout

441210-1-52-01

E5Z64

Conventional Pay Item

PROJECT DESCRIPTION:   Construct new roundabout along U.S. 1 at Old Dixie Highway. Project also includes drainage improvements, lighting and landscaping.

FINAL ACCEPTED 7/7/2020 

CONTACT PHONE EMAIL

PROJECT ADMINISTRATOR O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.740.3416 ernesto.saltar@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER: C: 386.566.0551 bdavidson@pandspavinginc.com

CONTRACTOR'S SUPERINTENDENT: C: 386.214.8896 jd@pandspavinginc.com

CONSTRUCTION ENGINEER O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

SENIOR INSPECTOR: C: 407.907.4300 crossman@etminc.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.566.0551 bdavidson@pandspavinginc.com

ADD'L INSPECTOR:

MAINTENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 james.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.214.8896 jd@pandspavinginc.com

VOLUSIA

Adaptive Signal Control System U.S. 17 from Minnesota Ave in Volusia Co. to Monroe Rd. in Seminole Co. 

437842-1-52-01

T5664

Lump Sum

PROJECT DESCRIPTION:  Installation of a Traffic Adapative Signal Control System on US 17/92 from Monroe Road to Minnesota Avenue, in Seminole and Volusia Counties. 

CONTACT PHONE EMAIL

PROJECT ADMINISTRATOR O: 386.740.3490 C: 386.527.3831 frederick.coe@dot.state.fl.us

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.740.3564 ben.griffiths@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER: C:386.561.7687 dchinchor@chinchorelectric.com

24 HR CONTRACTOR EMERGENCY CONTACT: C:386.561.7687 dchinchor@chinchorelectric.com

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

CONSTRUCTION ENGINEER O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

SENIOR INSPECTOR: C: 407.948.8976 mschanbacher@eismannrusso.com 

MAITENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 james.read@dot.state.fl.us

C: 386.216.6765 bmiller@chinchorelectric.com
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FIN #

CONTRACT #

TIME COST

CONTRACTOR: Sieg & Ambachtsheer Inc. LET DATE: 6/04/2019 ORIGINAL: 110 $176,487.00

FED. AID #: N/A NTP: 8/7/2019 CURRENT: 151 $176,487.00

FUND TYPE Construction TIME BEGAN: 12/5/2019 ELAPSED: 183 $88,798.40

Current CPPR: 98 WORK BEGAN: 5/1/2020 % ORIGINAL: 166.36% 50.31%

EST. COMPLETION: Summer 2020 % TO DATE: 121.19% 50.31%

Charles Long

Ben Griffiths

Richard Dean 

Richard Dean 

Rafael Rodriguez, P.E.

Shawn Jackson 

Jonathan Jastremsky

Richard Dean 

TC Ambachtsheer 

FIN #

CONTRACT #

TIME COST

CONTRACTOR: P&S Paving, Inc. LET DATE: 7/02/2019 ORIGINAL: 200 $3,278,490.18

FED. AID #: NA NTP: 8/28/2019 CURRENT: 284 $3,278,490.18

FUND TYPE Construction TIME BEGAN: 9/30/2019 ELAPSED: 295 $3,364,016.55

Current CPPR: 98 WORK BEGAN: 10/21/2019 % ORIGINAL: 147.50% 102.61%

EST. COMPLETION: Summer 2020 % TO DATE: 103.87% 102.61%

Charles Long

Ernie Saltar

Kirsten Berg 

John Dunlap

Rafael Rodriguez, P.E.

P.J. Langello

Jim Read

John Dunlap

Kirsten Berg ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: O: 386.258.7911 C:574.335.9398 Kberg@pandspaving.com

SENIOR INSPECTOR: C: 386.931.8617 plangello@eismanrusso.com 

MAITENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 james.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.214.8896 jd@pandspavinginc.com

CONTRACTOR'S PROJECT MANAGER: O: 386.258.7911 C:574.335.9398 Kberg@pandspaving.com

CONTRACTOR'S SUPERINTENDENT: C: 386.214.8896 jd@pandspavinginc.com

CONSTRUCTION ENGINEER O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

CONTACT PHONE EMAIL

PROJECT ADMINISTRATOR O: 386.740.3505 C: 407.415.0764 charles.long@dot.state.fl.us

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.740.3416 ernesto.saltar@dot.state.fl.us

VOLUSIA e

S.R. 472 Resurfacing from U.S. 17-92 to the I-4 Interchange

439121-1-52-01 & 439144-1-52-01

E5Z77

Conventional Pay Item

PROJECT DESCRIPTION:  Mill and resurface S.R. 472, turn lane widening, and add turn lane from eastbound S.R. 472 to northbound Minnesota Avenue

STRUCTURES CONTACT: O: 386.740.3418 jonathan.jastremsky@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386-663-5155

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: O: 386-775-3835 C: 386-804-1607

CONTRACTOR'S SUPERINTENDENT: C: 386-663-5155

CONSTRUCTION ENGINEER O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

SENIOR INSPECTOR: C: 386-698-6141

PROJECT ADMINISTRATOR O: 386.740.3505 C: 407.415.0764 charles.long@dot.state.fl.us

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.740.3564 ben.griffiths@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER: C: 386-663-5155

VOLUSIA
S.R. 430 Eastbound Bridge Joint Repair

443266-1-52-01

E5Z83

Conventional Pay Item

PROJECT DESCRIPTION:  Replace the bridge joint on the east end of the eastbound S.R. 430 Bridge over the Halifax River

CONTACT PHONE EMAIL
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Outside Consultant

In-House Construction

Maintenance

Project Status Report as of  July 19, 2020  

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Chinchor Electric Inc. LET DATE: 7/31/2019 ORIGINAL: 150 $1,224,239.46

FED. AID #: D518077B and D518078B NTP: 10/3/2019 CURRENT: 231 $1,256,004.52

FUND TYPE Traffic Operations TIME BEGAN: 1/31/2020 ELAPSED: 168 $771,052.42

Current CPPR: N/A WORK BEGAN: 2/3/2020 % ORIGINAL: 112.00% 62.98%

EST. COMPLETION: Summer 2020 % TO DATE: 72.73% 61.39%

Glenn Raney

Ben Griffiths

Brandon Miller 

Adam Blocker 

Rafael Rodriguez, P.E.

Shawn Jackson 

Jim Read 

Brandon Miller 

Glenn Raney

VOLUSIA

S.R A1A at Cardinal Drive and Harvard Drive 

435596-1-52-01 & 438017-1-52-01 

T5663 

Conventional Pay Item

PROJECT DESCRIPTION:Mill and resurface intersections, curb ramp and sidewalk upgrades, drainage and pipe structures, mast arm traffic signals, lighting and pedestrian signal 

updates, and signing and pavement markings 

CONTACT PHONE EMAIL

PROJECT ADMINISTRATOR O: 386.740.3524 C:386.846.4862 michael.raney@dot.state.fl.us

CONTRACT SUPPORT SPECIALIST (CSS) O: 386.740.3564 ben.griffiths@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER: C: 386.216.6765 bmiller@chinchorelectric.com

CONTRACTOR'S SUPERINTENDENT: C. 386.414.3300 ablocker@chinchorelectric.com 

CONSTRUCTION ENGINEER O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: O: 386.740.3524 C:386.846.4862 michael.raney@dot.state.fl.us

SENIOR INSPECTOR: C: 386-689-6141 sjackson@pics-llc.com 

MAITENANCE CONTACT: O: 386.740.3406 C: 386.801.5584 james.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: C: 386.216.6765 bmiller@chinchorelectric.com

FIN #

CONTRACT #

TIME COST

CONTRACTOR: Sparks Concrete, LLC LET DATE: 2/04/2019 ORIGINAL: 270 $1,116,636.10

FED. AID #: N/A NTP: 4/23/2020 CURRENT: 270 $1,116,636.10

FUND TYPE Maintenance TIME BEGAN: 4/23/2020 ELAPSED: 61 $304,414.00

Current CFPR: N/A WORK BEGAN: 5/4/2020 % ORIGINAL: 22.59% 27.26%

EST. COMPLETION: Summer 2021 % TO DATE: 22.59% 27.26%

Ernie Saltar

Ben Griffiths

William Sparks

Jim Davis

Rafael Rodriguez, P.E.

Paul Stacks

Chris Engels

William Sparks

Jim David ALT. 24 HR CONTRACTOR EMERGENCY CONTACT: C: 386-679-4757 sparksconcrete@cfl.rr.com

MAINTENANCE CONTACT:

24 HR CONTRACTOR EMERGENCY CONTACT:

O: 386.740.3420 C: 386.279.5444 christopher.engels@dot.state.fl.us
C: 386-527-4857 sparksconcrete@cfl.rr.com

CONTRACTOR'S SUPERINTENDENT:

CONSTRUCTION ENGINEER

CONTACT

C: 352.217.1773 paul.stacks@aecom.com

O: 386.740.3416 ernesto.saltar@dot.state.fl.us
O: 386.740.3564 ben.griffiths@dot.state.fl.us

sparksconcrete@cfl.rr.com
C: 386-679-0604 sparksconcrete@cfl.rr.com
O: 386.740.3594 C: 386.801.5571 rafael.rodriguez@dot.state.fl.us

VOLUSIA

U.S. 92 Concrete Repair from Kepler Road to Educators Road 

441682-1-72-02

E5V12

Maintenance

PROJECT DESCRIPTION: This project involves repairing and replacing concrete slabs along U.S. 92 from Kepler Road in DeLand to Educators Road in Daytona Beach. The work involves repair and 

replacement of concrete slabs, shoulder rework and widening, and striping of the roadway. 

SENIOR INSPECTOR:

PHONE EMAIL
PROJECT ADMINISTRATOR

CONTRACT SUPPORT SPECIALIST (CSS)

CONTRACTOR'S PROJECT MANAGER:
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MEETING SUMMARY 

TPO BOARD 
AUGUST 26, 2020 

 
VII. EXECUTIVE DIRECTOR’S REPORT 

 

→ Update on SU Funding/Work Program 
→ R2CTPO Annual Audit/Annual Summary Reports 
 

VIII. RIVER TO SEA TPO BOARD MEMBER COMMENTS 
 

IX. RIVER TO SEA TPO CHAIRPERSON COMMENTS 
   

X. INFORMATION ITEMS 
 

→ Bicycle/Pedestrian Advisory Committee Attendance Record – 2020 
→ Citizens Advisory Committee Attendance Record – 2020  
→ Technical Coordinating Committee Attendance Record – 2020  
→ June and July 2020 TPO Outreach and Activities 
→ Volusia and Flagler Counties Construction Reports 
→ Governor’s Executive Order 20-179 
→ SJR2C Loop Trail Gap PD&E Study  

 
XI. ADJOURNMENT  
 

 

*The next River to Sea TPO Board meeting will be September 23, 2020* 
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BPAC Attendance Record 2020

Name Jan Fe
b

M
ar

Apr

M
ay

Ju
n

Ju
ly

Aug

Se
pt

Oct Nov

Dec Notes
Holly Ryan/Doug Hall x x x x x x exc Daytona Beach (appt. 3/12) (alt. appt. 02/14)
Joan Sandler x x exc x x x abs DeBary (appt 4/19)
Ted Wendler x x x abs x x x DeLand (appt. 05/11)
Paul Eik (19/20 Chairman) x x x x x x x Flagler Beach (appt. 7/14) (alt appt 9/18)
Larry Coletti (19/20 Vice Chairman) x x x x x x x Flagler County (appt 2/16)
Ned Wolfarth x x x abs exc abs abs Holly Hill (appt 9/19)
Nic Mostert x x x exc exc x  x New Smyrna Beach (appt. 03/15)
Bob Storke  x x x x x x x Orange City (appt. 12/07)
Gayle Belin x x exc x x x x Ormond Beach (appt. 01/15 - 07/16)
Danielle Anderson/Andrew Dodzik x x exc x x x x Palm Coast (Appt. 02/16) (Alt appt 9/19)
Jeff Martindale abs exc abs abs abs abs abs Port Orange (Appt 2/19)
Christy Gillis x exc x x exc exc x South Daytona (appt. 01/16)
Roy Walters/Jason Aufdenberg x x x xx xx xx xx Volusia County At-Large (appt. 03/05) (alt. appt 07/12)
Patrick McCallister x exc exc x x abs x Volusia County D-1 (appt. 10/16)
Nancy Burgess-Hall/Chris Daun xx xx xx xx xx xx x Volusia County D-2 (appt 2/14) (alt. appt 3/18)
Jessica Realin x abs Volusia County D-3 (appt 6/2020)
Wendy Hickey (non-voting) x x exc abs x exc exc Flagler County (appt. 12/15)
Gwen Perney (non-voting) x x x x x x x Large City - Port Orange
John Cotton/Edie Biro (non-voting) abs exc x x x x x Votran (appt. 07/13)(alt. appt. 02/16)
Melissa Winsett/Terri Bergeron (non-voting) x x x x xx xx xx Volusia County  (02/14) 
Rob Brinson (non-voting) abs abs abs abs abs abs abs Volusia County School Board (appt. 01/16)
Stephanie Moss (non-voting) x x x x x x x FDOT (appt 11/19)
QUORUM Y Y Y Y Y Y Y

Vacancies CODES
Beverly Beach X = Present
Bunnell exc = Excused
Daytona Beach Shores abs = Absent (Unexcused)
DeBary
Deltona
Edgewater
Flagler County School Board
Flagler County Transit
Lake Helen
Oak Hill
Pierson
Ponce Inlet
Volusia County Chair

January - December 2020
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CAC Attendance Record 2020 

Name Jan Fe
b

M
ar

Apr

M
ay

Ju
n

Ju
ly

Aug

Se
pt

Oct Nov

Dec Notes
Janet Deyette exc x x x x x x Deltona (appt. 11/10)
Ralph Bove abs abs abs abs abs abs abs DeBary (appt. 11/16)
Daniel Klasel abs abs via phone abs x x abs Edgewater (appt 1/19)
Mary Dioguardi abs abs x abs abs abs abs Flagler Beach (appt 2/2020)
Marcia Stevens Foltz exc x abs x abs abs abs Flagler County (appt 2/18)
Heidi Petito abs abs abs abs abs x x Flagler County Transit (appt 9/14)
Gilles Blais   x x x x x x x Holly Hill (appt. 11/07) (Reap. 02/13)
Rick Basso/Linda Provost abs abs abs abs abs x x Lake Helen (appt 6/19) (alt 0
Nora Jane Gillespie  (2019/20 Chairperson) x x via phone x x x x New Smyrna Beach (appt 12/14) 
Bob Storke x x via phone x x x x Orange City (appt. 1/08)
Roger Strcula x exc via phone x x x x Ormond Beach (appt 7/18)
Alan Peterson(2019/20 Vice Chairperson) x exc x x x x x Palm Coast (appt. 03/15)
Susan Elliott/Paul Martel x x via phone x x x abs Pierson (appt. 3/06)
Joe Villanella x x exc x abs x exc Ponce Inlet (appt
Jack Delaney x x via phone x x abs abs South Daytona (appt. 04/16)
Bobby Ball x x via phone x x  x x Port Orange (appt. 12/02) 
Dave Castagnacci x x exc x x x x Volusia County Chair (appt 05/19)
Elizabeth Alicia Lendian x x via phone abs abs abs exc Volusia County At-Large (appt. 05/13)
Patricia Lipovsky abs abs via phone x x x x Volusia County D-2 (appt 4/17)
Edie Biro/John Cotton x x via phone x x x x Votran (appt. 02/16) (alt. appt. 07/13)
Faith Alkhatib (non-voting) abs abs abs abs abs abs abs Flagler County Traffic Engineering (appt 9/14)
Melissa Winsett/J.Cheney (non-voting) x x via phone x x x x Volusia County Traffic Engineering (appt 10/11)
Vickie Wyche (non-voting) x x via phone x x x x FDOT District 5 (appt 1/18)
QUORUM Y Y Y Y Y x Y

Vacancies due to the Covid-19 virus the March CAC meeting was held via teleconference
Bunnell 
Beverly Beach
Daytona Beach  
Daytona Beach Shores 
Deland 
Flagler County School Board
Oak Hill
Volusia County School Board
Volusia County D-1
Volusia County D-3

January - December 2020
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TCC Attendance Record 2020

Name Jan Fe
b

M
ar

Apr

M
ay

Ju
n

Ju
ly

Aug

Se
pt

Oct Nov

Dec Notes
Rodney Lucas x x abs abs abs abs abs Bunnell (appt 12/18)
Andrew Holmes/Dennis Mrozek x x via phone exc x x x Daytona Beach (11/18) (alt 6/18)
Stewart Cruz           abs abs abs abs x abs x Daytona Beach Shores (appt. 10/04)
Mike Holmes/Belinda Williams Collins exc abs abs x x abs abs DeLand (appt. 09/98)(alt 4/2020)
Ron Paradise x x via phone x x x x Deltona (appt. 11/09)
Matt Boerger/Andrew Landis abs abs abs abs abs abs x DeBary (appt 3/19)
Darren Lear/Bonnie Brown x x exc abs x x x Edgewater (appt. 10/99)(alt appt 10/19)
Larry Newsom abs abs abs abs abs abs abs Flagler Beach (Appt. 02/16)
Faith Alkhatib/Adam Mengel abs abs abs x x abs abs Flagler County Traffic Engineering (appt 9/14)
Brian Walker/Nick Conte x x via phone x x x abs Holly Hill (appt 10/17)(alt appt 10/19)
Kyle Fegley x x via phone x x x x New Smyrna Beach (appt. 1/2020)
Rebecca Witte/Katie Holmes x x abs x x x x Lake Helen (appt 12/18)(alt appt 8/19)
Shawn Finley x x exc x x x x Ormond Beach (appt. 12/17)
Becky Mendez (2019/20 Vice Chairperson) x x via phone x x x x Orange City (appt. 08/15)
Jose Papa (2019/20 Chairperson) x x via phone x x x x Palm Coast (appt 7/14)
Mark Karet x x via phone x x x x Pierson (appt. 09/16)
Aref Joulani/Mike Disher x x via phone x x abs abs Ponce Inlet (appt. 09/16) (alt. appt. 04/19)
Tim Burman/Margaret Tomlinson x x via phone x x x x Port Orange (appt. 10/13 )(alt appt 4/19)
Brian Peek/Patty Rippey abs abs via phone abs abs abs abs South Daytona (appt. 6-19)
Jon Cheney/Melissa Winsett x x via phone x xx x xx Volusia County Traffic Engineering (appt. 04/99)
Frank Alvarez/Edie Biro x x via phone x x x x Votran (appt. 01/019) (alt. appt. 02/16)
Lauren Possinger abs abs abs abs abs abs exc Volusia County Emergency Mgmt (appt 11/19)
Vickie Wyche (non-voting) x x via phone x x x x FDOT (appt 1/18)
QUORUM Y Y Y Y Y Y

Vacancies due to the Covid-19 virus the March TCC meeting was held via teleconference
Beverly Beach
Daytona Beach International Airport
Flagler County Transit
Flagler County Aviation
Flagler County Emergency Management
Flagler County School Board
Oak Hill 
Volusia County School Board

January - December 2020
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June & July 2020 TPO Outreach & Activities  
 

 

 

 

 

 

 

 

 

        

  

COVID-19 UPDATE  
In response to the COVID-19 pandemic, core TPO planning activities continue as required: 
 

• Our TPO office is closed to walk-in visitors; however, we remain open for appointments and other 
requested activities that meets current state and federal guidance  

• TPO staff is working remotely for the most part; however, some staff are in the office each day and all 
remain available during regular business hours. Staff contact information is available on the TPO 
website at: www.r2ctpo.org/about/staff/   

• All meetings are being held virtually while permitted under an Executive Order issued by the Governor  
• All GoToMeeting information is posted on the TPO website at www.R2CTPO.org  
• All non-essential activities, helmet fittings, in person presentations, etc. have been cancelled 
• Connect 2045 Public Involvement Plan (PIP) was amended to lay out the ways we will engage the public 

while under social distancing and meeting restrictions 
• TPO Public Participation Plan (PPP) was amended to include a section on virtual meetings and their uses 

during the pandemic  
• Email communication is being distributed to keep the committee/board members, stakeholders and 

public up-to-date on our activities 
• TPO website is routinely updated to inform the public and committee members about activities and 

changes happening due to COVID-19 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
2045 Long Range Transportation Plan Updates 

• 2045 LRTP Subcommittee will meet virtually on Monday, August 10, 2020 at 1:30 p.m.  
• Connect 2045 website: www.R2CTPOConnect2045.com  
• Connect 2045 Public Webinar was held on July 21, 2020; 45 people attended 
• Environmental Justice (EJ) Public Webinar will be held on August 4, 2020 at 10:00 a.m. The link to register is 

at: https://register.gotowebinar.com/register/9099270567528169743 

Americans with Disabilities Act (ADA) Anniversary 
 

       
    

 
 

On July 26, 2020, the River to Sea TPO celebrated the 30th anniversary of the 
Americans with Disabilities (ADA) Act. The TPO commemorates this important 
civil rights law that works to ensure ALL people with disabilities have the same 
rights and opportunities as everyone else. The River to Sea TPO values the 
relationships we’ve built and reaffirms our commitment to reach the vision of 
full ADA compliance in transportation.   
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June & July 2020 TPO Outreach & Activities 

Conklin Center Volunteer Clean Up Day 
Date: Saturday, June 6, 2020  
Event: One TPO staff member participated in the 

Conklin Center’s volunteer clean-up day in 
Daytona Beach 

Connect 2045 Public Webinar 
Date:   Tuesday, July 21, 2020 @ 10:00 a.m. 
Presentation:   A virtual webinar was held to gather input 
on the final phase of the development of Connect 2045, 
your Community Transportation Plan. Forty-five (45) 
people attended. The webinar is available for public 
viewing through July 31, 2020 at: 
https://attendee.gotowebinar.com/register/146496221
3495161872

Connect 2045 Environmental Justice Webinar 
Date:   Tuesday, August 4, 2020 
Register for the webinar at: 
https://register.gotowebinar.com/register/9099270567
528169743 

FHWA and FDOT’s Resilience Peer Exchange 
Date: Thursday, August 27, 2020 

Session 1: 10:00 a.m. & Session 2 @ 2:00 p.m. 
Date: Friday, August 28, 2080  

Session 3 @ 10:00 a.m. 
Date:   Monday, August 31, 2020 

  Session 4 @ 10:00 a.m. 
Description: FHWA and FDOT will host a four-part virtual 

resilience peer exchange. 

• Develop Connect 2045 Long Range Transportation
Plan (LRTP) (Draft Connect 2045 Plan, Virtual
Public Outreach, Webinars)

• Develop Non-Motorized Traffic Count Program
• Update of the Congestion Management Process
• Regional Resiliency Action Plan Implementation
• 2020 Tell the TPO Survey Summary Brochure
• TPO Legal Services Request for Qualifications
• FY 19/20 Public Outreach Summary & Evaluation
• FY 19/20 TPO Annual Report
• FY 2020/21 to 2024/25 Transportation

Improvement Program Roll Forward Amendment

The River to Sea TPO is partnering with local law 
enforcement agencies and Votran to distribute 150 
bicycle light sets and 250 pedestrian lights that the 
TPO recently purchased. These lights will be 
distributed throughout Volusia and Flagler Counties 
during nighttime hours to cyclists and pedestrians 
without lights.  

SHERIFF STALY WITH THE FLAGLER COUNTY SHERIFF’S OFFICE 
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Volusia County Construction Report – July 2020* 
 
 
Completed within the last 6 months: 
1) Howland Blvd. Turn Lane   
2) River Road Repair and Stabilization   
3) W. Park Avenue 3-lane widening (Dale Street to Old Mission Rd)   
4) Harbor Road Repair and Stabilization  
5) Coast to Coast Trail Wayfinding Signage, and Emergency Location Markers 
6) Turtlemound Road Repair  

 
 

Under Construction or Advertised for Construction: 
1) Veterans Memorial Bridge (Orange Ave.) – Under construction 
2) Williamson Blvd. (LPGA to Strickland Range) – Under Construction  
3) Howland Blvd 4-lane widening (Providence Blvd to Elkcam Blvd) – Under Construction  
4) Tenth St 4-lane widening (Myrtle to US 1) – Under Construction  
5) Orange Camp Rd. 4-lane widening (MLK Blvd. to I-4) – Construction Contract Awarded 
6) Spring to Spring (DeLeon Springs Trail) – Under Construction 
7) DeLeon Spring Connection to Spring to Spring Trail – Under Construction 
8) Sugar Mill Road curve reconstruction and turn lanes – Construction Contract Awarded 
9) Spring to Spring Trail – Segment 3B (Rob Sullivan Park to Dirksen Dr) – Construction Contract 

Awarded 
10) ECRRT – Segment 4A (Guise Rd. to Gobblers Lodge) – Under Construction  

 
 

Design Projects: 
1) Spring to Spring Trail- Segment 3C (Trail along Don Smith Blvd) – Design Ongoing 
2) Turnbull Bay Road paved shoulders – Design Ongoing 
3) Beresford Ave Extension (Blue Lake to MLK) – Waiting for ROW to start Design  
4) Spring to Spring Trail (Lake Beresford to Grand Avenue) – Design Solicitation Advertised  
5) Amelia Ave (Voorhis to Ohio) – Design Starting 
6) Williamson Blvd. (Strickland Range to Hand Ave) – Design Ongoing 
7) Graves Ave Turn lanes (Veterans Memorial Parkway to Kentucky) – Design Ongoing 
8) Old New York paved shoulders (Shell to S-44) – Design Ongoing 
9) Intersection Improvements at SR-44 and Kepler – Design by FDOT underway 
10) Trail Connetion from Marine Discovery Center to River to Sea Loop – Design Ongoing 
11) Jacobs Road Sidewalk – Design Underway 
12) Study of LPGA Widening from Tymber Creek to I-95 – On Hold pending determiniation of ownership 
13) Blue Lake Extension from Victoria Park to SR-472 – Feasibility Study Completed / Negotiating Design 
14) Old Mission Road from W. Park to Josephine – Feasibility Study Completed / Negotiating Design 
15) Old Elections Parking Lot Replacement – Design Underway 
16) City Island Seawall Repair – Design Ongoing 

 
 
 
 
 
*Changes/Updates since last report are underlined. 
Note: Dates are subject to change due to normal project development issues.  
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FLAGLER COUNTY CONSRUCTION REPORT
As of August 2020

Construction and Near Construction Phase Status
1 Emergency Dune Restoration 11.4 Miles Complete
2 County Road 2006 Resurfacing Complete
3 County Road 305 Widening and Resurfacing from bridge # 734006 to SR 100 Complete
4 Old Dixie Highway Widening and Resurfacing Complete
5 North Mala Compra Drainage Basin Improvements (Not FDOT) Complete
6 Plantation Bay Wastewater Treatment Facility Improvements (Not FDOT) Complete
7 Bay Drive Park (not FDOT) Complete
8 Mahogany Blvd. Resurfacing Complete
9 Briarwood Drive Complete

10 Aviation Drive Improvements Complete
11 Marineland Acres Road Improvement Procurement Phase
12 Graham Swamp Multi-Use Trail & Pedestrian Bridge from Lehigh Trail to SR 100 Procurement Phase

Design Phase Status
1 Design of 3.7 miles A1A Shore Protection (FDOT) Design ongoing
2 Dune Restoration - City of Flagler Beach (ACOE) Design ongoing
3 County Road 304 Resurfacing from County Road 305 to SR5 (US1) Design Complete
4 CR 304 Replacement of 4 Bridges Design ongoing
5 Marineland Acres Road Improvement Design Complete
6 Old Haw Creek from County Road 304 to SR 11 Design ongoing
7 Water Oak Road from County Road 2006 to Mahogany Blvd. Design ongoing
8 Graham Swamp Multi-Use Trail & Pedestrian Bridge from Lehigh Trail to SR 100 Design ongoing
9 Apache Dr from Osceola Ave to 1st Ave Design ongoing

10 Hammock Roadway Stabilization - Various Roadways Design ongoing
11 Malacompra Road Resurfacing - from A1A to Roadway end at Atlantic Coast Beach Design ongoing
12 Hargrove CR 1421 from Otis Stone Hunter CR 1422 to US 1 Design ongoing
13 Otis Stone from County Road 13 to US 1 Design ongoing
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STATE OF FLORIDA 
OFFICE OF THE GOVERNOR 

EXECUTIVE ORDER NUMBER 20-193 
(Amending Executive Order 20-179) 

WHEREAS, on March 9, 2020, I issued Executive Order 20-52 declaring a state of emergency 

for the entire State of Florida due to COVID-19; and 

WHEREAS, Executive Order 20-69, as amended by Executive Order 20-179, requires 

amendment to provide local government bodies with additional time to notice their meetings. 

NOW, THEREFORE, I, RON DESANTIS, as Governor of Florida, by virtue of the authority 

vested in me by Article IV, Section (l)(a) of the Florida Constitution, Chapter 252, Florida Statutes, and 

all other applicable laws, promulgate the following Executive Order to take immediate effect: 

Section 1. 

Section 3. of Executive Order 20-179 is amended to read, as follows: 

Except as amended herein, I hereby extend Executive Order 20-69, as extended by Executive Orders 

20-112, 20-123, 20-139 and 20-150, until 12:01 a.m. on October 1, 2020. 

ATTEST: 

IN TESTIMONY WHEREOF, I have hereunto 
set my hand and caused the Great Seal of the 
State of Florida to be affixed, at Tallahassee, this 
7th day of ust, 202 >, 
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The Florida Department of Transportation 

(FDOT) has completed a Project Development 

and Environment (PD&E) Study for the St. 

Johns River to Sea Loop Trail Gap in Volusia 

County from Lake Beresford Park to Grand 

Avenue. 
 
The St. Johns River to Sea Loop is a 260-mile 

multi-use trail system that will link together 

several communities including St. Augustine, 

Daytona Beach, Titusville, DeLand, and 

Palatka.  
 
The PD&E study evaluated options for a multi-use trail that will close the 3.6-mile gap between the existing 

trails within Lake Beresford Park and the existing trail along Grand Avenue.   
 
The trail alternatives developed during this PD&E Study, and the associated social, economic and 

environmental analyses, were evaluated according to the requirements of the National Environmental 

Policy Act (NEPA) and FDOT’s PD&E Manual.  Input received from local governments, residents and 

various stakeholders was included in the evaluation of viable alternative routes and recommended 

alternatives.   
 
Alternatives were presented at a public meeting held in December 2018.    The proposed route would start 

at the existing trail system located within Lake Beresford Park and continue north adjacent to the east side 

of the CSX railroad, following publicly owned property to Alexander Drive. The proposed route continues 

north along Alexander Drive, South Beresford Road and South Grand Avenue. Crossing State Route 44, 

the proposed route would continue north along Grand Avenue and then turn west at West Minnesota 

Avenue, continuing until it reaches the existing paved trail along Grand Avenue.   Evaluation and 

recommendations for the St. Johns River to Sea Loop Trail Gap has been completed by the FDOT. 

Volusia County will be leading the design phase that is scheduled to start in the fall of 2020. 
 
Additional information regarding the PD&E Study, including engineering and environmental documents, is 

available on the project website at cflroads.com/project/439874-1.  

 ST. JOHNS RIVER TO SEA LOOP TRAIL GAP PD&E STUDY             AUGUST 2020 62



Project Website: cflroads.com/project/439874-1/SJR2C_Lake_Beresford_to_Grand_Avenue_PD_E_Study   

St. Johns River to Sea Loop Trail Gap 
Project Development and Environment Study 
David A. Graeber, P.E. 
Project Manager, FDOT District 5 
719 South Woodland Blvd. 
DeLand, FL 32720 
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Public participation is solicited without regard to race, color, 

national origin, age, sex, religion, disability or family status. 

Persons wishing to express their concerns relative to FDOT 

compliance with Title VI may do so by contacting Jennifer 

Smith,FDOT District Five Title VI Coordinator, by email at  

Jennifer.Smith2@dot.state.fl.us. 

CONTACT INFORMATION 

For more information, please contact:  

David A. Graeber, P.E. 

FDOT Project Manager 
719 South Woodland Blvd. 

DeLand, FL 32720 
386-943-5182 

David.Graeber@dot.state.fl.us 
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