
Please be advised that the RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION (TPO) BOARD will be 
meeting on:  

DATE: WEDNESDAY, OCTOBER 28, 2015 
TIME: 9:00 A.M. 
PLACE: RIVER TO SEA TPO CONFERENCE ROOM 

2570 W. International Speedway Blvd., Suite 100 
Daytona Beach, FL 32114 

*************************************************************************************** 
Volusia County Council Member Pat Patterson, Chairman Presiding 

I. CALL TO ORDER / ROLL CALL / DETERMINATION OF QUORUM 

II. PLEDGE OF ALLEGIANCE

III. PUBLIC COMMENT/PARTICIPATION (Public comments may be limited to three (3) minutes at the discretion of the
Chairman)

IV. CONSENT AGENDA

A. SEPTEMBER 23, 2015 RIVER TO SEA TPO BOARD MEETING MINUTES (Contact: Pamela C. 
Blankenship) (Enclosure, pages 3-11) 

B. TREASURER’S REPORT (Contact: Herbert M. Seely) (Enclosure, page 3)(To be provided under separate 
cover) 

C. EXECUTIVE COMMITTEE REPORT -- Report by Council Member Pat Patterson, Executive 
Committee Chairman (Enclosure, pages 3, 12) 

D. BICYCLE/PEDESTRIAN ADVISORY COMMITTEE REPORT -- Report by Mr. Dustin Savage, BPAC Chairman 
(Enclosure, pages 3, 13-14) 

E. CITIZENS ADVISORY COMMITTEE REPORT -- Report by Ms. Judy Craig, CAC Chairperson (Enclosure, 
pages 3, 15) 

F. TECHNICAL COORDINATING COMMITTEE REPORT --  Report by Ms. Heather Blanck, TCC Chairperson 
(Enclosure, pages 3, 16-17)  

G. RIVER TO SEA TPO BOARD SUMMARY REPORT -- Report by Council Member Pat Patterson, TPO Board 
Chairman (Enclosure, pages 3, 18) 

H. LEGISLATIVE ISSUES SUBCOMMITTEE REPORT - - Report by Council Member Pat Patterson, Legislative 
Issues Subcommittee Chairman (Enclosure, pages 3, 19) 
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IV. CONSENT AGENDA (continued)

I. CENTRAL FLORIDA MPO ALLIANCE REPORT -- Report by Vice Mayor Matusick (Enclosure, page 3) 

J. TRANSPORTATION IMPROVEMENT PROGRAM SUBCOMMITTEE REPORTS (Contact: Robert Keeth) 
(Enclosure, pages 3, 20-21) 

K. REVIEW AND APPROVE EXPENDITURE OF FUNDS FOR THE PROVIDENCE BOULEVARD SHARED 

V. 

USE PATH FEASIBILITY STUDY ($27,734.60) (Contact: Stephan Harris) (Enclosure, page 3) 

ACTION ITEMS 

A. REVIEW AND APPROVAL OF RESOLUTION 2015-20 IDENTIFYING US 17/92 AS THE PREFERRED 
ALTERNATIVE CONNECTION FOR THE COAST TO COAST TRAIL BETWEEN SEMINOLE 
AND VOLUSIA COUNTIES (Contact: Stephan Harris) (Enclosure, pages 22-24) 

B. REVIEW AND APPROVAL OF RESOLUTION 2015-21 AMENDING THE FY 2015/16 – 
2019/20 TRANSPORTATION IMPROVEMENT PROGRAM (TIP) (Contact: Robert Keeth) (Enclosure, 
pages 25-32) 

C. REVIEW AND APPROVAL OF RESOLUTION 2015-22 SUPPORTING A PAVED PATH ALONG US 17 
FROM WASHINGTON AVENUE TO THE PIERSON/SEVILLE ELEMENTARY SCHOOL  (Contact: 
Stephan Harris) (Enclosure, pages 33-37) 

VI. PRESENTATIONS, STATUS REPORTS AND DISCUSSION ITEMS

A. PRESENTATION AND DISCUSSION ON THE CALL FOR PROJECTS PROCESS AND DIRECTING 
RESOLUTIONS (Contact: Robert Keeth) (Enclosure, page 38) 

B. PRESENTATION AND DISCUSSION OF THE DRAFT 2016 RIVER TO SEA TPO LEGISLATIVE 
POSITIONS (Contact: Lois Bollenback) (Enclosure, page 39) 

C. PRESENTATION AND DISCUSSION ON THE SR/CR A1A PEDESTRIAN SAFETY AND MOBILITY 
STUDY PRELIMINARY FINDINGS (Contact: Stephan Harris) (Enclosure, pages 40-51) 

D. PRESENTATION AND DISCUSSION ON THE US 92 (INTERNATIONAL SPEEDWAY BOULEVARD) 
CORRIDOR MASTER MANAGEMENT PLAN  (Contact: Stephan Harris) (Enclosure, pages 52-59) 

E. FDOT REPORT (Contact: Gene Ferguson, FDOT District 5) (Enclosure, pages 60-67) 

VII. EXECUTIVE DIRECTOR’S REPORT (Enclosure, pages 68-69) 
®  Update on the I-95 to SR 417 Planning Study 
®  Annual TPO Retreat Save the Date

VIII. RIVER TO SEA TPO BOARD MEMBER COMMENTS (Enclosure, page 68)
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IX. INFORMATION ITEMS (Enclosure, pages 68, 70-75)
® Citizens Advisory Committee Attendance Record – 2015
® Technical Coordinating Committee Attendance Record– 2015
® Bicycle/Pedestrian Advisory Committee Attendance Record – 2015 
® Volusia Transit Connector Study Public Meetings

X. ADJOURNMENT (Enclosure, page 68)

*The next River to Sea TPO Board meeting will be  November 25, 2015*

November Meeting Dates 
Executive Committee, November 4, 2015 @ 8:30 a.m. 
Transportation Disadvantaged Local Coordinating Board, November 4, 2015 @ 11:00 a.m. at Votran 
Bicycle/Pedestrian Advisory Committee, November 11, 2015 @ 3:00 p.m. 
Citizens Advisory Committee, November 17, 2015 @ 1:30 p.m. 
Technical Coordinating Committee, November 17, 2015 @ 3:00 p.m. 
River to Sea TPO Board, November 25, 2015 @ 9:00 a.m. 

************************************************************************************************************ 
Individuals covered by the Americans with Disabilities Act of 1990 in need of accommodations for this public meeting should contact 
the River to Sea TPO office, 2570 W. International Speedway Blvd., Suite 100, Daytona Beach, Florida 32114-8145; (386) 226-0422, 
extension 20416, at least five (5) working days prior to the meeting date. 

If any person decides to appeal a decision made by this board with respect to any matter considered at such meeting or hearing, 
he/she will need a record of the proceedings including all testimony and evidence upon which the appeal is to be based.  To that 
end, such person will want to ensure that a verbatim record of the proceedings is made. 

The River to Sea TPO does not discriminate in any of its programs or services. To learn more about our commitment to 
nondiscrimination and diversity, visit our Title VI page at www.r2ctpo.org or contact our Title VI/Nondiscrimination Coordinator, 
Pamela Blankenship, at 386-226-0422, extension 20416, or pblankenship@r2ctpo.org. 
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

IV. CONSENT AGENDA 

A. SEPTEMBER 23, 2015 RIVER TO SEA TPO BOARD MEETING MINUTES  

Minutes are prepared for each board meeting and said minutes must be approved by the River 
to Sea TPO Board. 

B. TREASURER’S REPORT 
 

Monthly treasurer reports are prepared for review and approval by the River to Sea TPO Board.  
The September 2015 Treasurer’s Report will be provided under separate cover. 

C. EXECUTIVE COMMITTEE REPORT 

D. BICYCLE & PEDESTRIAN ADVISORY COMMITTEE (BPAC) REPORT 

E. CITIZENS ADVISORY COMMITTEE (CAC) REPORT 

F. TECHNICAL COORDINATING COMMITTEE (TCC) REPORT 

G. RIVER TO SEA TPO BOARD (R2CTPO) SUMMARY REPORT 

H. LEGISLATIVE ISSUES SUBCOMMITTEE REPORT 

I. CENTRAL FLORIDA MPO ALLIANCE (CFMPOA) REPORT  

The CFMPOA meeting scheduled for October 9, 2015 was cancelled due to a lack of agenda 
items. 

J. TRANSPORTATION IMPROVEMENT PROGRAM (TIP) SUBCOMMITTEE REPORTS 

K. REVIEW AND APPROVE EXPENDITURE OF FUNDS FOR THE PROVIDENCE BOULEVARD SHARED 
USE PATH FEASIBILITY STUDY ($27,734.60) 
 
The R2CTPO Purchasing Manual requires authorization by the full TPO Board on expenditures 
exceeding $25,000.  Feasibility studies are completed on behalf of local governments under a 
continuing services contract previously approved by the board.  This authorization recognizes a 
task order that is above the $25,000 threshold.   
 
 
 
 
 
 

 
 
ACTION REQUESTED: 

MOTION TO APPROVE THE CONSENT AGENDA 
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SEPTEMBER 23, 2015 MEETING MINUTES  
OF THE  

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION (TPO) BOARD  
 

2570 W. International Speedway Boulevard, Suite 100 
Daytona Beach, FL 32114-8145 

 
Members Present:      Representing: 
Mayor Stephen Emmett*      Beverly Beach 
Commissioner Robert Gilliland     Daytona Beach 
Council Member Billie Wheeler**     Daytona Beach Shores 
Council Member Lita Handy-Peters     DeBary 
Commissioner Chris Cloudman     DeLand 
Commissioner Chris Nabicht     Deltona 
Councilman Gary Conroy       Edgewater 
Commissioner Marshall Shupe, 1st Vice Chairman*   Flagler Beach 
Commissioner Penny Currie     Holly Hill 
Commissioner Jason McGuirk     New Smyrna Beach 
Council Member Ron Saylor     Orange City 
Commissioner Jason DeLorenzo     Palm Coast 
Mayor James Sowell*      Pierson 
Council Member Joe Perrone*     Ponce Inlet 
Council Member Bob Ford      Port Orange 
Councilman Ralph Schoenherr     South Daytona 
Council Member Pat Patterson, Chairman    Volusia County 
Council Member Deb Denys, 2nd Vice Chairperson   Volusia County  
Council Member Joshua Wagner     Volusia County 
Linda Costello (non-voting)     Volusia County School Board 
Heather Blanck (non-voting)     TCC Chairperson 
Bob Storke (non-voting)       BPAC Vice Chairman 
Judy Craig (non-voting)      CAC Chairperson 
Gene Ferguson (non-voting advisor)    FDOT District 5 
 
Members Absent:      Representing: 
Vice Mayor John Rogers*      Bunnell  
Commissioner Barbara Revels (excused)    Flagler County 
Commissioner Vernon Burton*     Lake Helen 
Mayor Doug Gibson* (excused)     Oak Hill 
Commissioner James Stowers     Ormond Beach 
Council Member Joyce Cusack (excused)    Volusia County 
Council Member Fred Lowry     Volusia County 
 
* Non-voting member in the Small City Alliance 
** Voting member for the Small City Alliance 
 
Others Present:       Representing: 
Pamela Blankenship, Recording Secretary    TPO Staff 
Lois Bollenback       TPO Staff 
Robert Keeth       TPO Staff 
Herbert Seely       TPO Staff 
Jean Parlow       TPO Staff 
Marie Duda       TPO Staff 
Aarti Sharma       TPO Staff 
Stephan Harris       TPO Staff 
Sam Bove       TPO Staff 
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Others Present:       Representing: 
Martha Moore       Ghyabi & Associates 
Mike Snyder       CH2M Hill 
Brian Stanger       FDOT 
Ron Meade       FDOT 
Paul Wabi       FDOT 
Jane Shang       Deltona  
Aaron Van Kleeck       Volusia County 
Jon Cheney       Volusia County Traffic Engineering 
April Bacchus       ETM 
Elizabeth Alicia Lendian      CAC 
Joey Posey       Storch Law Firm  
Corey Brown       Storch Law Firm 
Big John        Press 
 

I. Call to Order / Roll Call / Determination of Quorum 
 
The meeting of the River to Sea Transportation Planning Organization (TPO) Board was called to order at 9:00 
a.m. by Chairman Pat Patterson.  The roll was called and it was determined that a quorum was present.   
 
Ms. Blankenship informed the board members that Council Member Wheeler from Daytona Beach Shores was 
the voting member for the Small City Alliance in the absence of the city of Bunnell.  
 

II. Pledge of Allegiance 
 

III. Public Comment/Participation 
 
There were no public comments. 
 

IV. Consent Agenda 
A. Approval of August 26, 2015 River to Sea TPO Board Meeting Minutes 
B. Approval of Treasurer’s Reports  
C. Executive Committee Report 
D. Bicycle/Pedestrian Advisory Committee (BPAC) Report 
E. Citizens Advisory Committee (CAC) Report 
F. Technical Coordinating Committee (TCC) Report 
G. Transportation Disadvantaged Local Coordinating Board (TDLCB) Report 
H. River to Sea TPO Board (R2CTPO) Summary Report 
I. Long Range Transportation Plan Subcommittee Report 

 
MOTION:   Commissioner Gilliland moved approval of the Consent Agenda.  Council Member Saylor 

seconded the motion which carried unanimously. 
 

V. Action Items 
 
OPEN PUBLIC HEARING ON THE DRAFT RIVER TO SEA TPO 2040 LONG RANGE TRANSPORTATION PLAN (LRTP) 
 
The public hearing on the draft 2040 Long Range Transportation Plan was opened at 9:05 a.m. by Chairman 
Patterson.  There were no comments and the public hearing was closed. 
 
A. Review and Approval of Resolution 2015-18 Adopting the Draft River to Sea TPO 2040 Long Range 

Transportation Plan (LRTP) 
 
Ms. Bollenback explained that the Long Range Transportation Plan (LRTP) was the most comprehensive 
planning project that the TPO undertakes and is required by law.  The plan must extend a minimum of 20 
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years; however, since the first five years are documented in the TPO's Transportation Improvement Program 
(TIP), this LRTP goes out to the year 2040. The plan helps to develop a vision and tries to predict how many 
people will be living in the area and the level of employment; the TPO then estimates demand for 
transportation in the future.  The LRTP is required to be consistent with local comprehensive plans as well as 
the state TIP.  It is required to identify and outline the major capacity enhancing projects and the program 
expenditures for items such as turn lanes, Intelligent Transportation Systems (ITS) projects, signal timings, as 
well as bicycle/pedestrian and transit projects.  Finally, projects of regional significance are included.  A great 
deal of public outreach occurred during the development of the plan as well as technical forecasting to 
estimate the demand on the transportation network.  There were two alternatives developed, the trend (to 
continue the way we are going) and the “what if?” alternative.  The “what if?” alternative considered what 
would happen if the area were to develop differently; land uses were changed and transit was relied upon 
more; land use changes and transportation improvements were identified.  She noted that the 2040 LRTP 
Summary Report was included in the agenda and is the heart of the LRTP; it outlines the transportation 
programs and projects that will be pursued.   
 
Ms. Bollenback noted that the difference between the 2040 LRTP and the existing 2035 LRTP is that the TPO 
included programmatic expenditures in this plan.  Out of the $800 million projected over the 25 year period 
in state and federal funds, approximately 17% of that funding will go to things other than road widening 
projects, including bicycle/pedestrian, transit and a new category called local initiatives which funds 
complete street projects as well as other projects that the TPO is currently unable to fund.  The other change 
is that several local capacity projects are included in the cost feasible plan.  Some of this occurred due to the 
influence of the expansion of TPO area into the Flagler County/Palm Coast area.  Palm Coast does not have 
many state roads; therefore, their needs are for off-system projects.  She explained that the challenge with 
that is the TPO was limited to using only 10% of the money forecasted for the planning area for off-system 
projects.  The TPO spoke with FDOT and they agreed to increase that amount up to 20% of state and federal 
funds.  Therefore, the TPO has taken almost 20% of the funds forecasted for the TPO and allocated it to local 
roadway projects.  Many state roads in the area are policy constrained and cannot be widened so there is a 
need to develop parallel facilities as well as explore other options that will help circulate traffic.  The 
Strategic Intermodal Systems (SIS) projects are programmed at the state level; however, FDOT coordinates 
with the TPO to make sure their list is reflective of the TPO's priorities.  The TPO uses the LRTP to 
communicate the projects that might not be on that funded list.  This was done with the SR 100 and SR 40 
projects which are on the SIS List and Arterial Other List.  The reason for this is because they are not 
currently on the FDOT’s Cost Feasible SIS List; the TPO is allocating funds to ensure that the projects will be 
placed on the LRTP’s Cost Feasible List.  The TPO would expect FDOT to begin to fund these projects as part 
of their SIS Cost Feasible List which would allow the local funding to be reallocated.    
 
Council Member Perrone stated that building a cloverleaf interchange at I-95/Dunlawton Avenue should be 
explored.  It is an emergency exit route for the beachside and there is currently no way to get through the 
intersection onto I-95.  This area will continue to develop creating a bigger issue. 
 
Ms. Bollenback responded that Dunlawton Avenue has been looked at a number of times and had some 
smaller improvements have been completed.  In the 2040 LRTP, there are a series of interchanges on the 
unfunded needs list.  Once development occurs, these interchanges will not be able to handle additional 
capacity going forward over a 20-year period.  FDOT is aware that the TPO would like them to look at those 
intersections in greater detail.  The LRTP process will begin again soon and additional projects like the 
Dunlawton Avenue interchange can be discussed. 
 
Commissioner Ford commented that there would be an initiative from Port Orange to look at that 
intersection as well as to look at alternatives to Dunlawton Avenue.  The city of Port Orange is now in the 
process of deciding that what is happening is unacceptable.  They are looking at Yorktown Road for a 
roundabout.  The Port Orange City Commission has given this a priority and will be moving forward to look at 
other alternatives.   
 
Ms. Bollenback explained that it is recognized that Dunlawton Avenue, Granada Boulevard and the SR 44 
interchanges and roads are not going to be widened; it is time to look for ways to get around these areas.  
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For US 1, the issue is that it was built a long time ago and the exit ramp curves are very narrow.  There is a 
limit to how much widening can be done.  She added that the TPO was open to looking at other options. 
 
Ms. Bollenback stated that there is another list, the Other Arterial List which includes a combination of state 
and local roads that have been determined to be of the highest need for the TPO's funding.  It does not 
mean that it encompasses all the needs of the area but that the funding is limited.  She added that if some of 
the projects move to the SIS List that will free up the money which can then be reallocated.  She noted that 
there was also a Local Road List which was provided by Volusia County staff.  The County of Volusia is the 
single entity that has a fairly robust road program which is important in telling the story about where the 
TPO area is headed.  The list is shorter than in prior years which the county will have to tackle moving 
forward.  The TPO does not formally approve the county’s list; that is up to the Volusia County Council, 
however, it is included for informational purposes and enables projects to be eligible for federal and 
Transportation Regional Incentive Program (TRIP) funding and other grants.   
 
Ms. Bollenback reiterated that there were two significant changes to this LRTP: programming funding to 
make the existing system function more safely and efficiently and allocating funding for local projects.  The 
2040 LRTP has been in development for the past two years.  She recognized Ms. Jean Parlow, the LRTP 
Project Manager, and Ms. Martha Moore, the consultant with Ghyabi & Associates, for all their hard work.  
She noted that the TPO would be spending the next couple of months writing the full report and pulling 
together the modeling and public outreach documentation.  The draft report is expected to be available for 
the November TPO Board meeting and will be on the agenda for approval in January. 
 
Council Member Saylor asked about project #12 on the Volusia County Road List.  Rhode Island to French 
Avenue is needed; however, Rhode Island Avenue to DeBary is a far greater need.  It is a junction for 
University High School.  The project has changed from what he thought it was. 
 
Ms. Bollenback asked if it was the priority of Rhode Island or that particular project he was asking about. 
 
Council Member Saylor responded that it was getting the roadway to go south. 
 
Ms. Bollenback explained that the TPO does not dictate that list.  These are priorities set by the funding 
agency, Volusia County. 
 
Ms. Parlow clarified that the numbers on the Volusia County Road List are map numbers and not a ranking of 
priorities; the list was provided by county staff. 
 
Ms. Bollenback commented that the TPO would pass Council Member Saylor’s feedback onto Volusia County 
and make sure the staff was aware. 
 
Ms. Craig explained that the Citizens Advisory Committee (CAC) had discussed the LRTP and was provided 
the same presentations.  Her concern which was brought up at the CAC meeting is the new school being 
built in Pierson.  They are putting sidewalks up but US 17 is only being widened to SR 40.  Past that location 
is where the new school will be on US 17 and it is only two lanes.  She is afraid that a child will get hurt. 
 
Ms. Bollenback stated that the issue of the elementary school that will be constructed on US 17 has been 
discussed with FDOT, Pierson, and the Volusia County Schools.  It will be on the agenda next month.  The 
Volusia County School Board passed a resolution supporting the construction of a sidewalk and/or trail on 
US 17.  The project is on the TPO's priority list; however, the reality is that the priority process is not very fast 
and the construction of the new school will be occurring soon.  The TPO has been discussing ways to 
accelerate the project and this will be brought back to the board to take action on once the details are 
worked out.  The widening of the road is a separate but related issue; you do not want to build something 
and then have to tear it up later.  There was a study done on widening US 17 to the north and the 
prescreening showed that there would not enough demand to justify beginning work on that project.  The 
TPO recognizes that there may be safety issues but at this point the widening is not justified. 
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Mayor Sowell asked how a project was justified – if it was based on the traffic and if so had the traffic been 
looked at recently. 
 
Ms. Bollenback responded that FDOT had checked the traffic. 
 
Mayor Sowell stated that US 17 was a unique highway.  The only portion of US 17 that is not four-laned is 
from DeLeon Springs to the Putnam County line.  If the school is constructed, turn lanes will need to be 
added and major changes will need to be made.  He added that the perfect time to widen US 17 from 
DeLeon Springs to SR 40 is now.  
 
Ms. Bollenback noted that Mayor Sowell’s point on how traffic will access the school was well taken and as 
part of the discussion, the TPO will have a conversation with FDOT about whether they are looking at 
changes to accommodate the additional traffic to and from the school.  A presentation on what that will look 
like will be given to the board. 
 
Mayor Sowell stated that there was a meeting recently regarding the sidewalk; he asked if it would be a 
sidewalk or a trail. 
 
Ms. Bollenback stated that they did not know yet.  The request was for a trail; however, that would require a 
maintenance agreement to be signed by Volusia County.  This discussion is underway. 
 
MOTION:   Commissioner Gilliland moved approval of Resolution 2015-18 adopting the River to Sea TPO 

Year 2040 Long Range Transportation Plan (LRTP).  Council Member Wheeler seconded the 
motion which carried with Council Member Saylor opposing. 

 
B. Review and Approval of Resolution 2015-19 Amending the FY 2015/16 – 2019/20 Transportation 

Improvement Program (TIP)  
 
Ms. Bollenback explained that each year as FDOT’s five year Work Program advances, the old year drops off 
and projects are added into the new outer year.  There are some projects that were in the prior fiscal year 
that did not get authorized and they need to be carried over into the new fiscal year in order to be 
completed.  The Work Program automatically rolls those projects forward but the Transportation 
Improvement Program (TIP) does not and the TPO must then amend the TIP to include those projects.  FDOT 
provides the TPO with a list of projects that need to be amended into the TIP so that the two documents can 
be in sync. 
 
MOTION:   Council Member Denys moved to approve Resolution 2015-19 amending the FY 2015/16 – 

2019/20 Transportation Improvement Program (TIP).  Commissioner Gilliland seconded the 
motion which carried unanimously. 

  
VI. Presentations and Discussion Items 

 
A. FDOT Report 

 
Mr. Gene Ferguson gave the FDOT report.  He stated that the SR 415 project was expected to be completed 
in five to six months.  He added that the US 92 pedestrian bridge was nearing completion and would be 
completed early next year.  The Systems Interchange project was 15-16 months away from completion.  Mr. 
Ferguson provided updates on a number of other projects on the FDOT report. 
 

VII. Executive Director’s Report 
® Recognition of TPO Staff and Consultants 

 
Ms. Bollenback noted that she had previously covered the recognition of the TPO staff and consultants for 
the Long Range Transportation Plan earlier in the meeting. 

9



Ms. Bollenback stated that each year the TPO develops a priority project list and for certain set aside 
projects, applications are accepted from local governments which are then ranked; those ranked lists are 
then submitted to FDOT when they begin to develop the Work Program.  There is funding available in the 
both the current year and subsequent years to program projects; however, FDOT has had difficulty in 
verifying those projects are ready.  This involves the certification of local governments to manage the 
project.  That process has been tightened up in the last few years and FDOT is currently recertifying local 
governments.  There are projects at the top of the Priority Lists that FDOT does not have enough confidence 
in to be programmed.  The TPO may need to move past those projects if FDOT does not receive the 
necessary information.  FDOT is working directly with the contact person for each project to make sure they 
have all the documentation that they need; however, it may be necessary to move to the next project on the 
list.  There will be greater detail next month and the TPO will bring this through the Technical Coordinating 
Committee (TCC).  In the next month or so there will be a TIP amendment to move some of those projects 
off the Priority List and into the Work Program.  She added that if there were any questions to let her know. 
  
Commissioner Gilliland asked for confirmation that the goal was to get the projects moving forward before 
the end of the current year. 
 
Ms. Bollenback responded affirmatively. 
 
Council Member Saylor stated that the next TPO Board meeting was on October 28, 2015 and the November 
meeting was scheduled immediately prior to Thanksgiving. He asked if that was something that should be 
discussed.  
 
Council Member Patterson stated that it would be discussed at the next Executive Committee meeting. 
 

VIII. River to Sea TPO Board Member Comments 
 

Council Member Saylor mentioned the utilities legislation. 
 
Council Member Patterson responded that the Legislative Issues Subcommittee would be discussing that issue. 
 
Council Member Saylor noted that Orange City had recently passed a resolution urging the Florida Legislature to 
uphold the current Florida Statute providing for payment of expenses caused by the interference of utility 
facilities with transportation projects.  The resolution was sent to all the mayors and city clerks. 
 

IX. Information Items 
® Bicycle/Pedestrian Advisory Committee Attendance Record – 2015 
® Citizens Advisory Committee Attendance Record – 2015 
® Technical Coordinating Committee Attendance Report – 2015 
® Resolution by Volusia County School Board regarding Bicycle/Pedestrian Access to Pierson Elementary 

School 
 

X. Adjournment 

There being no further business, the meeting adjourned at 9:43 a.m. 
 

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 
 

 ______________________________________ 
     VOLUSIA COUNTY COUNCIL MEMBER PAT PATTERSON 

CHAIRMAN, RIVER TO SEA TPO 
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CERTIFICATE: 
 
The undersigned, duly qualified and acting Recording Secretary of the River to Sea TPO Board certifies that the foregoing 
is a true and correct copy of the minutes of the September 23, 2015 regular meeting of the River to Sea Transportation 
Planning Organization (TPO) Board, approved and duly signed this 28th day of October 2015. 
 
 
________________________________________ 
PAMELA C. BLANKENSHIP, RECORDING SECRETARY 
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
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EXECUTIVE COMMITTEE  

MEETING SUMMARY 
OCTOBER 7, 2015 

 
· Discussed and received TPO staff update on the background of the shared use 

path along US 17 from Washington Avenue to the Pierson/Seville Elementary 
School 

· Discussed the date of the November 25, 2015 TPO Board meeting and agreed 
to leave the date as is 

· Approved the expenditures of the following feasibility studies: 
· South Daytona Regional Trail Feasibility Study 
· US 17 Shared Use Path Feasibility Study 
· Dunlawton Avenue/City Center Parkway Westbound Right Turn Lane 

Feasibility Study 
· Postponed the approval of expenditures for the following feasibility studies 

until cost estimates are provided: 

· James Street/Anastasia Drive Traffic Circle at Big Tree Road Feasibility 
Study 

· Golfview Boulevard Traffic Circle at Big Tree Road Feasibility Study 

· Discussed the SR/CR A1A Pedestrian Safety and Mobility Study 

· Approved the draft October 17, 2015 River to Sea TPO Board agenda  

   

THE NEXT EXECUTIVE COMMITTEE MEETING WILL BE ON  
WEDNESDAY, NOVEMBER 4, 2015 @ 8:30 A.M. 
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Bicycle/Pedestrian Advisory Committee (BPAC) 
Meeting Summary 
October 14, 2015 

• Introduced new BPAC members: Nancy Burgess-Hall, Volusia County District 2, Aaron Van
Kleeck, Volusia County and Ben Hogarth, Flagler County

• Approved the minutes of the September 9, 2015 BPAC meeting with a correction

• Recommended approval of Resolution 2015-## amending the FY 2015/16 - 2019/20
Transportation Improvement Program (TIP)

• Recommended approval of the Providence Boulevard Shared Use Path Feasibility Study Task
Order

• Reappointed Jason Aufdenberg and Nic Mostert to the BPAC Project Review
Subcommittee. Appointed Dustin Savage to the BPAC Project Review Subcommittee and
Paul Eik to the TIP Subcommittee

• Recommended approval of Resolution 2015-## identifying US 17/92 as the preferred
alternative connection for the Coast to Coast Trail between Seminole and Volusia Counties

• Received a presentation on the SR/CR A1A Pedestrian Safety & Mobility Study

• Received a presentation on the US 92 (International Speedway Boulevard) Corridor Master
Management Plan

• Received a presentation on the Walking Revolution

• Received a presentation on the International Walk to School Day

• Received an update on the US 17 Corridor Improvement Program Study, Phase 2
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• Received an update on the October 13, 2015 TIP Subcommittee Meeting

• Announced the Share the Road Celebration of Cycling event

• Announced upcoming One Voice for Volusia Health & Human Services Summit and White
Cane Awareness Day event

**The next BPAC meeting will be on Wednesday, November 11, 2015** 
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Citizens Advisory Committee (CAC)  

Meeting Summary 
October 20, 2015 

   

· Approved the September 15, 2015 CAC meeting minutes 
 

· Recommended approval of Resolution 2015-## identifying US 17/92 as the preferred 
alternative connection for the Coast to Coast Trail between Seminole and Volusia Counties  

 
· Recommended approval of Resolution 2015-## amending the FY 2015/16 to 2019/20 

Transportation Improvement Program (TIP) 
 

· Recommended approval of Resolution 2015-## supporting a paved path along US 17 from 
Washington Avenue to the Pierson/Seville Elementary School 

 
· Discussed the call for projects process and directing resolutions as well as the 

recommendations provided by the TIP Subcommittee  
 

· Received a PowerPoint presentation on the SR/CR A1A Pedestrian Safety & Mobility Study 
preliminary findings 

 
· Received a PowerPoint presentation on the US 92 (International Speedway Boulevard) 

Corridor Master Management Plan  
 

· Received the FDOT Report  
 

· Received the Volusia County Construction Report 
 

· Received TPO staff update on the I-95 to SR 417 planning study and Phase 2 of the US 17 
Corridor Improvement Study  

 
· Announced the annual TPO Retreat will be held on Friday, February 5, 2016 

 
**The next CAC meeting will be on Tuesday, November 17, 2015** 
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Technical Coordinating Committee (TCC)  
Meeting Summary 
October 20, 2015 

   

 
· Approved the September 15, 2015 TCC meeting minutes 

 
· Recommended approval of Resolution 2015-## identifying US 17/92 as the preferred 

alternative connection for the Coast to Coast Trail between Seminole and Volusia Counties  
 

· Recommended approval of Resolution 2015-## amending the FY 2015/16 to 2019/20 
Transportation Improvement Program (TIP) 

 
· Recommended approval of Resolution 2015-## supporting a paved path along US 17 from 

Washington Avenue to the Pierson/Seville Elementary School 
 

· Discussed the allocation of current year funding for priority projects and notified local 
governments of information still needed by FDOT  

 
· Discussed the call for projects process and directing resolutions as well as the TIP 

Subcommittee’s recommendations for the priority process 
 

· Received a PowerPoint presentation on the SR/CR A1A Pedestrian Safety & Mobility study 
preliminary findings 

 
· Received a PowerPoint presentation on the US 92 (International Speedway Boulevard) 

Corridor Master Management Plan  
 

· Received the FDOT report  
 

· Received the Volusia County and Palm Coast construction reports 
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· Received TPO staff update on: the FDOT Work Program public hearing and announced 

public comments will be accepted through October 26; I-95 to SR 417 planning study; and 
Phase 2 of the US 17 Corridor Improvement Study  

 
· Announced the annual TPO Retreat will be held on Friday, February 5, 2016 

 
**The next TCC meeting will be on Tuesday, November 17, 2015** 
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River to Sea TPO Board   

September 23, 2015 
Meeting Summary  

 

• Approved the consent agenda including the approval of the August 26, 2015 TPO Board meeting 
minutes 
 

• Held an open public hearing on the draft 2040 Long Range Transportation Plan (LRTP), at which there 
were no comments 
 

• Received a presentation on the draft 2040 Long Range Transportation Plan (LRTP) 
 

• Approved Resolution 2015-18 adopting the River to Sea TPO Year 2040 Long Range Transportation Plan 
(LRTP) 
 

• Approved Resolution 2015-19 amending the FY 2015/16 to 2019/20 Transportation Improvement 
Program (TIP)  
 

• Received the FDOT report 
 

• Received Executive Director’s report including an update on the difficulties that FDOT is experiencing in 
programming LAP projects 
 

• Received member comment requesting the date of the November TPO Board meeting be reviewed 
due to its proximity to the Thanksgiving holiday; informed that the Executive Committee would discuss 
the matter 
 

• Received member comment regarding utility relocation legislation; informed that the TPO's Legislative 
Issues Subcommittee would be discussing the issue 
 

The next River to Sea TPO Board meeting will be on Wednesday, October 28, 2015 
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LEGISLATIVE ISSUES SUBCOMMITTEE  

MEETING SUMMARY 
OCTOBER 7, 2015 

 
 
· Reviewed the 2015 River to Sea TPO legislative issues 

 

· Discussed the TPO's legislative issues for the 2016 legislative session including 
an update to the transportation funding position and the bicycle and 
pedestrian safety position as focus areas 

 

 
 

   
 

THE NEXT LEGISLATIVE ISSUES SUBCOMMITTEE MEETING WILL BE ON  
WEDNESDAY, OCTOBER 28, 2015 @ 8:30 A.M. 
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Transportation Improvement Program (TIP) Subcommittee  
Meeting Summary 
October 13, 2015 

   

 
· Approved a motion to recommend that the Regionally Significant Non-SIS Roadways Priority 

List and the Major Bridges Priority List be combined into one Priority Project List 
 

· Approved a motion to recommend that the Traffic Operations/Safety Projects Priority List, 
Local Initiatives Priority List, Bicycle/Pedestrian Projects Priority List and the Transportation 
Alternatives Program Priority List be combined into one Priority Project List 

 
· Approved a motion to recommend that all Traffic Operations/Safety projects, Local 

Initiatives projects, Bicycle/Pedestrian projects and Transportation Alternatives Program 
projects will require a 10% local match 

 
· Approved a motion to recommend that all planning study applications should reflect 

consistency with the Long Range Transportation Plan (LRTP) and no other planning studies 
will be considered 

 
· Approved a motion to recommend that a qualified project manager is required to be 

identified at the time of application for a feasibility study  
 

· Reached a general consensus to have TPO staff provide a starting point for creating a 
minimum point threshold for qualifying projects   

 
· Reached a general consensus for the TPO staff to formulate recommended funding caps for 

projects  
 

 
** The next TIP Subcommittee meeting will be on  

Monday, October 19, 2015 @ 2:00 p.m. ** 
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Beverly Beach DeBary Flagler Beach New Smyrna Beach Palm Coast South Daytona 

Bunnell DeLand Flagler County Oak Hill Pierson Volusia County 

Daytona Beach Deltona Holly Hill Orange City Ponce Inlet  

Daytona Beach Shores Edgewater Lake Helen Ormond Beach Port Orange  

 

 
 
 

 

Transportation Improvement Program (TIP) Subcommittee  
Meeting Summary 
October 19, 2015 

[REVISED] 

 
• Approved a motion to recommend that no minimum score for accepting projects for 

prioritization should be required this year, but that the issue should be revisited by the TIP 
Subcommittee next year 

 
• Approved a motion to recommend that a $2 million per year funding cap should be placed 

on all projects on the new combined list of traffic operations and safety projects, 
transportation alternatives projects, bicycle and pedestrian projects, and local initiatives 
projects 

 
• Discussed the possibility of having a minimum threshold for project costs, but made no 

recommendation 
 

• Discussed the inclusion of a needs list on the 2040 Long Range Transportation Plan (LRTP)  
 

• Reached a general consensus to adjust the scale for awarding bonus points when local 
matching funds exceed the minimum requirement. The 10 point maximum bonus should be 
awarded when local matching funds equal or exceed 50% of the total project cost 

 
 

 



MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

V. ACTION ITEMS 
 

A. REVIEW AND APPROVAL OF RESOLUTION 2015-20 IDENTIFYING US 17/92 AS THE PREFERRED 
ALTERNATIVE CONNECTION FOR THE COAST TO COAST TRAIL BETWEEN SEMINOLE AND 
VOLUSIA COUNTIES   

 
Background Information: 

Last August, representatives from FDOT presented alternatives for a permanent connection of the 
Coast to Coast Trail between Seminole and Volusia Counties (also known as the Seminole/Volusia Gap); 
four alternatives were presented.  One of the alternatives utilized I-4 to cross the St. Johns River, while 
the other three alternatives utilized US 17/92.  Draft Resolution 2015-20, identifying the preferred 
alternative as a 10 foot wide barrier-separated trail (alternative 2) connection on US 17/92 for the 
Coast to Coast Trail between Seminole and Volusia Counties, is provided for your review. 

 

 

 

 

 

 

 

 

 

 

 
 
ACTION REQUESTED: 

MOTION TO APPROVE RESOLUTION 2015-20 IDENTIFYING US 17/92 AS THE PREFERRED 
ALTERNATIVE CONNECTION FOR THE COAST TO COAST TRAIL BETWEEN SEMINOLE AND VOLUSIA 
COUNTIES   
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RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 

RESOLUTION 2015-20  
 

RESOLUTION OF THE RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
IDENTIFYING US 17/92 AS THE PREFERRED ALTERNATIVE CONNECTION FOR THE COAST TO 

COAST TRAIL BETWEEN SEMINOLE AND VOLUSIA COUNTIES   
_____________________________________________________________________________________ 
  
 WHEREAS, the River to Sea Transportation Planning Organization (TPO) is the duly 
designated and constituted body responsible for carrying out the urban transportation planning 
and programming process for Volusia County and portions of Flagler County inclusive of the cities 
of Flagler Beach, Beverly Beach, and portions of Palm Coast and Bunnell; and 
 
 WHEREAS, Florida Statutes 339.175; 23 U.S.C. 134; and 49 U.S.C. 5303 require that the 
urbanized area, as a condition to the receipt of federal capital or operating assistance, have a 
continuing, cooperative, and comprehensive transportation planning process that results in plans 
and programs consistent with the comprehensively planned development of the urbanized area; 
and 
 
 WHEREAS, the Coast to Coast Connector Trail is a significant effort to provide a safe and 
continuous multi-use trail from the Gulf of Mexico to the Atlantic Ocean, an estimated total 
distance of 275 miles; and 
 
 WHEREAS, the Coast to Coast Connector Trail will link communities between St. Petersburg 
and Titusville along its entire length into a major destination route that will allow residents and 
visitors to explore Central Florida by bicycle or foot; and   
 
 WHEREAS, the Coast to Coast Connector Trail is a major priority within the Florida 
Greenways and Trails System Plan and is the keystone project within the Florida Greenways and 
Trails Foundation’s “Close the Gaps” Campaign; and   
 
 WHEREAS, the Coast to Coast Connector Trail includes significant portions of the East 
Central Regional Rail Trail and Spring-to-Spring Trail; and   
 
               WHEREAS, the River to Sea TPO is a strong proponent of the provision of bicycle and 
pedestrian facilities; and 
 
  WHEREAS, the River to Sea TPO has adopted a Regional Trails Corridor Assessment 
Report that aims to complete the Coast to Coast Connector Trail and other regional trails in the 
TPO planning area; and 
  
 WHEREAS, the Florida Department of Transportation has proposed alternatives for a 
permanent Coast to Coast Trail connection between Seminole and Volusia Counties.  
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NOW, THEREFORE, BE IT RESOLVED, by the River to Sea TPO that the: 

  
1. River to Sea TPO identifies a 10 foot wide barrier-separated trail along US 17/92 

as the preferred alternative connection for the Coast to Coast Trail between 
Seminole and Volusia Counties; and 

 
2. Chairman of the River to Sea TPO (or his designee) is hereby authorized and 

directed to submit this resolution to the following:     
   
a. Florida Department of Transportation; 
b. Federal Transit Administration (FTA) (through the Florida Department of 

Transportation);  
c. Federal Highway Administration (FHWA) (through the Florida 

Department of Transportation); 
d. Florida Department of Environmental Protection (DEP) Office of 

Greenways and Trails;  
e. Florida Greenways and Trails Foundation;  
f. Central Florida MPO Alliance  
g. East Central Florida Regional Planning Council (ECFRPC); 
h. Seminole County Greenways and Natural Lands Division; and  
i. Volusia County Parks, Recreation & Culture Department.   

 
  DONE AND RESOLVED at the regular meeting of the River to Sea TPO held on 
the 28th day of October, 2015. 
 

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 
 

     ______________________________________ 
       VOLUSIA COUNTY COUNCIL MEMBER PAT PATTERSON 

       CHAIRMAN, RIVER TO SEA TPO 
 
CERTIFICATE: 
 
The undersigned duly qualified and acting Recording Secretary of the River to Sea TPO certified 
that the foregoing is a true and correct copy of a resolution, adopted at a legally convened 
meeting of the River to Sea TPO held on October 28, 2015. 
 
ATTEST: 
 
_____________________________________ 
PAMELA C. BLANKENSHIP, RECORDING SECRETARY 
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

V. ACTION ITEMS 
 
B. REVIEW AND APPROVAL OF RESOLUTION 2015-21 AMENDING THE FY 2015/16 – 2019/20 

TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 
 
Background Information: 
 
This proposed TIP amendment addresses the following projects: 

1. 4355611 – Old Kings Road Extension - Phase II. Change phase from construction (CST) – to right-
of-way (ROW); change funding source from County Incentive Grant Program (CIGP) to General 
Revenue for SCOP (GRSC). 

2. 4380121 – Volusia Section 5339 Bus & Bus Facilities. Add project. 

3. 4387441 – Flagler County Transit FTA Section 5316 Job Access & Reverse Commute. Add 
project. 

4. 4388681 – Volusia-Sec 5339 Small Urban Capital. Add project. 

The proposed amendment is more fully described in the enclosed Resolutions 2015-21 and Attachment 
"A”. 

 

 

 

 

  

 

 

 

 

ACTION REQUESTED: 

MOTION TO APPROVE RESOLUTION 2015-21 AMENDING THE FY 2015/16 – 2019/20 
TRANSPORTATION IMPROVEMENT PROGRAM (TIP)  
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RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 

RESOLUTION 2015-21 
 

RESOLUTION OF THE RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
AMENDING THE FY 2015/16 TO FY 2019/20 

TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 
_____________________________________________________________________________________ 
  
 WHEREAS, the River to Sea Transportation Planning Organization (TPO) is the duly 
designated and constituted body responsible for carrying out the urban transportation planning 
and programming process for Volusia County and portions of Flagler County inclusive of the cities 
of Flagler Beach, Beverly Beach and portions of Palm Coast and Bunnell; and 
 
 WHEREAS, Florida Statutes 339.175; 23 U.S.C. 134; and 49 U.S.C. 5303 require that the 
urbanized area, as a condition to the receipt of federal capital or operating assistance, have a 
continuing, cooperative and comprehensive transportation planning process that results in plans 
and programs consistent with the comprehensively planned development of the urbanized area; 
and 
 

 WHEREAS, the River to Sea TPO shall annually endorse and amend as appropriate, the plans 
and programs required by 23 C.F.R. 450.300 through 450.324, among which is the Transportation 
Improvement Program (TIP); and 
 
 WHEREAS, the River to Sea TPO’s adopted TIP is required to be consistent with the 
Florida Department of Transportation’s adopted Five-Year Work Program; and 
 

WHEREAS, the Florida Department of Transportation has provided additional information 
to the River to Sea TPO regarding the FDOT adopted Five-Year Work Program. 

 
 NOW, THEREFORE, BE IT RESOLVED, by the River to Sea TPO that the: 
  

1. River to Sea TPO’s FY 2015/16 to FY 2019/20 TIP is hereby amended as shown in 
Attachment "A" attached hereto and made a part of this resolution; and the 

 
2. Chairperson of the River to Sea TPO (or her designee) is hereby authorized and 

directed to submit the FY 2015/16 to FY 2019/20 TIP as amended to the: 
a. Florida Department of Transportation; 
b. Federal Transit Administration (FTA) (through the Florida Department of 

Transportation); 
c. Federal Highway Administration (FHWA) (through the Florida 

Department of Transportation); and the  
d. Federal Aviation Administration (FAA) (through the Orlando Airport 

District Office). 
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 DONE AND RESOLVED at the regular meeting of the River to Sea TPO held on the 28th day 
of October 2015. 
 

 RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 

_______________________________________ 
VOLUSIA COUNTY COUNCIL MEMBER PAT PATTERSON 

CHAIRMAN, RIVER TO SEA TPO 
 
CERTIFICATE: 
 

The undersigned, duly qualified and acting Recording Secretary of the River to Sea TPO, certifies 
that the foregoing is a true and correct copy of a resolution adopted at a legally convened 
meeting of the River to Sea TPO held on October 28, 2015. 
 
ATTEST: 
 
__________________________________________ 
PAMELA C. BLANKENSHIP, RECORDING SECRETARY  
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
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ATTACHMENT “A” 
Resolution 2015-21

Amending the

FY 2015/16 to FY 2019/20

Transportation Improvement Program (TIP)

October 28, 2015
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Attachment "A" - Resolution 2015-21

4355611 Old Kings Road Extension - Phase II

From:  Matanzas Woods Pkwy Work Mix:  NEW ROAD CONSTRUCTION - 2 LANE
To:  Old Kings Rd Responsible Agency:  City of Palm Coast

- - - - - Current Adopted FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2019/20FY 2018/19FY 2017/18FY 2016/17FY 2015/16Phase
Fund

Source

 600,000  0  0  0  0  600,000CIGPCST

 600,000  0  0  0  0  600,000

- - - - - Proposed Amended FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20Phase
Fund

Source

GRSCROW  600,000  0  0  0  0  600,000

 0  0  0  0  600,000 600,000

Description:  Extend Old Kings Road northward from Matanzas Woods Parkway to Old Kings Road. (Reference 2035 Long Range Transportation Plan, 
Addendum #1, pg. 19.)

Page 2 of 5
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Attachment "A" - Resolution 2015-21

4380121 Volusia Section 5339 Bus & Bus Facilities

From:  Volusia County-wide Work Mix:  CAPITAL FOR FIXED ROUTE
To:  Responsible Agency:  Votran

- - - - - Current Adopted FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2019/20FY 2018/19FY 2017/18FY 2016/17FY 2015/16Phase
Fund

Source

- - - - - Proposed Amended FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20Phase
Fund

Source

DUCAP  312,500  0  0  0  0  312,500
LFCAP  78,125  0  0  0  0  78,125

 0  0  0  0  390,625 390,625

Description:  Votran will purchase buses and equipment for fixed-route service. (Reference 2035 Long Range Transportation Plan, pgs 49-63.)

Page 3 of 5
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Attachment "A" - Resolution 2015-21

4387441 Flagler County Transit FTA Section 5316 Job Access & Reverse Commute

From:  Flagler County-wide Work Mix:  COMMUTER TRANS. ASSISTANCE
To:  Responsible Agency:  Flagler County Transportation

- - - - - Current Adopted FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2019/20FY 2018/19FY 2017/18FY 2016/17FY 2015/16Phase
Fund

Source

- - - - - Proposed Amended FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20Phase
Fund

Source

DUCAP  149,999  0  0  0  0  149,999
LFOPS  149,999  0  0  0  0  149,999

 0  0  0  0  299,998 299,998

Description:  Flagler County will use these FTA Section 5316 funds to cover operating expenses for projects that transport low income individuals to 
and from jobs and activities related to employment, and for reverse commute projects. (Reference 2035 Long Range Transportation Plan, pgs 49-63.)

Page 4 of 5
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Attachment "A" - Resolution 2015-21

4388681 Volusia-Sec 5339 Small Urban Capital

From:  Volusia County-wide Work Mix:  CAPITAL FOR FIXED ROUTE
To:  Responsible Agency:  Votran

- - - - - Current Adopted FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2019/20FY 2018/19FY 2017/18FY 2016/17FY 2015/16Phase
Fund

Source

- - - - - Proposed Amended FY 2015/16 - FY 2019/20 TIP - - - - -

TotalFY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20Phase
Fund

Source

DUCAP  283,991  0  0  0  0  283,991
LFCAP  799,998  0  0  0  0  799,998

 0  0  0  0  1,083,989 1,083,989

Description:  Funding for purchase of fixed-route buses and other equipment. (Reference River to Sea TPO 2035 Long Range Transportation Plan, pgs 
49-63.)

Page 5 of 5
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

V. ACTION ITEMS 
 
C. REVIEW AND APPROVAL OF RESOLUTION 2015-22 SUPPORTING A PAVED PATH ALONG US 17 

FROM WASHINGTON AVENUE TO THE PIERSON/SEVILLE ELEMENTARY SCHOOL 
 
Background Information: 
 
Volusia County Schools intends to build an elementary school on the southeast corner of Palmetto 
Avenue and US 17 to replace the existing Pierson Elementary School.  The new school is projected to 
open in August 2018.  The River to Sea TPO’s 2008 Bicycle and Pedestrian School Safety Review Study 
recommended a sidewalk leading to the new school site.  The River to Sea TPO’s 2015 Regional Trails 
Corridor Assessment designated the same corridor as a trail gap of the proposed St. Johns River to Sea 
Loop.  The US 17 Shared Use Path Feasibility Study request submitted by the Town of Pierson earlier 
this year, is ranked #6 on the List of Prioritized Bicycle and Pedestrian Set-aside Projects and was 
approved by the Executive Committee earlier this month.  Last month, the BPAC recommended 
approval of Resolution 2015-22 supporting a shared use path along US 17 from Washington Avenue to 
the new school site.  The Volusia County School Board (VCSB) adopted Resolution #2015-26 at their 
September 8, 2015 meeting.  VCSB Resolution #2015-26 supports the earliest construction of a paved 
path along US 17 between Washington Avenue and Palmetto Avenue leading to the planned school 
site to prevent a hazardous walking condition from existing when the new school opens. 

The feasibility study will evaluate options for a trail and a sidewalk pending further discussions 
between Pierson and Volusia County. 

 

 

  

 

 

 

ACTION REQUESTED: 

MOTION TO APPROVE RESOLUTION 2015-22 SUPPORTING A PAVED PATH ALONG US 17 FROM 
WASHINGTON AVENUE TO THE PIERSON/SEVILLE ELEMENTARY SCHOOL  
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RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 

RESOLUTION 2015-22  
 

RESOLUTION OF THE RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
SUPPORTING A PAVED PATH FOR BICYCLES AND PEDESTRIANS ALONG US 17 FROM 

WASHINGTON AVENUE TO THE SITE OF THE PIERSON/SEVILLE ELEMENTARY SCHOOL   
_____________________________________________________________________________________ 
  
 WHEREAS, the River to Sea Transportation Planning Organization (TPO) is the duly 
designated and constituted body responsible for carrying out the urban transportation planning 
and programming process for Volusia County and portions of Flagler County inclusive of the cities 
of Flagler Beach, Beverly Beach, and portions of Palm Coast and Bunnell; and 
 
 WHEREAS, Florida Statutes 339.175; 23 U.S.C. 134; and 49 U.S.C. 5303 require that the 
urbanized area, as a condition to the receipt of federal capital or operating assistance, have a 
continuing, cooperative, and comprehensive transportation planning process that results in plans 
and programs consistent with the comprehensively planned development of the urbanized area; 
and 
 
 WHEREAS, the State of Florida Department of Transportation and the River to Sea TPO 
completed the Bicycle and Pedestrian School Safety Review Study that recommended a sidewalk 
along US 17 from Washington Avenue to the site of the proposed Pierson/Seville Elementary 
School; and 
 
 WHEREAS, Volusia County School District staff has participated in the Bicycle and Pedestrian 
School Safety Review Study; and   
 
 WHEREAS, the River to Sea TPO has adopted a Regional Trails Corridor Assessment 
Report that designates US 17 from SR 40 to the Volusia/Putnam County line as a trail gap 
worthy of closure; and 
 
 WHEREAS, the River to Sea TPO is a strong proponent of the provision of bicycle and 
pedestrian facilities; and 
 
 WHEREAS, the School Board of Volusia County supports a bicycle and pedestrian facility 
along US 17 from Washington Avenue to the site of the proposed Pierson/Seville Elementary 
School (School Board of Volusia County Resolution #2015-08).  
    

NOW, THEREFORE, BE IT RESOLVED, by the River to Sea TPO that the: 
  

1. River to Sea TPO requests the Florida Department of Transportation, District 5 
accommodate the design and construction of a paved path along US 17 from 
Washington Avenue to the site of the proposed Pierson/Seville Elementary 
School in the FY 2015/16 – FY 2019/20 work program; and 
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2. Chairman of the River to Sea TPO (or his designee) is hereby authorized and 

directed to submit this resolution to the following: 
a. Florida Department of Transportation; 
b. Federal Transit Administration (FTA) (through the Florida Department of 

Transportation);  
c. Federal Highway Administration (FHWA) (through the Florida 

Department of Transportation); 
d. Florida Department of Environmental Protection (DEP);  
e. East Central Florida Regional Planning Council (ECFRPC); and 
f. School Board of Volusia County. 

 
  DONE AND RESOLVED at the regular meeting of the River to Sea TPO held on 
the 28th day of October, 2015. 
 

RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
 
 

     _______________________________________ 
       VOLUSIA COUNTY COUNCIL MEMBER PAT PATTERSON 

       CHAIRMAN, RIVER TO SEA TPO 
 
CERTIFICATE: 
 
The undersigned duly qualified and acting Recording Secretary of the River to Sea TPO certified 
that the foregoing is a true and correct copy of a resolution, adopted at a legally convened 
meeting of the River to Sea TPO held on October 28, 2015. 
 
ATTEST: 
 
 
_____________________________________ 
PAMELA C. BLANKENSHIP, RECORDING SECRETARY 
RIVER TO SEA TRANSPORTATION PLANNING ORGANIZATION 
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

VI. PRESENTATIONS AND DISCUSSION ITEMS 
 
A. PRESENTATION AND DISCUSSION ON THE CALL FOR PROJECTS PROCESS AND DIRECTING 

RESOLUTIONS 
 
Background Information: 
 
Each year, the TIP Subcommittee reviews the TPO's policies and practices relating to the development 
of our Lists of Priority Projects and, if appropriate, recommends changes to improve efficiency and 
effectiveness. This year, the subcommittee held meetings for that purpose on October 13 on October 
19. 
 
TPO staff will report the highlights of the subcommittee's preliminary discussions and 
recommendations. Final recommendations will be presented to the CAC and TCC for review and 
recommended approval and the TPO Board for review and approval in November after the TIP 
Subcommittee completes its review. 
 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION REQUESTED: 

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE TPO BOARD 
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

VI. PRESENTATIONS AND DISCUSSION ITEMS 
 
B. PRESENTATION AND DISCUSSION OF THE DRAFT 2016 RIVER TO SEA TPO LEGISLATIVE 

POSITIONS 
 
Background Information: 
 
Each year, the TPO develops a set of legislative positions to be used in informing legislators of issues 
important to the River to Sea TPO.  The positions are initially drafted through a subcommittee of the 
TPO Board.  The Legislative Issues Subcommittee met on October 7 and will be meeting again on 
October 28, 2015 to develop and review the TPO's 2015 Legislative Priorities.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION REQUESTED: 

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE TPO BOARD 
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

VI. PRESENTATIONS AND DISCUSSION ITEMS 
 
C. PRESENTATION AND DISCUSSION ON THE SR/CR A1A PEDESTRIAN SAFETY AND MOBILITY 

STUDY PRELIMINARY FINDINGS 
 
Background Information: 
 
The River to Sea TPO’s Pedestrian Safety & Mobility Study began in July 2015.  The goals of the study 
are to analyze safety issues, identify safety countermeasures and recommend implementable safety 
improvements along SR/CR A1A from Bethune Beach to Marineland.  The study is being conducted by 
Kittelson & Associates, Inc.  A summary of the first stakeholder meeting held on September 28, 2015 is 
provided with this agenda package.  The study is scheduled to continue through March 2016. 
 
The PowerPoint presentation is included with the agenda and also available at: 
http://www.r2ctpo.org/agendasminutes/vtpo-board/agenda/ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION REQUESTED: 

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE TPO BOARD 
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10/6/2015

1

CR/SR A1A
PEDESTRIAN SAFETY & 

MOBILITY STUDY

RIVER TO SEA
TRANSPORTATION PLANNING 
ORGANIZATION

R2CTPO Board Meeting | October 28, 2015

PROJECT OVERVIEW + SCHEDULE
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10/6/2015

2

Project Overview

Primary Goal

Recommend implementable pedestrian/bicycle safety 
improvements/countermeasures at strategic locations along 
A1A

Secondary Goal

Expand countermeasures to be applicable along other sections 
of A1A in a systemic manner

3

Study Limits

Bethune Beach (Volusia County) to just south of Marineland 
(Flagler County) – 56.5 total miles in length

Project Schedule

• Previous Studies Research & Crash Data Analysis | August –
September

• Stakeholder Meeting | Today

• Focus Areas Crash Analysis/Field Reviews | October – December

Stakeholder Involvement

• Systemic Countermeasure Identification | December – January

• Steering Committee Workshop | January

• Prioritize Systemic Countermeasures | February

• Draft Report | February – March

R2CTPO + Stakeholder Review

• Final Report | April
4
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SUMMARY OF PREVIOUS STUDIES

Previous Studies Review

• Four studies performed along A1A between 2008 and 2015:

o SR A1A Pedestrian Safety Study, Daytona Beach Shores (2015)
 Recommendations included adding new mid‐block crosswalks, 

adding Rectangular Rapid Flashing Beacons (RRFBs), and 
modifying markings/signs at existing crossings

o Pedestrian Safety Audit Report, Daytona Beach (2014)
 FDOT performed a pedestrian road safety audit from Earl Street to 

Oakridge Boulevard, proposing short, near, and long‐term 
countermeasures along corridor 

o Pedestrian Safety Study for CR A1A, New Smyrna Beach (2012)
 Recommendations included installing continuous bike facilities, 

sidewalks where missing, RRFBs, median refuge islands, among 
others

o CR A1A Sidewalk Feasibility Study, Daytona Beach Shores (2008)
 Recommendations included road diet, constructing 8’ sidewalk, 

consolidating driveways, and installing crosswalks 

6
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LAW ENFORCEMENT COORDINATION

Law Enforcement Coordination

• Obtain Uniform Traffic Citation (UTC) data from law enforcement agencies 
(10 total) along A1A 

• Contact Police Chiefs and traffic supervisors of law enforcement agencies 
along A1A for input

8
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CRASH DATA + FOCUS AREAS

Crash Data Collection

• Six years of pedestrian/bicycle crash data collected 2009 – 2014

• 95 pedestrian and 63 bicycle totaling 158 crashes

o 14 fatal, 128 injury, and 16 property damage only

o 39% occurred at night, 14% alcohol and/or drug related

o 20% occurred with a pedestrian/bicyclist under the age of 20 
and 18% occurred with 65 and older

10
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Crash Data Analysis

• Reviewed roadway and land use metrics that potentially factor into 
pedestrian/bicycle crashes:

o 50% of crashes on segments between 15,000 and 20,000 AADT (11.4 
miles/20% of corridor length)

o 62% of crashes with 30 or 35 mph posted speed

o 67% of crashes on 4 lane divided (6 miles/11% corridor length) or 5 lane 
with two‐way left‐turn lane (10.6 miles/19% corridor length)

o 32% of crashes away from marked crossings (both with and without 
active control device)

o 39% of crashes under dusk, dark without street light, or dark with street 
light conditions

o Reviewed crashes relative to ped/bike facilities, bus stops, beach 
parking, parks, and civic land uses

Risked Based Analysis

11

Focus Areas Overview

• Bring in Figure 10

12
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Potential Field Review Locations

• Recommend focus areas D, E, and G for field review
o D – Daytona Beach/Ormond Beach: 16 crashes, 4 ln divided/5 ln 

section
o E – Ormond Beach/Ormond‐by‐the‐Sea: 10 crashes (3 fatal), 2 ln 

undivided/3 ln section
o G – Flagler Beach: 9 crashes (1 fatal), 2 ln undivided section

• Could also look into reviewing focus areas A and C
o A – New Smyrna Beach: 9 crashes, 4 ln divided/5 ln section
o C – Daytona Beach: 37 crashes (2 fatal), 9 total crashes, 4 ln 

divided/5 ln section
 Segment from Earl St. to Oakridge Blvd. previously studied, 

11 crashes from study included in data set

13

NEXT STEPS
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Next Steps

• Field reviews for three focus areas – October through December

15

PROJECT CONTACT INFORMATION

R2C TPO PROJECT MANAGER:
Stephan C. Harris
Bicycle & Pedestrian Coordinator
2570 W. International Speedway Blvd.
Suite 100
Daytona Beach, FL 32114
Phone:  386.226.0422; Ext. 20428
sharris@r2ctpo.org

CONSULTANT PROJECT MANAGER:
Adam M. Burghdoff, P.E.
225 E. Robinson St.
Suite 450
Orlando, FL 32801
Phone:  386.226.0422; Ext. 20428
aburghdoff@kittelson.com
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STAKEHOLDER MEETING SUMMARY 
CR/SR A1A Pedestrian Safety & Mobility Study 

	

Meeting 

Date& Time: 
September	28,	2015;	2:00	–	4:00	PM.	

Project	#:	13376.05

Location:  Lifeguard	Headquarters	3rd Floor;	515	S.	Atlantic	Ave.,	Daytona	Beach	FL	32118

	 	

Attendees 

Attendees	participated	by	attending	the	meeting.		Please	see	the	attached	sign	in	sheet	for	those	who	
attended	the	meeting.	

Meeting Presentation 

A	presentation	was	given	outlining	the	goals/objectives	of	the	study,	the	previous	studies	performed	
along	A1A,	 the	 initial	 field	 review	performed	by	 the	 study	 team,	 the	 law	enforcement	 coordination	
performed	 to‐date,	 the	 crash	 data	 analysis,	 and	 the	 focus	 areas	 identified	 for	 further	 study.	 Adam	
Burghdoff	was	the	lead	presenter,	with	Jack	Freeman	(Kittelson	&	Associates,	Inc.	(KAI)),	Travis	Hills	
(KAI),	and	Grady	Carrick	(Enforcement	Engineering,	Inc.)	also	presenting	on	specific	sections	of	the	
presentation.		

Discussion Topics 

During	the	course	of	the	presentation,	the	group	discussed	the	following	topics:	

 A	stakeholder	mentioned	that	between	Peninsula	Avenue	and	3rd	Avenue	in	New	Smyrna	
Beach,	2	additional	pedestrian	refuge	islands	were	recommended	by	the	locals	beyond	the	
two	already	built,	but	the	recommendation	was	denied	by	FDOT.	

 For	some	of	the	streetlights	in	Flagler	County,	the	power	company	is	the	one	that	provides	the	
shields	that	help	with	the	turtle	lighting.	In	some	places,	the	lights	are	turned	off	instead	of	
using	the	shields	because	they	are	not	hurricane	rated.	

 Rectangular	Rapid	Flashing	Beacons	(RRFBs)	were	recommended	at	the	Bonefish	Grill	mid‐
block	crossing	that	was	recently	constructed,	but	they	were	not	installed.	

 A	traffic	calming	project	is	currently	underway	near	the	pier	in	Flagler	Beach.	

o A	mid‐block	crossing	was	recently	constructed	at	8th	Avenue.	

 Along	Focus	Area	E,	a	stakeholder	mentioned	there	have	been	a	high	number	of	near	misses	
between	pedestrians	and	vehicles.	
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October 2, 2015  Page 2 

 The	Beverly	Beach	mayor	was	in	attendance,	and	discussed	the	following:	

o Recommended	adding	a	portion	of	Beverly	Beach	to	the	Flagler	Beach	focus	area	
(Areas	G	and	H),	possibly	performing	a	combined	field	review	with	these	two	
locations.	

o From	the	center	of	Flagler	Beach	to	the	north,	traffic	congestion	is	an	issue.	He	would	
like	to	see	the	speed	limit	reduced	to	35	mph	from	the	southern	city	limits	of	Flagler	
Beach	to	the	northern	city	limits	of	Beverly	Beach.	

 The	stakeholder	group	agreed	that	it	will	take	engineering,	education,	and	enforcement	
countermeasures	to	help	the	pedestrian/bicycle	safety	along	the	corridor.	

 A	stakeholder	recommended	performing	safety	field	reviews	on	Focus	Area	A	and	C	as	well	as	
the	three	other	focus	areas	recommended	to	the	group	(D,	E,	and	G)	

Next Steps 

The	following	are	next	steps	in	the	project:	

1. Project	briefing	presentations	to	BPAC,	CAC,	TCC,	and	TPO	Board	(October)	
2. Field	reviews	for	three	focus	areas	(October	through	November)	

a. Preparation	work	includes:	
i. Corridor	specific	data	collection	
ii. Historical	crash	analysis	
iii. Crash	diagram	generation	

	

These	 notes	 are	 Travis	 Hills’	 understanding	 of	 the	 discussions	 during	 this	 meeting.	 Comments	 or	
corrections	 to	 the	 information	 reported	 above	 should	 be	 directed	 to	 him	 at	 407‐373‐1125	 or	
thills@kittelson.com.	
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SR/CR A1A Pedestrian Safety & Mobility Study

Figure 10: Potential Focus Areas and Crash Locations
Crash History 2009 - 2014

Pedestrian Crashes Bicycle Crashes

Focus 
Location Jurisdiction From To Length 

(Miles)

Property 
Damage 

Only
Injury Fatal Total 

Crashes

A
New 

Smryna 
Beach

3rd Ave. Peninsula Dr. 0.60 0 9 0 9

B

Daytona 
Beach 

Shores / 
Daytona 
Beach

Park Ave. Frances Ter. 0.95 0 8 0 8

C Daytona 
Beach

International 
Speedway 

Blvd.

Ocean Shore 
Resort (Just 

North of 
University 

Blvd.)

1.60 3 32 2 37

D

Daytona 
Beach / 
Ormond 
Beach

Plaza Blvd. Rockefeller 
Dr. 1.15 1 15 0 16

E

Ormond 
Beach / 

Ormond-by-
the-Sea

Sandcastle 
Dr. Holland Rd. 1.45 0 7 3 10

F Ormond-by-
the-Sea Kathy Dr. Wisteria Dr. 0.70 0 6 1 7

G Flagler 
Beach S 23rd St. S 11th St. 1.50 1 7 1 9

H Flagler 
Beach S 6th St. N 13th St. 1.00 0 7 0 7

I Flagler 
County 19th Rd. Apache Dr. 1.60 0 1 2 3
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

VI. PRESENTATIONS AND DISCUSSION ITEMS 
 
D. PRESENTATION AND DISCUSSION ON THE US 92 (INTERNATIONAL SPEEDWAY BOULEVARD) 

CORRIDOR MASTER MANAGEMENT PLAN 
 
Background Information: 
 
The purpose of the US 92 (International Speedway Boulevard) Corridor Master Management Plan 
Study is to develop a more comprehensive and up-to-date master plan, including an implementation 
program, to guide and coordinate FDOT safety, enhancement, transit, congestion management and 
economic development investments along the US 92 corridor.  The study limits are from I-4 to SR A1A 
(approximately 9.3 miles long). 
 
FDOT and consultant staff will present the study findings.   
 
The PowerPoint presentation is included with the agenda and also available at: 
http://www.r2ctpo.org/agendasminutes/vtpo-board/agenda/ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION REQUESTED: 

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE TPO BOARD 
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1

River to Sea TPO Meeting

1

US 92/International Speedway Boulevard
Corridor Master Management Plan

From Interstate 4 (I‐4) to SR A1A (Atlantic Ave)

Financial Project Number: 437398‐1

New sidewalk along US 92, between 
Fentress Blvd. and Williamson Blvd.

www.CFLRoads.com

US 92/International Speedway Boulevard
Corridor Master Management Plan

To develop a more comprehensive and up‐to‐date master plan,

including an implementation program, to guide and coordinate FDOT

safety, enhancement, transit, congestion management and economic

development investments along the US 92 corridor.

2

Study Purpose

US 92 near the intersection of SR A1A Mainland High School near the intersection of Clyde Morris Blvd Crossing Nova Road, heading east on US 92
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US 92/International Speedway Boulevard
Corridor Master Management Plan 3

Study Area Map

Approximately 9.3 miles – US 92/ISB, from I‐4 to SR A1A/Atlantic Avenue 

Source:  Ghyabi & Associates, Inc. 

4

• On‐going studies and projects

• Varying speeds along corridor

• Long distances between crosswalks

• Connectivity for bicyclist and pedestrians

• Safety concerns

• Balance multi‐modal needs with vehicular mobility

• Constrained right‐of‐way in select locations

• Transit service and frequencies

Summary of Existing Conditions & Challenges

ISB near Bethune‐Cookman University

Existing Conditions

US 92/International Speedway Boulevard
Corridor Master Management Plan
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5

• Connect bicycle and pedestrian gaps

• Improved bicycle facilities

• Widen sidewalks in select areas

• Reduce speed limits in select areas

• Addition of raised median islands in select areas

General Recommended Improvements

Buffered Bicycle Lanes

Enhanced Landscaping

Improved Pedestrian Facilities

Identification of Corridor Needs

US 92/International Speedway Boulevard
Corridor Master Management Plan

6

• 12’ shared use paths west of Clyde Morris Blvd

• 7’ buffered bicycle lanes west of Nova Rd

• Widen sidewalks in select areas

• Reduced speed limits between I‐95 and Clyde 
Morris Blvd.

• Addition of raised median islands in Midtown, 
Downtown and Beachside

• Accessible pedestrian signals throughout corridor

• Enhanced crosswalks and landscaping

Examples of Recommended Improvements from Evaluation Process

Initial Corridor Assessment & Alternatives Evaluation

Before and after rending of ISB at Thames Road

US 92/International Speedway Boulevard
Corridor Master Management Plan
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US 92/International Speedway Boulevard
Corridor Master Management Plan 7

Recommended Alternative – Typical Cross Section

Alternatives Evaluation

US 92/International Speedway Boulevard
Corridor Master Management Plan 8

Recommended Alternative – Example Plan View
I‐95 to Williamson Boulevard (Segment 2)

Existing

Recommended Alternative

10’ Shared Use Path
on Northside with Crossing
at Northbound I‐95 Ramp

Widen Sidewalks 
From 5’ to 12’

Buffered Bicycle Lanes

Alternatives Evaluation
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9

Advance study recommendations and identifies priorities 
based on factors that consider:

• Safety/Operational/Multimodal Needs
• Potential Partners/Funding Options

Timing

• Short‐Term (2015 – 2019)
• Mid‐Term (2020 – 2025)
• Long‐Term (2026 – 2035)

Corridor Master Management Plan

Implementation Strategies

US 92/International Speedway Boulevard
Corridor Master Management Plan

10

Corridor Master Management Plan

139 Recommended Improvements

• 87 ‐ Existing or Programmed

• 52 ‐ ISB CMMP Recommendations

US 92/International Speedway Boulevard
Corridor Master Management Plan
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11

Corridor Master Management Plan

Example of Recommended Improvements Maps

US 92/International Speedway Boulevard
Corridor Master Management Plan

12

Corridor Master Management Plan

Implementation Plan ‐ Bundled Recommendations

US 92/International Speedway Boulevard
Corridor Master Management Plan
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What’s Next?

Before and after rending of ISB at Grandview Avenue

• Presentation to River to Sea TPO
(October 2015)

• Deliverable: Corridor Master 
Management Plan
(October 2015)

• Project Wrap Up
(October 2015)

US 92/International Speedway Boulevard
Corridor Master Management Plan

1414www.CFLRoads.comRiver to Sea TPO Meeting
October 28, 2015
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

VI. PRESENTATIONS AND DISCUSSION ITEMS 
 
E. FDOT REPORT 
 
Background Information: 
 
Mr. Gene Ferguson, Florida Department of Transportation (FDOT), will be present to answer questions 
regarding projects on the FDOT Construction Status Report and the Push-Button Report. 

The Construction Status Report is provided for your information.   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION REQUESTED: 

NO ACTION REQUIRED UNLESS OTHERWISE DIRECTED BY THE TPO BOARD 
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FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E

FIN # 

CONTRACT #

TIME COST
CONTRACTOR: United Infrastructure Group, Inc. LET DATE: 5/23/2012 ORIGINAL: 1,100 $32,798,973.37

CCEI: AECOM NTP: 7/27/2012 CURRENT: 1,251 $34,662,086.39
CONT. TYPE: Construction TIME BEGAN: 10/1/2012 ELAPSED: 1,085 $30,523,847.54

FED. AID #: N/A WORK BEGAN: 10/1/2012 % ORIGINAL: 98.6% 93.1%
SECTION: 79120000 EST. COMPLETION: 3/4/2016 % TO DATE: 86.7% 88.1%

FUND TYPE STA CURRENT CPPR: 98% LIQ. DAMAGES: 0

Pete Wilson
Pete Vlahos

Harold Dubon, P.E.
Tyler Malmborg
Terry Simpson

Frank Shaw
Willie Diaz
Jim Read

Pete Wilson

FIN # 

CONTRACT#

TIME COST

CONTRACTOR: Condotte/de Moya Group LET DATE: 2/3/2012 ORIGINAL: 900 $134,462,000.00
CCEI: Parsons Brinckerhoff, Inc. NTP: 5/9/2012 CURRENT: 1,454 $142,984,761.82

CONT. TYPE: Construction TIME BEGAN: 5/9/2012 ELAPSED: 1,230 $112,409,908.91
FED. AID #: 422501 WORK BEGAN: 5/9/2012 % ORIGINAL: 136.7% 83.6%

SECTION: 79110000 EST. COMPLETION: 5/1/2016 % TO DATE: 84.6% 78.6%
FUND TYPE FAO CURRENT CPPR: 86% LIQ. DAMAGES: 0

Grant Cool
Grant Cool

Wade Knowlton C: 305-338-8027
Walter Whitebirch

Dean Naylon
Paul Wabi, P.E.
Tyler Malmborg

Steve Wigle
Barry Johnson
Jay Johnson
Mike Atkins C: 407-406-1218   O: 407-660-4720   

Beata Stys-Palasz
Jim Read

Grant Cool

C: 305-794-6535

MOT TRUCK: C: 305-298-5982
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C: 407-625-2623   O: 407-377-0550

408464-1-52-01

E5R16

C: 407-625-3055   O: 386-740-3594    paul.wabi@dot.state.fl.us

grant.cool@demoya.com

LEAD FOREMAN: C: 386-315-6488
DRAINAGE SUPERVISOR: 

PROJECT DESCRIPTION:  The improvements in this contract consist of reconstruction and widening the interstate from four lanes to six lanes.  

C: 305-322-5597   O: 386-873-0770    grant.cool@demoya.com

P
O

/P
A

C
S

S

C: 407-509-8541 

WEEKLY MEETING: Tuesday 10:00 at AECOM field Office.                          

VOLUSIA COUNTY 
I-4 FROM SR 44 to E OF I-95

WEEKLY MEETING: Thursday, 1:30 at Field Office.                      

                                 CONTRACTOR'S SUPERINTENDENT:

CONTACT

SR 415 FROM SEMINOLE CO. LINE TO REED ELLIS ROAD

T5415

                                         MAINTENANCE CONTACT:

ALT. 24 HR CONTRACTOR EMERGENCY CONTACT:

PROJECT STATUS REPORT AS OF

September 20, 2015

grant.cool@demoya.comCONTRACTOR'S PROJECT MANAGER:

DOT PROJECT MANAGER:

C: 386-846-4149   O: 386-740-3505   

Additional scope of work includes resurfacing SR 44 eastbound ramps onto SR 400 and replacement of existing US 92 ramps and ramp bridge over US 92.

407355-3-52-01, 240216-5-52-01, & 407355-1-52-01

SENIOR  INSPECTOR:

O: 386-943-5418 

CONVENTIONAL CONTRACT

PROJECT DESCRIPTION: Add lanes & reconstruction.

24 HR CONTRACTOR EMERGENCY CONTACT:

DESIGN BUILD CONTRACT

C: 386-801-5584   O: 386-740-3406    
pete.wilson@uig.net

james.read@dot.state.fl.us

C: 407-314-7417   O: 407-302-6943   
SENIOR BRIDGE INSPECTOR: William.M.Diaz@aecom.com

matkins@metriceng.com

wigle@pbworld.com

PHONE 

C: 305-322-5597

C: 386-801-5584   O: 386-740-3406

CONSTRUCTION ENGINEER

johnsonba@pbworld.com

Tyler.Malmborg@dot.state.fl.us

EMAIL 

C: 321-229-9821

CONTRACTOR'S SUPERINTENDENT:

PROJECT ADMINISTRATOR:

                   CEI SENIOR PROJECT ADMINISTRATOR:

james.read@dot.state.fl.us

C: 407-947-7426   O: 386-873-0772   

CONTRACTOR'S SUPERVISOR:

OFFICE SPECIALIST:

                CONSTRUCTION PROJECT MANAGER:

PHONE EMAIL

MAINTENANCE CONTACT:

pete.wilson@uig.net                CONTRACTOR'S PROJECT MANAGER:

C: 407-615-0821   O: 407-377-0550
SENIOR PROJECT ENGINEER: C: 407-729-7339   O: 407-302-6943    

SENIOR ROADWAY INSPECTOR:

 CONSTRUCTION PROJECT MANAGER: C: 386-846-4149   O: 386-740-3505   

Frank.Shaw2@aecom.com
terry.simpson@aecom.com

Tyler.Malmborg@dot.state.fl.us

C: 407-453-7363   O: 407-302-6943   

CEI SENIOR PROJECT ADMINISTRATOR: C: 407-622-9476   O: 407-302-6943    

24 HR CONTRACTOR EMERGENCY CONTACT:

Harold.Dubon@aecom.com
pete.vlahos@uig.net

CONTACT

VOLUSIA & SEMINOLE COUNTY

C: 305-322-5597   O: 386-873-0770    

C: 407-625-2623   O: 407-377-0550
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FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E
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S PROJECT STATUS REPORT AS OF

September 20, 2015

VOLUSIA & SEMINOLE COUNTY
Fin #

Contract #

TIME COST

CONTRACTOR: P&S Paving, Inc. - Superior Const. LET DATE: 7/10/2014 ORIGINAL: 467 $17,212,700.00
CCEI: RS&H, Inc. NTP: 9/11/2014 CURRENT: 495 $17,212,700.00
CONT. TYPE: Design Build TIME BEGAN: 9/11/2014 ELAPSED: 375 $14,550,623.74
FED. AID #: N/A WORK BEGAN: 9/11/2014 % ORIGINAL: 80.3% 84.5%
SECTION: 79060000 EST. COMPLETION: 1/18/2016 % TO DATE: 75.8% 84.5%
FUND TYPE STA CURRENT CPPR: 98% LIQ. DAMAGES: 0

Brian Davidson
Tyler Phillips

William Downey
Arnaldo Larrazabal

Ray Budd
Michael Sweinhagen

Jim Read
24 HR CONRACTOR MOT CONTACT: Tyler Phillips

FIN # 

Contract #

TIME COST

CONTRACTOR: Archer Western Contractors, LLC. LET DATE: 9/5/2014 ORIGINAL: 1,100 $204,975,000.00
CCEI: Jacobs Engineering Group NTP: 11/25/2014 CURRENT: 1,134 $204,975,000.00

CONT. TYPE: Design Build TIME BEGAN: 11/25/2014 ELAPSED: 300 $50,368,444.20
FED. AID #: 0954-140-I WORK BEGAN: 11/25/2014 % ORIGINAL: 27.3% 24.6%

SECTION: 79002000 EST. COMPLETION: 1/1/2018 % TO DATE: 26.5% 24.6%
FUND TYPE Federal CURRENT CFPR: 100% LIQ. DAMAGES: 0

Jeff Hutchinson, P.E.
Joshua McDermott

Bruce Dinkheller, P.E.
Robert Parker
Dave Bowden
Tony Phillips
Jose Medina

Bradley Bauknecht, P.E.
Jim Read

Jeff Hutchinson, P.E.

O: 386-931-8354

O: 386-547-5719
james.read@dot.state.fl.us

C: 386-801-5584   O: 386-740-3406  

C: 904-626-0076   O: 386-333-9537  

MAINTENANCE CONTACT:

jmcdermott@walshgroup.com

PROJECT DESCRIPTION:  Widening of I-95 from four to six lanes, complete reconstruction of the I-4/SR 400 interchange, complete reconstruction of the
DESIGN BUILD CONTRACT

CONTRACTOR'S ASST. PROJECT MANAGER:

EMAILPHONE

SENIOR INSPECTOR:

FDOT PROJECT MANAGER: C: 386-290-6844   O: 386-740-3519  

O: 386-547-5719 tylerphillips@pandspavinginc.com

US 92 PEDESTRIAN BRIDGE AND IMPROVEMENTS

C: 386-801-5584   O: 386-740-3406

Bill.Downey@rsandh.com

CONTACT

24 HR CONTRACTOR MOT CONTACT:

bruce.dinkheller@jacobs.com
PROJECT ADMINISTRATOR: C: 904-449-0923   O: 386-333-9537  robert.parker@jacobs.com

jhutchinson@walshgroup.com

WEEKLY MEETING:  Tuesdays @ 9:30 a.m. (I-95 Field Office, 735 Fentress Blvd., Daytona Beach)

Charles.Budd@rsandh.com

242715-2-52-01

C: 386-566-0551   O: 386-258-7911 bdavidson@pandspavinginc.comBr
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PHONE EMAIL

CONTRACTOR'S PROJECT MANAGER:

SENIOR INSPECTOR:

434871-1-52-01

E5W32

SENIOR PROJECT ENGINEER:

C: 772-263-3253   O: 386-333-9575  

jhutchinson@walshgroup.com

C:                           O: 386-333-9537  

tylerphillips@pandspavinginc.com

CONTRACTOR'S PROJECT MANAGER:

PROJECT DESCRIPTION:  US 92 pedestrian bridge and drainage improvements between Williamson and Midway, Daytona Beach.
DESIGN BUILD CONTRACT

MAINTENANCE CONTACT:
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tony.phillips@jacobs.com

arnaldo.larrazabal@rsandh.com
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SENIOR PROJECT ENGINEER:

Bradley.Bauknecht@dot.state.fl.us

C: 904-669-8931   O: 386-333-9575  

james.read@dot.state.fl.us

I-95, I-4, US 92 SYSTEM TO SYSTEM INTERCHANGE

CONTRACTOR'S SUPERINTENDENT:

C: 904-669-8931   O: 386-333-9575    

C: 786-205-2699
C: 386-527-5281   O: 904-256-2570  

ASST. PROJECT ADMINISTRATOR:

US 92 interchange, and improvements to SR 400, US 92, Bellevue Rd., and Tomoka Farms Rd.
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PROJECT ADMINISTRATOR: C: 386-333-9537   O: 407-873-1905  dbowden@go-iei.com

SENIOR INSPECTOR: C: 386-333-9537   O: 386-804-2403  jose.medina@jacobs.com

SENIOR INSPECTOR: C: 386-931-1091 michael.sweinhagen@rsandh.com

WEEKLY MEETING:  Every Tuesday at 1:30 p.m. until design is complete, bi-weekly thereafter.

CONTACT

E5W26
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FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E
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S PROJECT STATUS REPORT AS OF

September 20, 2015

VOLUSIA & SEMINOLE COUNTY
FIN # 

CONTRACT#

TIME COST

CONTRACTOR: PowerCore, Inc. LET DATE: 2/25/2015 ORIGINAL: 120 $1,710,445.75
CCEI: N/A NTP: 4/29/2015 CURRENT: 128 $1,710,445.75

CONT. TYPE: Construction TIME BEGAN: 5/29/2015 ELAPSED: 115 $1,679,492.88
FED. AID #: 3441029P WORK BEGAN: 6/1/2015 % ORIGINAL: 95.8% 98.2%

SECTION: 79060000 EST. COMPLETION: 10/5/2015 % TO DATE: 89.8% 98.2%
FUND TYPE Fed/State CURRENT CPPR: 98% LIQ. DAMAGES: 0

Robert Ferreri C: 321-216-0542   
Justin Looman
Paul Wabi, P.E. C: 407-625-3055   O: 386-740-3594  

Bradley Bauknecht, P.E.
Michael Simmons

Jim Read C: 386-801-5584   O: 386-740-3406  
Justin Looman

FIN#

CONTRACT#

TIME COST

CONTRACTOR: Halifax Paving Inc. LET DATE: 12/3/2014 ORIGINAL: 240 $2,135,211.00
CCEI: N/A NTP: 2/10/2015 CURRENT: 246 $2,135,211.00

CONT. TYPE: Lump Sum TIME BEGAN: 3/12/2015 ELAPSED: 193 $1,005,573.05
FED. AID #: 5941007S WORK BEGAN: 3/16/2015 % ORIGINAL: 80.4% 47.1%

SECTION: 79040000 EST. COMPLETION: 11/15/2015 % TO DATE: 78.5% 47.1%
FUND TYPE CURRENT CPPR: 88% LIQ. DAMAGES: 0

Joey Durrance
Josh Lloyd

Paul Wabi, P.E.
Rick Coe

Sean Nazari
Jim Read

Joey Durrance
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SR 600 (US 92) FROM TOMOKA FARMS ROAD TO BEACH STREET

434712-1-52-01

T5539

CONVENTIONAL CONTRACT

PROJECT DESCRIPTION:  Adaptive Controls Installation from Tomoka Farms Rd. to Beach Street in Daytona Beach.

CONTACT PHONE EMAIL

CONTRACTOR'S PROJECT MANAGER: rferreri@powercore.us
CONTRACTOR'S SUPERINTENDENT: jlooman@powercore.us

CONSTRUCTION ENGINEER paul.wabi@dot.state.fl.us
PROJECT ADMINISTRATOR: Bradley.Bauknecht@dot.state.fl.us

SENIOR INSPECTOR: msimmons@plcs-llc.com
james.read@dot.state.fl.us
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SR 11 & SR 15 MILL AND RESURFACE

430680-1-52-01 (Lead) & 430679-1-52-01

T5511

PROJECT DESCRIPTION:  (430680-1) Milling and resurfacing SR 11 from south of Dolores Blvd. to north of Carter Rd. (430679-1) Milling and resurfac-
ing SR 15 (S. Woodland Blvd.) from south of Boulevard Heights to Chelsea St.

CONTACT PHONE EMAIL

CONTRACTOR'S PROJECT MANAGER: C: 386-547-4852 jdauburn84@aol.com
CONTRACTOR'S SUPERINTENDENT: C: 386-937-7850 HPI-Josh@cfl.rr.com

CONSTRUCTION ENGINEER C: 407-625-3055   O: 386-740-3594  paul.wabi@dot.state.fl.us

LEAD INSPECTOR:

MAINTENANCE CONTACT: C: 386-801-5584   O: 386-740-3406
sean.nazari@rsandh.com

C: 386-527-3831   O: 386-740-3490  frederick.coe@dot.state.fl.usPROJECT ADMINISTRATOR:

jlooman@powercore.us
BI-WEEKLY MEETING: Wednesday's time TBD

C: 407-468-9763 

LUMP SUM

MAINTENANCE CONTACT:

24 HR CONTRACTOR EMERGENCY CONTACT:

24 HR CONTRACTOR EMERGENCY CONTACT:

C: 386-547-4852 jdauburn84@aol.com
WEEKLY MEETING: Tuesday's at 9:00 a.m. on-site on SR 11

james.read@dot.state.fl.us

C: 321-403-9973

C: 386-740-3519
C: 386-473-8965

C: 321-403-9973
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FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E
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September 20, 2015

VOLUSIA & SEMINOLE COUNTY
FIN#

CONTRACT#

TIME COST

CONTRACTOR: Halifax Paving Inc. LET DATE: 8/27/2014 ORIGINAL: 220 $2,402,000.00
CCEI: N/A NTP: 10/23/2014 CURRENT: 238 $2,402,000.00

CONT. TYPE: Lump Sum TIME BEGAN: 1/21/2015 ELAPSED: 225 $2,219,091.85
FED. AID #: N/A WORK BEGAN: 1/22/2015 % ORIGINAL: 102.3% 92.4%

SECTION: 79010000 EST. COMPLETION: 9/16/2015 % TO DATE: 94.5% 92.4%
FUND TYPE STA CURRENT CPPR: 97% LIQ. DAMAGES: 0

Joey Durrance
Josh Lloyd

Paul Wabi, P.E.
Lori Jones

Larry Torres
Jim Read
Phil Arcieri
Steve Blair

FIN#

CONTRACT#

TIME COST

CONTRACTOR: Orion Marine Construction, Inc. LET DATE: 4/7/2015 ORIGINAL: 240 $2,750,720.60
CCEI: N/A NTP: 6/18/2015 CURRENT: 242 $2,750,720.60

CONT. TYPE: Construction / Conventional Pay Item TIME BEGAN: 9/17/2015 ELAPSED: 35 $74,258.64
FED. AID #: N/A WORK BEGAN: 9/17/2015 % ORIGINAL: 14.6% 2.7%

SECTION: 79002000 EST. COMPLETION: 4/15/2016 % TO DATE: 14.5% 2.7%
FUND TYPE STA CURRENT CPPR: 98% LIQ. DAMAGES: 0

Gabe Wachter
Jason Baldwin

Paul Wabi, P.E.
Glenn Raney
Gonzalo Silva

Franklin Wagoner
Dan Reed

C: 407-625-3055   O: 386-740-3594  

C: 321-437-6139 gsilva@targetengineering.com
MAINTENANCE CONTACT: O: 407-4480713    wagonerf@transfieldservices.com

24 HR CONTRACTOR EMERGENCY CONTACT: C:  321-544-7640 dreed@orionmarinegroup.com
WEEKLY MEETING:  TBD at Worksite
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SR 9 (I-95) OVER TOMOKA RIVER (Bridge Nos. 790077, 790078)

435282-1-52-01

E5W83

PAY ITEM CONTRACT

PROJECT DESCRIPTION:  Installation of impressed current cathodic protection pile jackets at SR 9 (I-95) over the Tomoka River (Bridge Nos. 
790077 & 790078).

CONTACT Phone: Email:

CONTRACTOR'S PROJECT MANAGER: C: 813-363-0183   O: 813-839-8441   Gwachter@orionmarinegroup.com
CONTRACTOR'S SUPERINTENDENT: C: 813-393-8211  jbaldwin@orionmarinegroup.com

CONSTRUCTION ENGINEER C: 407-625-3055   O: 386-740-3594   paul.wabi@dot.state.fl.us
PROJECT ADMINISTRATOR: C: 386-846-4862   O: 386-740-3524    michael.raney@dot.state.fl.us

SENIOR INSPECTOR:

C: 407-448-5344

C:  386-547-3422

james.read@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER:

CONSTRUCTION ENGINEER

PHONE

C: 386-846-4753   O: 386-740-3564   

CONTRACTOR'S SUPERINTENDENT:

PROJECT DESCRIPTION:  Minor turn lane and shoulder widening, milling and resurfacing, sidewalk construction, ADA improvements, drainage   

EMAIL

lori.jones@dot.state.fl.us

C: 386-801-5584   O: 386-740-3406

paul.wabi@dot.state.fl.us

C: 386-547-4852 jdauburn84@aol.com

428688-1-52-01

C:  386-547-0316

SR 5 (US 1) S. OF HARBOR RD. TO FLEMING AVE.

T5503

C: 386-983-4320

MAINTENANCE CONTACT:

PROJECT ADMINISTRATOR:

ltorres@pageoneconsultants.com

hpi-steve@cfl.rr.com
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LEAD INSPECTOR:

PAY ITEM CONTRACT

CONTACT

24 HR CONTRACTOR EMERGENCY CONTACT:

improvements, signing, striping, and signalization on SR 5 (US 1) from south of Harbor Rd. to Fleming Ave.

BI-WEEKLY MEETING:  Tuesday @ 9:00 a.m. 
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FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E
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S PROJECT STATUS REPORT AS OF

September 20, 2015

VOLUSIA & SEMINOLE COUNTY
FIN#

CONTRACT#

TIME COST

CONTRACTOR: Built-Rite Construction LET DATE: 4/29/2015 ORIGINAL: 140 $549,000.00
CCEI: N/A NTP: 7/1/2015 CURRENT: 143 $549,000.00

CONT. TYPE: Streamline Lump Sum TIME BEGAN: 7/20/2015 ELAPSED: 63 $327,080.00
FED. AID #: 4011066P WORK BEGAN: 7/20/2015 % ORIGINAL: 45.0% 59.6%

SECTION: 79050000 EST. COMPLETION: 12/9/2015 % TO DATE: 44.1% 59.6%
FUND TYPE CURRENT CPPR: 98% LIQ. DAMAGES: 0

Scott Ethington

Paul Wabi, P.E.
Rick Coe

Kenny Cordle
Rick Snow

Chris Kennedy

FIN#

CONTRACT#

TIME COST

CONTRACTOR: P & S Paving, Inc. LET DATE: 6/17/2015 ORIGINAL: 190 $1,764,700.00
CCEI: N/A NTP: 8/18/2015 CURRENT: 193 $1,764,700.00

CONT. TYPE: Construction Lump Sum TIME BEGAN: 8/24/2015 ELAPSED: 27 $346,623.64
FED. AID #: N/A WORK BEGAN: 8/24/2015 % ORIGINAL: 14.2% 19.6%

SECTION: 79220002 EST. COMPLETION: 2/24/2016 % TO DATE: 14.0% 19.6%
FUND TYPE CURRENT CPPR: 98% LIQ. DAMAGES: 0

Brian Davidson
John Dunlap

Paul Wabi, P.E.
Rick Coe

Wayne Midcap
Rick Snow

Scott Hutchinson

WEEKLY MEETING:  Wednesdays at 9:00 a.m. onsite

O: 386-740-3414  rick.snow@dot.state.fl.us
24 HR CONTRACTOR EMERGENCY CONTACT: C: 386-529-5351 ckennedy@betterbarricades.com

kcordle@pics-llc.com
MAINTENANCE CONTACT:
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SR 15 (US 17/CENTER STREET) FROM HAGSTROM RD. TO WASHINGTON AVE.

433615-1-52-01

T5527

LUMP SUM CONTRACT

PROJECT DESCRIPTION:  Sidewalk, ADA, and drainage improvements.

CONTACT Phone: Email:

CONTRACTOR'S PROJECT MANAGER: C: 386-527-3081 scottbrci@yahoo.com
CONTRACTOR'S SUPERINTENDENT:

CONSTRUCTION ENGINEER C: 407-625-3055   O: 386-740-3594   paul.wabi@dot.state.fl.us
PROJECT ADMINISTRATOR: C: 386-527-3831   O: 386-740-3490   frederick.coe@dot.state.fl.us

SENIOR INSPECTOR: C: 352-427-6461

C: 407-758-7281
MAINTENANCE CONTACT: O: 386-740-3414  rick.snow@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT:
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SR 430 (SEABREEZE) / SR 441 (SOUTH PENINSULA DR.) RESURFACING

430681-1-52-01, 430682-1-52-01

T5532

LUMP SUM CONTRACT

PROJECT DESCRIPTION:  Milling and resurfacing of SR 430 (Seabreeze) and SR 441, base work, shoulder treatment, drainage improvements,
curb and gutters, traffic signals, etc.

CONTACT Phone: Email:

CONTRACTOR'S PROJECT MANAGER: C: 386-566-0551 bdavidson@pandspavinginc.com
CONTRACTOR'S SUPERINTENDENT: C: 386-214-8896 jd@pandspavinginc.com

CONSTRUCTION ENGINEER C: 407-625-3055   O: 386-740-3594   paul.wabi@dot.state.fl.us
PROJECT ADMINISTRATOR: C: 386-527-3831   O: 386-740-3490   frederick.coe@dot.state.fl.us

SENIOR INSPECTOR: midcapjw@cdmsmith.com

C: 386-689-5316
WEEKLY MEETING:  On-site Tuesday's at 3:00 p.m.
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FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E
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September 20, 2015

VOLUSIA & SEMINOLE COUNTY
FIN#

CONTRACT#

TIME COST

CONTRACTOR: Proshot Concrete, Inc. LET DATE: 3/3/2015 ORIGINAL: 150 $939,504.00
CCEI: N/A NTP: 5/7/2015 CURRENT: 152 $939,504.00

CONT. TYPE: Construction Contract TIME BEGAN: 8/3/2015 ELAPSED: 49 $306,673.65
FED. AID #: N/A WORK BEGAN: 8/3/2015 % ORIGINAL: 32.7% 32.6%

SECTION: 79170100 EST. COMPLETION: 1/2/2016 % TO DATE: 32.2% 32.6%
FUND TYPE CURRENT CPPR: 98% LIQ. DAMAGES: 0

Bill Morris
Ben Felkamp

Paul Wabi, P.E.
Rick Coe

Tyler Stone
Rick Snow

Ben Felkamp

FIN#

CONTRACT#

TIME COST

CONTRACTOR: Lanzo Construction Co. LET DATE: 12/2/2014 ORIGINAL: 150 $1,414,360.00
CCEI: N/A NTP: 2/13/2015 CURRENT: 208 $1,468,776.50

CONT. TYPE: Streamline Plan Quantity TIME BEGAN: 2/27/2015 ELAPSED: 206 $1,466,776.50
FED. AID #: N/A WORK BEGAN: 4/13/2015 % ORIGINAL: 137.3% 103.7%

SECTION: EST. COMPLETION: 9/22/2015 % TO DATE: 99.0% 99.9%
FUND TYPE Maintenance Stream Line CURRENT CPPR: 92% LIQ. DAMAGES: 0

Curt Maring
Chris Kilpatrick
Paul Wabi, P.E.
Glenn  Raney
Jarrett Lewis
Bonita Botkin

Jim Read
Neil Stevens

C: 407-342-5915

SR 44 PIPE LINING AND DESILTING

427986-1-72-09

E5T27

PROJECT DESCRIPTION:  Manhole repairs, lining and cleaning various sections of storm drain pipes on SR 44 from Montgomery Ave. to Voorhis            
Ave. in DeLand, Volusia County.

CONTACT PHONE EMAIL

CONTRACTOR'S PROJECT MANAGER: C: 954-551-5608
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PROJECT ADMINISTRATOR: C: 386-846-4862   O: 386-740-3524    

C: 954-829-8162

michael.raney@dot.state.fl.us

C: 386-801-5584   O: 386-740-3406   

chrisk@lanzo.org

VOLUSIA COUNTY

LEAD INSPECTOR:

24 HR CONTRACTOR EMERGENCY CONTACT: C: 954-931-6569 neils@lanzo.org
WEEKLY MEETING: Worksite

MAINTENANCE CONTACT:

curtm@lanzo.org
CONTRACTOR'S SUPERINTENDENT:

STREAMLINE PLAN QUANTITY CONTRACT

INSPECTOR: C: 386-320-2123   Bbotkin@jmt.com
jlewis@jmt.com

james.read@dot.state.fl.us

CONSTRUCTION ENGINEER C: 407-625-3055   O: 386-740-3594   paul.wabi@dot.state.fl.us

C: 386-527-3831   O: 386-740-3490   
INSPECTOR: C: 321-544-1008 tstone@pics-llc.com

MAINTENANCE CONTACT: O: 386-740-3414  rick.snow@dot.state.fl.us
24 HR CONTRACTOR EMERGENCY CONTACT: C: 256-263-6941

WEEKLY MEETING:  On-site Tuesday's at 3:00 p.m.
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BRIDGE FENDER REPAIRS INTERCOASTAL WATERWAY (SR 421, SR 44, SR 430)

435247-1-52-01

E5W82

LUMP SUM CONTRACT

PROJECT DESCRIPTION:  Bridge fender repairs over the Intercoastal Waterway on State Road (SR) 421 at Bridge No. 790148, SR 44 at
Bridge No. 7790172, and SR 430 at Bridge Nos. 790174 and 790175 (all within Volusia County).

CONTACT Phone: Email:

CONTRACTOR'S PROJECT MANAGER: C: 256-483-9092 billm@proshotconcrete.com
CONTRACTOR'S SUPERINTENDENT: C: 256-263-6941

CONSTRUCTION ENGINEER C: 407-625-3055   O: 386-740-3594   paul.wabi@dot.state.fl.us
PROJECT ADMINISTRATOR: frederick.coe@dot.state.fl.us
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FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E
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S PROJECT STATUS REPORT AS OF

September 20, 2015

VOLUSIA & SEMINOLE COUNTY
FIN # 

Contract #

TIME COST

CONTRACTOR: Estep Construction, Inc. LET DATE: 1/6/2015 ORIGINAL 140 $998,696.10
CCEI: N/A NTP: 3/10/2015 CURRENT 175 $998,696.10

CONT. TYPE: Streamline, Plan Quantity TIME BEGAN: 3/30/2015 ELAPSED 176 $465,426.30
FED. AID #: N/A WORK BEGAN: 3/30/2015 % ORIGINAL 125.7% 46.6%

SECTION: EST. COMPLETION: 9/12/2015 % TO DATE 100.6% 46.6%
FUND TYPE Maintenance Stream Line CURRENT CPPR: 100% LIQ. DAMAGES 0

Jeff Estep
Bob Teague

Paul Wabi, P.E.
Glenn Raney

Amador Pastor
Jim Read
Jeff Estep

FIN # 

Contract #

TIME COST

CONTRACTOR: Santa Cruz Construction, Inc. LET DATE: 6/4/2015 ORIGINAL 850 $875,987.00
CCEI: N/A NTP: 8/19/2015 CURRENT 850 $0.00

CONT. TYPE: Maintenance TIME BEGAN: 9/18/2015 ELAPSED 5 $0.00
FED. AID #: N/A WORK BEGAN: Pending % ORIGINAL 0.6% 0.0%

SECTION: 79002 EST. COMPLETION: 12/16/2017 % TO DATE 0.6% 0.0%
FUND TYPE CURRENT CPPR: 100% LIQ. DAMAGES 0

Paul Bonville
Paul Bonville

N/A
Lori Jones

Michael Simmons
Jim Read

Dacks C. Rodriguez

FIN#

CONTRACT#

TIME COST

CONTRACTOR: Groundteck of Central FL. LLC LET DATE: 1/7/2014 ORIGINAL: 1,159 $223,352.10
CCEI: In House NTP: 4/24/2014 CURRENT: 1,169 $223,352.10

CONT. TYPE: Maintenance TIME BEGAN: 4/28/2014 ELAPSED: 511 $187,607.13
FED. AID #: N/A WORK BEGAN: 4/28/2014 % ORIGINAL: 44.1% 84.0%

SECTION: 79040 EST. COMPLETION: 7/9/2017 % TO DATE: 43.7%  
FUND TYPE STA CURRENT CPPR: 93% LIQ. DAMAGES: 0

Gregory Bori
Kevin Campbell
Paul Wabi, P.E.
Julian McKinley
Julian McKinley

Jim Read
Hector Colon

24 HR CONTRACTOR MOT CONTACT: C: 321-508-7424 scci@santacruzconstruction.com
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SR 9 (I-95) and SR 5 (US1) Interchange Landscape Improvements

435469-1-52-01

E5W92

LUMP SUM CONTRACT

PROJECT DESCRIPTION: Landscaping improvements at the SR 9 (I-95) and SR 5 (US 1) Interchange.

CONTACT PHONE EMAIL

CONTRACTOR'S PROJECT MANAGER: C: 321-508-7421   O: 321-508-7421 scci@santacruzconstruction.com
CONTRACTOR'S SUPERINTENDENT: C: 321-508-7421   O: 321-508-7421 scci@santacruzconstruction.com

CONSTRUCTION ENGINEER

PROJECT ADMINISTRATOR: C: 386-740-3564   O: 386-846-4753 lori.jones@dot.state.fl.us
SENIOR INSPECTOR: C: 386-473-8965 msimmons@pics-llc.com

james.read@dot.state.fl.us

** SA & Time Extension (90 days) Pending

MEETING:

MAINTENANCE CONTACT: C: 386-801-5584   O: 386-740-3406   james.read@dot.state.fl.us

PHONE EMAIL

SR 472 AND 17/92 INTERCHANGE

O: 407-877-7473 

CONTACT

paul.wabi@dot.state.fl.us
PROJECT ADMINISTRATOR:

434485-1-72-01

E5T08

O: 407-877-7473 

PROJECT DESCRIPTION:  Landscaping Rehabilitation at SR 472 and 17/92 Interchange.                                                                                                                   

MAINTENANCE CONTACT: C: 386-801-5584   O: 386-740-3406

O: 386-740-3422 julian.mckinley@dot.state.fl.us
LEAD INSPECTOR:

24 HR CONTRACTOR EMERGENCY CONTACT:

gregory@groundtek.com

O: 407-355-0571 

O: 386-740-3422 

C: 407-625-3055   O: 386-740-3594   

julian.mckinley@dot.state.fl.us

CONTRACTOR'S SUPERINTENDENT: kevin@groundtek.com
CONSTRUCTION ENGINEER

CONTRACTOR'S PROJECT MANAGER:

MAINTENANCE CONTACT: C: 386-801-5584   O: 386-740-3406

C: 407-810-8442 N/A
CONSTRUCTION ENGINEER

james.read@dot.state.fl.us

CONTRACTOR'S SUPERINTENDENT:

24 HR CONTRACTOR MOT CONTACT: C: 407-325-5998 jeff@estepconstruction.com

435259-1-72-01

E5T42

LUMP SUM CONTRACT

PROJECT DESCRIPTION: Restoration of the Williamson Canal to its original design profile.  Clean and repair of the existing drainage structures

STREAMLINE PLAN QUANTITY CONTRACT

SENIOR INSPECTOR: C:  407-376-0576 apastor@jmt.com

C: 407-625-3055   O: 386-740-3594 paul.wabi@dot.state.fl.us
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WEEKLY MEETING:  TBD - Worksite
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CONTRACTOR'S PROJECT MANAGER: C: 407-325-5998 jeff@estepconstruction.com

PROJECT ADMINISTRATOR: C: 386-846-4862   O: 386-740-3524  michael.raney@dot.state.fl.us

specifically an existing box culvert and a sheet pile weir, and soil stabilization measures along the canal side slopes.

CONTACT PHONE EMAIL

WILLIAMSON CANAL MAINTENANCE
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MEETING SUMMARY 
TPO BOARD 

OCTOBER 28, 2015 
 

VII. EXECUTIVE DIRECTOR’S REPORT 
® Update on the I-95 to SR 417 Planning Study 
® Annual TPO Retreat Save the Date  

VIII. RIVER TO SEA TPO BOARD MEMBER COMMENTS 
 

IX. INFORMATION ITEMS 
® Citizens Advisory Committee Attendance Record – 2015 
® Technical Coordinating Committee Attendance Record – 2015 
® Bicycle/Pedestrian Advisory Committee Attendance Record – 2015 
®    Volusia Transit Connector Study Public Meetings  

 

X. ADJOURNMENT  
 

 

The next River to Sea TPO Board meeting will be November 25, 2015 
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Please mark your calendar for the annual  
River to Sea TPO Board Retreat 

9:00 a.m. to 12:00 noon 
 

Additional information will be provided at a later date. 
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Name Jan Fe
b

M
ar

April
M

ay

Ju
ne

Ju
ly

Augu
st

Se
ptember

Octo
ber

Nove
mber

Notes 

Donald Smart       x x C x x x C x x Daytona Beach  (appt. 1/06)
Richard Gailey abs abs A abs abs abs A abs abs DeBary (appt. 6/10)
Janet Deyette x x N x x x N x x Deltona (appt. 11/10)
Bliss Jamison x abs C x abs x C x x Edgewater (appt. 1/11)
Richard Belhumeur x x E x x exc E x x Flagler Beach (appt 7/12)
Greg Feldman   (Vice Chairman) L x L x x Flagler County (appt. 05/15) 
Heidi Petito/Bob Owens abs exc L exc abs exc L x x Flagler County Transit (appt 9/14)
Faith Alkhatib (non-voting) abs abs E abs abs abs E x abs Flagler County Traffic Engineering (appt 9/14)
Gilles Blais               x x D x x x D x x Holly Hill (appt. 11/07) (Reap. 02/13)
Nora Jane Gillespie exc x x x x exc x New Smyrna Beach (appt 12/14) 
Mary Ellen Ottman C x abs x C x x Ormond Beach (appt 04/15)
Bob Storke x x A x x x A x x Orange City (appt. 1/08)
Alan Peterson N x x x N x x Palm Coast (appt. 03/15)
Susan Elliott x x C x x exc C exc x Pierson (appt. 3/06)
Joe Villanella Ponce Inlet (appt. 10/15)
Bobby Ball x exc E x x x E exc abs Port Orange (appt. 12/02) 
Joy Krom x exc L abs abs abs L abs abs South Daytona (appt. 4/14)
Doug Homan L x x L x x Volusia County D-2 (appt. 05/15)(Wagner)
Elizabeth Alicia Lendian x x E x x x E x x Volusia County At-Large (appt. 05/13) (Cusack)
Terry Bledsoe Volusia County (D-3) (a   appt. 10/15) (Denys)
Judy Craig          (Chairperson) x exc D x x x D x x Volusia County D-1 (reappt. 2/13) (Patterson)
Rickey Mack/John Cotton x x exc x exc x x Votran (appt. 7/13) (alt. appt. 07/13)
Gene Ferguson (non-voting) x x x x C. Calzaretta x x FDOT (appt. 3/13)
Melissa Winsett/J.Cheney (non-voting) x x x x x x x V.C. Traffic Eng. (appt 10/11)
Bob Keeth (non-voting) x x x x x x x River to Sea TPO
QUORUM Y Y Y Y Y Y Y

Vacancies
Bunnell 
Beverly Beach
Daytona Beach Shores 
Deland 
Lake Helen
Oak Hill
Volusia County School Board
Volusia County District 5

70



Name Jan Fe
b

M
ar

Apr

M
ay

Ju
n

Ju
ly

Aug

Se
pt

Oct Nov

Notes 

Fernand Tiblier  (Vice Chairman) x x C x x x C x x Bunnell (appt 7/14)
Fred Ferrell/Chris Walsh/Richard Wa x x A x x x A x x Daytona Beach (appt. 11/08)
Pedro Leon x exc N x exc x N x x Daytona Beach Airport (appt. 0 (07/11)
Stewart Cruz           abs abs C x exc exc C exc abs Daytona Beach Shores (appt. 10/04)
Mike Holmes x x E x x x E x x DeLand (appt. 09/98)
Ron Paradise x x L x x S. McGrath L exc x Deltona (appt. 11/09)
Matt Boerger x L abs abs abs L abs abs DeBary (appt. 01/15)
Darren Lear x x E x exc x E x x Edgewater (appt. 10/99)
Faith Alkhatib/Adam Mengel abs x D abs x x D x x Flagler County Traffic Engineering (appt 9/14)
Tom Harowski x x abs x exc x abs Holly Hill (appt. 01/11) 
Jason Yarborough abs Lake Helen (appt. 09/15)
Steven Bapp/Kyle Fegley New Smyrna Beach (appt. 10/15)
Ric Goss x abs A B. Weedo abs x A abs x Ormond Beach (appt. 11/07)
Becky Mendez/Wendy Hickey x x N x x x N x abs Orange City (appt. 08/15) (alt. appt. 06/15)
Jose Papa/Sean Castello x x C x x x C x x Palm Coast (appt 7/14)
Crystal Mercedes L L x x Ponce Inlet (appt. 08/15)
Tim Burman x x L exc x x L exc x Port Orange (appt. 10/13 )
John Dillard x L. Gilles E x x x E x x South Daytona (appt. 12/03)
Jon Cheney/Melissa Winsett x x D x x x D x x V.C. Traffic Engineering (appt. 04/99)
Eric Kozielski x x x x x abs Volusia County Schools(appt. 1/15)
Heather Blanck (Chairperson) x x x x x x x Votran (appt. 01/07) (alt. appt. 07/13)
Larry LaHue/Pat White x x x abs x x x V.C. Emergency Management (appt. 01/04)
Gene Ferguson (non-voting) x x x x C. Calzaretta x x FDOT (appt. 03/13)
Bob Keeth (non-voting) x x x x x x x River to Sea TPO
QUORUM Y Y Y Y Y Y Y

Vacancies
Beverly Beach
Flagler County Transit
Flagler County Aviation
Flagler County Emergency Management
Oak Hill 
Pierson
Lake Helen
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Name Jan Fe
b

M
ar

Apr

M
ay

Ju
n

Ju
ly

Aug

Se
p

Oct Nov

Notes
 

Holly Ryan/Doug Hall x exc C x x x C x x Daytona Beach (appt. 3/12) (alt. appt. 02/14)
John Schmitz exc abs A exc x exc A exc x Daytona Beach Shores (appt. 8/12)
Jeff Hodge N x exc x N exc exc DeBary (appt. 3/15)
Ted Wendler exc x C x x x C x abs DeLand (appt. 05/11) (appt. 6/14)
Scott Leisen abs x E x x x E x x Deltona (appt. 12/12)
Michelle Grenham x exc L x x x L exc exc Edgewater (appt. 1/08)
Paul Eik x x L exc x x L x x Flagler Beach (appt. 7/14)
Dustin Savage    (Chairman) x x E x abs x E x x Flagler County (appt 8/15)
Nic Mostert   x exc D x x x D x x New Smyrna Beach (appt. 03/15)
Bob Storke  (Vice Chairman) x x x x x x x Orange City (appt. 12/07)
Phyllis Campbell x x C x x abs C x x Ponce Inlet (appt. 11/06)
Colleen Nicoulin x x A x x exc A x x Port Orange (appt. 7/11)
Bill Pouzar abs x N x x exc N x x Volusia County (appt. 12/10) D-5 (Lowry)
Roy Walters/Jason Aufdenberg x x C x x x C x x Volusia County At-Large (appt. 03/05) (alt. appt 07/12)
Patricia Lipovsky/Nancy Burgess-Hall exc abs E abs abs abs E abs abs Volusia County (app 2/14) D-2 (Wagner)(alt. appt 09/15)
Alice Haldeman x x L x x x L x x Volusia County (appt. 04/13) D-3 (Denys)

NON-VOTING MEMBERS
Ben Hogarth x x L x x exc L x x Flagler County (appt. 09/15)
Heidi Petito/Bob Owens abs abs E abs abs exc E abs abs Flagler County Transit (appt 9/14)
Gwen Perney x x D x x x D x x Large City - Port Orange (appt. 10/13)
John Cotton/Rickey Mack exc x exc x x x x Votran (appt. 07/13)
Melissa Winsett/Aaron VanKleeck exc x x x x x x Volusia County  (02/14) (alt. appt 08/15)
Deborah Tyrone x x x x x x x FDOT (appt 12/13)
QUORUM Y Y Y Y Y Y Y

Vacancies
Bunnell
Beverly Beach
Flagler County School Board
Holly Hill 
Lake Helen
Oak Hill
Ormond Beach 
Palm Coast
Pierson
Small City Alliance
South Daytona
Volusia County District 1
Volusia County School Board
 

January - December 2015
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Florida Department of Transportation 
RICK SCOTT 

GOVERNOR 
719 South Woodland Boulevard 

DeLand, Florida 32720 

JIM BOXOLD 

SECRETARY 

 

www.dot.state.fl.us 

October 12, 2015 

 
 

Subject: Public Meeting Notice 

 Volusia Transit Connector Study  

 State Road (SR) 46 in Seminole County to US 1 in Volusia County 

Seminole and Volusia Counties, Florida 

 Financial Project No:   433718-1 

 

Dear Citizen/Interested Party: 

 

The Florida Department of Transportation (FDOT) is moving forward with the Volusia Transit 

Connector Study to evaluate the potential for providing enhanced transit service within the area 

encompassed by State Road (SR) 46 in Seminole County to US 1 in Volusia County.  FDOT will 

be hosting a series of public meetings at several community locations.  These public meetings are 

being held to get public feedback and comments on the refined alternatives.  

The public meetings will be held at three (3) locations within Volusia County to maximize 

opportunities for public outreach.  Project information provided at each meeting will be identical, 

so we invite you to attend the meeting that is most convenient for you.   

The schedule for the public meetings is as follows: 

Monday November 9, 2015 

6:00 p.m. to 8:00 p.m. 

Presentation at 6:30 p.m. 

Daytona State College 

Daytona Beach Campus 

Bergengren Building #110 (Room 112) 

1200 W. International Speedway Blvd. 

Daytona Beach, FL  32114 

Tuesday, November 10, 2015 

6:00 p.m.  to 8:00 p.m. 

Presentation at 6:30 p.m. 

Sanborn Activity Center 

Ballroom B 

815 S. Alabama Ave. 

DeLand, FL 32724 

Thursday, November 12, 2015 

6:00 p.m.  to 8:00 p.m. 

Presentation at 6:30 p.m. 

Deltona City Hall 

Commission Chambers  

 2345 Providence Blvd. 

Deltona, FL  32725 

Each meeting will be held in an informal open house format 6:00 p.m. to 8:00 p.m. with an 

overview presentation at 6:30 p.m.  
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Volusia Transit Connector Study 

Public Meeting Notice 

Page Two 

 

Display maps and boards illustrating the study area, the study schedule, and other study 

information will be available for public review and comment at each open house. Project 

representatives will be available to discuss the study, receive public input, and answer questions.   

Public participation is solicited without regard to race, color, national origin, age, sex, religion, 

disability or family status.  Persons wishing to express their concerns relative to FDOT 

compliance with Title VI may do so by contacting Jennifer Smith, FDOT District Five Title VI 

Coordinator by phone at (386) 943-5367, or via email at Jennifer.Smith2@dot.state.fl.us. 

Persons with disabilities who require special accommodations under the Americans with 

Disabilities Act or persons who require translation services (free of charge) should Joe Bitar, 

FDOT Project Manager, at 133 South Semoran Blvd., Orlando, FL  32807, by phone at 407-482-

7881, or by email to joe.bitar@dot.state.fl.us at least seven (7) days prior to the meeting. If you 

are hearing or speech impaired, please contact us by using the Florida Relay Service, 1-800-955-

8771 (TDD) or 1-800-955-8770 (Voice). 

For more information about this study, visit the study website, www.volusiaconnectorstudy.com.  

If you have any questions or comments, please feel free to contact me at the contact information 

provided above. 

 

Sincerely, 

 

  
Joe Bitar 

FDOT Project Manager 
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For more information, please visit our website: www.volusiaconnectorstudy.com

We Need Your Input

Public Meetings
(Locations shown on map on right)

Monday, November 9, 2015
6:00 p.m. to 8:00 p.m.

Presentation at 6:30 p.m.
Daytona State College

Bergengren Building #110 (Room 112)
1200 W. International Speedway Blvd.

Daytona Beach, FL  32114

Tuesday, November 10, 2015
6:00 p.m. to 8:00 p.m.

Presentation at 6:30 p.m.
Sanborn Activity Center

Ballroom B
815 S. Alabama Ave.
DeLand, FL  32724

Thursday, November 12, 2015
6:00 p.m. to 8:00 p.m.

Presentation at 6:30 p.m.
Deltona City Hall

Commission Chambers
2345 Providence Blvd.

Deltona, FL 32725

Volusia Transit Connector Study
Financial Project ID: 433718-1

Public Meeting Notice
FDOT invites you to attend a public meeting
for the Volusia Transit Connector Study. We
will be presenting refined alternatives for
providing enhanced transit service and
improved mobility between SR 46 in Sanford
to US 1 in Daytona Beach.
To ensure a comprehensive evaluation of the
alternatives, we need your input. Project
information at each meeting will be identical,
so please attend the event most convenient
for you to share your feedback.

Project Contacts:
FDOT Project Manager
Joe Bitar

Public Outreach
Ginger Corless, AICP, CPRP
407-616-5500
gcorless@tindaleoliver.com

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability or family status. Persons who require
special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should
contact Joe Bitar, FDOT Project Manager, at 133 South Semoran Blvd., Orlando, FL  32807, by phone 407-482-7881, or by email to
joe.bitar@dot.state.fl.us. Requests for special accommodations or translation services must be received at least seven (7) days prior to the
event. If you are hearing or speech impaired, please contact the agency using the Florida Relay Service, 1-800-955-8771 (TDD) or 1-800-
955-8770 (Voice).

Daytona State College

Sanborn Activity Center

Deltona City Hall
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	H   10-19-15 TIP Report (revised 10-21-15).pdf
	Transportation Improvement Program (TIP) Subcommittee
	Meeting Summary
	October 19, 2015
	[REVISED]
	 Approved a motion to recommend that no minimum score for accepting projects for prioritization should be required this year, but that the issue should be revisited by the TIP Subcommittee next year
	 Approved a motion to recommend that a $2 million per year funding cap should be placed on all projects on the new combined list of traffic operations and safety projects, transportation alternatives projects, bicycle and pedestrian projects, and loc...
	 Discussed the possibility of having a minimum threshold for project costs, but made no recommendation
	 Discussed the inclusion of a needs list on the 2040 Long Range Transportation Plan (LRTP)
	 Reached a general consensus to adjust the scale for awarding bonus points when local matching funds exceed the minimum requirement. The 10 point maximum bonus should be awarded when local matching funds equal or exceed 50% of the total project cost




